
 

 

 

Recommendation for Council Action (CMD) 

Austin City Council Item ID: 10579 Agenda Number 8. 

Meeting Date: November 10, 2011 

Department: Contract Management 

Subject 
 
Authorize execution of change order # 5 to the construction contract with McLEAN CONSTRUCTION, LTD., 
Killeen TX for the Blunn Creek - Long Bow Storm Drain Improvements in the amount of $90,000, for a total 
contract amount not to exceed $3,458,446.40. 

Amount and Source of Funding 
 
Funding is available in the Fiscal Year 2011-2012 Capital Budget of the Watershed Protection Department. 

Fiscal Note 
 
A fiscal note is attached. 

Purchasing 
Language:       

Prior Council 
Action: 

April 21, 2011 - Council authorized execution of change order # 4 with McLean Construction, 
LTD for the construction of the Blunn Creek - Long Bow Storm Drain Improvements; 
November 19, 2009 - Council authorized original construction contract for the Blunn Creek - 
Long Bow Storm Drain Improvements 

For More 
Information: 

Larry Mendez 974-1581; Glen Taffinder 974-3381; Susan Garnett 974-7064; April Shaw 974-
7141 

Boards and 
Commission 
Action: 

      

MBE / WBE: 
This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority 
Owned and Women Owned Business Enterprise Procurement Program) with 12.70% MBE 
and 6.41% WBE subcontractor participation to date. 

Related Items:       

Additional Backup Information 



 

 

 
The Blunn Creek – Long Bow Storm Drainage Improvements Project will mitigate flooding for approximately 24 
properties in the Sherwood Oaks Neighborhood, bounded by the Blunn Creek to the East, St. Edwards University to 
the South, South Congress Avenue to the West and Oltorf to the North. The project is a high priority as identified in 
the Watershed Protection Department’s master plan and is now substantially completed. 
 
The work included in this proposed change order will address utility conflicts and add an inlet at the intersection of 
Carnarvon Lane and Long Bow lane.  The project is nearing completion and this additional work is estimated to last 
approximately 45 days.   
 
This project is located within zip code 78704 and is managed by the Public Works Department. 

 


