
 

 

 

Recommendation for Council Action (CMD) 

Austin City Council Item ID: 11704 Agenda Number 13. 

Meeting Date: January 12, 2012 

Department: Contract Management 

Subject 
 
Authorize execution of change order # 5 to the construction contract with CAPITAL EXCAVATION COMPANY, 
Austin, TX for the Rio Grande Street from West Martin Luther King, Jr. Boulevard to 24th Street Reconstruction and 
Utility Adjustments Project, an ACCELERATE AUSTIN PROJECT, in the amount of $143,805.32, for a total 
contract amount not to exceed $4,761,909.74.   

Amount and Source of Funding 
 
Funding is available in the Fiscal Year 2011-2012 Capital Budget of the Public Works Department.   

Fiscal Note 
 
A fiscal note is attached. 

Purchasing 
Language:       

Prior Council 
Action: August 5, 2010 – Council approved construction contract with Capital Excavation Company.  

For More 
Information: Jessica Salinas 974-7646; Susan Garnett 974-7064; April Shaw 974-7141 

Boards and 
Commission 
Action: 

Recommended by the Water and Wastewater Commission.     

MBE / WBE: 
This contract will be awarded in compliance with Chapter 2-9A of the City Code (Minority 
Owned and Women Owned Business Enterprise Procurement Program) with 8.38% MBE 
and 7.61% WBE subcontractor participation to date. 

Related Items:       

Additional Backup Information 



 

 

This project is part of the Accelerate Austin 2006 Bond Street Reconstruction Program. The project limits are Rio 
Grande Street from West Martin Luther King, Jr. Boulevard to 24th Street. The work includes full depth street 
reconstruction, new sidewalks, trees, Great Streets amenities, water, wastewater and storm sewer improvements. 

The additional authorization is requested to fund additional work associated with changed field conditions, 
unforeseen utility conflicts, quantity increases and redesign of utility improvements in and along Rio Grande Street 
within zip code 78705. 

This project is scheduled to be substantially complete in March 2012 and is managed by the Public Works 
Department. 
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