
AUTHORIZATION HISTORY 
 

AMOUNT DATE -- DESCRIPTION 
 $4,398,194.69 08/05/2011 (Council) -- Original construction contract 
 $219,909.73 08/05/2011 (Council) -- 5% Contingency  
 $143,805.32 Proposed (Council) -- Change Order No. 5  
 $4,761,909.74 Total Contract Authorization 
 
CONTRACT HISTORY 
 

AMOUNT DATE -- DESCRIPTION (CO% /  CUMULATIVE CO%) 
 $4,398,194.69 08/05/2010 (Council) -- Original construction contract 
 $149,771.86 05/15/2011 -- CO # 1 -- Additional 20-inch Waterline Hydra-Stop, Added 

Storm Drain Line, and Unforeseen Conditions (3.40%/3.40%) 
 $65,014.65 05/20/2011 -- CO # 2 -- Added Items and Unforeseen Conditions 

(1.48%/4.88%) 
 ($122,450.80) 10/27/2011 -- CO # 3 -- Added Items and Eliminated Paver Grates and 

Frames (-2.78%/2.10%) 
 $109,242.43 11/28/11-- CO # 4 -- Striping for Bicycle Facility, Waterline Work north of 

W 24th Street, Utility Conflicts, and Unforeseen Conditions (2.48%/4.58%) 
 $143,805.32 Proposed – Proposed CO # 5 Striping for Bicycle Facility, Utility Conflicts, 

and Unforeseen Conditions (3.27%/7.85%)  
 $4,743,578.15 Total Contract Expenditures 
                      7.85%        Cumulative Change Orders 
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