
REQUEST FOR CHANGE REPORT (RFC)- DECEMBER 2011

Date 

Received 

Solicitation 

Number Prime Contractor Project Description 

Add/Delete/    

Contract Change/ 

Substitution-A 

(Add) or D 

(Delete) Subcontractor 

Certified          

Y/N

Increase or 

Decrease to 

Current 

Contract

Like-Kind 

Substitution

Like-Kind 

Availability

Subcontract 

Amount or 

Percentage Scope of Work

1 12/1/2011 PW00300021 Atkins North America, Inc. Allen Road Pump Station Add

Capital Utility Consulting, 

LLC. Y NA NA NA $4,440.00 coating inspection

2 12/1/2011 CLMC238

BRH-GARVER 

CONSTRUCTION LP

Main to Montopolis Reclaimed 

Water Main Add COMANCHE XPRESS LLC Y NA NA NA $10,000.00 98239-HAULING

3 12/1/2011 CLMA002 LAUGHLIN - THYSSEN

WTP4 S-307 Solids Hauling 

Facility - Area 85, 86, & 87 Delete TexCon Concrete N NA NA NA ($463,161.00)

91430-concrete form, place & 

finish

4 12/1/2011 CLMC176

Pepper-Lawson 

Construcion, LP

South IH35 Pilot Knob Pump 

Station Contract Change T MORALES COMPANY N DECREASE NA NA ($239,000.00) instrumention & controls

5 12/1/2011 CLMC176

Pepper-Lawson 

Construcion, LP

South IH35 Pilot Knob Pump 

Station Add Neltronic, LLC N NA NA NA $239,000.00 instrumention & controls

6 12/6/2011 CLMB310

BARECKY 

CONSTRUCTION CO.

African-American Cultural & 

Heritage Facility-Csp Contract Change Benitez Construction Y INCREASE NA NA $13,560.00 utilities

7 12/6/2011 CLMC215

MUNIZ CONCRETE & 

CONTRACTING, INC.

Williamson Creek Pack Saddle 

Pass Tributary Rehabilitation Add DAVCAR ENGINEERING Y NA NA NA $3,500.00 

96121- cost estimating, CADD 

work and quantity estimating

8 12/7/2011 CLMC295 SMITH CONTRACTING

Little Shoal Creek Tunnel 

Realignment & Utility 

Relocation - Phase 1 Add Mickie Service Company N NA NA NA $39,400.00 

6707585 valves, tapping 

connection flange inlet by 

mechan

9 12/7/2011 CLMC295 SMITH CONTRACTING

Little Shoal Creek Tunnel 

Realignment & Utility 

Relocation - Phase 1 Add Lone Star Ready Mix Y NA NA NA $250.00 75050-ready mix concrete

10 12/7/2011 CLMC295 SMITH CONTRACTING

Little Shoal Creek Tunnel 

Realignment & Utility 

Relocation - Phase 1 Add Austin Traffic Signal N NA NA NA $81,302.00 96880-traffic installation

11 12/8/2011 PWP0052 CH2M HILL

HORNSBY BEND DIGESTER 

IMPROVEMENTS & 

SUSTAINABILITY Add

RDB Environmental 

Consulting N NA NA NA $3,000.00 

92670, PERMITING SVCS, 

AIR PERMITING

12 12/8/2011 PWP0052 CH2M HILL

HORNSBY BEND DIGESTER 

IMPROVEMENTS & 

SUSTAINABILITY PROJECT Contract Change CPM CONSULTANTS Y DECREASE NA NA ($3,000.00)

92670, PERMITING SVCS, 

AIR PERMITING

13 12/8/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change Cummins Southern Plains N DECREASE NA NA $300,000.00 EMERGENCY GENERATOR

14 12/8/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change DYNAMIC SYSTEMS N DECREASE NA NA ($50,000.00) HVAC PLUMBING

15 12/8/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change DYNAMIC SYSTEMS N INCREASE NA NA $44,014.00 HVAC & PLUMBING

16 12/8/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Add

TEXAS CUTTING & 

CORING INC N NA NA NA $8,765.00 

9139671 Concrete cutting & 

sawing

17 12/8/2011 CLMB300 Prism Development, Inc.

Town Lake Center 1st Floor 

Security Upgrades Add Triton Industries, Inc. Y NA NA NA $11,950.00 15049 - Millwork

18 12/9/2011 PWP0036 Jacobs Engineering Boardwalk at Lady Bird Lake Contract Change STRUCTURES PE LTD Y INCREASE NA NA $24,000.00 

92588 SHADE STRUCTURES 

ENGINEERING

19 12/9/2011 CLMB300 Prism Development, Inc.

ABIA Building 6005 

Imrovements Add Covenant Floors, LLC Y NA NA NA $13,305.00 

9100945 - Carpet removal and 

installation

20 12/9/2011 CLMB300 Prism Development, Inc.

ABIA Building 6005 

Imrovements Add Workplace Resource, LLC N NA NA NA $78,665.00 

92548 - Furniture, Office 

(Custom Made)

21 12/13/2011 CLMB310

BARECKY 

CONSTRUCTION CO.

African-American Cultural & 

Heritage Facility-Csp Add Melendrez Trucking Y NA NA NA $1,500.00 96239 hauling services

22 12/13/2011 CLMA010 Chasco Constuctors

Design Build - Aquatic Facility 

Improvements Substitution-D BMP Specialist N NA ($7,589.00)

erosion controls & tree 

protection
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22a 12/13/2011 CLMA010 Chasco Constructors Ltd

Design Build - Aquatic Facility 

Improvements Substitution-A ROADWAY SPECIALITIES Y NA N Y $7,337.00 

erosion controls & tree 

protection

23 12/13/2011 CLMA001 DPR Construction, Inc.

Request for Qualifications for 

Services, Construction 

Manager at Risk for the New 

Energy Control Center Contract Change KST ELECTRIC N INCREASE NA NA $61,194.00 

TELECOM CHANGES PER 

PR#3 specifications

24 12/14/2011 CLMC240

BARECKY 

CONSTRUCTION CO. EMS #33 Add MELENDREZ BROTHERS Y INCREASE NA NA $1,500.00 HAULING SERVICES

25 12/14/2011 CLMC240

BARECKY 

CONSTRUCTION CO. EMS #33 Substitution-D PHOENIX IRRIGATION N NA ($120,000.00) HVAC

25a 12/14/2011 CLMC240

BARECKY 

CONSTRUCTION CO. EMS #33 Substitution-A Coast to Coast Mecahnical N NA Y Y $121,800.00 HVAC

26 12/14/2011 CLMC240

BARECKY 

CONSTRUCTION CO. EMS #33 Add SAR Transportation, LLC Y NA NA NA $2,000.00 hauling services

27 12/14/2011 CLMC210

S J Louis Construction of 

Texas, Ltd.

Waller Creek Tunnel Project -  

Main Tunnel & 4th Street Inlet Add Sigma Surveillance, Inc. N NA NA NA $4,400.00 

84084 - Close-circuit Security 

Camera

28 12/15/2011 CLMA002 LAUGHLIN - THYSSEN

WTP 4 S-307 Solids Handling 

Facility - Area 85,86, & 87 Add

ANCHOR VENTANA DBA 

ANCHOR MIRROR & 

GLASS N NA NA NA $3,050.00 

CS8410 aluminium entrances 

& storefronts

29 12/15/2011 CLMB301A

TRC ENVIRONMENTAL 

CORPORATION

Holly Power Plant 

Decommisioning - Reissue Add

DENBESTE TANK 

RENTALS, INC. N NA NA NA $177,525.00 

WASTEWATER SYSTEM 

SUPPLIES EQUIPMENT & 

SERVICES

30 12/15/2011 CLMB301A

TRC ENVIRONMENTAL 

CORPORATION

Holly Power Plant 

Decommisioning - Reissue Add ENVENT CORPORATION N NA NA NA $428,890.00 

WASTEWATER SYSTEM 

SUPPLIES EQUIPMENT & 

SERVICES

31 12/16/2011 CLMB300 Alpha Building Corporation JOC- Fannie Davis Gazebo Add

Rosio Ruiz dba Carlos 

Flecha Painting Y NA NA NA 12,000.00 Painting

32 12/16/2011 CLMB300 Prism Development, Inc.

ABIA Building 6005 

Imrovements Add Green Plumber of Austin N NA NA NA $4,400.00 91468 - Plumbing

33 12/16/2011 CLMC173

Southland / S. J. Louis 

Joint Venture

South IH-35, Onion Creek 

Wastewater Interceptor - 

Rinard to Slaughter (North 

Tunnel) Add HVJ ASSOCIATES INC. Y NA NA NA $19,670.00 

91216 - boring, drilling, testing 

& soundings

34 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change Gibson Concrete Y INCREASE NA NA $52,225.00 concrete

35 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change DYNAMIC Systems N INCREASE NA NA $33,830.00 HVAC plumbing

36 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change AVI-SPL N INCREASE NA NA $266,283.00 audio visual

37 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change HVJ ASSOCIATES INC. Y INCREASE NA NA $9,000.00 

90742-geotechnical 

engineering

38 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change 

Haeglin Construction Co., 

Ltd. N INCREASE NA NA $19,664.00 utility location

39 12/20/2011 CLMA001 DPR Construction, Inc.

Austin Energy System Control 

Center Contract Change PATRIOT ERCTORS N INCREASE NA NA $53,682.00 structural steel

40 12/21/2011 CLMC259 Austin Underground, Inc.

Central Business Alleys Water 

and Wastewater Rehabilitation Add Chlor-Serv, Inc. Y NA NA NA $10,000.00 

98184 - Flushing & 

Disinfecting Water Line

41 12/21/2011 PWP0072

CAMP DRESSER & 

MCKEE

ABIA Stormwater Drainage 

Mater Plan Update Contract Change COMPUGRAPHICS Y DECREASE NA NA ($4,000.00)

copying, production & graphics 

CADD support

42 12/21/2011 CLMC163 Harvey Clearly Builders

Waller Creek Tunnel Project - 

Waller Beach Site 

Improvements - PARD Boat 

Facility Substitution-D

Phoenix Mechanical 

Corporation N NA Y N ($90,184.00) mechanical subcontractor
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42a 12/12/2011 CLMC163 Harvey Clearly Builders

Waller Creek Tunnel Project - 

Waller Beach Site 

Improvements - PARD Boat 

Facility Substitution-A Coastal Mechanical N NA Y N $94,500.00 mechanical subcontractor

43 12/21/2011 CLMC163 Harvey Clearly Builders

Waller Creek Tunnel Project - 

Waller Beach Site 

Improvements - PARD Boat 

Facility Substitution-D Tom Wright Construction N NA N Y $42,216.00 steel erector

43a 12/21/2011 CLMC163 Harvey Clearly Builders

Waller Creek Tunnel Project - 

Waller Beach Site 

Improvements - PARD Boat 

Facility Substitution-A

FIVE STAR FABRICATIONS 

INC Y NA N Y $54,000.00 steel erector

44 12/21/2011 CLMC192 LAUGHLIN - THYSSEN

Shoal Creek Rosedale 

Stormwater & Water Quality 

Imp Ph IIA & IIB Contract Change Facilities Rehabilitation Y INCREASE NA NA $2,969,899.00 

91396/91369 const water main 

svcs/asphalt paving 

resurfashing

45 12/21/2011 CLMC192 LAUGHLIN - THYSSEN

Shoal Creek Rosedale 

Stormwater & Water Quality 

Imp Ph IIA & IIB Contract Change Facilities Rehabilitation Y DECREASE NA NA ($572,303.00)

91396 asphalt paving & street 

resurfacing

46 12/21/2011 CLMC192 LAUGHLIN - THYSSEN

Shoal Creek Rosedale 

Stormwater & Water Quality 

Imp Ph IIA & IIB Add Ramming Paving N NA NA NA $572,303.00 

91396 asphalt paving & street 

resurfacing

47 12/21/2011 CLMC176

Pepper-Lawson 

Construcion, LP

South IH35 Pilot Knob Pump 

Station Contract Change BRAZOS MASONRY N INCREASE NA NA $7,715.00 91455-massonry

48 12/21/2011 CLMC295 SMITH CONTRACTING

Little Shoal Creek Tunnel 

Realignment & Utility 

Relocation - Phase 1 Add Bryant & Frey N NA NA NA $22,050.00 91216-boring

49 12/22/2011 CLMC308A Jerdon Enterprise, LP

Parkway Channel Improvement 

& Stream Stabilization Rebid Add Vibra-Tech N NA NA NA $16,150.00 

22084-VIBRATION & NOISE 

MONITORING OF WORK 

AREA

50 12/22/2011 CLMC173

Southland / S. J. Louis 

Joint Venture

South IH-35, Onion Creek 

Wastewater Interceptor - 

Rinard to Slaughter (North 

Tunnel) Add

Pacific International Grout 

Co. N NA NA NA $300,000.00 9133919 - back fill, trench 

51 12/27/2011 CLMB310

BARECKY 

CONSTRUCTION CO.

African-American Cultural & 

Heritage Facility-Csp Delete

Integrated Contracting 

Services N NA NA NA $6,271.00 Data

52 12/27/2011 CLMB310

BARECKY 

CONSTRUCTION CO.

African-American Cultural & 

Heritage Facility-Csp Contract Change 

Capitol Concrete 

Contractors Y INCREASE NA NA $21,000.00 Installation of rebar

53 12/27/2011 CLMB310

BARECKY 

CONSTRUCTION CO.

African-American Cultural & 

Heritage Facility-Csp Delete

Central Texas 

Reinforcement Y NA NA NA ($21,000.00) Installation of rebar

Request for 

Change 

Summary for 

July 2009

Additions Deletions *Substitutions Contract Changes Total

27 3 4 19 53

Certified 12 1 0

9 (6-Increase/3-

Decrease) 22

Non-Certified 15 2

4 (2-Like Kind/2-Certified Firms 

Added)

10 (7-Increase/3-

Decrease) 31

Not Approved 0 0 0 0 0
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Violations Notes Qty Rev

PW Larry Mendez N 12/12/2011 Y N 0

Increasing existing scope of 

work 4 JS

CLMD Imane Mrini NA 12/7/2011 Y NA 0 Adding Certified Firm 1 MA

CLMD Jason Bybel NA 12/15/2011 Y NA 0

Reasonable price could not be 

agreed upon 2-9(A-D) 23 (D) (5) 1 MA

CLMD JIM STEED NA 12/9/2011 Y NA 0

Adding 2nd tier subcontractor 

(Neltronic) 2 MA

CLMD JIM STEED NA 12/9/2011 Y NA 0 No MBE/WBE availability. 1 MA

PW

Alison Von 

Stein N 12/12/2011 Y N 0

Increasing existing scope of 

work 31 HT

CMD Greg Johnston Y 12/19/2011 Y N 0 Adding certified firm 5 SRK

PW Randy Harvey N 12/14/2011 Y N 0 No MBE/WBE availability 11 HT

PW Randy Harvey N 12/14/2011 Y N 0 Adding certified firm 10 HT

PW Randy Harvey N 12/14/2011 Y N 0

Met goals not a new scope of 

work 12 HT

AWU Jules Parrish N 12/14/2011 Y N 0 No MBE/WBE availability 3 JS

AWU Jules Parrish N 12/14/2011 Y N 0

Scope of work performed 

estimated under budget 4 JS

AE

Laura Lee 

Franks N 12/8/2011 Y N 0 Scope of work deleted by City 57 JS

AE

Laura Lee 

Franks N 12/9/2011 Y N 0 Scope of work deleted by City 58 JS

AE

Laura Lee 

Franks N 12/9/2011 Y N 0

Increase to existing scope of 

work 59 JS

AE

Laura Lee 

Franks N 12/9/2011 Y N 0 No MBE/WBE availability 60 JS

CLMD Scott Hilton Y 12/8/2011 Y N 0 Adding a certified firm 10 KK

PW David Taylor N 12/12/2011 Y N 0

Increase to existing scope of 

work 4 JS

Aviation Janice White 12/9/2011 Y N 0 Adding a certified firm 11 KK

Aviation Janice White N 12/9/2011 Y N 0 Supplier requested by the City 12 KK

PW

Alison Von 

Stein N 12/14/2011 Y N 0 Adding certified firm 32 HT

PARD Bob Egan N 12/28/2011 Y N 0

Contrator withdrew (2-9A-23 D 

7) 1 JS
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Project 
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PARD Bob Egan N 12/28/2011 Y N 0 Adding Certified Firm 2 JS

AE

Laura Lee 

Franks N 12/15/2011 Y N 0

Increase to existing scope of 

work 61 JS

CLMD Burton Jones NA 12/20/2011 Y NA 0 Adding Certified Firm 1 MA

CLMD Burton Jones NA 12/20/2011 Y NA 0

Subcontractor withdrew its bid. 2-

9 (A) 23 (D) (7) 2 MA

CLMD Burton Jones Y 12/20/2011 Y NA 0 GFE approved 3 MA

CLMD Burton Jones NA 12/20/2011 Y NA 0 Adding Certified Firm 4 MA

CLMD Gary Jackson N 12/14/2011 Y N 0

Met goals (Not adding new 

scope of work) 14 KK

CLMD Jason Bybel Y 12/19/2011 Y NA 0 GFE approved 2 MA

AE

Rose San 

Miguel Y 12/21/2011 Y N 0 GFE approved 15 MC

AE

Rose San 

Miguel Y 12/21/2011 Y N 0

GFE approved (sub will be 2nd 

tier to DENBESTE TANK) 16 MC

CLMD John Mckennis N 1/6/2012 Y N 0 Adding Certified Firm 1 MC

Aviation Janice White Y 12/16/2011 Y N 0 GFE is approved 13 KK

CMD Tony Lopez Y 12/20/2011 Y N 0 GFE approved (New Scope) 2 SRK

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 62 JS

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 63 JS

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 64 JS

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 65 JS

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 66 JS

AE

Laura Lee 

Franks N 12/21/2011 Y N 0

Increase to existing scope of 

work 67 JS

CLMD Jon Thompson N 12/21/2011 Y N 0 Adding certified firm 3 KK

ABIA Rober Pirtle N 12/21/2011 Y N 0

Scope of work performed 

estimated under budget 1 JS

CLMD

GARY 

JACKSON N 12/22/2011 Y N 0

2-9A-23 (D) (3) Financial 

incapacity 10 MC
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CLMD

GARY 

JACKSON N 12/22/2011 Y N 0

Like-Kind; No MBE/WBE 

availability MC

CLMD

GARY 

JACKSON N 12/22/2011 Y N 0

2-9A-23 (D) (5) Mistake of fact 

about elements of scope of work 11 MC

CLMD

GARY 

JACKSON N 12/22/2011 Y N 0 Adding Certified Firm MC

PW Randy Harvey N 12/22/2011 Y N 0

Increase to existing scope of 

work 4 HT

PW Randy Harvey N 12/22/2011 Y N 0

Decreasing scope adding 2nd 

tier subcontractor (Ramming) 6 HT

PW Randy Harvey Y 12/22/2011 Y N 0 GFE approved 5 HT

CLMD Jim Steed NA 12/28/2011 Y NA 0 Increase to existing certified firm 3 MA

PW Randy Harvey Y 12/22/2011 Y N 0 GFE approved new scope 13 HT

PW Darryl Haba N 1/5/2012 Y N 0 No MBE/WBE availibility 1 HT

CMD Tony Lopez N 12/22/2011 Y N 0

Met Goals (Not adding a new 

scope of work) 3 SRK

PW

Alison Von 

Stein N 1/9/2012 Y N 0

COA performing scope of work 

in-house 34 HT

PW

Alison Von 

Stein N 1/9/2012 Y N 0 Deleting 2nd tier subcontractor HT

PW

Alison Von 

Stein N 1/9/2012 Y N 0

Subcontractor withdrew its bid. 2-

9 (A) 23 (D) (7) 33 HT
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