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2010 BOND CATEGORY: MOBILITY PRIORITIES

Mobility Priority Program 

US 290 Intersection Improvements at FM 1826 and 
Convict Hill Road

Widening of US 290 at FM 1826 and Convict Hill Road in coordination w/ TxDot US 
290 Intesection Improvements at Oak Hill Y & William Cannon. The project will 
also include waterline & waste water relocation.   

Submitted formal intake to TxDot April 3, 2012. Will address comments as they come 
in. Still on scheduled to begin advertising in July.
 
AT&T proceeding w/ relocation design. They hope to put project out to bid in  May 
2011 and have utilities relocated by November. 

ESD submitted 60% set of plans to TxDot for intake. Need addtional SUE data and 
GBR from Geotech sub at bore locations. Expect information by the end of May to 
complete design and submit for bid. 

TxDot submitted 60% set of plans for the intersections for Phase II of this project. Set 
up new project in ecapris titled US 290 Intersection Improvements @ SH71, William 
Cannon, & Joe Tanner (6598.039). Stakeholders to provide comments by April 30.  Design Design $696,745 $200,000 $222,232

US 183 at US 290 and 71, Intersection Improvements  US 183 Traffic Improvements (290 ‐ 71 Intersection)
Requested project status update from TXDOT on 4/3/12. Staff continues discussions 
with TXDOT on this project. Expect update by May 16, 2012 Preliminary Not Available $250,000 $250,000 $0.00

IH 35 and East 51st Street Intersection Improvements IH 35 and East 51st Street Intersection Improvements
Conceptual design developed. Working with TxDOT staff to develop images and 
information for briefing to Council. Preliminary Not Available $2,300,000 $2,300,000 $2,300,000

RM 620 at RM 2222 Intersection Improvements

Construct improvements to the RM 620/RM 2222 intersection. This work would 
add a northbound right‐turn lane on RM 620 and a improve the eastbound 
approach on Bullick Hollow Road.

TxDOT Central Design is starting PS&E has produced a cost estimate for the 
construction of the proposed intersection improvements, which is greater than the 
$400K allocated to this project. We will utilize money originally allocated to the South 
Congress Ave widening project and possibly other projects. Construction Design $400,000 $400,000 $0.00

Braker Ln Extension from Dessau Rd to Harris Branch 
Pkwy

Provide preliminary engineering and design of a four‐lane divided major arterial 
with bike lanes and sidewalk. 

Submitted formal request to TxDot to initiate Advanced funding agreement (AFA). 
Look to go to council on June 14. Once is executed then hire consulant from General 
Civil Rotation List. Preliminary Not Available $150,000 $150,000 $0.00

Rundberg Ln. Extension from Metric to Burnet

This project consists of the extension of Rundberg Lane as a four‐lane undivided 
highway from Metric Boulevard to Burnet Road, including sidewalks, bicycle lanes, 
and utility improvements.  

Working on addressing comments from stakeholders. Negotiating additional services 
with consultant to address comments outside of original scope. 

RE working w/ property owner to address real estate acquisition needs for project.  

90% Plans scheduled for June 2012 Preliminary Design $4,930,673 $1,400,000 $93,100

Rundberg from Cameron to Ferguson

Preliminary Engineering Study of extending Rundberg Road from Cameron Road to 
Ferguson Road as a MAD/MAU 4 Arterial Roadway and determination of all ROW 
required

Engineering Services Division (ESD) submitted draft copy of Preliminary Engineering 
Report (PER) to sponsor Department Representative. Sponsor Department 
Representative requested revision to roadway alignment to minimize ROW from the 
Industrial park and adjacent property to it. Revision to be resubmitted in summer ‐ 
June 30, 2012.  Preliminary Preliminary $500,000 $500,000 $265,594

Pleasant Valley Road, 5th Street to 7th Street 
Improvements

The project is preliminary engineering (not full design or construction) to identify 
the needs of Pleasant Valley Road between East 5th Street and East 7th Street.

Staff is developing an expanded traffic model to determine the feasibility of 
extending the proposed reconfiguration further south on Pleasant Valley Road. 
Design proposals development continues. Preliminary Preliminary $270,000 $270,000 $29,800

MoPac Corridor Improvements  design of interim  solutions. Partnering with TxDOT

ILA for this project has been completed and is ready to be taken to the City Council. 
The second ILA regarding the sound wall and landscaping is currently being drafted by 
the CTRMA. Expect the second ILA to be submitted for City review by May 11, 2012. 
CTRMA has expressed a desire to take both ILA's through the approval process at the 
same time.

Preliminary Not Available $100,000 $100,000 $0.00

IH 35 Corridor Development Program

IH 35 Corridor Development Program.  Develop short‐, mid‐, and long‐term 
conceptual program engineering for improving mobility along and across the 
corridor.

The Texas Transportation Commission approved the Texas Transportation Institute's 
recommendation to provide the City $1.2M in Rider 42 funds to extend the program 
limits to SH45 on the north and south. The additional funding requires Council 
approval to receive the State funds with an Advanced Funding Agreement. In 
addition, the additional scope requires Council approval prior to execution of a 
supplemental amendment with the consultant.  Preliminary Preliminary $1,125,000 $1,125,000 $1,118,584
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Lamar, US 183‐IH35 & Burnet, Koenig Ln‐Mopac Transit 
PER

North Lamar Blvd., from US 183 north to its terminus with IH‐35.  Burnet Road, 
from Koenig Lane (RM 2222) to N. MoPac / Duval Road.  Conduct comprehensive 
preliminary engineering of multi‐modal facilities.  This will lead to design of 
sidewalks, bicycle lanes, and bicycle facilities along the corridor to transform the 
current rural roadway cross‐sections to modern urban streets and increase 
vehicular, pedestrian, and bicycle mobility and accessibility.  The portions of these 
roadways north of US 183 are currently classified as State Highways (N. Lamar Blvd 
� Loop 275   and Burner Road � FM 1325) and are under the jurisdiction of the 
Texas Department of Transportation.

Draft report review is underway. Will compile comments and provide them to the 
consultant as soon as all comments are received. Preliminary Preliminary $450,000 $450,000 $450,000

Lavaca/Guadalupe, Cesar Chavez to MLK, Utility 
Relocation Design ‐ Ph 1 Relocate utilities in preparation for Great Streets and bus platforms for Rapid Bus

ESD has begun working on the PER for both streets (Lavaca and Guadalupe) and are 
at 60% complete.  ESD is incorporating the updated Utilities Rules of Practice into the 
PERs.  ESD is anticipating completing both PERs by the end of June 2012. Design Preliminary $1,050,000 $1,000,000 $764,703

Airport Boulevard, N. Lamar Blvd. to US 183, Corridor 
Improvements Approximately N Lamar Blvd to U.S. 183; Transportation Corridor Program 

Initial staff comments on the draft report were submitted to Kimley‐Horn on 4/3/12.  
Consultant is working on including the comments into the a revised report to be 
submitted to the City of Austin.  Preliminary Preliminary $430,000 $430,000 $430,000

FM 969 (Martin Luther King Blvd) US183 to Webberville 
Corridor Improvements

FM 969 (East Martin Luther King Boulevard) Corridor between US 183 and 
Webberville.

Conduct comprehensive preliminary engineering of roadway redesign and multi‐
modal facilities.  This corridor program would anticipate future development 
patterns along FM 969 and parallel roadways and their impact on roadway 
capacity.  This project implements a portion of Austin Bicycle Routes 44 and 444 
and is recommended in the Bicycle Master Plan, Ordinance # 20090611‐075.

Consultant meeting held on 4/25/12 to review materials to be presented at the final 
public meeting scheduled for 5/3/12.  Meeting on 5/3/12 will be an openhouse 
format held from 3:00 to 7:00 at the Travis County Service Center at 6011 Blue Bluff 
Road. Preliminary Preliminary $450,000 $450,000 $449,952

Riverside Dr., IH‐35 to Hwy 71, Corridor Improvements 

The project is preliminary engineering (not full design or construction) to identify 
the needs of the Riverside Drive Corridor between IH‐35 and Hwy 71. The project 
will result in the development of a plan to support a multi‐modal transportation 
system. 

Consultant is preparing draft report for submittal to city staff for review.  Expect 
delivery of the draft report by May 11, 2012. Preliminary Preliminary $600,000 $600,000 $600,000

Manor Road between Airport Blvd & E 51st St

Construct sidewalks with street trees and install roundabouts on Manor Road 
between Airport Boulevard and East 51st Street, thus improving the movement 
and safety of pedestrians along this segment.

Project Phase: Design

Upcoming Milestones: Five design options total and ESD design team is formatting 
drawing sheets  to present to sponsor. Based on preference, we will have Land 
Surveying Group produce field notes for ROW acquisition. Construction Design $725,000 $725,000 $128,868

Boardwalk Trail at Lady Bird Lake

Approximate 7000 ft. boardwalk‐style pedestrian and bicycle route along the 
south side of Lady Bird Lake, from the Austin American‐Statesman to Lakeshore 
Park. The boardwalk will be located 52% over the lake, with several trail access 
points and will complete a critical gap in the trail system around Lady Bird Lake

Jay‐Reese Constructors has been certified as the low bidder and Council action on this 
contract is scheduled for 5/24. Additional funding is being sought from various Public 
Works sources. Final permit comments are being resolved. We will be presenting the 
project to the Environmental Board, Zoning and Platting and City Council over the 
next month for approvals related to the site permit process. Council will also be asked 
to approve an Interlocal Agreement with TXDOT for use of the IH‐35 area. 
Construction is expected to start in June and be completed 18 months thereafter. Construction Bid Process $18,675,000 $14,049,400 $722,276

Kramer Lane Trail, from Metric Blvd to Burnet Rd

Construct an an off‐street multi‐use trail on Kramer Lane between Metric 
Boulevard and Burnet Road.  This project would provide a safe connection for 
pedestrians and cyclists of all abilities between the Kramer MetroRail station and 
nearby employment centers, and existing and planned bicycle routes, and the 
Walnut Creek Trail.  It also implements a portion of Austin Bicycle Route #905 and 
is recommended in the Bicycle Master Plan, Ordinance # 20090611‐075. Enhancing 
the pedestrian and bicycle environment in this area will also support current and 
future transit usage (MetroRail, MetroRapid, and MetroBus services) and transit‐
oriented development.

Construction started in late January at the intersection of Kramer and Metric.  Work is 
proceeding north bound with daily traffic lane closures. Construction Construction $855,537 $855,537 $700,000

Johnston Terrace Safe Route to School

Construct sidewalks on Shady Lane (Bolm Road to Custer Road), Jain Lane (Custer 
Road to Mahan Drive), and Gardner Road (Jain Lane to Bolm Road) and upgrade 
existing sidewalks in the area.  This project would close the sidewalk gaps in the 
Safe Routes to School Program by connecting Johnston Terrace Neighborhood to 
Allan Elementary School.

Construction has been completed.  Punch list items will be complete in the next few 
weeks. Construction Post Const $100,000 $100,000 $100,000
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Brodie Lane Sidewalks

Design and construct sidewalks on the west side of Brodie Lane between Slaughter 
Lane and FM 1626.  Sidewalks would provide neighborhood connectivity and 
improved safety for pedestrian movement in response to increased vehicle traffic 
and development along this roadway.

Construction has been completed with the exception of approximately 200 linear feet 
of sidewalk near the intersection of Brodie and Slaughter. There is a City tract of land 
that does not allow for enough right‐of‐way for a sidewalk to be constructed. The City 
is working with the Transportation Department to come up with an alternative to 
have enough room for the remaining sidewalk.  Construction Post Const $344,463 $344,463 $344,463

Waller Creek/Sabine from 3rd to 7th Improvements

Design the first portion of the improvements recommended in the City Council‐
adopted Waller Creek District Master Plan.  Those improvements consist of two 
main elements.  The first element would be a creekside trail and other 
improvements along Waller Creek from Lady Bird Lake to Palm Park.  The second 
element ‐‐ the �Sabine Street Promenade� ‐‐ would create a bicycle‐ and 
pedestrian‐oriented promenade from 3rd Street to 7th Street.  The promenade 
would connect with the creek corridor pathway system via courtyards and new 
mid‐block pedestrian crossings.  This project implements a portion of Austin 
Bicycle Route #951 and is recommended in the Bicycle Master Plan, Ordinance # 
20090611‐075. Waller Creek offers a significant opportunity for increasing and 
en‐hancing the pedestrian and open space system of Downtown, made possible 
with the construction of the Waller Creek Tunnel Project, which will remove much 
property from the 100‐year flood plain and improve the southernmost one‐mile 
segment of the creek.  The Waller Creek corridor can be an active pedestrian 
promenade providing continuous access between Lady Bird Lake and The 
University of Texas, with linkages to other Downtown open spaces, such as 
Waterloo Park and Palm Park, and beyond to East Austin at key crossings of IH 35.  
The creekside pedestrian surface improvements would be constructed after the 
Waller Creek tunnel project is completed. on hold Design Design $1,700,000 $1,700,000 $0.00

Barton Springs Rd, from Congress Ave to Robert E Lee

Complete the gap in the bicycle route from the west side of Barton Creek to the 
east side of Barton Creek as well as provide continuous bicycle lanes from east of 
Lamar to Congress. This project will provide design and construction of bicycle 
lanes and/or a multi‐use trail to fill the aforementioned gap over Barton Creek.  
This project implements a portion of Austin Bicycle Route #64 and is 
recommended in the Bicycle Master Plan, Ordinance # 20090611‐075.

Design is 95% complete. WB cycletrack will be constructed adjacent to Parmer Events 
Center with some other connection improvements near Barton Springs. NCD is 
working with MWM for general permit submittal. PARD board informal briefing to 
take place 4/24l. Work anticipated to start by July by Muniz as part of Group 11 IDIQ. 
All other work outside of concrete work to be done by city forces.  Construction Design $750,000 $750,000 $10,000

Dessau/Cameron Bicycle Lanes

Stripe bicycle lanes between Braker Lane and East 51st Street to provide enhanced 
north‐south bicycle connectivity for northeast Austin.  This project implements a 
portion of Austin Bicycle Route #59 and is recommended in the Bicycle Master 
Plan, Ordinance # 20090611‐075.

Bus Pullouts, overlay, and street restriping, including bicycle lanes are complete for 
the section from 53rd to 290.  The second phase of implementation from 290 to 
Braker is scheduled for the summer of 2012.  Construction Construction $150,000 $150,000 $150,000

4th Street and IH 35 Crossing Improvements 

Develop solutions to improve east‐west crossings under Interstate 35 for 
pedestrians and cyclists using the Lance Armstrong Bikeway, while providing 
enhanced connectivity between the Central Business District and East Austin.  
Improvements could include the addition of traffic signals on 4th Street at the 
northbound and southbound IH 35 frontage roads.  This project implements a 
portion of Austin Bicycle Route 954 and is recommended in the Bicycle Master 
Plan, Ordinance # 20090611‐075.

CapMetro has recieved a grant to realign track between I35 and Plaza Saltillo. NCD 
will continue to coordinate with CapMetro for the appropriate location for this 
crossing as well as a future off‐street LAB from I‐35 to Plaza Saltillo. CapMetro should 
have their final alignment by this summer.  Construction Design $200,000 $200,000 $0.00

Guadalupe St from 24th St to 42nd St, Bicycle Facilities

Resurface roadway and add bicycle lanes between 24th Street and 45th Street.  
Bicycle lanes would be added through the restriping of the existing roadway cross 
section.  This project would enhance the bicycle network through the University of 
Texas area and provide central‐city connectivity to other existing bicycle routes.  
This project implements a portion of Austin Bicycle Route #33 and is 
recommended in the Bicycle Master Plan, Ordinance # 20090611‐075. We will kick off design work in the fall of 2012.  We are still on track for 

implementation in Summer of 2012.  Construction Design $650,000 $650,000 $25,000

Manchaca Rd from William Cannon Dr to S Lamar Blvd

Conduct preliminary engineering to widen, reconstruct, and add bicycle lanes on 
Manchaca Road between William Cannon Drive and South Lamar Boulevard.  This 
project would also conduct preliminary engineering to add bicycle lanes to the 
existing six‐lane cross‐section on Manchaca Road between William Cannon Drive 
and Ravenscroft Drive.  This project implements a portion of Austin Bicycle Route 
#27 and is recommended in the Bicycle Master Plan, Ordinance # 20090611‐075.

Status is the same as last month.  We have decided to do the study in‐house and are 
kicking off this effort after the summer resurfacing season in August or September of 
2011.  We have a meeting to kickoff the study on September 1st. We plan to get 
traffic counts for the corridor once school is in secession this fall.  Preliminary Preliminary $100,000 $100,000 $50,311
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3rd St from Nueces to Congress
3rd Street from Nueces to Congress, full‐depth pavement reconstruction and all 
necessary utility, sidewalk, ADA and other associated improvements.

SUE data is being collected as of March 19th (delayed due to SXSW) and required to 
confirm 90% plans.  Revisions and storm drain updates due by end of May 2012.

Watershed requested water quality study (installing green infrastructure in ROW, 
installing water quality controls, installing proprietary water quality controls) and 
preliminary design.  NTP has been been issued to Chan & Partners March 2012.  CPE 
to include evaluations of the following parameters for each water quality control 
assessed:  drainage area to the control, design flows, sizing and design criteria, 
installation costs, maintenance and access issues, annual maintenance costs, and 
ease of inspections. Construction Design $4,369,473 $2,000,000 $511,615

3rd Street Reconstruction from Congress to Brazos & 
San Jacinto to Trinity

The work consists of full depth street reconstruction of 3rd Street from Congress 
to Brazos & San Jacinto to Trinity.  The project will include bicycle lanes, sidewalk, 
utility improvements to water, storm drain, curb and gutter, & streetscape (Great 
Streets).

Awaiting approval and execution of CFA with Developer.  3rd St Reconstruction 
undetermined at this time.  Developer anticipated opening Jan 2013. Design Design $2,682,642 $828,000 $325,080

3rd Street Reconstruction from Brazos to San Jacinto 
(CFA Brazos LP)

3rd & Brazos, LP owns a tract on the north side of 3rd Street between Brazos 
Street and San Jacinto Boulevard on which it plans to build condominiums.  The 
City of Austin Public Works Department, as a part of its 2010 Bond Program, plans 
to improve the right‐of‐way of an eight block section of 3rd Street from Nueces 
Street to Trinity Street, including the portion of 3rd Street abutting the proposed 
condominiums.  Reconstruction of the street, implementation of the Lance 
Armstrong Bikeway and streetscape improvements will be included in the 3rd 
Street right‐of‐way improvements.  In order to avoid conflicts between the two 
construction projects, the City and 3rd and Brazos LP have negotiated the phasing 
of the right‐of‐way improvements to construct the one block from Brazos Street to 
San Jacinto Boulevard as Phase I and the remaining two blocks between Congress 
Avenue and Trinity Street as Phase II.  The five blocks of 3rd Street west of 
Congress Avenue will be constructed by the Public Works Department, 8158.001.

At the end of December 2011, we met with Bury + Partners to review their proposal 
and provided them with comments/feedback.  They were also asked to add the 
waterline scope scope of work and also revise assumptions of the storm drain design 
as it related to the San Jacinto intersection.  This intersection should be constructed 
without regard to the drainage study that is being performed and only address the 
drainage needs of 3rd St. Construction Not Available $1,529,000 $1,172,000 $0.00

3rd Street ‐ Congress to Trinity Storm Drain

The work consists of full depth street reconstruction of 3rd Street from Congress 
to Brazos & San Jacinto to Trinity.  The project will include bicycle lanes, sidewalk, 
utility improvements to water, storm drain, curb and gutter, & streetscape (Great 
Streets).

Awaiting approval and execution of CFA with Developer.  3rd St Reconstruction 
undetermined at this time.  Developer anticipated opening Jan 2013. Design Design $2,682,642 $1,697,900 $111,435

3rd Street ‐ Nueces to Congress Storm Drain
3rd Street from Nueces to Congress, full‐depth pavement reconstruction and all 
necessary utility, sidewalk, ADA and other associated improvements.

SUE data is being collected as of March 19th (delayed due to SXSW) and required to 
confirm 90% plans.  Revisions and storm drain updates due by end of May 2012.

Watershed requested water quality study (installing green infrastructure in ROW, 
installing water quality controls, installing proprietary water quality controls) and 
preliminary design.  NTP has been been issued to Chan & Partners March 2012.  CPE 
to include evaluations of the following parameters for each water quality control 
assessed:  drainage area to the control, design flows, sizing and design criteria, 
installation costs, maintenance and access issues, annual maintenance costs, and 
ease of inspections. Construction Design $4,369,473 $1,907,800 $112,249

6th Street, Congress to IH35, Streetscape 
Improvements

This project would include preliminary engineering and design to Construct 
streetscape improvements on E 6th Street (Brazos Street to IH 35).  Work will 
include the installation of ADA‐compliant ramps, widened and refurbished 
sidewalks, streetscape amenities, and gateway signage.  The roadway currently 
operates as a four‐lane one‐way roadway, which will be maintained as a one‐way 
westbound entry into the Downtown.

Austin Water has identified 2,575 LF of deteriorated wastewater mains to be 
replaced as part of the street project.

Funds for construction are being requested in the 2012 Bond Development Process. 
Sidewalk test area project and the fog‐seal and re‐striping project needs to be re‐
evaluated in light of the 200 block pavement repair work. A Geotech consultant will 
be procured to do an investigation and recommendations. Prototype block designs 
review is ongoing by project team and will be narrowed down to about 6 (from the 
current 12). Once internal reviews of prototypes are complete a public stakeholder 
outreach campaign will be initiated.  Design Design $1,000,000 $1,000,000 $150,376
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2010 BOND CATEGORY: ROADWAY PROJECTS

Roadway Reconstruction Program 

Group 17 ‐ 8th Street from Congress to West Ave.

This work will be bid as Phase 1 of the Group 17 project.  See sub‐project 6077.004 
for Phase 2. Limits of construction are 8th Street from Congress to West Avenue. 
Project will include water, wastewater, electrical and storm sewer improvements 
prior to street reconstruction. Project will include Great Streets enhancements.

Compliance plans reviewed and accepted. Board Date set for 6/7/12.

Working with J.Davenport to issue permits for Paetec and Texas Gas.

NTP anticipated mid July. Design Bid Process $6,102,400 $37,300 $34,538

Shoal Creek ‐ Allandale Storm Drain Improvements

Design for mitigating localized flooding in the Allandale neighborhood. This 
portion of study for Allandale is bounded by Burnet Road, Allandale Road, MoPac 
Boulevard, and White Horse Trail. Allandale reports 16 houses/yards that have 
flooded. 
Project has added scope of new waterline in Bull Creek, new pavement sections 
for Bull Creek, White Horse, and Nasco. Bull Creek and White Horse streets will 
receive new curb and gutter and new driveways.  Nasco will receive new 
curb&gutter.

April 27, 2012 is the last day for Darren Okrulik, Proj Mgr for TSC, to be employed on 
this project.  Clint Henson, VP w/ TSC, will be the contact and interim PM for TSC on 
the project.

FNI is developing a Traffic Control Plan for Nasco street reconstruction.  ROWMAN is 
expecting these plans for review.

TSC indicates the Nasco inlets will likely be installed in about a month from now.  
White Horse reconstruction may be complete by this time so no conflicts between 
White Horse and Nasco reconstruction are apparent currently. Construction Construction $10,843,640 $80,000 $41,342

5th Street from I35 to Onion Street Reconstruction and 
Utility Ad (Group 7)

Street reconstruction and utility adjustments on 5th street from I 35 to Onion 
Drive

Advertisement delayed to May 7 so we can address additional stakeholder concerns. 

0 Bid Process $3,940,944 $0 $0.00

G15C Residential/Collector Streets CE Reconstruction

2010 Bond Street Reconstruction Projects ‐ ∙ Overbrook Drive ‐ Overbrook Drive 
from East 51st Street to Manor Road; 
∙ Overdale Road ‐ Overdale Road from Overbrook Drive to Darlington Lane; ∙ 
Rexford Drive ‐ Rexford Drive from Darlington Lane to Woodbriar Lane; ∙ Norwood 
Hill Road ‐ Norwood Hill Road from Pecan Springs Road to Claymoor Drive; ∙ 
Pendelton Lane ‐ Pendelton Lane from Tipton Drive to Basswood Lane; ∙ 
Beechmoor Drive ‐ Beechmoor Drive from Norwood Hill Road to Basswood Lane

ESD is has completed the 30% ‐ 60% drainage design and has submitted for internal 
QAQC review.  ESD is working on 60% plan design.  Additional WED modelling may be 
needed and will be confirmed within the next few weeks by the project's engineer. Construction Design $608,000 $59,500 $59,136

Group 45 ‐ Residential/Collector Streets SE

Streets to include 
BELLAIRE DR ‐ ELMHURST DR to TAYLOR GAINES ST
LUPINE LN ‐ UPLAND DR to LOMA DR
OAK HEIGHTS DR ‐ BELLAIRE DR to TAYLOR GAINES ST
OLD EAST RIVERSIDE DR ‐ SUMMIT ST to RIVERSIDE DR E
SUMMIT ST ‐ RIVERSIDE DR E to LUPINE LN
TAYLOR GAINES ST ‐ I 35 SVC RD NB  S to PARKER LN

We visited the site with the consultant to address a resident's concern, about the 
proposed drainage design. We walked the site with him and he seemed pleased with 
the design's purposes. The consultant continues to progress on design. Construction Design $606,500 $45,500 $45,321

Stassney Lane from Teri Road to Burleson Road Full road reconstruction along Stassney Lane from Teri Road to Burleson Road.

ESD, Project Sponsor and Project Manager to perform site walk through on 4/13/2012 
to conduct QA/QC review of the 60% design plans and to review the field conditions 
for inconsistencies or errors. Construction Design $415,000 $0 $0.00

Pedernales ST Recon and Util Adjust from 6th to 
Webberville (Group 7) Street Reconstruction on Pedernales from 6th to Webberville

Bid opening is scheduled for May 10 to address addtional stakeholder concerns.
Construction Bid Process $1,547,268 $0 $0.00

Red Bud Trail Bridges at Lake Austin

The two existing bridges across the Colorado River on Red Bud Trail were a part of 
TxDOT's Off‐State System Federal‐Aid Highway Bridge Replacement & 
Rehabilitation Program.  However, TxDOT and FHWA are not partners at this time 
and this project is now proposed as a 100% City of Austin funded project.  

Street and Bridge is seeking additional funding through the 2012 Bond for design. The 
project manager will begin communicating the project's plans with the Parks and 
Recreation (PARD) and Watershed Engineering (WED) Departments.  Construction Preliminary $726,493 $200,000 $0.00
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Group 19 Ph1 Recon & Utility Adj ‐ Residential/Collector 
Streets Northeast

Located at NE of Airport & IH 35
Street Reconstruction Scope
1)Elwood Rd/Norwood Rd from Bentwood Rd to Bentwood Rd
2)Parkwood Rd Fernwood Rd to Fairwood Rd
3)Elwood Rd from Fernwood Rd to Bentwood Rd
4)Fernwood Rd from I‐35 to Elwood Rd

Water Line Scope (GUR.):
1)Elwood Rd/Norwood Rd from Bentwood Rd to Bentwood Rd 
2)Parkwood Rd Fernwood Rd to Fairwood Rd

Water Line Scope (Rehab.):
1) Bentwood Rd from Valve #520370 to Parkwood Rd 
2) Fairwood Rd from Valve #520350 to Parkwood Rd
3) Fairwood Rd from Parkwood Rd to Rowood Rd 
4) Parkwood Rd from Fairwood Rd to Bentwood Rd
5) Rowood Rd from Fernwood Rd to Fairwood Rd
6) Fernwood Rd from Elwood Rd to Parkwood Rd 
7) A. b/w Fairwood and Airport from Parkwood Rd to Rowood Rd 
8) A. b/w Fairwood and Airport from Rowood Rd to end of water line
9) Parkwood Rd from Airport Blvd to Fernwood Rd

Bids opened on March 15th and McLean Construction is the lowest bidder.  RCA 
meeting is scheduled for May 24th.  Construction will start in early June. Construction Bid Process $3,548,688 $750,000 $24,288

Colorado Street Reconstruction and Utility Adjustment 
from 3rd to 7th St W

Rehabilitation of Colorado from 3rd to 7th Street.  Work includes street 
reconstruction; concrete bus pads; sidewalk reconstruction; curb & gutter 
reconstruction; trees, street lights, benches, bicycle racks, traffic signals; 
relocation/rehabilitation of water & wastewater lines; and storm sewer 
improvements.

Project limits were previously from Cesar Chavez to 11th Street.  Section from 
Cesar Chavez to 3rd Street now included in Second Street Phase 2. 

Jerdon and ATT contractor have made progress in their coordination efforts.  Storm 
sewer has been installed past the Sullivan's alley approx. 12 boxes.  6 more boxes to 
be installed over the weekend.   Construction Construction $8,581,718 $5,057,150 $5,056,930

Colorado Street Reconstruction and Utility Adjustments 
from 7th to 10th St  Colorado Street Reconstruction and Utility Adjustments from 7th to 10th St W

g
sewer (up to 90%) on Colorado from 7th to 10th.  Revised 60% plans have been 
received.  The 90% plans due by end of May 2012. Design Design $180,922 $77,520 $77,670

Pedernales ST Recon and Util Adjust from 6th to 
Webberville (Group 7) Street Reconstruction on Pedernales from 6th to Webberville

Bid opening is scheduled for May 10 to address addtional stakeholder concerns.
Construction Bid Process $1,547,268 $1,250,000 $8,873

G15C Residential/Collector Streets CE Reconstruction

2010 Bond Street Reconstruction Projects ‐ ∙ Overbrook Drive ‐ Overbrook Drive 
from East 51st Street to Manor Road; 
∙ Overdale Road ‐ Overdale Road from Overbrook Drive to Darlington Lane; ∙ 
Rexford Drive ‐ Rexford Drive from Darlington Lane to Woodbriar Lane; ∙ Norwood 
Hill Road ‐ Norwood Hill Road from Pecan Springs Road to Claymoor Drive; ∙ 
Pendelton Lane ‐ Pendelton Lane from Tipton Drive to Basswood Lane; ∙ 
Beechmoor Drive ‐ Beechmoor Drive from Norwood Hill Road to Basswood Lane

ESD is has completed the 30% ‐ 60% drainage design and has submitted for internal 
QAQC review.  ESD is working on 60% plan design.  Additional WED modelling may be 
needed and will be confirmed within the next few weeks by the project's engineer. Design Design $608,000 $548,500 $548,424

Group 45 ‐ Residential/Collector Streets SE

Streets to include 
BELLAIRE DR ‐ ELMHURST DR to TAYLOR GAINES ST
LUPINE LN ‐ UPLAND DR to LOMA DR
OAK HEIGHTS DR ‐ BELLAIRE DR to TAYLOR GAINES ST
OLD EAST RIVERSIDE DR ‐ SUMMIT ST to RIVERSIDE DR E
SUMMIT ST ‐ RIVERSIDE DR E to LUPINE LN
TAYLOR GAINES ST ‐ I 35 SVC RD NB  S to PARKER LN

We visited the site with the consultant to address a resident's concern, about the 
proposed drainage design. We walked the site with him and he seemed pleased with 
the design's purposes. The consultant continues to progress on design. Design Design $606,500 $551,000 $550,629

Stassney Lane from Teri Road to Burleson Road Full road reconstruction along Stassney Lane from Teri Road to Burleson Road.

ESD, Project Sponsor and Project Manager to perform site walk through on 4/13/2012 
to conduct QA/QC review of the 60% design plans and to review the field conditions 
for inconsistencies or errors. Design Design $415,000 $415,000 $414,769

5th Street from I35 to Onion Street Reconstruction and 
Utility Ad (Group 7)

Street reconstruction and utility adjustments on 5th street from I 35 to Onion 
Drive

Advertisement delayed to May 7 so we can address additional stakeholder concerns. 

Construction Bid Process $3,940,944 $2,500,000 $33,225
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Northwest Sector C&G Curb & Gutter Repairs ‐  various spot repairs as reported by citizens.  

evaluating cost difference for internal vs. external work.  The current engineering 
proposal is 30% of entire budget.  At this time there does not seem to be a way to 
lower that cost. 0 Not Available $1,144,998 $227,735 $45,000

Northeast Sector C&G Same as above Same as above 0 Not Available $1,144,998 $227,735 $20,000
CBD Sector C&G Same as above Same as above Construction Not Available $1,144,998 $227,735 $34,397
Southwest Sector C&G Same as above Same as above Construction Not Available $1,144,998 $227,735 $49,642
Southeast Sector C&G Same as above Same as above Construction Not Available $1,144,998 $227,735 $60,651

Group 17 ‐ 8th Street from Congress to West Ave.

This work will be bid as Phase 1 of the Group 17 project.  See sub‐project 6077.004 
for Phase 2. Limits of construction are 8th Street from Congress to West Avenue. 
Project will include water, wastewater, electrical and storm sewer improvements 
prior to street reconstruction. Project will include Great Streets enhancements.

Compliance plans reviewed and accepted. Board Date set for 6/7/12.

Working with J.Davenport to issue permits for Paetec and Texas Gas.

NTP anticipated mid July. Construction Bid Process $6,102,400 $50,000 $0.00

Downtown Alleys ‐ 3D & 8D Alley 3D and 8D.  This project will replace / reconstruct existing downtown alleys.

The project is in the design phase. The 8D alley has been moved to another project. 
3D alley is in designed and will potentially be moved to another project due to its 
size. SUE Services is being contracted to get exact location of existing utilites.  Construction Design $156,500 $156,500 $159,013

Sidewalk Repairs ‐ Southwest & Central West Sidewalk Repairs ‐ Southwest & Central West

This appropriation is expected as part of the Budget process for FY 12.  NCD currently 
has a consultant on‐board working on a new Construction package ADA Sidewalks 
Group 13 which will include these sidewalk repairs. Construction Bid Process $860,000 $860,000 $0.00

Sidewalk Repairs ‐ Northwest Sidewalk Repairs ‐ Northwest

This appropriation is expected as part of the Budget process for FY 12.  NCD currently 
has a consultant on‐board working on a new Construction package ADA Sidewalks 
Group 13 which will include these sidewalk repairs. Construction Bid Process $860,000 $860,000 $0.00

Sidewalk Repairs ‐ Northeast

Repair/Replace of sidewalks within Northeast Austin. Locations will be defined 
with the help of the Pedestrian Master Plan and input from the Sponsor, Street & 
Bridge Division. 

These locations will be completed under ADA Sidewalk Group 11 Re‐Bid Contract 
which is expected to be awarded by Council in December 2011.  Construction to start 
soon after award. Construction Construction $430,000 $430,000 $0.00

Sidewalk Repairs ‐ Southeast Same as above, but for SE Same as above Same as above Same as above $305,000 $305,000 $0.00
Sidewalk Repairs Central Business District Same as above, but for CBD Same as above Same as above Same as above $560,000 $560,000 $0.00

Corridor Preservation Program 

Corridor Preservation

This project will develop a methodology to preserve transportation corridors 
through equitable and legal right‐of‐way acquisition. Texas State House Bill 1835 
guarantees that local governments cannot condition approval of a development 
project on the developer contributing to infrastructure improvements to a degree 
greater than the impact the development project will have on that infrastructure. 
In order to accurately assess a developer's costs set forth by the Statute, this 
project will develop and implement a methodology to be used to determine the 
maximum infrastructure improvements that are roughly proportionate to the 
proposed development.

The Rough Proportionality Contract has been negotiated between Travis County staff, 
City staff, and Kimley‐Horn. The signed document has been sent to Shauna Parker in 
Contract Management Department for final review. Preliminary Not Available $500,000 $500,000 $133,582

2010 BOND CATEGORY: PARTNERSHIP PROJECTS

Travis County Partnership Program 

Austin to Manor Rail with Trail

This is a project to build a trail from central Austin to Manor.  A portion of the trail 
will be built in Capital Metro's ROW.  The trail is funded by monies earmarked 
Congressmen Lloyd Doggett and Michael McCaul.  PARD and the Bicycle and 
Pedestrian Program are jointly sponsoring this project

60% plans are still under review for Phase I. The NTP for Phase II was issued on 
2/14/2012 and a kick‐off meeting was held with the prime consultand, AECOM.  

Issues regarding easement acquisition and utility relocation are being addressed for 
Phase I.  This primarily includes determining power poles that need to be moved and 
easements that need to be acquired.  Additionally, since Austin Energy and Austin 
Water Utility facilities are impacted, MOU are being drafted to document long‐term 
operating and maintenance issues.  

Additional authorization is being obtained for the prime consultant on Phase I, HDR, 
to obtain certain field notes that were not anticipated as part of their original scope 
of work.  

Phase II is underway.  Surveying and environmental work is getting started.  There 
will be significant coordination with Cap Metro since most of this work will be 
completed on their railroad ROW.    Construction Design $3,645,563 $1,000,000 $0.00
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Tuscany Way South, US 290 East to Springdale Rd., 
Extension

Tuscany Way South, US 290 East to Springdale Rd ‐ Extension, Realignment.  Cost‐
share partnering with Travis County to improve connectivity within the SH 130 
corridor.  

The project was submitted by Travis County to the City's Development Review 
Department last week for permit review. Travis County expects to receive comments 
back within 14 days of submittal per the interlocal agreement and will address the 
comments accordingly. Travis County has started to acquire the Right‐of‐Way which 
typically takes 6‐8 months to complete. Construction for the project is expected to 
commence in about 4 months. Preliminary Construction $1,500,000 $1,500,000 $1,500,000

Slaughter Ln, Goodnight Ranch Subdivision to Thaxton 
Rd, Extension

Slaughter Ln, Goodnight Ranch Subdivision (Old Lockhart Hwy) To Thaxton Rd, 
Extension. Cost‐share partnering with Travis County to improve connectivity 
within the SH 130 corridor. 

The $1.5 million payment for the City/County 2010 Bond Partnership has been 
processed, and the payment has been submitted to Travis County for Slaughter Lane. 
The payment marks the completion of the bond language to execute the Interlocal 
Agreement.  Preliminary Construction $1,500,000 $1,500,000 $1,500,000

2010 BOND CATEGORY: PEDESTRIAN/ADA/BICYCLE IMPROVEMENTS

ADA Compliance Program 

Street & Bridge constructed projects 
New sidewalk construction and sidewalk repair conducted by the City's Street & 
Bridge crews on behalf of the Neighborhood Connectivity Division.

Construction is complete in the Stassney from South Congress to IH35 and 29th at 
Fruth projects. Construction Not Available $2,856,413 $48,000 $48,000

ADA SIDEWALK, RAMP & BIKEWAY IMPROVEMENTS 
2011 GROUP 11 CITY WIDE 

Construction of sidewalks and ADA ramps to implement the pedestrian master 
plan and ADA transition plan.

Construction contract was awarded in December 2011.  NTP will be issued in the next 
few weeks. Construction Construction $440,646 $440,646 $440,646

ADA Sidewalk & Ramp Improvements 2011 Group 10 
City Wide

Construction of sidewalks and ADA ramps to implement the pedestrian master 
plan and ADA transition plan.

completed to date:

Creekside‐ 290 To Coronado Hills
Northgate‐ Colony Creek To W. Rundberg
W. Elizabeth‐ Newton To S. Congress
E. 16th‐ Airport To Harvey
Westmoor‐ Cameron To Berkman
Cesar Chavez‐ Waller To Medina
W. 11th‐ Guadalupe To Nueces
E. 10th‐ Red River To Neches
West At Shoal Creek
Nuckols Crossing‐Palo Blanco To Escualita & Stassney To Teri
Pleasant Valley ‐ Stassney To Teri
Stassney ‐ Pleasant Valley To Nuckols Crossing
Teri Lane ‐ Freidrich To Nuckols Crossing
Rundberg West Sidewalks
Johnston Terrace Sidewalk Supplemental
Arbor Terrace
Payton Gin/Colony Creek Area Ramps
Ralph Ablanedo, S. 1st To Peaceful Hill
Huston‐Tillotson Wall Facade
C&G Plain Trl ‐ S Meadows To Kramer

The following projects are under construction:

Cameron, 51st To 290
Johnston Terrace Sidewalks
Kramer, Lamar to Metric

Construction Construction $3,655,728 $217,470 $219,383

Street & Bridge constructed projects 
New sidewalk construction and sidewalk repair conducted by the City's Street & 
Bridge crews on behalf of the Neighborhood Connectivity Division.

Construction is complete in the Stassney from South Congress to IH35 and 29th at 
Fruth projects. 0 Not Available $2,856,413 $60,000 $60,000
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ADA SIDEWALK & RAMP IMPROVEMENTS 2011 GROUP 
12 CITY  pm will enter details

Construction has started. The locations currently underway are: 
(1) Cedar Bend, Metric to Renfert Way ADA Bus Stop, Sidewalk & Ramp upgrades (2) 
Metric, Howard to 183 ADA Bus Stop, Sidewalk & Ramp upgrades (3) Stassney, West 
Gate to I 35 ADA Bus Stop, Sidewalk & Ramp upgrades  (4) E. William Cannon, Lost 
Valley to S. Pleasant Valley ADA Bus Stop, Sidewalk & Ramp upgrades.

The next planned locations are: 

(1) Rosewood @ Chestnut Ramp (2) E 6th, I35 to Calles Sidewalk & Ramp upgrades (3) 
Koenig, Northland to Lamar Sidewalk & Ramp upgrades (4) S 1st, Lady Bird Lake to 
Slaughter Sidewalk & Ramp upgrades (5) MLK @ Rail Road Tracks Sidewalk upgrades 
(6) FM 620 Intersection ADA Improvements (7) Kramer Lane Trail, Metric to Burnet 
Shared use path (8) S. Congress ADA upgrades (9) Robert E. Lee Shared use path 

Construction Construction $865,514 $352,235 $352,235

Street & Bridge constructed projects 
New sidewalk construction and sidewalk repair conducted by the City's Street & 
Bridge crews on behalf of the Neighborhood Connectivity Division.

Construction is complete in the Stassney from South Congress to IH35 and 29th at 
Fruth projects. Construction Not Available $2,856,413 $55,000 $55,000

ADA Sidewalk & Ramp Improvements 2011 Group 10 
City Wide

Construction of sidewalks and ADA ramps to implement the pedestrian master 
plan and ADA transition plan.

completed to date:

Creekside‐ 290 To Coronado Hills
Northgate‐ Colony Creek To W. Rundberg
W. Elizabeth‐ Newton To S. Congress
E. 16th‐ Airport To Harvey
Westmoor‐ Cameron To Berkman
Cesar Chavez‐ Waller To Medina
W. 11th‐ Guadalupe To Nueces
E. 10th‐ Red River To Neches
West At Shoal Creek
Nuckols Crossing‐Palo Blanco To Escualita & Stassney To Teri
Pleasant Valley ‐ Stassney To Teri
Stassney ‐ Pleasant Valley To Nuckols Crossing
Teri Lane ‐ Freidrich To Nuckols Crossing
Rundberg West Sidewalks
Johnston Terrace Sidewalk Supplemental
Arbor Terrace
Payton Gin/Colony Creek Area Ramps
Ralph Ablanedo, S. 1st To Peaceful Hill
Huston‐Tillotson Wall Facade
C&G Plain Trl ‐ S Meadows To Kramer

The following projects are under construction:

Cameron, 51st To 290
Johnston Terrace Sidewalks
Kramer, Lamar to Metric

Construction Construction $3,655,728 $240,000 $240,000

Metz/Blanton/Pearce Safe Routes to School

Construction of sidewalks along Robert Martinez Jr, Willow to Canterbury, 
Northeast Drive, Auburn to Manor and Wellington, Rogge to Gaston serving Metz 
Elementary, Pearce Middle and Blanton Elementary Schools.

Construction is scheduled to start summer 2012.  A proposal from TRC has been 
received for the Environmental study and is being reviewed by City & TxDOT.   Construction Not Available $1,022,211 $522,211 $0.00

Street & Bridge constructed projects 
New sidewalk construction and sidewalk repair conducted by the City's Street & 
Bridge crews on behalf of the Neighborhood Connectivity Division.

Construction is complete in the Stassney from South Congress to IH35 and 29th at 
Fruth projects. Construction Not Available $2,856,413 $125,000 $125,000

Safe Bicycle and Walking AFA

The purpose of this project is two‐fold:  build safe sidewalks to schools and create 
a safe bicycling and walking campaign for middle and high schools as well as an 
overarching general public campaign that promotes safe bicycling and walking.  

The internal vetting of the RFP is still occurring and is currently being reviewed by the 
Purchasing Department. The RFP should go out by mid‐April.  TXDOT has approved 
beginning work on this part of the grant and is ready to begin reimbursing funds 
when necessary. Construction Not Available $707,167 $173,060 $20,373
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General Pedestrian/Bike/Trails Program 

Violet Crown Trail

This project is part of the overall Violet Crown Trail (Walk for a Day) in 
coordination with the Hill Country Conservancy. This phase connects Home Depot 
Blvd. to a park behind the Hampton Library. This phase will be 10' wide, 2.5 mile 
long.

Garza Tract will not be decided until at least May which affects northern alignment to 
William Cannon. Met with consultant, PARD, and HCC for a site visit to determine 
best location for alignment south of Convict Hill Rd. An alternative alignment may be 
along Mopac in TxDOT ROW. I am meeting with TxDOT 4/25 to determine feasiblity of 
alternative alignment. This eliminates the needs for a mid‐block crossing of Convict 
Hill Rd.  Construction Design $410,000 $110,000 $52,825

Shoal Creek Greenbelt  ‐ Trail Improvements
Provide accessible ADA compliant bike/ped trail to close an existing gap from 
Shoal Creek along bank on west side to connect with existing trail. 

DESIGN: Project to be merged with 4th Street Bicycle Bridge project (Neighborhood 
Connectivity) as well as stream bank stabilization for Watershed including the 
relocation of a WW line, and incorporating chiler lines for AE  on the bridge.  The NTP 
to HNTB for this additional design efforts is going through the official procees of 
authorization as all applicable sponsor representatives have agreed to the proposal 
supplied by HNTB. HNTB (consultant) and Developer of Bowie Street properties are 
sharing information in effort to resolve easement conflicts.  0 Design $2,648,009 $95,000 $91,275

MoPac Bicycle Bridge over Barton Creek
Add a dedicated bicycle facility to the existing TxDOT bridge on Mopac over Barton 
Creek

Coordination with environmental groups continue. Geotechnical drilling began today 
and will be complete this week for the Barton Creek portion. Alignment is being 
finalized with TxDOT next week.

Construction on the Barton Creek portion is anticipated to begin November 2013 and 
construction of the Loop 360 portion is anticipated to begin November 2014 Both 
portions will be completed by December 2015.  Construction Preliminary $2,369,000 $1,100,000 $1,028,462

Southern Walnut Creek Hike and Bike Trail
7.3 mile trail along the Walnut Creek Greenbelt. The project includes the 
construction of bridges, trail heads, and other trail ameneties. 

Preconstruction meeting held 4/3. NTP to be issued 4/30/12.

Mailouts have been sent to homeowners around Govalle Park. Construction Construction $11,362,000 $400,000 $400,000

MLK & Anderson Street Recon & Bicycle Lane Project

Project will create a complete concrete roadway and re‐install current 
lane/operating configuration (which includes bike lanes).  Anderson Ln from Lamar 
to Burnet Rd: Currently road is part asphalt and part concrete.  Current lane 
configuration has Cap Metro wheels partly in concrete section and part in asphalt, 
project is needed to have bus completely in concrete and maintain the bike lanes. 
MLK from San Jacinto to Guadalupe: Replace existing HMAC between full concrete 
intersections and outside concrete lanes w/concrete from lip of gutter to lip of 
gutter.

The City does not have sufficient funds to proceed with the project at this time. The 
Consultant has been instructed to complete drawings and manual with the latest 
comments from the project team and submit electronic copies to the City so they can 
be filed until the project can be reactivated. The Consultant's contract will keep a 2% 
to be used to revise the plans and the updated sections of the Manual when the 
project is resumed. The project is on Hold. Construction Design $195,805 $0 $0.00

City‐Wide Bicycle Lane Improvements

Provide street resurfacing as approriate and necessary signs and markings to 
create bicycle facilites; also includes Austin Transportation Engineering Design 
work related to the creation of the projects.  Also funds our bicycle rack program 
(end of use facilities) related to the implementation of the City Bicycle Master 
Plan.

Majority of project complete, funding increased to allow Transportation Dept. Signs 
and Markings Division to charge miscellaneous items related to signs and markings 
needed for the bicycle network. Construction Post Const $893,129 $449,603 $30,000

Austin to Manor Rail with Trail

This is a project to build a trail from central Austin to Manor.  A portion of the trail 
will be built in Capital Metro's ROW.  The trail is funded by monies earmarked 
Congressmen Lloyd Doggett and Michael McCaul.  PARD and the Bicycle and 
Pedestrian Program are jointly sponsoring this project

60% plans are still under review for Phase I. The NTP for Phase II was issued on 
2/14/2012 and a kick‐off meeting was held with the prime consultand, AECOM.  

Issues regarding easement acquisition and utility relocation are being addressed for 
Phase I.  This primarily includes determining power poles that need to be moved and 
easements that need to be acquired.  Additionally, since Austin Energy and Austin 
Water Utility facilities are impacted, MOU are being drafted to document long‐term 
operating and maintenance issues.  

Additional authorization is being obtained for the prime consultant on Phase I, HDR, 
to obtain certain field notes that were not anticipated as part of their original scope 
of work.  

Phase II is underway.  Surveying and environmental work is getting started.  There 
will be significant coordination with Cap Metro since most of this work will be 
completed on their railroad ROW.    Construction Design $3,645,563 $600,000 $0.00
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2010 BOND CATEGORY: SIGNALS AND INTERSECTIONS

Signals, Management, and Improvements Program 

New Traffic Signal Installations

Once an intersection meets one or more of warrants indicated in Texas MUTCD 
and engineering judgement supports its installation, city staff will then design and 
proceed with installation. A contractor will construct all underground 
infrastructure that includes conduits, pull boxes, and foundations and city forces 
will install above ground hardware, i.e., mast arms, signal heads, ped push‐buttons 
and contrller cabinet. Pedestrian Hybrid Beacons are also installed under this sub‐
project.

2010 Bonds � New pedestrian hybrid beacons have been placed into operation on: 
Pleasant Valley north of Riverside, on Cameron @ Corona, and on Congress near the 
Texas School for the Deaf.  A pedestrian hybrid beacon is under construction on 
Riverside west of Pleasant Valley.  Additional pedestrian hybrid beacons are planned 
for FY12 on: Red River @ Frank Erwin Center (2 locations), 13th @ San Jacinto, and 
16th @ San Jacinto.

2006 Bonds � A new traffic signal will soon be placed into operation at Congress @ 
Little Texas.  Additional new signals are planned for 6th @ Baylor, and 5th @ Walsh.

Construction Not Available $3,770,742 $0 $0.00
16th @ San Jacinto Same as above Same as above Same as above Not Available $3,770,742 $75,000 $0.00
Congress @ Texas School for the Deaf Same as above Same as above Same as above Same as above $0 $25,000 $0.00
13th @ San Jacinto Same as above Same as above Same as above Same as above $3,770,742 $75,000 $0.00
S 1st St @ Thelma Dr. Same as above Same as above Same as above Same as above $3,770,742 $50,000 $48,780
Congress @ St Edward's Univ ‐ 2 locations Same as above Same as above Same as above Same as above $3,770,742 $100,000 $75,560
Barton Springs @ Zilker Park Same as above Same as above Same as above Same as above $3,770,742 $50,000 $51,458
Riata Trace Pkwy @ Tapadera Trace Ln Same as above Same as above Same as above Same as above $3,770,742 $50,000 $51,000
Red River @ Frank Erwin Center ‐ 2 Locations Same as above Same as above Same as above Same as above $3,770,742 $100,000 $22,181
Cameron @ Corona Same as above Same as above Same as above Same as above $3,770,742 $50,000 $42,000
Congress at Milton Same as above Same as above Same as above Same as above $3,770,742 $91,114 $91,114
Riverside west of Pleasant Valley ‐ HEB Same as above Same as above Same as above Same as above $3,770,742 $75,000 $50,000
Rundberg at HEB Same as above Same as above Same as above Same as above $3,770,742 $60,000 $56,764
Pleasant Valley and HEB Flasher Same as above Same as above Same as above Same as above $3,770,742 $50,000 $59,541
Stassney East of Manchaca (ACC) Same as above Same as above Same as above Same as above $3,770,742 $25,000 $25,000
Congress at Leland Same as above Same as above Same as above Same as above $3,770,742 $44,020 $44,074

South First and Elizabeth Same as above Same as above Same as above Same as above $3,770,742 $38,455 $38,455

Traffic Signal Retiming ‐ Off‐peak

This program allows us to modify and upgrade the hardware at intersections 
where traffic pattern has changed and the existing hardware does not allow 
efficient traffic signal operation and flow.  Modifications and upgrades of signals 
will increase capacity of signalized intersection resulting in less delay, stops and 
consequently shorter travel time

2010 Bonds � Procurement efforts are continuing for various equipment associated 
with the ATMS system as well as traffic signal pedestrian equipment.  Accessible 
pedestrian signals are being rebid.  City Council approved negotiation with a 
consulting firm for the first phase of the off‐peak signal retiming project on April 26.  

2006 Bonds � Installation of the new radio controlled school speed zone flasher 
system is continuing.  

Construction Not Available $14,242,772 $250,000 $29,900
Intersection Detection Equipment Same as above Same as above Same as above Same as above $14,242,772 $53,000 $52,810
CCTV Cameras Same as above Same as above Same as above Same as above $14,242,772 $100,000 $35,393
Ethernet Switches Same as above Same as above Same as above Same as above $14,242,772 $460,000 $62,780
Traffic Signal Communication Network Same as above Same as above Same as above Same as above $14,242,772 $100,000 $0.00
Traffic Signal Controller Cabinet Upgrades Same as above Same as above Same as above Same as above $14,242,772 $700,000 $0.00
Traffic Signal System Detectors Same as above Same as above Same as above Same as above $14,242,772 $170,000 $69,249
Enhanced & ADA Ped Pushbutton Assemblies Same as above Same as above Same as above Same as above $14,242,772 $100,000 $5,000
Countdown Pedestrian Heads Same as above Same as above Same as above Same as above $14,242,772 $253,000 $5,000

Advanced Traffic Mgmt System ATMS
Expand the City's traffic signal system fiber optic network and update the City's 
traffic management center's central software. 

Implementation of the new Advanced Traffic Management System is underway.  ATD 
staff and the consultant continue to work with Capital Metro for transit signal priority 
operation for the planned MetroRapid bus routes. Construction Not Available $2,671,386 $805,500 $749,184

Traffic Calming/Matching/Quiet Zones Program 

Local Area Traffic Management To be determined neighborhoods

Design Phase. The permit for Crestview neighborhood has been approved.  The other 
neighborhoods are going to be submitted over the next few months. Street and 
Bridge will be trying to incorporate the work into their schedule. The majority of the 
work will not beable to be completed until the fall due to the work that was 
scheduled for the summer break for the schools.  No RCA required for this project.  Construction Design $3,059,344 $1,634,548 $124,411

Neighborhood Matching Not Provided Not Available Construction Not Available $0 $100,000 $0.00
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 2010 Mobility Bond - Program/Project Status Report May 2012

Program Project Name Description Status

Phase to be 
completed w/2010 

Bond funding Current Phase
Total Project 
Appropriation

2010 Bond FDU 
Appropriation

2010 Bond FDU 
Amount 
Obligated

Quiet Zones

The project consists of design and construction of required improvements to 
implement a railroad quiet zone at existing at‐grade railroad crossing in south 
Austin. The crossings considered at this time are: Oltorf St., West Mary St., 
Mathews Ln., Stassney Ln., Bannister Ln.  

There is no update. Information on the existing crossing warning equipment and 
other relevant data has been submitted by UPRR to their Signal Design Department. 
Based on the above data, UPRR engineers will determine what changes are necessary 
for the equipment to comply with the FRA requirements for a quiet zone. This 
includes the preparation of the design and cost estimate to install new equipment or 
modify the existing equipment.  Construction Not Available $1,900,000 $690,000 $0.00

Non‐2010 bond category projects to track

South Congress Ave at William Cannon Dr., Widening

Conduct preliminary engineering to widen a 1.1‐mile section of South Congress 
Avenue between Eberhart Lane and Foremost Drive from two lanes to five lanes.  
Roadway widening would include sidewalks on both sides of South Congress 
Avenue. A continuous five‐lane section would eliminate the existing bottleneck 
and improve traffic flow.

2010 Bond money will not be allocated to this project because it is fully funded under 
STP MM grant money that was approved in 2007. It wiil be reallocated to the RM 620 
/ RM 2222 Intersection Improvement project included in the 2010 Bond. N/A Design N/A N/A N/A

LP 360 Bike/Ped Improvements

Jollyville road to Arboretum Boulevard ‐ Improve bike/pedestrian crossing at Loop 
360 and US 183, intersection crossing and path to connect bike route to local areas 
(approximate 0.53 mi.)  

Project is complete and was waiting on Vegetation Bond. TxDOT has agreed that a 
change order to remove the warranty on the vegetation is appropriate because the 
Bermuda is established. Change Order is in place and we are closing project out.  N/A Post Const N/A N/A N/A

Old Manor Road Bridge @ Tannehill Branch Replace Old Manor Road Bridge.

As of 3/30/12 Contractor is 43 days into a 237 day contract.  Payment is at 19.5%.  
The water line and bore pits have been installed.  The Contractor will submit a 
temporary shoring plan, bridge demolition plan, and beam erection plan for the 
bridge portion of the project.  N/A Construction N/A N/A N/A

Old Manor Road Bridge @ Tannehill Branch Replace Old Manor Road Bridge.

As of 3/30/12 Contractor is 43 days into a 237 day contract.  Payment is at 19.5%.  
The water line and bore pits have been installed.  The Contractor will submit a 
temporary shoring plan, bridge demolition plan, and beam erection plan for the 
bridge portion of the project.  N/A Construction N/A N/A N/A

Rundberg Ln. Extension from Metric to Burnet

This project consists of the extension of Rundberg Lane as a four‐lane undivided 
highway from Metric Boulevard to Burnet Road, including sidewalks, bicycle lanes, 
and utility improvements.  

Working on addressing comments from stakeholders. Negotiating additional services 
with consultant to address comments outside of original scope. 

RE working w/ property owner to address real estate acquisition needs for project.  

90% Plans scheduled for June 2012 N/A Design N/A N/A N/A

 * Project Schedule Phase Descriptions:
Preliminary Bid/Award/Executive Phase
The preliminary phase includes everything prior to 
issuing notice to proceed with design letter.  Processes 
which may be included in this phase are:
• Preplanning
• Scope definition
• Master plan
• Market analysis
• Needs assessment
• Boards and Commissions
• Feasibility/Alternative Study
• Preliminary Schedule
• Prepare project budget
• Professional services agreement/negotiation
• Study
• Preliminary reports
• Utility assessment/review
• Right‐of‐Way acquisition
• Inter‐local agreements with other agencies

The bid, award, or execution phase beings with the first advertisement of the project 
and may include:
• Distribution of bid documents
• Pre‐bid conference
• Addenda
• Bid opening
• Bid certification
• Evaluation of the M/WBE compliance plan
• Preparation of the RCA
• Board and Commission approval
• City Council award
• Contract execution

The post-construction phase begins 
the one year warranty on the project.  
Processes which may occur are:
• As-built plans or record drawings
• Project close out
• Check of project to release the 
warranty
• Warranty release
This phase normally concludes with 
the release of the warranty, however, 
it may be extended due to law suits or 
other events which cause the project 
to remain active.

Post‐Construction Phase
The construction phase begins with the contract execution and 
may include:
• Distribution of executed contracts and plans
• Pre‐construction conference
• Notice to proceed with construction letter
• Construction team meetings
• Monthly pay estimates through the Prompt Payment Process
• Change orders
• Submittals or shop drawings
• Final walk through
• Punch list or substantial completion
• Final pay estimate

Construction PhaseDesign Phase
The design phase starts with the notice to proceed with design letter and may 
include:
• Surveying
• Utility clearance
• Schematic design
• Design development and construction documents (architectural projects)
• Land acquisition
• Zoning
• Neighborhood meetings
• Plan review
• Permitting
• Preparation of bid documents
• Clearance for bidding form
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