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• Reach 1 is complete
• Reach 2 TBM is at STA 187+06
• Reach 3 TBM at STA 255+46
•WTP4 Shaft is complete

• JR Shaft excavation is complete
• Spicewood Shaft is complete
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Reach 3 Tunnel Excavation

9,019

7,460 2,220

661



0 5000 10000 15000 20000

March 13, 2013

Complete Remaining

0 5000 10000 15000 20000

February 6, 2013

Complete Remaining

Construction Progress 
Reach 2 Tunnel Excavation

8,80711,627

6,17914,255



Completed Spicewood Shaft Reach 2 Tunnel



Jollyville Transmission Main
Projected Activities
• Reach 3 Tunneling thru 
March/April 2013

• Spicewood Shaft Excavation 
complete, tail tunnels 
underway

• Reach 2 Tunneling thru June 
2013



Tunnel and Shaft Inflows
• Reach 2 – 0.15 gpm over 11,627 ft. of tunnel

• Reach 3 – 0.20 gpm over 9,019 ft. of tunnel

• Four Points Shaft
– 5 to 10 gpm
– Vast majority from Glen Rose Formation

• Jollyville Reservoir Shaft 
– 20 to 25 gpm
– < 10gpm from liner plate and remaining from Glen Rose 
Formation

• Spicewood Shaft
– 2.0 gpm
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Questions?

info@wtpfour.com
http://austingo.austintexas.gov/department/water


