
  

AUTHORIZATION HISTORY 
 

AMOUNT DATE -- DESCRIPTION 
 $947,497.80 12/08/11 (Council) -- Original construction contract 
 $55,000.00 12/08/11 (Total Administrative Authority)  
               $53,872.45 Proposed (Council) -- Change Order # 4 
 $1,056,370.25 Total Contract Authorization 
 

 
CONTRACT HISTORY 
 

AMOUNT DATE -- DESCRIPTION (CO% /  CUMULATIVE CO%) 
 $947,497.80 12/08/11 -- Original construction contract  
 $9,453.40 03/15/12 -- CO # 1 (Administrative Authority) – New bearings for tracking system (1% / 1%) 
 $40,702.57 06/21/12 -- CO # 2 (Administrative Authority) – Structural modifications, trenching additional 

wiring work (4.3% / 5.3%) 
 $2,258.68 02/11/13 -- CO # 3 (Administrative Authority) – Trenching & copper wiring for computer 

monitoring (0.2% / 5.52%) 
 $53,872.45 Proposed -- CO # 4 – (Additional Authorization) Modify the existing structural system to allow the 

mechanical actuators to be mounted to maximize the range of motion of the solar tracking system 
and add structural racking for a future 30 kW solar panel installation (5.69% / 11.21%) 

 $1,053,784.90 Total Contract Expenditures 
                    11.21% Cumulative Change Orders 
 
 
 


