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Date 
Received Solicitation Number Prime Contractor Project Description
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Certified  
Y/N
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Availability
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Managing 
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Project 
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GFE 
Requested?  

Y/N Action Date

RFC 
Approved      

Y/N 
Violation Letter 

Y/N

Total      
No. of 

Violations Notes Qty Rev

1 1/19/2013 CLMC366 Pepper-Lawson Construction, LP Davis WTP Chemical Feed System Improvements Add
Austin ACP Ltd. dba Advanced Concrete 
Protection N NA NA NA $8,169.00 Epoxy coatings floors & walls AWU Brian Barnett Y 2/15/2013 N N 0 GFE Approved 1 LM

2 1/24/2013 CLMP030 WESTON SOLUTIONS Environmental Services Rotation List 2010 - 2012 Add Steinman Luevano Structures LLP Y NA NA NA $62,400.00 92588 - Structural Services PW Steve Nelson N 2/11/2013 Y N 0 Adding certified firm 1 LM

3 2/4/2013 CLMC364A
Quest Civil Construction Texas, 
LLC Rosewood Site Improvements Rebid Add Whisenant & Lyle Water Services, Inc N NA NA NA $2,180.00 Plug well PW

CONNIE 
SMITH Y 2/7/2013 Y N 0  GFE Approved  (New Scope) 1 JC

4 2/4/2013 CLMC364A
Quest Civil Construction Texas, 
LLC Rosewood Site Improvements Rebid Add Mickie Service Company, Inc. N NA NA NA $350.00 Tap existing water main PW

CONNIE 
SMITH Y 2/7/2013 Y N 0 GFE approved. 2 JC

5 2/4/2013 CLMC280 Oscar Renda Contracting, Inc. Waller Creek Tunnel - Inlet Facility at Waterloo Park Add Go Green Squads Mechanical Y NA NA NA $112,670.00 91450 - HVAC CMD Gary Jackson Y 2/11/2013 Y N 0 Adding a certified firm 24 KK

6 2/4/2013 CLMC280 Oscar Renda Contracting, Inc. Waller Creek Tunnel - Inlet Facility at Waterloo Park Delete Classic Aire Mechanical, Inc. N NA NA NA ($112,000.00) 91450 - HVAC CMD Gary Jackson N 2/15/2013 Y N 0 Subcontractor withdrew his bid 25 KK

7 2/4/2013 CLMP010 Jackson Galloway Associates Repairs to Turner Roberts Recreation Center Contract Change ACR Engineering N Decrease NA NA $0.00

Change tasks from lead Administration to 
lead Commisssioning with no change in 
total fees PARD

David Smythe-
Macaulay N 2/12/2013 Y N 0 City reduced or deleted scope of work 4 LM

8 2/4/2013 CLMP030 Weston Solutions, Inc. Seaholm Cap Inspection/Repair Add Steinman Luevano Structures, LLP Y NA NA NA $62,400.00 92588 -  Structural Services PW Steve Nelson Y 2/11/2013 Y N 0 Adding a certified firm 1 KK

9 2/6/2013 CLMC339A Lambda Construction, Ltd. Dunlap 345 KV Substation Rebid Contract Change Metalink Corporation Y Increase NA NA $7,468.00 98815 - Chainlink fence AE Dorthy Kester N 2/25/2013 Y N 0 Increasing existing scope of work 2 KK

10 2/6/2013 CLMC339A Lambda Construction, Ltd. Dunlap 345 KV Substation Rebid Delete Fuquay, Inc. Y NA NA NA $4,140.00 98814 - Erosion Control AE Dorthy Kester N 2/25/2013 Y N 0
City deleted scope of work. (Change 
Order #3) 3 KK

11 2/6/2013 CLMC356
Quest Civil Construction Texas, 
LLC

Govalle Tunnel Centralized Odor Control Phase 1 and 
2 Add Travis Paving & Excavation Co Y NA NA NA $8,375.00 9134733 - Driveway pavement, bituminous CMD Jon Thompson Y 2/22/2013 Y N 0 Adding certified firm 1 MA

12 2/7/2013 PW00300005
The Broussard Group, Inc., dba 
TBG Partners Town Lake Park - Phase 1 Substitution-Delete Dan Pope Irrigation Consultant N NA NA NA ($1,500.00) Irrigation Consultant PW Robert Egan N 2/20/2013 Y N 0 Business closed. 1 HT

12a 2/7/2013 PW00300005
The Broussard Group, Inc., dba 
TBG Partners Town Lake Park - Phase 1 Substitution-Add James Pole Irrigation Consultants N NA Y Y $1,500.00 Irrigation Consultant PW Robert Egan Y 2/20/2013 Y N 0

Met goals (Not adding new scope of 
work) HT

13 2/7/2013 CLMC152 Peabody General Contractors, Inc. Wastewater Line Relay & Spot Repair Services Add CVI  Development, Inc. Y NA NA NA $6,000.00 91394 - Paving Services AWU Mike Russ Y 2/11/2013 Y N 0 Adding a certified firm 10 KK

14 2/8/2013 CLMP078 Kimley Horn & Associates, Inc. RFQ for Transportation Planning Corridor Contract Change Kittleson & Associates N Decrease NA NA ($13.00) traffic engineering Transportation Gordan Derr NA 2/22/2013 Y N 0
Professional Services decrease 
based on final negotiations 1 MA

15 2/8/2013 CLMP078 Kimley Horn & Associates, Inc. RFQ for Transportation Planning Corridor Contract Change K. FRIESE + ASSOCIATES Y Decrease NA NA ($520.00)
92593, 92597 water & transportation 
engineering Transportation Gordan Derr NA 2/22/2013 Y N 0

Professional Services decrease 
based on final negotiations 2 MA

16 2/8/2013 CLMP078 Kimley Horn & Associates, Inc. RFQ for Transportation Planning Corridor Contract Change URBAN DESIGN GROUP Y Decrease NA NA ($389.00) 92597 water & transportation engineering Transportation Gordan Derr NA 2/22/2013 Y N 0
Professional Services decrease 
based on final negotiations 3 MA

17 2/11/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Contract Change 5F Mechanical N Decrease Y NA ($54,601.00)
91450 heating, ventilating & air 
conditioning PW David Taylor N 2/13/2013 Y N 0 No MBE/WBE Availability 1 MA

18 2/11/2013 CLMC391 Peabody General Constractor, Inc. CBD Alleys Phase 1 2010 4H - 10th St & San Antonio Add SISK-ROBB, INC N NA NA NA $2,000.00 asbestos abatement PW Tony Krause N 2/27/2013 Y N 0 Met Goals 1 MA

19 2/11/2013 CLMC058 RANGER EXCAVATING CO 
FM 812 Landfill Final Closure and Erosion Control 
Project Add Matoka Inc. N NA NA NA $400,000.00

Erosion Control and Vegetation 
Stabilization CMD Jules Parrish Y 3/18/2013 N N 0 GFE not provided. 6 SRK

20 2/11/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Add Orlo Inc N NA Y NA $2,000.00 9621666 pier drilling PW David Taylor y 2/13/2013 Y n 0 GFE Approved 4 MA

21 2/11/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Contract Change Hill Electic Company N Decrease Y NA ($2,000.00) 91438 electrical material & installation PW David Taylor Y 2/13/2013 Y N 0 GFE Approved 3 MA

22 2/11/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Add Automated Logic N NA NA NA $54,601.00 HVAC controls systems per COA request PW David Taylor n 2/13/2013 Y n 0
No MBE/WBE availability. Sub will be 
2nd tier to 5M Mechanical 2 MA

23 2/11/2013 CLMC195
TEXAS STERLING 
CONSTRUCTION

Reconstruction & Utility Adjustments Group 7 and 
Group 9 Add Morrison Supply Company N NA NA NA $220,401.00 Water line materials supply PW Clay Harris n 2/12/2013 Y N 0 No MBE/WBE Availability 1 MA

24 2/11/2013 CLMC195
TEXAS STERLING 
CONSTRUCTION

Reconstruction & Utility Adjustments Group 7 and 
Group 9 Add HANSON PIPE & PRECAST N NA NA NA $323,221.00

Storm Drainage & Wastewater Structure 
Supply PW Clay Harris N 3/8/2013 Y n 0 No MBE/WBE Availability 2 MA

25 2/11/2013 PW053300015 AMARESCO, INC. Comprehensive Energy Services Add MID STATE INSULATION Y NA NA NA $960,178.00
Installation of chilled water piping valves 
and water fixtures AE Dennis Lilley N 2/21/2013 Y n 0 Adding a Certified Sub 1 MA

26 2/11/2013 CLMC253 Peabody General Contractors, Inc.
Large Diameter Waterline On-Call Services Indefinite 
Delivery/Indefinite Quantity Add Chlor Serv Y NA NA NA $1,500.00 8854028 - Disinfecting AWU Matt Cullen Y 2/15/2013 Y N 0 Adding a certified firm 4 KK

27 2/11/2013 CLMC195
TEXAS STERLING 
CONSTRUCTION

Reconstruction & Utility Adjustments Group 7 and 
Group 9 Add TXI Operations L.P. N Increase NA NA $73,257.00

9135025 - base course/portland cement 
concrete PW Clay Harris N 3/8/2013 Y N 0 No MBE/WBE Availability 1 MA

28 2/12/2013 CLMC364A
Quest Civil Construction Texas, 
LLC Rosewood Site Improvements Rebid Add Moore Clean LLC Y NA NA NA $1,000.00 96874 - Street Sweeping Services PW

CONNIE 
SMITH N 2/19/2013 Y N 0  Adding Certified Firm 3 JC

29 2/12/2013 DKC0027 NAES Corporation Power Plant & Chiller Maintenance Services Add HRST N NA NA NA $100,000.00 Tech Advisor AE Ray Moncada Y 2/19/2013 Y N 0 GFE Approved   (New Scope) 1 JC

30 2/12/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Delete M & M Trucking Y NA NA NA ($59,520.00) 96239 -  Hauling services CMD Gary Jackson N 2/15/2013 Y N 0
Failure of the Subcontractor to meet 
insurance requirements 2 KK

31 2/12/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Add Rami Materials Transport, LLC Y NA NA NA $59,520.00 96239 - Hauling services CMD Gary Jackson Y 2/15/2013 Y N 0 Adding a certified firm 3 KK

32 2/13/2013 CLMC339A LAMBDA CONSTRUCTION Dunlap 345 KV Substation Rebid Add ALLIED WASTE SERVICES N NA NA NA $3,000.00 10007 - Waste Recycling AE Dorothy Kester Y 2/15/2013 Y N 0 GFE approved 3 LM

33 2/13/2013 CLMC404 CASH CONSTRUCTION Watersedge PUD SER #2406 Phase Add CHLOR SERV. Y NA NA NA $55,000.00
8854028- disinfectant calcium 
hypochlonite construction AWU Cole Higgins N 2/28/2013 Y N 0 Adding certified firm 1 RY

34 2/13/2013 CLMC210
S J Louis Construction of Texas, 
Ltd.

Waller Creek Tunnel Project Main Tunnel & 4th Street 
Inlet Add Capital Pumping, LP N NA NA NA $200,000.00 Concrete Pumping CMD Gary Jackson Y 2/14/2013 Y N 0 GFE approved 25 KK

35 2/15/2013 CLMA002 LAUGHLIN - THYSSEN 
WTP4-S303 Filter Building, Upflow Clarifier 
Mechanisms, Raw Water Pipe Gallery CO2 Add LDC Steel N NA NA NA $93,199.00

9122376 - Structures, Steel, Fabricate, 
Transport, Erect Const. PW Jason Bybel Y 2/27/2013 Y N 0 GFE Approved 1 MA

36 2/15/2013 CLMA002 Spaw Glass Contractors, Inc. WTP4 Subcontract S315 Administration Bldg. Substitution-Delete
Foxzy Services DBA Interstate Finish 
Systems N NA NA NA ($51,760.00) Painting PW Jason Bybel Y 2/27/2013 Y N 0 GFE Approved 2 MA

36a 2/15/2013 CLMA002 Spaw Glass Contractors, Inc. WTP4 Subcontract S315 Administration Bldg. Substitution-Add HAGLER & KERR LLC Y NA N Y $54,000.00 Painting PW Jason Bybel Y 2/27/2013 Y N 0 GFE Approved MA

37 2/19/2013 CLMC361 Denucci Constructors, LLC
Pedernales St. Recon & Utility Adj from 6tth to 
Webberville Rd (Group 7) Substitution-Delete LONE STAR READY MIX Y NA NA NA ($13,000.00) 7500773 - sand concrete PW Randy Harvey N 2/20/2013 Y N 0 Sub is no longer in business 4 LM

37a 2/19/2013 CLMC361 Denucci Constructors, LLC
Pedernales St. Recon & Utility Adj from 6tth to 
Webberville Rd (Group 7) Substitution-Add LAUREN CONCRETE N NA N N $13,000.00 7500773 - sand concrete PW Randy Harvey N 2/20/2013 Y N 0 No MBE/WBE availability LM

38 2/14/2013 CLMC352 Zachry Construction Co. Waller Creek Tunnel Outlet Add Austex Tree Service, Inc. Y NA NA NA $900.00 98888 - Tree Trimming CMD Gary Jackson Y 2/25/2013 Y N 0 Adding a certified firm 4 KK

39 2/20/2013 CLMC324A DeNucci Constructors, LLC
Group 17 - 8th Street from Congress Avenue to West 
Avenue Street Recon & Util Adj (REBID) Add Del Real Trucking, LLC Y NA NA NA $1.00 96239 - Hauling services CMD Richard Duane Y 2/25/2013 Y N 0 Adding a certified firm 25 KK

40 2/21/2013 PWP0059 HALFF ASSOCIATES
General Civil Engineering Services Rotation List 2009-
2011 Add ALTURA SOLUTIONS LP Y NA NA NA $17,800.00

91825 - Compliance Consulting, American 
Disability Act (ADA) PW Diane Rice Y 3/12/2013 Y N 0 Adding certified firm 1 MA

41 2/21/2013 PWP0059 HALFF ASSOCIATES INC.
General Civil Engineering Services Rotation List 2009-
2011 Substitution-Delete ESTILO COMMUNICATIONS Y NA NA NA ($30,200.00)

91573 - Public Info Services, 91832 - 
Communication Services not other 
classified PW Diane Rice Y 3/12/2013 Y N 0

Unavailability after receipt of 
reasonable notice to proceed.  2 MA

41a 2/21/2013 PWP0059 HALFF ASSOCIATES
General Civil Engineering Services Rotation List 2009-
2011 Substitution-Add Diane M Miller, Civic Collaboration Y NA Y Y $10,200.00

91573 - Public Info Services, 91832 
Communication Services not other 
classified PW Diane Rice Y 3/12/2013 Y N 0 Adding certified firm MA

42 2/21/2013 TVN0039 Mastec North America
Underground Transmission & Distribution Construction 
& Maintenance Services Contract Change Design Welding & Fabrication, Inc. Y Increase NA NA $12,800.00 5706841- Grating, steel, galvanized AE Alan Buaas Y 2/25/2013 Y N 0 Increasing existing scope of work 14 KK

43 2/21/2013 PWP0059 HALFF ASSOCIATES
General Civil Engineering Services Rotation List 2009-
2011 Add Miller Blueprint Co Y NA NA NA $5,000.00

96600 - Printing & Related Svcs, 96618 -  
Copying Svcs PW Diane Rice Y 3/12/2013 Y N 0 Adding certified firm 4 MA

44 2/25/2013 CLMB300 Alpha Building Corporation Job Order Contract for City of Austin Facilities Add Commercial Surface Installations N NA NA NA $19,845.00
Leveling of contract at expansion joints 
under lot per at selected areas ABIA Craig Russell Y 2/25/2013 Y N 0 GFE approved 35 LM

45 2/27/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Contract Change Champion Site Preparation Inc.  N Decrease NA NA ($49,162.00) 90976 - Site Work PW David Taylor Y 3/11/2013 Y N 0
Adding 2nd Tier Subcontractor (J D 
Ramming Paving)  1 MA

46 2/27/2013 CLMA011 Flintco, Inc. Asian American Resource Center - Design Build Add JD Ramming Paving N NA NA NA $49,162.00 74521 - Asphalt PW David Taylor Y 3/11/2013 Y N 0 GFE approved MA
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47 2/27/2013 CLMC361 Denucci Constructors, LLC
Pedernales St. Recon & Utility Adj from 6th to 
Webberville Rd (Group 7) Add Scofield/Mobile Crete N NA NA NA $2,000.00 On site batch concrete PW Randy Harvey N 3/15/2013 Y N 0

Met goals (Not adding new scope of 
work) 4 LM

48 2/27/2013 CLMB300 Alpha Building Corporation Job Order Contract for City of Austin Facilities Add National Terrazo Tile & Marbel, Inc N NA NA NA $0.00 Commercial Terrazo Repair ABIA Craig Russell N 3/28/2013 Y N 0 No MBE/WBE Availability 36 LM

49 2/27/2013 CLMC379
MUNIZ CONCRETE & 
CONTRACTING INC

Local Area Traffic Management & Intersection 
Improvements Indefinite Delivery/Indefinite Quantity 
Contract Add Alpha Paving Industries Y NA NA NA $6,000.00 21055 - Paving & stepping blocks PW Darryl Haba N 3/5/2013 Y N 0 Adding a certified firm 1 HT

50 2/27/2013 CLMC380
MUNIZ CONCRETE & 
CONTRACTING INC Comburg Dam Modernization Add Herzog Foundation Drilling N NA NA NA $4,200.00 9621666 - Pier Drilling PW Darryl Haba Y 3/4/2013 Y N 0 GFE approved (New Scope) 2 SRK

Request for Change Summary for March 2013
Additions Deletions *Substitutions Contract Changes Total

34 3 4 9 50

Certified 15 2 2 (1-Like-Kind/1-Non-Certified for Certified)
4 (2-Increase/2-

Decrease) 23

Non-Certified 19 1 2 (1-Like-Kind/1-Certified for Non-Certified)
5 (9-Increas/5-

Decrease) 27

Not Approved 2 0 0 0 2
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