
PARD Land, Facilities and Programs 
Committee Meeting
December 2, 2013

JOINT PROJECT BETWEEN:
• AUSTIN PARKS AND RECREATION DEPARTMENT
• WATERSHED PROTECTION DEPARTMENT
• AUSTIN DISC GOLF COMMUNITY

ANTICIPATED CONSTRUCTION START – JANUARY 2014



CHALLENGES
• DEGRADATION OF DISC GOLF AREA FROM HEAVY USE, POOR DRAINAGE AND 

DROUGHT



















SCHEDULE:
‐ANTICIPATED CONSTRUCTION START – JANUARY 2014 
STARTING WITH SOUTH NINE HOLES (NORTH NINE HOLES 
WILL BE OPEN)

‐START NORTH NINE HOLES BY MID‐FEBRUARY 
(WHOLE COURSE CLOSED)

‐FINISH CONSTRUCTION BY EARLY APRIL

‐OPEN COURSE AS VEGETATION IS ESTABLISHED



PROJECT DELIVERY:
‐FUNDED BY THE WATERSHED PROTECTION DEPARTMENT

‐DESIGN BY WATERSHED PROTECTION AND PARD DISC GOLF 
COURSE DESIGNER MIKE OLSE

‐CONSTRUCTION BY CITY OF AUSTIN CREWS AND VOLUNTEERS 
FROM THE AUSTIN DISC GOLF COMMUNITY

‐IRRIGATION DESIGN AND INSTALLATION BY PARD STAFF

‐DISC GOLF COURSE MAINTENANCE TO BE COORDINATED WITH 
PARD STAFF


