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About  
The Bond Programs Report provides the public with 
project updates and spending details on the City’s 
voter‐approved general obliga on bond programs. 
The report is produced by Capital Planning Office staff 
with assistance from par cipa ng Capital 
Improvement Program departments. The report is 
presented to the Bond Oversight Commi ee. This 
report includes data through the second fiscal quarter, 
which ended March 31, 2014.  

The Bond Oversight Commi ee is a ci zen 
commi ee composed of seven members who are 
appointed by City Council. The commi ee ensures 
efficiency, equity,  meliness and accountability in 
the implementa on of the 2013, 2012, 2010 and 
2006 bond programs. The commi ee is also 
responsible for reviewing the annual bond 
appropria on and sale schedule. For more 
informa on about the Bond Oversight Commi ee, 
visit www.aus ntexas.gov/bondoversight.  

Questions? 
For addi onal informa on, visit www.aus ntexas.gov/cip. Contact the Capital Planning Office at 512‐974‐3344. 
Inquiries may be emailed to capitalplanning@aus ntexas.gov.  
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Key Terms 
Allocated: The amount of funds designated by the City of 
Aus n Budget Office to be spent per repor ng category or 
proposi on. Allocated funds are  ed to bond sales, which 
must be performed in $5,000 increments.  

Appropriated: City Council authorizes the appropria on of 
funds, which gives staff the legal authority to expend the 
funds for a specific purpose. City Council may approve 
mul ple installments of funding throughout the project’s 
phases.  

Available: The amount of funds allocated minus the amount 
encumbered and expended.  

Encumbered: Commitments made to unperformed contracts 
for goods or services. 

Expenditure: Funds that have been paid for goods or services.  

Fiscal Year: October 1 to September 30; FY 14 is Oct. 1, 2013 
to Sept. 30, 2014. 

Q1 = First fiscal quarter; October—December 

Q2 = Second fiscal quarter; January—March 

Q3 = Third fiscal quarter; April—June 

Q4 = Fourth fiscal quarter; July—September 

Obligated: The sum of funds encumbered and expended. 

Phase: This refers to the project phase currently underway. 
The following phases are typical for projects included in this 
report: 

 Preliminary Phase 

 Design Phase 
 Bid/Award/Execu on Phase 

 Construc on Phase 

 Post‐construc on Phase 
 
Substan al Comple on: A bond program is considered 
substan ally complete when approximately 90% of voter‐
approved funds have been expended or the point at which 
program intent has been sufficiently fulfilled.  

Have you seen CIVIC? 
CIVIC (Capital Improvements Visualiza on, Informa on 
and Communica on) is an online portal that the City 
launched in November 2013. The site features an 
interac ve map where the public can get informa on 
about a variety of projects affec ng such things as roads, 
water systems or parks.  
 
Ini ally, only projects funded by the 2012 and 2010 bond 
programs are available in the interac ve map. In later 
phases, the site’s func onality will be expanded to include 
addi onal data and project loca ons. While City staff 
con nues to improve CIVIC, the public is encouraged to 
provide feedback by clicking on the feedback bu on on 
the CIVIC homepage. CIVIC can be accessed at 
www.aus ntexas.gov/CIVIC.  
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GO Bond Programs Summary 
City of Austin 

Bond Programs Report  
 Second Quarter FY 14 

*Obligated funds are the sum of funds encumbered and expended.  

Prop 12: Transporta on and Mobility  $143,299,000 

Prop 13: Open Space and Watershed Protec on  $30,000,000 

Prop 14: Parks and Recrea on  $77,680,000 

Prop 16: Public Safety  $31,079,000 

Prop 17: Health and Human Services  $11,148,000 

Prop 18: Library, Museum and Cultural Arts Facili es  $13,442,000 

2012 Bond Program  $306,648,000 

2010 Mobility Bond Program  $90,000,000 

Mobility Enhancements  $23,680,000 

Signals  $4,200,000 

Pedestrian/ADA/Bikeways  $42,935,000 

Street Reconstruc on  $19,185,000 

Prop 1: Transporta on  $103,100,000 

Prop 2: Drainage and Open Space  $145,000,000 

Prop 3: Parks   $84,700,000 

Prop 4: Community and Cultural Facili es  $31,500,000 

Prop 5: Affordable Housing  $55,000,000 

Prop 6: New Central Library  $90,000,000 

2006 Bond Program  $567,400,000 

Prop 7: Public Safety Facili es  $58,100,000 

Summary of Bond Programs spending through FY 14 Q2 

2013 Affordable Housing Bond Program  $65,000,000 

Prop 1: Affordable Housing  $65,000,000 

2006 Bond Program  $567,400,000  $529,898,340  93%  $444,095,687  78% 

2010 Mobility Bond Program  $90,000,000  $84,407,851  94%  $71,792,333  80% 

2012 Bond Program  $306,648,000  $52,166,868  17%  $40,788,015  13% 

Bond Programs  Voter Approved  Obligated*  % Obligated  Expended  % Expended 

TOTAL   $1,029,048,000  $666,473,059  65%  $556,676,035  54% 

2013 Bond Program  $65,000,000  $ ‐  0%  $ ‐  0% 

Summary Highlights 

 Bond programs are on track to 

meet program substan al 

comple on goals.  

 The 2013 Bond Program is 

expected to start expending funds 

in the third or fourth quarters of 

FY 14. 

 In second quarter of FY 14, the 

City expended an addi onal 4%, 

or $32 million, in 2006, 2010 and 

2012 bond program funds.  

  2010 Mobility Bond Program 

expenditures rose by 8%, or 

$6.6 million.  

 Obligated funds for 2006, 2010 

and 2012 bond programs rose by 

9%, or $85 million.   

  Proposi on  6 from the 2006 

Bond Program accounted for 

a majority of that increase by 

encumbering 78%, or $69.8 

million, of its allocated $90 

million.  
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City of Austin 

On Nov. 5, 2013, Aus n voters approved a $65 million bond proposi on to fund affordable housing. 

Budget Summary 

Program Information 
The bonds allow the City to partner with organiza ons to 
u lize funds for affordable rental and ownership housing 
and the preserva on of exis ng affordable housing. The 
funds will be invested in the following three areas: 
 

Rental Housing Development Assistance 
Funding could be used to 
create affordable rental 
housing by providing grants 
and loans to qualified en es. 
Grants and loans could be 
used to acquire property, 
design and develop 
infrastructure, construct new 
rental housing stock and 
rehabilitate exis ng rental housing.  
 

Home Ownership Programs 
Funding could be used to 
create affordable housing 
ownership opportuni es by 
providing grants and loans to 
qualified en es. Funds could 
be used to acquire property, 
design and develop 
infrastructure, and construct 
new housing or rehabilitate 
exis ng housing to be purchased at affordable prices.  
 

Home Repair Programs 
Funds could be used to 
address substandard or 
hazardous housing condi ons.  

Recent Council  Action 
 On Jan. 23, 2014, Council approved a Capital Budget 

Amendment to appropriate $15 million to begin 
implementa on of the 2013 Affordable Housing Bond. 
Appropria on of $10 million each year is an cipate from 
FY 15 –FY 19.  

 In February and March, City Council passed a series of 
resolu ons suppor ng certain proposed affordable rental 
housing developments seeking tax credit financing 
through the Texas Department of Housing and 
Community Affairs (TDHCA). City Council also approved 
condi onal funding commitments for five projects, 
subject to the award of tax credits by TDHCA. If the 
projects are awarded credits, the City will provide the 
commi ed funding from the 2013 Affordable Housing 
Bond Program. The tax credit awards will be announced 
by TDHCA in July.  

Bond Programs Report  
 Second Quarter FY 14 

  Allocated  Obligated*  % Obligated  Expended 
%  

Expended 

Prop 1: Affordable Housing  $65,000,000  $ ‐  0%  $ ‐   0% 

Program Highlights 
 The Bond Program is to be carried out over a 6 year 

period and is expected to be substan ally complete by 
the end of FY 19. 

 Goals include geographic dispersion, deeper levels of 
affordability, longer‐term affordability, among others. 

*Obligated funds are the sum of funds encumbered and expended.  
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City of Austin 

On Nov.  6,  2012, Aus n  voters  approved  $306.6 million  in  bond  proposi ons  to  fund  capital  improvements  in  the 
categories listed below.  

Budget Summary 

*Approval of each bond proposi on gives the City the authority to sell bonds and spend funds up to the amount approved by voters. However, 
general obliga on bonds must be sold in $5,000 increments, necessita ng the Budget Office to allocate Prop 12 funds in an amount $4,000 less 
than voters approved; Prop 16 by $4,000 less; Prop 17 by $3,000 less; and Prop 18 by $2,000 less.  
**Obligated funds are the sum of funds encumbered and expended. 

Program Highlights 
 Proposi on 18 increased 

expenditures and encumbrances in 

the second quarter of FY 14, 

although at a modest pace; an 

addi onal $719 and $6,595 were 

expended and encumbered 

respec vely.  

 Proposi on 13 has reached 

substan al comple on and 

expended an addi onal 25% or $7.5 

million in the second quarter of FY 

14 for a total expenditure 

percentage of 90%. 

 Proposi on 12 is con nuing to 

expend funds and rose by 2% or $3.4 

million in the second quarter for a 

total obliga on increase of 5%, or 

$6.7 million.  

Bond Programs Report  
 Second Quarter FY 14 

  Allocated  Obligated** 
% 

Obligated 
Expended 

%  

Expended 

Prop 12: Transporta on and Mobility  $143,295,000*  $17,316,761  12%  $10,016,399  7% 

Prop 13: Open Space and Watershed 
Protec on  $30,000,000  $27,118,496  90%  $27,118,496  90% 

Prop 14: Parks and Recrea on  $77,680,000  $4,668,845  6%  $1,592,519  2% 

Prop 16: Public Safety  $31,075,000*  $2,283,735  7%  $1,703,450  5% 

Prop 17: Health and Human Services  $11,145,000*  $757,289  7%  $342,247  3% 

Prop 18: Library, Museum and  

Cultural Arts Facili es 
$13,440,000*  $21,742  0%  $14,904  0% 

2012 Bond Program  $306,635,000*  $52,166,868  17%  $40,788,015  13% 
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The chart below shows spending over  me for the 2012 Bond Program. Dollar amounts expended, encumbered and 
available are captured on a quarterly basis from incep on of the bond program and will con nue through the 
program’s comple on.  

City of Austin 

Chart Highlights 
Spending con nues to steadily increase in FY 14. 

As with the first quarter of this fiscal year, a 
majority of the expenditures came from Proposi on 

13 Open Space and Watershed Protec on. $7.5 

million in bond funding was used for the purchase 

of Searcy Ranch, a cri cal 3.7 mile stretch of Onion 

Creek over the Recharge Zone.  

Bond Programs Report  
 Second Quarter FY 14 
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Did you know? 
The 2012 Bond Program builds upon earlier bonds 

for many named projects and department programs, 

par cularly in the transporta on/mobility and parks 

categories. For example, it is not unusual for 

mobility or street reconstruc on projects to u lize 

funds from two or three bond programs to progress 

through a project’s preliminary engineering, design 

and construc on phases. 
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Shoal Creek Restoration including urban trail 
Phase: Bid/Execu on/Award 
Budget Es mate: $9.1 million 
Bond Funding: $615,000 2012 Bond; $80,076, 2010 Bond; 
$178,000, 2006 Bond  

The project is composed of park trail improvements on a sec on 
of Pease Park (between 15th and 28th streets) as well as 
approximately 3,000 feet of stream restora on, stormwater 
quality treatment and riparian restora on. The riparian zone is 
the transi on area between the aqua c environment and the 
terrestrial environment. Healthy riparian buffers with mature 
vegeta on provide a wide range of cri cal ecological and water 
quality services. Other work includes reloca on of exis ng 
wastewater lines and prepara on work to accommodate a 
future urban trail, for which 2012 Bond Program transporta on 
and mobility will be used. 

City of Austin 

Prop 12: Transportation and Mobility 

(Top) Shoal Creek carries a high volume of water when it rains, 
causing excessive creek bank erosion. (Below) A computer‐generated 
rendering shows the proposed restora on of the Shoal Creek 
streambank.  

Bond Programs Report  
 Second Quarter FY 14 

I-35 Corridor  
Phase: Design  
Budget Es mate: N/A 
Bond Funding: $15 million, 2012 Bond; $3.4 million, 2010 
Bond 

The City has partnered with state and regional agencies to 
come up with crea ve solu ons to improve mobility through 
and across the I‐35 corridor from SH 45 to the north and the 
south. On Oct. 24, 2013, City Council approved a resolu on to 
provide $2 million of 2012 Bond funds to TxDOT to fund a 
por on of the Planning and Environmental Linkages (PEL) 
preliminary engineering, which will look to add a lane in each 
direc on. The added lanes for the PEL will most likely be 
managed (tolled, HOV, transit only). The study is an 
intermediate step between planning and the requisite 
environmental study, which is submi ed to the federal 
government. The exact type of lane will be finalized at the 
comple on of the environmental study.  
 
Some of the 2012 Bond Program funds will go to construc on 
of mobility improvements at the northbound I‐35 and 51st 
Street intersec on as well as the design of southbound 
improvements at the same intersec on. Remaining 2012 
Bond Program funds will contribute to construc ng various 
improvements such as the Oltorf Street, William Cannon 
Drive and Stassney Lane intersec ons.  
 
The City received a $1.2 million grant for I‐35 from the Rider 
42 Appropria ons Proposi on 12 GO Bond, which is for 
bridge, safety, connec vity, and conges on relief projects. 
TxDOT is developing the concepts into projects with the City’s 
par cipa on.  
 

Parmer Lane from US 290 to Braker Lane  
Phase: Construc on    
Budget Es mate: $3.7 million 
Bond Funding: $450,000 

In coordina on with Travis County, the project will extend 
Parmer Lane from US 290 to SH 130. The extension will be a 
four‐lane, divided curb‐and‐gu er roadway with bike lanes 
and sidewalks. Construc on was delayed eight months due to 
issues with plan prepara on and permit approvals. As such, 
the City’s funding obliga on to the project had to be 
increased, and in March, City Council approved an 
amendment to the agreement with Travis County for 
addi onal funds. A contractor has been selected and 
construc on is an cipated to begin in May 2014. The project 
uses $3 million from bonds approved in 2000 or earlier and 
$180,500 in other funds. 
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City of Austin 

Prop 13: Open Space and Watershed Protection  
Searcy Ranch Acquisition 
Phase: Complete 
Budget Es mate: N/A 
Bond Funding: $7.5 million 

On Feb. 13, 2012, City Council approved the purchase of 
352 acres of land in Hays County to protect the water 
quality and quan ty of Barton Springs. The land is adjacent 
to 14,600 acres of open space that the City has purchased 
bit by bit during the past 10 years and is the third purchase 
funded by the 2012 Bond Program of environmentally 
sensi ve land. The tract is located off FM 150 just 
northwest of Kyle in Hays County.  

Blue Bonnets in bloom at the Searcy Ranch. 

The Elisabet Ney Museum is the former studio and portrait collec on 
created by 19th century sculptor Elisabet Ney.  

Elisabet Ney Museum Restoration 
Phase: Design  
Budget Es mate: $1.2 million 
Bond Funding: $1.2 million  

In August 2015, the historical Elisabet Ney Museum will 
undergo a series of building and landscape renova ons as 
iden fied by the 2007 Ney Restora on Comprehensive Master 
Plan. The scope of the project includes necessary renova on 
and restora on such as a new air condi oning system; life 
safety systems installa on, window masonry, waterproofing 
and weatheriza on, wood and structural repairs; and historic 
documenta on. On Feb. 27, 2014, City Council authorized staff 
to nego ate an agreement with an architectural firm. Leading 
up to construc on, the City will host a series of public mee ngs 
to keep museum visitors and the Aus n community informed 
of project developments and progress. The museum is located 
at 304 E. 44th St. in Hyde Park.  

Prop 14: Parks and Recreation 

Bond Programs Report  
 Second Quarter FY 14 
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City of Austin 

Shaw Lane Drill Field and Tower 
Repair and Pleasant Valley Drill 
Tower Repairs  
Phase: Design    
Budget Es mate: $1.2 million, Shaw 
Lane Drill Field; $819,000, Pleasant 
Valley Drill Tower  
Bond Funding: $1.2 million, Shaw Lane 
Drill Field; $819,000, Pleasant Valley Drill 
Tower  

These two projects are managed as one 
project for greater efficiency and cost 
effec veness. Both projects include the 
repair of drill towers, and the Shaw Lane 
project also includes the replacement of 
the failing drill field asphalt with 
concrete. Engineering assessments will 
be done on both drill towers to 
determine a course of ac on for the 
repairs. The concrete replacement plan 
for Shaw Lane is being designed. The 
Shaw Lane facility is located at 4800 
Shaw Lane and the Pleasant Valley 
facility is at 517 S. Pleasant Valley Road.  

 Prop 17: Health and Human Services  
Montopolis and Far South center parking lot expansions 
Phase: Bid/Execu on/Award  
Budget Es mate: $905,500 
Bond Funding: $905,500 

Design of parking lot expansions at the Montopolis and Far South WIC Centers is 
underway and the City an cipates comple on of the design phase this summer with 
construc on star ng in October 2014. The Far South Center houses WIC (Women, 
Infants and Children) and immuniza on services. The center has 14 employees and 
21 parking spaces, and there is not enough room for clients to park so both clients 
and staff park along the street, thus posing a safety risk that will be addressed by the 
project. 

The Montopolis WIC Center has 13 spaces with eight employees. The Health and 
Human Services Department’s long‐term plans include reloca ng the WIC center to a 
larger space within the Montopolis community. The current space would be 
repurposed for use by the WIC administra ve staff currently located in a leased 
space. This movement will free up WIC grant funds currently spent on the lease to be 
used for direct WIC services.  

Prop 16: Public Safety  

The parking lots at the two centers are not 
currently large enough to accommodate staff 
and clients. 

Bond Programs Report  
 Second Quarter FY 14 

(Top) The Shaw Lane Drill Field and Tower.  
(Right) The Pleasant Valley Drill Tower. 

Mounted Patrol Facilities  
Phase: Preliminary Design   
Budget Es mate: $3.6 million  
Bond Funding: $3.6 million  
 
This project includes the design and 
construc on of facili es for Mounted 
Patrol Unit officers and support staff as 
well as housing, exercising and training 
the facili es for the horses. City staff has 
accepted a design proposal from the 
architects and a no ce to proceed was 
issued on Feb. 24, 2014. The new facility 
will be located at 11400 McAngus Road. 
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Prop 18: Library, Museum and Cultural Arts Facilities  
Aus n Public Library operates a central 
library, 19 branch libraries, the Aus n 
History Center (an archival repository), 
the Recycled Reads Bookstore and the 
Zaragoza Warehouse (a technical 
support facility).  

The 2012 Bond Program is expected to 
fund renova ons to seven branch 
libraries, the Aus n History Center and 
the Zaragoza Warehouse. So far, City 
Council has approved fund 
appropria ons for projects at the 
Pleasant Hill, University Hills and 
Milwood branch libraries. These projects 
are currently in the design phase of 
project development.  

(Clockwise from top le ) The Pleasant Hill 
Branch, University Hills Branch and Milwood 
Branch.  

City of Austin 
Bond Programs Report  
 Second Quarter FY 14 

Did you know? 
Since the ’70s, all new and expanded libraries in the City of Aus n have been the 
product of bond proposi ons. Voter‐approved bonds fund design, land acquisi on, 
construc on, furniture, fixtures, equipment and, since 1992, books as well as other 
collec on materials. The City has transi oned its service model over the past three 
decades. Previously, Library’s goal was to have a branch library within 2‐4 miles of 
every household in incorporated city limits. Now, the model is to develop library 
property in each city quadrant to become a resource library that is 30,000‐50,000 
square feet in size to support the nearby branch libraries.   
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On Nov. 2, 2010, Aus n voters approved a $90 million bond proposi on to fund capital improvements in the categories 
listed below.  

Budget Summary 

Program Highlights 
 The 2010 Mobility Bond Program is 

con nuing to steadily expend funds; 

in the second quarter of FY 14, an 

addi onal 8%, or $6.6 million, was 

expended.   

 During the second quarter, as with 

the first quarter of FY 14, the 

Mobility Enhancements and 

Pedestrian/ADA/Bikeways 

categories con nued to expend a 

considerable amount: 

 The Mobility Enhancements 

category increased 

expenditures by 7%, or $1.8 

million. 

 The Pedestrian/ADA/Bikeways 

category increased 

expenditures by 8%, or $3.7 

million.  

*Obligated funds are the sum of funds encumbered and expended.  

Bond Programs Report  
 Second Quarter FY 14 

Category  Allocated  Obligated*  % Obligated  Expended  % Expended 

Mobility Enhancements  $23,680,000  $20,998,712  89%  $19,012,716  80% 

Pedestrian/ADA/Bikeways  $42,935,000  $41,642,645  97%  $35,318,847  82% 

Signals   $4,200,000  $4,131,083  98%  $3,675,212  88% 

Street Reconstruc on   $19,185,000  $17,635,411  92%  $13,785,558  72% 

2010 Mobility Bond Program  $90,000,000  $84,407,851  94%  $71,792,333  80% 
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Spending Summary - FY14 Q2

Expended Encumbered Available

$23.68M $42.9M                         $4.2M                           $19.2M 

11%
8%

80%

15%

82%

11%

88%
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20%

72%

8%3%

*                                                                           *  
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The chart below shows spending over  me for the 2010 Mobility Bond Program. Dollar amounts expended, 
encumbered and available are captured on a quarterly basis from incep on of the bond program and will con nue 
through the program’s comple on.  

Chart Highlights 
The largest amount of funds encumbered for the 2010 

Mobility Bond Program occurred in the fourth quarter of 

the 2012 fiscal year. That amount was $45.7 million. 

On average, $5.2 million, or 6%, of the 2010 Mobility Bond 

Program has been expended each quarter.   

The largest amount of funds expended for the 2010 

program occurred in the fourth quarter of the 2013 fiscal 

year, at which  me nearly $13.3 million, or 15%, was 

expended. 

Bond Programs Report  
 Second Quarter FY 14 
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2010 Mobility Bond Program
Total Expended, Encumbered and Available Balance

Expended Encumbered Available

Did you know? 
The 2010 Mobility Bond Program has funded 

major upgrades to the City’s Advanced Traffic 

Management System (ATMS). ATMS 

improvements include expanding the City's 

traffic signal system fiber op c network, 

upda ng the City's Traffic Management Center's 

central so ware and installing traffic count and 

travel  me sensors. In addi on, approximately 

22 loca ons have received new signal 

installa ons. 
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Sabine Street Promenade  
Phase: Design 
Budget Es mate: $5 million 
Bond Funding: $800,000, 2010 Bond  

This project will provide for design and construc on of Sabine 
Street from Fourth to Seventh streets for a pedestrian and 
bike promenade. The promenade will be designed in 
accordance with the Waller Creek District Master Plan. Staff is 
proceeding with schema c design and cost es mates. In 
addi on to the street improvements taking place, Aus n 
Water U lity would like to include wastewater line 
replacements as part of the project. The project uses $2.8 
million in other funds including grants.  

MoPac Bicylcle and Pedestrian Bridge over Barton 
Creek  
Phase: Construc on (Phase 1) 
Budget Es mate: $12.1 million 
Bond Funding: $3.3 million, 2012 Bond; $1.2 million, 2010 
Bond; $464,155, 2006 Bond  

Construc on started in February 2014 on a 14‐foot‐wide bridge 
that will cross Barton Creek parallel to MoPac. This first phase 
of the project will also include the addi on of a southbound 
lane on MoPac. The next phase, which is expected to begin 
near the end of 2014, will be construc on of a bicycle and 
pedestrian bridge over Loop 360 at MoPac and an adjoining 
mul ‐use trail. Both phases are expected to be complete by the 
end of 2015. The third and final phase of the project will be an 
urban trail along the west side of MoPac from Loop 360 to 
Tamarron Boulevard. The City and its partners are s ll seeking 
funding for the third phase.  The City is contribu ng about $5 
million to the first and second phases of the project while 
TxDOT is providing an addi onal $5.1 million. A federal grant is 
providing the remaining $2 million.  

Mobility Enhancements 

Pedestrian/ADA/Bikeways 

Bond Programs Report  
 Second Quarter FY 14 

J.J. Seabrook Stream Restoration, Rain Garden & 
Urban Trail Project  
Phase: Bid/Award/Execu on  
Budget Es mate: $1.9 million 
Bond Funding: $435,000, 2012 Bond; $200,000, 2010 Bond; 
$11,593, 2006 Bond  

This project will restore 900 linear feet of Tannehill Branch 
Creek in the J.J. Seabrook Greenbelt and install rain gardens in 
the contribu ng watershed to treat local stormwater runoff. 
Project ac vity will take place along the Tannehill Branch 
between Denver Avenue and East MLK Boulevard as well as on 
Pershing Drive from Manor Roard to Denver Avenue. Along 
Pershing Drive, the  project will repurpose an exis ng, vehicular 
roadway to an urban trail for bicycle and pedestrian use. 
Overall, this project will improve the water quality in Tannehill 
Branch and improve non‐vehicular mobility through the park 
and neighborhood.  

(Le ) A picture of Pershing Drive as it is currently. (Right) A rendering 
of how Pershing Drive will look a er the project is completed. 

A rendering of the completed project. 
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On Nov.  7,  2006, Aus n  voters  approved  $567.4 million  in  bond  proposi ons  to  fund  capital  improvements  in  the 
categories listed below.  

Budget Summary 

Program Highlights 
 Although expenditures only 

increased by 2% during the second 

quarter of FY 14, the amount 

obligated increased significantly 

from 80% to 93%, or an increase of 

$68.3 million. 

  Proposi on 6 encumbered 78%, 

or $70 million, of its total 

allocated amount of $90 million. 

 Proposi on 5 is 100% expended and 

thus considered complete.  

 Proposi on 3 expenditures rose 

again this quarter, as they did last 

quarter, going from $71 million to 

$75 million, or an increase of 5%.  

*Obligated funds are the sum of funds encumbered and expended.  

Bond Programs Report  
 Second Quarter FY 14 

Prop 1: Transporta on  $103,100,000  $102,253,690  99%  $98,524,526  96% 

Prop 2: Drainage and Open Space  $145,000,000  $136,757,137  94%  $129,410,094  89% 

Prop 3: Parks  $84,700,000  $79,522,467  94%  $75,042,527  89% 

Prop 4: Community and Cultural Facili es  $31,500,000  $25,855,134  82%  $25,755,816  82% 

Prop 5: Affordable Housing  $55,000,000  $54,957,754  100%  $54,744,523  100% 

Prop 6: New Central Library  $90,000,000  $83,745,520  93%  $13,974,414  16% 

Prop 7: Public Safety Facili es  $58,100,000  $46,806,639  81%  $46,643,787  80% 

2006 Bond Program  $567,400,000  $529,898,340  93%  $444,095,687  78% 

  Allocated  Obligated*  % Obligated  Expended 
%  

Expended 
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Expended Encumbered Available

$103M           $145M          $84.7M         $31.5M          $55M            $90M $58.1M
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Chart Highlights 
The large increase in encumbrances under “2Q‐14”came 

from Proposi on 6: New Central Library. These 

encumbrances will be expended over the next two years.  

On average, 7% of the $567.4 million 2006 Bond Program 

funds were in an encumbered status each quarter.  

On average, $15.5 million, or 3%, of the 2006 Bond 

Program was expended each quarter.  

The chart below shows spending over  me for the 2006 Bond Program. Dollar amounts expended, encumbered and 
available are captured on a quarterly basis from incep on of the bond program and will con nue through the 
program’s comple on.  

Did you know? 
The North Aus n YMCA was a collabora on 

effort that delivered a joint‐use community 

facility on parkland with long‐term benefits 

to the City as well as the public. The shared 

opera onal expenses and expanded 

programming addresses community needs. 

Bond Programs Report  
 Second Quarter FY 14 
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Prop 1: Transportation 
Expenditures for this bond proposi on 
are substan ally complete. Funds from 
this proposi on went to approximately 
90 projects and have been used to meet 
mul ple goals and priori es. The 
Northern Walnut Creek Trail Phase 2 
project is a prime example of cross‐
department coordina on both in terms 
of project funding and beneficial 
outcomes. This project delivers both 
transporta on and recrea on benefits 
that fulfill the programming objec ves of 
the Public Works and Parks and 
Recrea on departments.  

Onion Creek Buyouts 
Phase: N/A 
Budget Es mate: $24.6 million 
Bond Funding: $2 million 

The Aus n por on of the exis ng Onion 
Creek Floodplain Buyout project consists 
of the buyout of 483 flood‐prone 
proper es along lower Onion Creek in 
southeast Aus n, ecosystem restora on 
and recrea onal areas. The Water 
Resources Development Act of 2007 
authorized this as a federal project under 
the direc on of the U.S. Army Corps of 
Engineers, and an appropria on of $11.8 
million of federal funding will be available 
to the City and the County beginning this 
year to con nue the buyouts in the Corps 
project area. Prior to the Oct. 31, 2013 
flood, the City had purchased 323 
proper es in the Corps area and helped 
the residents move from an area subject 
to dangerous flash flooding to safer 

homes outside of the floodplain.  

Funding for these completed acquisi ons 
came from a FEMA grant, the Drainage 
U lity Fee, the Regional Stormwater 
Management Program, 1998 and 2006 
bond programs. The solu on has the 
added benefit of improving the natural 
environment by removing impervious 
cover, restoring na ve plants and natural 
habitat to the watershed, and allowing 
for public use of the area. The Watershed 
Protec on Department secured 
accelerated funding for the purchase of 
116 homes in this project area a er the 
October 31st flood. As of today, 114 offers 
have been made, 90 have been accepted 
and 42 have been purchased.  

A er the 483 proper es located in the 
Corps project area are purchased,  there 
are s ll  371 remaining structures at risk 
during a 100 year flood event.  

Prop 2: Drainage and Open Space 

Prop 3: Parks  
Bartholomew Pool 
Phase: Construc on 
Budget Es mate: $5.5 million 
Bond Funding: $5.5 million 

Construc on on Bartholomew Pool 
began in September 2012. The new 
facility includes bath houses; ac vity, 
recrea on and bath pools; water slides 
and a pool deck as well as landscape 
areas. Upon demoli on of the old 
facility, the contractor discovered 
numerous asbestos pipes and ground 
water seepage. A er addi onal 
evalua on, engineering and design, 
construc on resumed on Aug. 1, 2013, 
and is expected to reach substan al 
comple on in April. The pool is expected 
to open to the public in June 2014. The 
City’s Art in Public Places program 
commissioned San Antonio ar st Casey 
Cooper to design an ar s c and 
func onal gate for the entrance. 
Bartholomew Pool is located at 1800 E. 
51st St. near the intersec on of Berkman 
Drive in East Aus n.  

(Clockwise from top le ) A picture of 
construc on as of Feb. 21, 2014, the entrance 
gate by San Antonio ar st Casey Cooper and 
Bartholomew Pool’s two slides.  

Bond Programs Report  
 Second Quarter FY 14 
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ZACH Topfer Theatre 
Phase: N/A 
Budget Es mate: N/A 
Bond Funding: $10 million 

The project reached substan al 
comple on in September 2012 and the 
opening performance was on Oct. 17, 
2012. Since then, the City has addressed 
punch list items including carpet 
replacement, which was finished in fall 
2013, as well as some correc ve work on 
the exterior façade aluminum panel 
system. 

Prop 4: Community and 
Cultural Facilities  

Prop 5: Affordable Housing 

Expenditures for this bond proposi on 
are substan ally complete. The return 
on investment from the 2006 Bond 
Prop 5 includes 2,409 affordable units 
and nearly $200 million in leveraged 
funds.  

Prop 6: New Central Library 
Phase: Construc on 
Budget Es mate: $120 million 
Bond Funding: $90 million 
 
Work on the parking garage con nues 
and the contractor is ready to pour the 
founda ons for both the north and 
south tower cranes, which will be used 
for erec ng the building structure of the 
New Central Library.  
 
Work on the Second Street Bridge has 
been focused on drilling of the 
founda on structures. The new bridge 
over Shoal Creek will be approximately 
150 feet long and will be a canted, or “bu erfly,” steel arch bridge. The arches are 
trapezoidal in shape and will use network cables to support the roadway and 
sidewalk surfaces. Improvements to the Shoal Creek Park are necessary due to the 
construc on of the bridge. The trail and the Lance Armstrong Bikeway will be 
reconstructed along with other park ameni es that will support the New Central 
Library. The es mated budget for these improvements is $29.1 million and is funded 
separately from the New Central Library.  
 
The $40 million in funding that is not coming from the 2006 Bond Program includes 
$10 million from the sale of Block 21 proceeds, a funding match from the Aus n 
Public Library Founda on, contractual obliga ons for technology/equipment, general 
fund budget for books and retail/event/parking‐supported debt. Construc on of the 
library is expected to be complete in April 2016. Learn more about the New Central 
Library at www.library.aus ntexas.gov/newcentral. 

Prop 7: Public Safety Facilities 
Mueller EMS Station #33 
Phase: Post‐Construc on 
Budget Es mate: $3 million 
Bond Funding: $3.1 million 

This project provided for a new three‐bay 
EMS sta on adjacent to Fire Sta on #14. 
This new facility posi ons EMS to 
respond to the exis ng and developing 
neighborhoods in the Mueller 
Development area as well as other East 
Aus n neighborhoods. The project is 
complete and the facility is opera onal. 
The City is working to resolve remaining 
issues related to accessibility. The sta on 
is located at 4514 James Wheat St.  

Bond Programs Report  
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Mueller EMS Sta on #33. 

The Art in Public Places program 
commissioned ar st Cliff Garten to create a 
bronze sculpture with integrated sound for 
the Topfer Theatre complex.   

A rendering of the New Central Library at 
night. 
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