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JTM Current Status as of 5/1/14 
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• Reach 1 tunneling, pipe placement, and 
grouting is complete 
• Reach 2 tunneling, pipe placement and 
grouting is complete. 
• Reach 3 tunneling, pipe placement, and 
grouting is complete. 

•WTP4 Shaft piping is 99% complete 
• JR Shaft piping is 77% complete 
 





Shaft Inflows 
• Four Points Shaft 

– 5 to 10 gpm 
– Vast majority from Glen Rose Formation 

• Spicewood Shaft 
– 2.0 gpm 
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Projected Activites 

Jollyville Reservior Shaft 
• Completion of riser pipe installation 
• Excavation and installation of surface pipe and valves 
• Hydrotest 
 
Four Points and Spicewood Shafts 
• Installation of closure pieces and shaft backfill 
 
WTP4 Shaft 
• Completion of surface work (level spreader) 
• Final connection to water treatment plant 4 
• Disinfection 

 



Questions? 
 

info@wtpfour.com 
http://austingo.austintexas.gov/department/water 

http://austingo.austintexas.gov/department/water
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