
Request for Change Report  -  June/2014
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Certified   
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Managing 
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Required?  

Y/N  Action Date

RFC 
Approved   

Y/N  
Violation Letter  

Y/N
Total      No. 
of Violations Notes Qty Rev

1 5/2/2014 CLMC347 Jay-Reese Constructors, Inc. Boardwalk Trail Add Alpha Paving Industries Y NA NA NA $1,875.00 Parking lot striping & signage PW David Taylor  N 5/7/2014 Y N 0 Adding certified firm 9 SRK

2 5/6/2014 CLMB301A TRC Enviromental Corporation, Inc Holly Power Plant Decommisioning - Reissue Contract Change Central Road & Utility Y Decrease NA NA ($36,309.00)

Water mains, constructing; manholes, drop type, 
construction of; construction, water system, main and 
service line; sub-base, granular material;  construction, 
street (major and residential); … AE Eric Stager N 5/8/2014 Y N 1 Decrease contract amount 24 SRK

3 5/6/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Add JS Electric Inc Y NA NA NA $151,480.00 Electrical contractor PW

David Smythe-
MaCaulay Y 5/8/2014 Y N 0 Adding certified firm 1 HT

4 5/7/2014 CLMC400 Laughlin - Thyssen, Inc.   Pemberton Heights Phase III Project Add CL Concrete Construction Corporation N NA NA NA $1,250,000.00 Place concrete curb & gutter and driveways PW Jon Thompson N 5/15/2014 Y N 0 Adding Non-Certified Firm, goals met 8 JC

5 5/7/2014 CLMC471 Prism Development BOG - 1a Oak Springs Riparian Restoration Add Environmental Safety Services, Inc Y NA NA NA $1,575.00 Hydromulching services CMD Larry Mendez  Y 5/7/2014 Y N 0 Adding certified firm 2 KK

6 5/8/2014 CLMC283A McLean Construction, Inc.
Group 19 Ph 1 Recon & Utility Adj Residential/Collector 
NE Add Champion Site Preparation Inc N NA NA NA $147,000.00 

Stabilization of subgrade immediately below asphalt 
paving PW Shirin Helmi N 5/13/2014 Y N 0 Goals met, not adding new scope 2 HT

7 5/8/2014 CLMC403 Layne Heavy Civil, Inc. Martin Hill Transmission Mai Segment A, B, & C Add All American Inspections N NA NA NA $150,300.00 Radiographic weld inspection PW Brenda Baker  N 5/19/2014 Y N 0 No MBE/WBE availability 2 MA

8 5/8/2014 CLMC403 Layne Heavy Civil, Inc. Martin Hill Transmission Mai Segment A, B, & C Add Chlor-Serv, Inc Y NA NA NA $17,500.00 Disinfection/Dechlorination of watermain PW Brenda Baker  Y 5/14/2014 Y N 0 Adding certified firm  1 MA

9 5/8/2014 CLMC403 Layne Heavy Civil, Inc. Martin Hill Transmission Mai Segment A, B, & C Add H.L. Chapman Pipeline Construction N NA NA NA $402,995.00 Rock trenching PW Brenda Baker  Y 6/3/2014 Y Y 1 adding sub without prior smbr approval 3 MA

10 5/9/2014 CLMC390 Laughlin - Thyssen, Inc.   Shoal Creek Ridgelea Storm Drain Imp Add CL Concrete Construction Corporation N NA NA NA $60,000.00 Place concrete curb & gutter and driveways PW Larry Mendez   N 5/14/2014 Y N 0 Adding non certified firm 11 RY

11 5/13/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Contract Change Chlor-Serv, Inc Y Increase NA NA $9,400.00 Chemical PVC Piping & Fittings CMD Steve Parks N 5/16/2014 Y N 0 Increase existing scope of work   25 KK

12 5/13/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Contract Change Fuquay Y Increase NA NA $18,165.00 Coatings CMD Steve Parks N 5/16/2014 Y N 0 Increase existing scope of work   26 KK

13 5/13/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Contract Change Roadway Specialties Y Increase NA NA $378.00 Erosion Control Services CMD Steve Parks N 5/16/2014 Y N 0 Increase existing scope of work   27 KK

14 5/13/2014 CLMP025 Geosyntec Consultants
Advanced Watershed Continuing Engineering Services 
Rotation List Add Round Rock Geophysics, LLC Y NA NA NA $28,600.00 

Geological Consulting and Study.  Geophysical testing 
of karst subsurface PW Tom Franke Y 5/16/2014 Y N 0 Adding certified firm, GFE completed 1 JC

15 5/15/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change A T Services N Decrease NA NA ($48,465.00) HVAC, Mechanical Contractor PW

David Smythe-
MaCaulay N 5/21/2014 Y N 0

Adding 2nd tier sub (Adding 2nd tier Entech 
Sales & Service Inc) 3 HT

15a 5/15/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change Entech Sales & Service Inc N Addition NA NA $48,465.00 

Building Automation System- BAS HVAC controls 
systems PW

David Smythe-
MaCaulay N 5/21/2014 Y N 0

Adding 2nd tier sub (Adding 2nd tier to A T 
Services) 3 HT

16 5/15/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Add

Honeywell International, Inc. / 
Honeywell Int'l N NA NA NA $13,988.00 Fire Alarm (Propriatary Fire Panel) PW

David Smythe-
MaCaulay N 5/21/2014 Y N 0

COA preferred Honeywell's previous 
experience 2 HT

17 5/15/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Delete Austex Tree Service Inc Y NA NA NA ($1,500.00) Tree Trim/Prune CMD Steve Parks Y 6/3/2014 N N 0 Missing certified notification letter to sub 28 KK

18 5/15/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Add McCoy Welding N NA NA NA $875.00 Welding CMD Steve Parks N 5/20/2014 Y N 0 Increase existing scope of work   29 KK

19 5/15/2014 CLMC312 Pepper-Lawson Construcion, LP
Walnut Creek Influent Flow Improvement and 
Equipment Replacement/Rehab Add T. Morales Co. N NA NA NA $56,415.00 Electrical CMD Steve Parks N 5/20/2014 Y N 0 Increase existing scope of work   30 KK

20 5/15/2014 CLMC382
Rodriguez Barr Inc. dba The Barr 
Company Austin to Manor Rail with Trail Phase 1 Add Hafco Services Inc Y NA NA NA $20,620.00 

Railroad crossing and track removal and/or track 
replacement PW Larry Mendez   Y 5/22/2014 Y N 0 Adding DBE firm 16 MA

21 5/15/2014 CLMC472 Smith Contracting Company, Inc.
Waller Creek Reilly Pond Detention Performance 
Modifications Add Liquid Waste Solutions, LLC Y NA NA NA $525.00 Portable toilets rental PW Daryl Haba N 5/20/2014 Y N 0 Adding certified firm  1 HT

22 5/15/2014 CLMC472 Smith Contracting Company, Inc.
Waller Creek Reilly Pond Detention Performance 
Modifications Add TXI Operations L.P. N NA NA NA $1.00 Ready mix concrete PW Daryl Haba N 5/20/2014 Y N 0 Goals met, not adding new scope 2 HT

23 5/15/2014 CLMP079
Encotech Engineering Consultants 
Inc

2011 Large Scale General Civil Engineering Services 
Rotation Add Axiom Engineers Y NA NA NA $0.00 Civil Engineering PW Richard Duane N 5/21/2014 Y N 0 Continuation of existing project 1 LM

24 5/15/2014 CLMP079
Encotech Engineering Consultants 
Inc

2011 Large Scale General Civil Engineering Services 
Rotation Add MWM DesignGroup Inc Y NA NA NA $0.00 

Landscape Architecture & Survey (not aerial or 
research) PW Richard Duane N 5/21/2014 Y N 0 Continuation of existing project 1 LM

25 5/16/2014 CLMA010 Chasco Constractors Ltd, LLP Design Build - Aquatic Facility Improvements Add Hill Country Tennis & Tracks, Llc N NA NA NA $14,425.00 Tennis & Tracks PW Bob Egan N 6/6/2014 Y N 0 Adding Non-Certified Firm, goals met 17 JC

26 5/22/2014 CLMC462 Southland Contracting, Inc. North Acres WW Tunnel Add Surveying & Mapping Inc N NA NA NA $30,000.00 Survey PW Connie Smith  N 5/28/2014 Y N 0 Met goals not a new scope   2 HT

27 5/22/2014 CLMC462 Southland Contracting, Inc. North Acres WW Tunnel Add Metalink Corporation Y NA NA NA $52,550.00 Fencing, Wood PW Connie Smith  N 5/28/2014 Y N 0 Adding certified firm  1 HT

28 5/22/2014 CLMC470 Santa Clara Construction, Ltd Shoal Creek Restoration 15th - 28th Streets Add Allied Electric Services, Inc Y NA NA NA $5,000.00 
Electricians: Will provide temp electrical connection to 
job site temp office PW Christina Calvery N 5/28/2014 Y N 0 Adding certified firm  1 RY

29 5/23/2014 CLMC379 Muniz Concrete & Contractin, Inc. 
Local Area Traffic Mgmnt & Intersection Imp Indefinite 
Delivery/Indefinite Quantity Contract Add Zamora LLC Y NA NA NA $5,000.00 Survey PW Darryl Haba N 5/28/2014 Y N 0 Adding certified firm  4 HT

30 5/23/2014 CLMC433 Quest Civil Construction Texas, LLC Barton Springs Pool General Grounds Improvements Substitution - Delete UTZ Environmental N NA Y Y ($6,256.00) Previous concrete placement PW Robin Camp N 6/3/2014 Y N 0 Emeregency sub needed 12 MA

30a 5/23/2014 CLMC433 Quest Civil Construction Texas, LLC Barton Springs Pool General Grounds Improvements Substitution - Add Chino's Construction N NA Y Y $8,500.00 Previous concrete placement PW Robin Camp N 6/3/2014 Y N 0 Emeregency sub needed 12 MA

31 5/23/2014 CLMC470 Santa Clara Construction, Ltd Shoal Creek Restoration 15th - 28th Streets Add
Brown and Green Tree Care and 
Consulting Y NA NA NA $1,000.00 Arborist PW Christina Calvery N 6/2/2014 Y N 0 Adding certified firm 2 CV

32 5/23/2014 CLMP082 Parsons Brinckerhoff, Inc. Corridor Development Program Add Chuck Fuhs LLC N NA NA NA $60,000.00 
Technical review of project work, coordination with 
TxDOT PW Allison Dietzel N 5/29/2014 Y N 0 No Availability 10 HT

33 5/27/2014 CLMC469 Santa Clara Construction, Ltd
Wastewater Line Relay & Spot Repair Indefinite 
Delivery / Indefinite Quantity Add

Brown and Green Tree Care and 
Consulting Y NA NA NA $500.00 Arborist AWU Greg Kirton N 5/28/2014 Y N 0 Adding certified firm  2 HT

34 5/28/2014 CLMA010 Chasco Constractors Ltd, LLP Design Build - Aquatic Facility Improvements Contract Change ASD Consultants Y Increase NA NA $11,291.00 
Furnish & install toilet partitions & accessories door 
frames and hardware & finish carpentry and millwork PW Bob Egan N 6/6/2014 Y N 0

Contractor Increased scope to complete 
project 18 JC

35 5/28/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change G&H Construction and Remodeling Y Decrease NA NA ($5,690.00) 91200, 912, 93458, 91231, etc PW John McKennis N 5/29/2014 Y N 0

Adding 2nd tier sub (Adding 2nd tier Juarez 
Stone) 4 HT

35a 5/28/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change Juarez Stone N Addition NA NA $5,690.00 

Lueders stone quarried from Lueders, TX- Sawn to 
size PW John McKennis Y 5/29/2014 Y N 0

No Availability (Adding as 2nd tier to G & H 
Construction) 4 HT

36 5/28/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change Xevex Construction N Decrease NA NA ($7,900.00) Concrete sidewalk and bulkheads PW John McKennis N 5/29/2014 Y N 0

Adding 2nd tier sub (Adding 2nd tier Lauren 
Concrete) 5 HT

36a 5/28/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change Lauren Concrete N Addition NA NA $7,900.00 Ready Mix Concrete PW John McKennis Y 5/29/2014 Y N 0

Adding 2nd tier sub (Adding as 2nd tier to 
Xevex Construction) 5 HT

37 5/28/2014 CLMC352 Zachry Construction Co.  Waller Creek Tunnel Outlet Contract Change Drill Tech Drilling & Shoring, Inc. N Increase NA NA $15,077.00 Soil & Rcok Anchors CMD Gary Jackson  N 6/3/2014 Y N 0 Increaseing existing scope of work 30 KK

38 5/28/2014 CLMC352 Zachry Construction Co.  Waller Creek Tunnel Outlet Contract Change Lauren Concrete N Increase NA NA $170,000.00 Ready mix concrete supplier CMD Gary Jackson  N 6/3/2014 Y N 0 Increaseing existing scope of work 31 KK

39 5/28/2014 CLMC352 Zachry Construction Co.  Waller Creek Tunnel Outlet Contract Change Panther Creek Transportation, Inc. Y Increase NA NA $30,000.00 Hauling services CMD Gary Jackson  N 6/3/2014 Y N 0 Increaseing existing scope of work 32 KK

40 5/28/2014 CLMP080 Civil Engineering Consultants 2011 Small Scale Civil Engineering Rotation List Add AR Traffic Counting, LLC Y NA NA NA $11,430.00 Traffic counting services PW Louis Lindsey N 6/6/2014 Y N 0 Adding certified firm 1 JC

41 5/30/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change A T Services N Decrease NA NA ($64,937.00) HVAC, Mechanical Contractor PW

David Smythe-
MaCaulay N 6/3/2014 Y N 0

Adding 2nd tier sub (Adding 2nd tier A1 Sheet 
Metal) 4 HT

41a 5/30/2014 CLMB312 Kellogg Brown & Root LLC
2013 Job Order Contract for COA Austin Facility 
Improvements Contract Change A1 Sheet Metal N Addition NA NA $64,937.00 HVAC, Mechanical Contractor PW

David Smythe-
MaCaulay N 6/3/2014 Y N 0 Adding 2nd tier sub (2nd tier to A T Services) 4 HT

42 5/30/2014 CLMC349 Muinz Concrete & Contracting Inc
ADA Sidewalk & Ramp Improvements 2012 (Small 
Projects) Group 13 City Wide Add Torres Plumbing N NA NA NA $1,800.00 Residential Plumbing PW Diane Rice Y 6/3/2014 N N 0 No longer certified, No GFE Performed 4 HT
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43 5/30/2014 CLMC354 Central Road & Utility Ltd Anderson Mill / US 183 Wastewater Improvements Add APAC-Texas Inc. N NA NA NA $70,000.00 Paving PW Lisa Whitworth N 6/19/2014 Y Y 0 All goals met 3 MA

44 5/30/2014 CLMC360 Chasco Constractors Ltd, LLP ABIA New Employee Parking Lot Substitution - Delete Castleberry Surveying, LTD. N NA Y Y ($10,500.00) Registered Professional Land Surveyor PW John Wepryk N 6/4/2014 Y N 0 Name change only 1 LM

44a 5/30/2014 CLMC360 Chasco Constractors Ltd, LLP ABIA New Employee Parking Lot Substitution - Add Texas Land Surveying N NA Y Y $8,000.00 Registered Professional Land Surveyor PW John Wepryk N 6/4/2014 Y N 0 Name change only 1 LM

45 5/30/2014 CLMC398 Prism Development
Austin Bicycle Commuting Facilities for Waller Creek 
Center & PARD Headquarters Substitution - Delete Monterrey Construction N NA Y Y ($17,778.00) Masonry contractor PW Craig Russell   N 6/4/2014 Y N 0 Like kind substitution 1 LM

45a 5/30/2014 CLMC398 Prism Development
Austin Bicycle Commuting Facilities for Waller Creek 
Center & PARD Headquarters Substitution - Add Comanche Masonry N NA Y Y $17,778.00 Masonry contractor PW Craig Russell   N 6/4/2014 Y N 0 Like kind substitution 1 LM

46 5/30/2014 CLMC449 Austin Constructors LLC

Cresent Tract Utilities for Chilled Water Services 
(Project Changed to: Future District Cooling Plant #3 
Water, Sewer & Temp Power) Substitution - Delete KST Electric N NA Y Y $0.00  Electrical Contractor (Name & Vendor Code Change) AE James Matlock N 6/5/2014 Y N 0 Name change only 1 RY

46a 5/30/2014 CLMC449 Austin Constructors LLC

Cresent Tract Utilities for Chilled Water Services 
(Project Changed to: Future District Cooling Plant #3 
Water, Sewer & Temp Power) Substitution - Add KST Electric (Rosendin) N NA Y Y $0.00 Electrical Contractor (Name & Vendor Code Change) AE James Matlock N 6/5/2014 Y N 0 Name change only 1 RY

47 5/30/2014 CLMC472 Smith Contracting Company, Inc.
Waller Creek Reilly Pond Detention Performance 
Modifications Add SAR Transportation, LLC Y NA NA NA $5,000.00 Hauling Services PW Daryl Haba N 6/3/2014 Y N 0 Adding certified firm  3 HT

48 5/30/2014 CLMP124 CDM Smith Inc
North Austin Reservoir and Pump Station Replacement 
Improvements SOS Add HVJ Associates Inc. Y NA NA NA $9,229.00 Boring and drilling PW George Jackson N 6/5/2014 Y N 0 Adding certified firm 2 RY

Additions Deletions Total

All 31 1 52

Certified 17 1 25
0 Like Kind 5 Increase

2 Decrease
0 Addition

Non-
Certified 14 0 27

4 Like Kind 2 Increase
3 Decrease
4 Addition

Not 
Approved 0 0 0

4 9

0 0
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0 7
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