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Listed below are a series of explanations and assumptions for the Order of Magnitude Cost 
Estimate / Phasing  Matrix for the Pease Park Master Plan. This contains two sections: 1) Project 
Phasing 2) Order of Magnitude Cost Estimate. 
 
The Orde of Magnitude Cost Estimate / Phasing  Matrix is split up into two parts: 1) Inside the 
Park boundary and 2) Outside the Park. Inside the Park projects include trails, natural resources, 
cultural resources, recreation, etc. Outside the Park projects are infrastructural projects outside 
the park proper but benefit the Park through improved access and environmental 
enhancements. These items include Lamar Blvd enhancements (street trees, sidewalks, 
stormwater management), Parkway/Kingsbury enhancements (street trees, sidewalks, 
stormwater management), neighborhood connectivity, and reclaimed water infrastructure 
(purple pipes and storage tanks) and offsite storm water filtration.  
 
Projects 

1. The potential implementation projects are listed by phase (first number in project code), 
by theme (CR = Cultural resources, I = Infrastructure, NR = Natural Resources & 
R=Recreation) and by project number by theme in that phase.  

2. Project names in bold with an * designate specific early action projects within Phase 1.  
 
Phasing 

1. The Master Plan will be a long term project whose implementation time frame is up to 
20 years. The specific projects have been divided into three phases for each of the 
landscape character rooms: 1) Phase 1, 2) Phase 2,  3) Phase 3.  

2. All projects and recommended phasing are subject to prioritization by the Pease Park 
Conservancy, PARD and the Technical Advisory Group and can shift from one phase to 
another if needed. 

 
Order of Magnitude Construction Cost Estimate 

1. The purpose of the Order of Magnitude Cost Estimate is to help establish potential 
construction budgets at a Master Plan Level. More cost estimates will need to be 
conducted in subsequent schematic , design development and construction 
documentation phases.  

2. All costs are based on 2014 costs.  
3. The Order of Magnitude Cost Estimate has been divided into a Low Range and a High 

Range of potential costs. This is a typical process at a Master Plan level since much of 
the design work will need to continue is subsequent phases of work.  

4. A 38% Master Plan Overall Contingency has been applied to all project totals with the 
exception of Kingsbury Commons which has a 48% Master Plan Overall Contingency. 
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The Master Plan Overall Contingency consists of 25% Design Contingency (35% for 
Kingsbury Commons)  + 10% Project Management Expense + 2% Art in Public Places + 
.5% Cost of Issuance of Debt.  

5. Soft costs (designer fees) are not included in the Master plan Construction Estimate.  
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Low Range High Range

Kingsbury Commons $4,195,060 $6,458,202

Big Field $865,674 $1,560,780

North Ramble & Hillside $296,148 $466,716

Windsor Hillside $411,240 $774,180

Polecat Hollow $2,220,420 $4,328,370

Caswell Shoals $101,568 $202,722

Custer's Meadow $629,280 $1,012,920

24th St Bridge $563,040 $935,640

Wooten Woods $405,720 $661,020

Live Oak Terrace $196,650 $383,640

Gaston Green $985,941 $1,637,232

East Bank $68,310 $164,220

Ramble Scramble $1,033,620 $1,672,560

Lamar Slope $82,800 $193,200

Lamar Terrace $1,121,250 $2,028,600

29th St Bridge $455,400 $759,000

The Bluffs $359,490 $757,620

Reclaimed Water $871,200 $1,742,400

TOTAL $14,862,811 $25,739,022

Low Range High Range

Kingsbury Commons $489,900 $897,000

Gaston Green $55,200 $82,800

East Bank $34,500 $55,200

Lamar Parkway $4,335,960 $7,990,200

Parkway / Kingsbury $996,360 $1,835,400

Reclaimed Water $1,400,000 $4,200,000

TOTAL $7,311,920 $15,060,600

PEASE PARK MASTER PLAN

July 28, 2014

Landscape Character 

Zone

Total

Landscape Character 

Zone

Total

ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK

OUTSIDE THE PARK
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Low Range High Range Low Range High Range Low Range High Range Low Range High Range

Kingsbury Commons $2,475,300 $3,774,962 $1,719,760 $2,683,240 $4,195,060 $6,458,202

Big Field $113,850 $197,340 $751,824 $1,363,440 $865,674 $1,560,780

North Ramble & Hillside $183,540 $295,320 $112,608 $171,396 $296,148 $466,716

Windsor Hillside $362,940 $684,480 $48,300 $89,700 $411,240 $774,180

Polecat Hollow $115,920 $286,350 $1,504,200 $3,052,560 $600,300 $989,460 $2,220,420 $4,328,370 Public Art in Contingency

Caswell Shoals $24,840 $49,680 $76,728 $153,042 $101,568 $202,722

Custer's Meadow $31,740 $77,280 $597,540 $935,640 $629,280 $1,012,920

24th St Bridge $563,040 $935,640 $563,040 $935,640

Wooten Woods $59,340 $125,580 $346,380 $535,440 $405,720 $661,020

Live Oak Terrace $6,900 $20,700 $189,750 $362,940 $196,650 $383,640

Gaston Green $43,470 $80,040 $942,471 $1,557,192 $985,941 $1,637,232

East Bank $68,310 $164,220 $68,310 $164,220

Ramble Scramble $84,180 $195,960 $362,940 $579,600 $586,500 $897,000 $1,033,620 $1,672,560

Lamar Slope $31,740 $91,080 $51,060 $102,120 $82,800 $193,200

Lamar Terrace $126,270 $380,880 $994,980 $1,647,720 $1,121,250 $2,028,600

29th St Bridge $455,400 $759,000 $455,400 $759,000

The Bluffs $305,670 $633,420 $48,300 $96,600 $5,520 $27,600 $359,490 $757,620

Reclaimed Water $871,200 $1,742,400 $871,200 $1,742,400

TOTAL $4,034,010 $7,057,292 $8,765,281 $15,025,270 $2,063,520 $3,656,460 $14,862,811 $25,739,022

Low Range High Range Low Range High Range Low Range High Range Low Range High Range

Kingsbury Commons $317,400 $552,000 $172,500 $345,000 $489,900 $897,000

Gaston Green $55,200 $82,800 $55,200 $82,800

East Bank $34,500 $55,200 $34,500 $55,200

Lamar Parkway $2,093,460 $3,781,200 $2,242,500 $4,209,000 $4,335,960 $7,990,200 15th St Gateway 

Parkway / Kingsbury $2,760 $11,040 $993,600 $1,824,360 $996,360 $1,835,400

Reclaimed Water $1,400,000 $4,200,000 $1,400,000 $4,200,000

TOTAL $320,160 $563,040 $3,493,460 $7,981,200 $3,498,300 $6,516,360 $7,311,920 $15,060,600

PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

July 28, 2014

Total

INSIDE THE PARK

Phase 1Landscape Character 

Zone

Phase 2

Total

Not Included

OUTSIDE THE PARK

Not Included

Phase 3

Landscape Character 

Zone

Phase 1 Phase 2 Phase 3
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Kingsbury Commons

1.CR.1 Tudor Cottage Adaptive Re-Use $180,000 $280,000

1.CR.2 Tudor Cottagre Terrace $130,000 $206,000

1.CR.3 Picnic Tables/Stone Wall Repairs $2,000 $10,000

1.I.2 Restroom & Splash Pad Relocation/Rebuild $995,000 $1,540,000

1.I.3 Historic Gate Bump-Outs / Framing $31,500 $45,000

1.I.4 Kingsbury Parking Lot $66,000 $86,650

1.I.5 Pave Shoal Creek Trail $36,000 $48,000

1.I.6 Entry Improvements (Lawn/Seatwall/Plantings/Kiosk) $127,000 $165,000

1.R.1 Basketball Court Relocation / Rebuild $60,000 $85,000

*1.NR.1 Tree Care/Replacement Plantings $25,000 $40,000

*1.NR.2 Tree Spade/Relocate Trees in Viewshed $15,000 $30,000

1.NR.3 Riparian Restoration $5,000 $15,000

$1,672,500 $2,550,650
Phase 1 Subtotal Phase 1 Subtotal

$802,800 $1,224,312

Contingency Contingency

$2,475,300 $3,774,962

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 New Ped. Bridge to Shoal Creek Trail @15th St $425,000 $750,000

2.I.2 Overlooks & Trail Connections $17,000 $28,000

2.R.1 Playground Pod Development $605,000 $795,000

2.R.2 Children's Nature Play $10,000 $25,000

2.R.3 Treehouse $75,000 $150,000

2.NR.1 Signature Plantings $25,000 $50,000

$1,162,000 $1,813,000
Phase 2 Subtotal Phase 2 Subtotal

$557,760 $870,240

Contingency Contingency

$1,719,760 $2,683,240

Phase 2 Total Phase 2 Total

$4,195,060 $6,458,202
Kingsbury Common 

Total
Kingsbury Common 

Total

Big Field

1.I.1 Pave Shoal Creek Trail $67,500 $108,000

1.NR.1 Riparian Restoration $5,000 $15,000

*1.NR.2 Tree Care $10,000 $20,000

$82,500 $143,000
Phase 1 Subtotal Phase 1 Subtotal

$31,350 $54,340

Contingency Contingency

$113,850 $197,340

Phase 1 Total Phase 1 Total

2.I.1 ADA Bridge Connection to Polecat Hollow $425,000 $730,000

2.I.2 Trail Node $21,800 $75,000

2.I.3 Waterline/Waterfountain to Big Field $24,000 $35,000

2.I.4 Overlooks & Trail Connections $29,000 $46,000

2.R.1 Baseball Field Improvements / Restoration $20,000 $50,000

2.NR.1 Sustainable Lawn Establishment $15,000 $32,000

2.NR.2 Signature Plantings $10,000 $20,000

$544,800 $988,000
Phase 2 Subtotal Phase 2 Subtotal

$207,024 $375,440

Contingency Contingency

$751,824 $1,363,440

Phase 2 Total Phase 2 Total

$865,674 $1,560,780
Big Field Total Big Field Total

Landscape Character 
Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

North Ramble & Hillside

1.I.1 Pave Shoal Creek Trail (upaved section) $45,000 $60,000

*1.I.2 Trail Connection to Windsor Gateway $25,000 $40,000

*1.I.3 Hiking Trail Improvements (materiality / erosion) $24,000 $36,000

*1.NR.1 Invasive Species Removal $9,000 $18,000

*1.NR.2 Upland Reforestation $30,000 $60,000

$133,000 $214,000
Phase 1 Subtotal Phase 1 Subtotal

$50,540 $81,320

Contingency Contingency

$183,540 $295,320

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation / Capitol View Node $10,000 $20,000

2.I.1

Repave Shoal Creek Trail (remove old 
paved trail and install new Shoal Creek 
Tral) $61,600 $84,200

2.NR.1 Signature Plantings $10,000 $20,000

$81,600 $124,200
Phase 2 Subtotal Phase 2 Subtotal

$31,008 $47,196

Contingency Contingency

$112,608 $171,396

Phase 2 Total Phase 2 Total

$296,148 $466,716
North Ramble & 

Hillside  Total
North Ramble & 

Hillside Total

Windsor Hillside

*1.I.1 Windsor Gateway $247,000 $454,000

1.NR.1 Invasive Species Removal $6,000 $12,000

1.NR.2 Upland Reforestation $10,000 $30,000

$263,000 $496,000
Phase 1 Subtotal Phase 1 Subtotal

$99,940 $188,480

Contingency Contingency

$362,940 $684,480

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 Hiking Trails $20,000 $30,000

2.NR.1 Signature Plantings $10,000 $20,000

$35,000 $65,000
Phase 2 Subtotal Phase 2 Subtotal

$13,300 $24,700

Contingency Contingency

$48,300 $89,700

Phase 2 Total Phase 2 Total

$411,240 $774,180
Windsor Hillside 

Total
Windsor Hillside 

Total

Landscape Character 
Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Polecat Hollow

1.I.1 Waterline/Waterfountain $24,000 $35,000

1.R.1 Volley Ball Court Improvements $50,000 $150,000

1.NR.1 Riparian Restoration $10,000 $22,500

$84,000 $207,500
Phase 1 Subtotal Phase 1 Subtotal

$31,920 $78,850

Contingency Contingency

$115,920 $286,350

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 ADA Bridge Connection to Custer's Meadow $420,000 $730,000

2.I.2 Excursion Trail $63,000 $84,000

2.I.3 Overlooks & Trail Connections $29,000 $46,000

2.I.4 Earthwork for Stormwater Infiltration Basins $48,000 $120,000

2.I.5 Polecat Hollow/ Rainbow Rd Utility Line Burial $120,000 $350,000

2.R.1 Picnic Shelter $140,000 $260,000

2.R.2 Amphitheather $200,000 $500,000

2.R.3 Fitness Stations & Picnic Tables $20,000 $30,000

2.R.4 Children's Nature Play $10,000 $20,000

2.NR.1 Sustainable Lawn Establishment $20,000 $32,000

2.NR.2 Signature Plantings $15,000 $25,000

$1,090,000 $2,212,000
Phase 2 Subtotal Phase 2 Subtotal

$414,200 $840,560

Contingency Contingency

$1,504,200 $3,052,560

Phase 2Total Phase 2Total

3.CR.1 Public Art TBD TBD

3.I.1 Consider Additional Parking $115,000 $167,000

3.I.2 Consider Additional Restroom $320,000 $550,000

$435,000 $717,000
Phase 3 Subtotal Phase 3 Subtotal

$165,300 $272,460

Contingency Contingency

$600,300 $989,460

Phase 3Total Phase 3Total

$2,220,420 $4,328,370
Polecat Hollow Total Polecat Hollow Total

Caswell Shoals

1.NR.1 Invasive Species Removal $3,000 $6,000

1.NR.2 Riparian Restoration $10,000 $15,000

1.NR.3 Upland Reforestation $5,000 $15,000

$18,000 $36,000
Phase 1 Subtotal Phase 1 Subtotal

$6,840 $13,680

Contingency Contingency

$24,840 $49,680

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 Overlooks & Trail Connections $40,600 $75,900

2.NR.1 Signature Plantings $10,000 $20,000

$55,600 $110,900
Phase 2 Subtotal Phase 2 Subtotal

$21,128 $42,142

Contingency Contingency

$76,728 $153,042

Phase 2 Total Phase 2 Total

$101,568 $202,722
Caswell Shoals Total Caswell Shoals Total

Landscape Character 
Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Custer's Meadow

1.NR.1 Invasive Species Removal $3,000 $6,000

1.NR.2 Riparian Restoration $10,000 $30,000

*1.NR.3 Tree Care $10,000 $20,000

$23,000 $56,000
Phase 1 Subtotal Phase 1 Subtotal

$8,740 $21,280

Contingency Contingency

$31,740 $77,280

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $10,000 $20,000

2.CR.2 Restore Tables/ Culverts $1,000 $5,000

2.I.1 Repave Shoal Creek Trail $176,000 $240,000

2.I.3 Excursion Trail $41,000 $54,000

2.I.4 Overlooks & Trail Connections $41,000 $64,000

2.R.1 Picnic Shelter $140,000 $260,000

2.R.2 Children's Nature Play $10,000 $20,000

2.NR.1 Signature Plantings $25,000 $40,000

$433,000 $678,000
Phase 2 Subtotal Phase 2 Subtotal

$164,540 $257,640

Contingency Contingency

$597,540 $935,640

Phase 2 Total Phase 2 Total

$629,280 $1,012,920
Custer's Meadow 

Total
Custer's Meadow 

Total

24th St Bridge

2.CR.1 Bridge Lighting $40,000 $80,000

2.I.1 East Side Trail Connections $206,000 $308,000

2.I.2 West Side Shoal Creek Trail Connections $150,000 $272,000

2.I.3 Sidewalk  Connection from Bridge to Parkway $12,000 $18,000

$408,000 $678,000
Phase 2 Subtotal Phase 2 Subtotal

$155,040 $257,640

Contingency Contingency

$563,040 $935,640

24th St Bridge Total 24th St Bridge Total

Wooten Woods

1.NR.1 Invasive Species Removal $3,000 $6,000

*1.NR.2 Tree Care $15,000 $30,000

1.NR.3 Riparian Restoration $5,000 $15,000

1.R.1 Picnic Tables / Seating / Dog Waste Stations $20,000 $40,000

$43,000 $91,000
Phase 1 Subtotal Phase 1 Subtotal

$16,340 $34,580

Contingency Contingency

$59,340 $125,580

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.CR.2 Stone Culvert Restoration $1,000 $5,000

2.I.1 Repave Shoal Creek Trail $176,000 $240,000

2.I.2 Overlooks & Trail Connections $54,000 $108,000

2.NR.1 Signature Plantings $20,000 $35,000

$251,000 $388,000
Phase 2 Subtotal Phase 2 Subtotal

$95,380 $147,440

Contingency Contingency

$346,380 $535,440

Phase 2 Total Phase 2 Total

$405,720 $661,020
Wooten Woods 

Total
Wooten Woods 

Total

Landscape Character Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range

APPENDIX J:  ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

8

DRAFT



PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Live Oak Terrace

1.NR.1 Riparian Restoration $5,000 $15,000

$5,000 $15,000
Phase 1 Subtotal Phase 1 Subtotal

$1,900 $5,700

Contingency Contingency

$6,900 $20,700

Phase 1 Total Phase 1 Total

2.CR.1 Restore Historic Walls and Stone Bench Triangle $5,000 $10,000

2.CR.2 Stone Step Restoration $5,000 $8,000

2.I.1 Overlooks & Trail Connections $41,500 $83,000

2.R.1 Picnic Tables and Dog Waste Stations $6,000 $12,000

2.R.2 Shade Structure $70,000 $130,000

2.NR.1 Signature Plantings $10,000 $20,000

$137,500 $263,000
Phase 2 Subtotal Phase 2 Subtotal

$52,250 $99,940

Contingency Contingency

$189,750 $362,940

Phase 2 Total Phase 2 Total

$196,650 $278,000
Live Oak Terrace 

Total
Live Oak Terrace 

Total

Gaston Green

1.R.1 Picnic Tables / Seating / Dog Waste Stations $15,000 $25,000

1.NR.1 Invasive Species Removal $1,500 $3,000

1.NR.2 Riparian Restoration $5,000 $15,000

*1.NR.3 Tree Care $10,000 $15,000

$31,500 $58,000
Phase 1 Subtotal Phase 1 Subtotal

$11,970 $22,040

Contingency Contingency

$43,470 $80,040

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.CR.2 Lighting at Bridges $40,000 $80,000

2.CR.3 Restore Historic Walls and  Benches $8,000 $20,000

2.CR.4 History Hut $220,000 $360,000

2.I.1 Repave Shoal Creek Trail $148,500 $203,000

2.I.2 Overlooks & Trail Connections $32,200 $64,400

2.I.3 Excursion Trail $29,250 $39,000

2.I.4 Waterline/Waterfountain $24,000 $30,000

2.R.1 Shade Structure $140,000 $260,000

2.R.2 Children's Nature Play $10,000 $15,000

2.NR.1 Sustainable Lawn Establishment $6,000 $12,000

2.NR.2 Signature Plantings $20,000 $30,000

$682,950 $1,128,400
Phase 2 Subtotal Phase 2 Subtotal

$259,521 $428,792

Contingency Contingency

$942,471 $1,557,192

Phase 2 Total Phase 2 Total

$985,941 $1,637,232
Gaston Green Total Gaston Green Total

East Bank

1.NR.1 Invasive Species Removal $4,500 $9,000

1.NR.2 Upland Reforestation $5,000 $10,000

1.I.1 Earthwork for Stormwater Infiltration Basins $40,000 $100,000

$49,500 $119,000
Phase 1 Subtotal Phase 1 Subtotal

$18,810 $45,220

Contingency Contingency

$68,310 $164,220

East Bank Total East Bank Total

Landscape Character Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Ramble Scamble

1.I.1 Hiking Trail $19,000 $28,000

1.R.1 Picnic Tables and Dog Waste Stations $6,000 $12,000

*1.NR.1 Invasive Species Removal $6,000 $12,000

1.NR.2 Upland Reforestation $10,000 $30,000

1.NR.3 Riparian Reforestation $20,000 $60,000

$61,000 $142,000
Phase 1 Subtotal Phase 1 Subtotal

$23,180 $53,960

Contingency Contingency

$84,180 $195,960

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.CR.2 Stone Wall Restoration $2,000 $6,000

2.I.1 Repave Shoal Creek Trail $209,000 $285,000

2.I.2 Overlooks & Trail Connections $37,000 $94,000

2.R.1 Children's Nature Play $10,000 $20,000

$263,000 $420,000
Phase 2 Subtotal Phase 2 Subtotal

$99,940 $159,600

Contingency Contingency

$362,940 $579,600

Phase 2 Total Phase 2 Total

3.I.1 Elevate Janet Long Bridge $425,000 $650,000

$425,000 $650,000
Phase 3 Subtotal Phase 3 Subtotal

$161,500 $247,000

Contingency Contingency

$586,500 $897,000

Phase 3 Total Phase 3 Total

$1,033,620 $1,672,560
Ramble Scramble 

Total
Ramble Scramble 

Total

Lamar Slope

*1.NR.1 Invasive Species Removal $3,000 $6,000

1.NR.2 Riparian Reforestation $20,000 $60,000

$23,000 $66,000
Phase 1 Subtotal Phase 1 Subtotal

$8,740 $25,080

Contingency Contingency

$31,740 $91,080

Phase 1 Total Phase 1 Total

2.I.1 Overlooks & Trail Connections $37,000 $74,000

$37,000 $74,000
Phase 2 Subtotal Phase 2 Subtotal

$14,060 $28,120

Contingency Contingency

$51,060 $102,120

Phase 2 Total Phase 2 Total

$82,800 $193,200
Lamar Slope Total Lamar SlopeTotal

Landscape Character Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Lamar Terrace

1.NR.1 Invasive Species Removal $1,500 $6,000

1.NR.2 Riparian Reforestation/Bank Stabilization $90,000 $270,000

$91,500 $276,000
Phase 1 Subtotal Phase 1 Subtotal

$34,770 $104,880

Contingency Contingency

$126,270 $380,880

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 Repave Shoal Creek Trail $80,000 $113,000

2.I.2 Overlooks & Trail Connections $18,000 $34,000

2.I.3 Excursion Trail $36,000 $48,000

2.R.1 Shade Shelter $140,000 $260,000

2.R.2 Restroom / Overlook $400,000 $650,000

2.R.3 Children's Nature Play $10,000 $20,000

2.R.4 Fitness Stations & Dog Waste Stations $8,000 $16,000

2.NR.1 Sustainable Lawn Establishment $4,000 $8,000

2.NR.2 Signature Plantings $20,000 $30,000

$721,000 $1,194,000
Phase 2 Subtotal Phase 2 Subtotal

$273,980 $453,720

Contingency Contingency

$994,980 $1,647,720

Phase 2 Total Phase 2 Total

$1,121,250 $2,028,600
Lamar Terrace Total Lamar Terrace Total

29th St Bridge

2.CR.1 Bridge Lighting $40,000 $70,000

2.CR.2 Bridge Event Space $250,000 $400,000

2.I.1 South-East Trail Connection at Intersection $40,000 $80,000

$330,000 $550,000
Phase 2 Subtotal Phase 2 Subtotal

$125,400 $209,000

Contingency Contingency

$455,400 $759,000

29th St Bridge Total 29th St Bridge Total

Landscape Character Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

INSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

The Bluffs

1.I.1 Shoal Creek Retaining Wall /  Guardrails $135,000 $201,000

1.NR.1 Invasive Species Removal $1,500 $3,000

1.NR.2 Upland Reforestation $5,000 $15,000

1.NR.3 Riparian Reforestation/Bank Stabilization $80,000 $240,000

$221,500 $459,000
Phase 1 Subtotal Phase 1 Subtotal

$84,170 $174,420

Contingency Contingency

$305,670 $633,420

Phase 1 Total Phase 1 Total

2.CR.1 Historical Intepretation $5,000 $15,000

2.I.1 Overlooks & Trail Connections $20,000 $40,000

2.R.1 Children's Nature Play $10,000 $15,000

$35,000 $70,000
Phase 2 Subtotal Phase 2 Subtotal

$13,300 $26,600

Contingency Contingency

$48,300 $96,600

Phase 2 Total Phase 2 Total

3.CR.1 Restore Pylons / Culverts $4,000 $20,000

$4,000 $20,000
Phase 3 Subtotal Phase 3 Subtotal

$1,520 $7,600

Contingency Contingency

$5,520 $27,600

Phase 3 Total Phase 3 Total

$359,490 $757,620
The Bluffs Total The Bluffs Total

Reclaimed Water

3.I.1
Integrate Purple Pipe Irrigation System 
into the Park $871,200 $1,742,400

$871,200 $1,742,400
Phase 3 Subtotal Phase 3 Subtotal

$871,200 $1,742,400
Purple Pipes  Total Purple Pipes  Total

Landscape Character 
Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

OUTSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Kingsbury Commons

1.I.1 Overhead Utility Burial $230,000 $400,000

$230,000 $400,000
Phase 1 Subtotal Phase 1 Subtotal

$87,400 $152,000

Contingency Contingency

$317,400 $552,000

Phase 1 Total Phase 1 Total

3.I.1 Parkway Sidewalk Connections $100,000 $200,000

3.I.2 Stormwater Storage Tanks $25,000 $50,000

$125,000 $250,000
Phase 3 Subtotal Phase 3 Subtotal

$47,500 $95,000

Contingency Contingency

$172,500 $345,000

Phase 2 Total Phase 2 Total

$489,900 $897,000
Kings Com Total Kings Com Total

Gaston Green

3.I.1 Gaston Sidewalk  / Gateway $40,000 $60,000

$40,000 $60,000
Phase 3 Subtotal Phase 3 Subtotal

$15,200 $22,800

Contingency Contingency

$55,200 $82,800

G. Green Total G. Green Total

East Bank

3.I.1 28 1/2 St Gateway $25,000 $40,000

$25,000 $40,000
$9,500 $15,200

Contingency Contingency

$34,500 $55,200

East Bank Total East Bank Total

Lamar Parkway

2.I.1 Widen Lamar Sidewalk to 12' (15th - 29th) $728,000 $1,275,000

2.I.2 Widen Lamar Sidewalk to 8'/10'/12' (29th - 31St) $189,000 $400,000

2.I.3 Lamar Sidewalk Overlooks $35,000 $70,000

2.I.4 Street Tree Plantings $120,000 $225,000

2.I.5 24th St Pedestrian Signalization $70,000 $140,000

2.I.6 29th St Pedestrian Signalization $125,000 $250,000

2.I.7 MLK Bus Stop - Parkside $82,000 $135,000

2.I.8 24th St Bus Stop - Parkside $96,000 $140,000

2.I.9 29th/31st St Bus Stop - Parkside $72,000 $105,000

$1,517,000 $2,740,000
Phase 2 Subtotal Phase 2 Subtotal

$576,460 $1,041,200

Contingency Contingency

$2,093,460 $3,781,200

Phase 2 Total Phase 2 Total

3.I.1 Overhead Utility Burial @ Polecat H. $600,000 $900,000

3.I.2 MLK Intersection Improvements $75,000 $150,000

3.I.3 24th St Intersection Improvements $50,000 $100,000

3.I.4 29th St Intersection Improvements $100,000 $200,000

3.I.5 Bluffs Overlook $100,000 $300,000

3.I.6 Daylighting / Bioswales $700,000 $1,400,000

$1,625,000 $3,050,000
Phase 3 Subtotal Phase 3 Subtotal

$617,500 $1,159,000

Contingency Contingency

$2,242,500 $4,209,000

Phase 3 Total Phase 3 Total

$4,335,960 $7,990,200
Lamar Pkwy Total Lamar Pkwy Total

Landscape Character 
Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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PEASE PARK MASTER PLAN
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

OUTSIDE THE PARK
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation

Parkway / Kingsbury

1.I.1 Remove Bollards to allow for Parking $2,000 $8,000

$2,000 $8,000
Phase 1 Subtotal Phase 1 Subtotal

$760 $3,040

Contingency Contingency

$2,760 $11,040

Phase 1 Total Phase 1 Total

3.I.1 Sidewalk, Overlooks & Parallel Parking $720,000 $1,322,000

$720,000 $1,322,000
Phase 3 Subtotal Phase 3 Subtotal

$273,600 $502,360

Contingency Contingency

$993,600 $1,824,360

Phase 1 Total Phase 1 Total

$996,360 $1,835,400
Parkway / Kingsbury  

Total
Parkway / Kingsbury  

Total

Reclaimed Water

2.I.1 Purple Pipe Connection from City System to Pease Park $1,400,000 $4,200,000

$1,400,000 $4,200,000
Phase 2 Subtotal Phase 2 Subtotal

Landscape Character Zone

PHASE 1 PHASE 2 PHASE 3 COST ESTIMATE

Project 
Code

Project Name
Project 
Code

Project Name
Project 
Code

Project Name Low Range High Range
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Pease Park Master Plan 
ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX 
 

ORDER OF MAGNITUDE COST ESTIMATE  
 
The purpose of the Order of Magnitude Cost Estimate is to help establish potential construction 
budgets at a Master Plan Level. More cost estimates will need to be conducted in subsequent 
schematic, design development and construction documentation phases. 
 
The following Order of Magnitude Cost Estimate information is the back-up, detailed 
information that was used to generate the Low Rang and High Range Cost Estimates in the 
preceding spreadsheets. The back-up, detailed information below does not include 
contingencies. The contingencies have been included on the preceding spreadsheets.  
 
 
 
 
 

Inside the Park 
 
 
 
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation 
 
Kingsbury Commons 
 
Phase 1 

1.CR.1 Tudor Cottage Adaptive Re-Use: Low Range – Demo and New Finishes $50,000; Outdoor 
kitchenette $30,000; Storage $40,000, Utilities $$60,000; Total $180,000.  High Range - Demo and 
New Finishes $80,000; Outdoor kitchenette $40,000; Storage $60,000, Utilities $$100,000; Total 
$280,000.   
1.CR.2 Tudor Cottage Terrace: Low Range - Accessible walk $8,000; Vehicular Access $12,000; Patios 
$60,000; Retaining Walls/Steps $50,000; Total $ 130,000.  High Range - Accessible walk $10,000; 
Vehicular Access $16,000; Patios $100,000; Retaining Walls/Steps $80,000; Total $ 206,000. 
1.CR.3 Picnic Table/Stone Wall Repairs: Spot patch concrete and repointing of stone walls Low Range 
$2,000 -  High Range  - $10,000. 
1.I.2 Restroom & Splash Pad Relocation / Rebuild: Low Range – Demo Splashpad = $20,000, New 
Restroom, Storage, Mechanical = $475,000; New Splashpad = $300,000; Utilities = $200,000 Total = 
$995,000. High Range - Demo Splashpad = $40,000, New Restroom, Storage, Mechanical = $750,000; 
Utilities $300,000; New Splashpad = $450,000; Total = $1,540,000 
1.I.3 Historic Gate Bump-Outs / Framing: Low Range – Demolition of asphalt and curb 100LF (2 
bumpouts) @$35LF = $3,500; New Curb = 200LF @ $25 = $5,000; Relocate storm drain (2 each) @ 
$10,000 each = $20,000; Fill & Grass = $3,000; Total = $31,500.  High Range -  Demolition of asphalt 
and curb 100LF (2 bumpouts) @$50LF = $5,000; New Curb = 200LF @ $35 = $7,000; Relocate storm 
drain (2 each) @ $15,000 each = $30,000; Fill & Grass = $3,000; Total = $45,000 
1.I.4 Kingsbury Parking Lot: Low Range – Demolition asphalt, guardrail, sidewalk, curb LS $30,000; 
Asphalt resurfacing 650 SY @ $20 SY = $13,000; new curb 200LF @ $25 = $5,000; Sidewalk 1,800 SF @ 
$10/SF = $18,000; Total = $66,000.  High Range = Demolition asphalt, guardrail, sidewalk, curb LS 
$40,000; Asphalt resurfacing 650 SY @ $25 SY = $16,250; new curb 200LF @ $35 = $7,000; Sidewalk 
1,800 SF @ $13/SF = $23,400; Total = $86,650 
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1.I.5 Pave Shoal Creek Trail: Low Range – 400LF @$90 = $36,000.  High Range – 400LF @$120 = 
$48,000 
1.I.6 Entry Improvements: Low Range – Lawn @ 1 acre = $10,000; Seatwall 150LF @ $400 = $60,000; 
Steps 150LF @$150 = $22,000; Plantings  LS $20,000; Kiosk $15,000; Total = $127,000.   High Range - 
Lawn @ 1 acre = $15,000; Seatwall 150LF @ $500 = $75,000; Steps 150LF @$200 = $30,000; Plantings 
LS $25,000; Kiosk $20,000; Total = $165,000 
1.R.1 Basketball Court Relocation / Rebuild: Low Range – Demolition $10,000; Concrete 5,000SF @ 
7/SF = $35,000; Nets (2) & Fence = $15,000; Total = $60,000.  High Range – Demolition $15,000; 
Concrete 5,000SF @ 10/SF = $50,000; Nets (2) & Fence = $20,000; Total = $85,000 
*1.NR.1 Tree Care/Replacement Plantings: Low Range = $25,000. High Range = $40,000 
*1.NR.2 Tree Spade / Relocate Tress in Viewshed: Low Range 20 @ $750 = $15,000.   High Range = 20 
$1,500 = $30,000  
*1.NR.3  Riparian Reforestation: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1 acres x $15,000 = $15,000. 

  
Phase 2 
 2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000  

2.I.1 New Ped Bridge to Shoal Creek Trail @15th St.:  Low Range – demolition $25,000; Bridge & 
Abutments $400,000; Total = $425,000  High Range - demolition $50,000; Bridge & Abutments 
$700,000; Total = $750,000 
2.I.2 Overlooks and Trail Connections: Low Range – 400LF@ $30LF = $12,000; Overlook LS = $5,000; 
Total $17,000.  High Range – 400 LF @ $45 = $18,000; Overlook LS= $10,000; Total = $28,000.  
2.R.1 Playground Pod Development: Low Range – Play Equipment with engineered fiber LS = 
$400,000; New Paving LS = $75,000, Site Furnishings LS = $50,000; (4) Shade Structure/Trellis 
@$20,000 ea = $80,000 Total = $605,000.  High Range - Play Equipment with Rubber Surface LS = 
$500,000; New Paving LS = $100,000, Site Furnishings LS = $75,000; (4) Shade Structure/Trellis @ 
$30,000 ea = $120,000 Total = $795,000. 
2.R.2 Children’s Nature Play: Low Range – LS $10,000. High Range - $25,000. 
2.R.3 Treehouse: Low Range – LS $75,000. High Range - $150,000. 
2.NR.1 Signature Plantings: Low Range – $25,000.  High Range = $50,000 
 

 
Big Field 
 
Phase 1 

1.I.1 Pave Shoal Creek Trail: Low Range – 900LF @$75 = $67,500.  High Range – 900LF @$120 = 
$108,000 
1.NR.1  Riparian Restoration: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1 acres x $15,000 = $15,000. 
*1.NR.2 Tree Care: Low Range = $10,000. High Range = $20,000 

 
Phase 2 

2.I.1 ADA Bridge Connection to Polecat Hollow: Low Range – demolition $20,000; Bridge & 
Abutments $400,000; Total = $425,000  High Range - demolition $30,000; Bridge & Abutments 
$700,000; Total = $730,000 
2.I.2 Trail Node: Low Range -   Stone pavement 400 SF @$20/SF= $8,000; Interpretation/Wayfinding 
$10,000; Planting $10,000; Total = $28,000   High Range - Stone pavement 500 SF @$30/SF= $15,000; 
Interpretation/Wayfinding $15,000; Planting $15,000; Stone walls/ seats 150LF @$200/LF = $30,000; 
Total = $75,000.  
2.I.3 Waterline / Waterfountain: Low Range – Waterline LS $20,000; Fountain $4,000; Total = 
$24,000.   High Range – Waterline $30,000, Fountain $5,000; Total = $35,000. 

 2.I.4 Overlooks & Trail Connection: Low Range – 800LF@ $30LF = $24,000,000; Overlook LS = $5,000; 
Total $29,000.  High Range – 800 LF @ $45 = $36,000; Overlook LS= $10,000; Total = $46,000. 
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 2.R.1 Baseball Field Improvements / Restoration: Low Range – Backstops, seating, Fencing, infield LS 
$20,000.  High Range – LS $50,000 
2.NR.1 Sustainable Lawn Establishment: Low Range – Maintain Bermuda grass - 4 acres 
@$5,000/Acre =  $15,000.  High Range – Habiturf or other sustainable grass - 4 acres @$8,000/Acre = 
$32,000. 

 2.NR.2 Signature Planting: Low Range – LS $10,000.  High Range – LS $20,000. 
 
 
 
 
North Ramble & Hillside 
 
Phase 1 

1.I.1 Pave Shoal Creek Trail (Unpaved Section): Low Range – 500LF @$90 = $45,000.  High Range – 
500LF @$120 = $60,000 

 *1.I.2 Trail Connection to Windsor Gateway: Low Range – LS $25,000. High Range LS $40,000. 
*1.I.3 Hiking Trail Improvements: Low Range – 3,000 LF @ $8LF = $24,000. High Range 3,000LF @ 
$12LF = $36,000. 
1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – 3 acres x $3,000 = $9,000;  High 
Range – 6 acres x $3,000 = $18,000. 
*1.NR.2 Upland Reforestation: Additional Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds 
Fork is $14,000/acre starting from scratch)  Low Range – 3 acres x $10,000 = $30,000  High Range – 4 
acres x $15,000 = $60,000. 

  
Phase 2 
 2.CR.1 Historical Interpretation / Capitol View Node: Low Range = $10,000  High Range = $20,000 

2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition, 560 LF @$20= $11,200; Pavement 560LF @$90 = $50,400; Total = $61,600.  High Range 
– Demolition, 560 LF @$30= $17,000; Pavement 560LF @$120 = $67,200; Total = $84,200. 
2.NR.1 Signature Plantings: Low Range – LS $10,000.  High Range – LS $20,000. 

 
 
 
 
Windsor Hillside 
 
Phase 1 

*1.I.1 Windsor Gateway: Low Range – Demolition LS $15,000; Conc Steps 40 steps, 10’ wide @ 
$150LF = $60,000; Pavement 2,000 SF at $12SF = $24,000, Cheekwall at 320LF - $200LF = $64,000; 
Railing 320 LF @ $150LF = $48,000;  Concrete Ramp 2,400 sf x $15/sf = $36,000 Total = $247,000.   
High Range – Demolition LS $20,000; Stone Steps 40 steps, 10’ wide @ $300LF = $120,000; Stone 
Pavement 2,000 SF at $25 SF = $50,000, Cheekwall at 320LF - $400LF = $128,000; Railing 320 LF @ 
$200LF = $64,000; Concrete Ramp 2,400 sf x $30/sf = $72,000; Total = $454,000.  
1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – 2 acres x $3,000 = $6,000;  High 
Range – 4 acres x $3,000 = $12,000. 
1.NR.2 Upland Reforestation: Additional Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds 
Fork is $14,000/acre starting from scratch)  Low Range – 1 acres x $10,000 = $10,000  High Range – 2 
acres x $15,000 = $30,000. 
 

 
Phase 2 
 2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 
 2.I.1 Hiking Trails: Low Range – 2,500 LF @ $8LF = $20,000.  High Range - 2,500 LF @ $12LF = $30,000. 
 2.NR.1 Signature Plantings: Low Range – LS $10,000.  High Range – LS $20,000. 
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Polecat Hollow  
 
Phase 1 
 

1.I.1 Waterline / Waterfountain: Low Range – Waterline LS $20,000; Fountain $4,000; Total = 
$24,000.   High Range – Waterline $30,000, Fountain $5,000; Total = $35,000. 
1.R.1 Volley Ball Court Improvements: Low Range – Edging, Seating, Shade Trees LS $50,000. High 
Range – Edging, Seating, Shade Trellis, LS $150,000. 
1.NR.1  Riparian Restoration: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – 1 
acres x $10,000 = $10,000  High Range – 1.5 acres x $15,000 = $22,500. 

 
Phase 2 
 2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 

2.I.1 ADA Bridge Connection to Custer’s Meadow: Low Range – demolition $20,000; Bridge & 
Abutments $400,000; Total = $420,000  High Range - demolition $30,000; Bridge & Abutments 
$700,000; Total = $730,000 
2.I.2 Excursion Trail: Low Range – 1,400LF@ $45LF = $63,000. High Range – 1,400 LF @ $60 = $84,000  
2.I.3 Overlooks & Trail Connectors: Low Range – 800LF@ $30LF = $24,000; Overlook LS = $5,000; 
Total $29,000.  High Range – 800 LF @ $45 = $36,000; Overlook LS= $10,000; Total = $46,000. 
2.I.4 Earthwork for Stormwater Infiltration Basins: Low Range – 4,800 cuyds x $10 = $48,000; High 
Range – 4,800 cuyds x $25 = $120,000. 
2.I.5 Polecat Hollow/ Rainbow Rd Utility Line Burial: Low Range – 1000 LF = $120,000. High Range = 
$350,000.  
2.R.1 Picnic Shelter: Low Range -  Structure =$60,000; Stone Paving =$80,000; Total = $140,000.  High 
Range Structure = $100,000; Stone Paving = $160,000; Total = $260,000 
2.R.2 Amphitheater: Low Range – landform and modified “stage” LS $200,000  High Range – 11 rows 
100 long, stone seating 2’x’4’@$1,500 each, stone stage LS $500,000.  
2.R.3 Fitness Stations & Picnic Tables: Low Range – LS $20,000 High Range – $30,000 
2.R.4 Children’s Nature Play: Low Range – LS $10,000. High Range - $20,000. 
2.NR.1 Sustainable Lawn Establishment: Low Range – Maintain Bermuda grass - 4 acres 
@$5,000/Acre =  $20,000.  High Range – Habiturf or other sustainable grass - 4 acres @$8,000/Acre = 
$32,000. 
2.NR.1 Signature Plantings: Low Range – LS $15,000.  High Range – LS $25,000. 
 

Phase 3 
 

3.CR.1 Public Art: To be determined on a specific public art schedule – Costs included as part of 
overall master plan contingency. 
3.I.1 Consider Additional Parking: Low Range – Demolition LS $ 7,000; Pavement 1,400 SY @ $30 SY = 
$42,000, Curb Cut $5,000, Sidewalk 250LF @ $25 = $6,000; Signage $5,000; Traffic Lights  = $50,000 
Total = $115,000     High Range -  Demolition LS $ 10,000; Pavement 1,400 SY @ $45 SY = $63,000, 
Curb Cut $10,000, Sidewalk 250LF @ $35 = $9,000; Signage $10,000; Traffic Lights $75,000 Total = 
$167,000 
3.I.2 Consider Additional Restroom: Low Range – Structure = $120,000; Utilities = $200,000; Total = 
$320,000. High Range - Structure = $250,000; Utilities = $300,000; Total = $550,000. 
 
 
 

Caswell Shoals  
 
Phase 1 
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1.NR.1 Invasive Species Removal: Supplement Watersheds Project -$3,000 per acre  Low Range – 1 
acres x $3,000 = $3,000;  High Range – 2 acres x $3,000 = $6,000. 
1.NR.2 Riparian Restoration: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – 1 
acres x $10,000 = $10,000  High Range – 1 acres x $15,000 = $15,000. 
1.NR.3 Upland Reforestation: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1 acres x $15,000 = $15,000. 
 

Phase 2 
 
2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 
2.I.1 Overlooks & Trail Connectors: Low Range – 1020LF@ $30LF = $30,600; Overlooks (2) LS = 
$10,000; Total $40,600.  High Range – 1020 LF @ $45 = $45,900; Overlooks (2) LS= $20,000; Total = 
$75,900. 
2.NR.1 Signature Plantings: Low Range – LS $10,000.  High Range – LS $20,000. 
 
 
 

Custer’s Meadow  
 
Phase 1 

 
1.NR.1 Invasive Species Removal: Supplement Watersheds Project -$3,000 per acre  Low Range – 
1acres x $3,000 = $3,000;  High Range – 2 acres x $3,000 = $6,000. 
1.NR.2 Riparian Restoration: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – 1 
acres x $10,000 = $10,000  High Range – 2 acres x $1,000 = $30,000. 
*1.NR.3 Tree Care: Low Range = $10,000. High Range = $20,000 

 
Phase 2 

 
2.CR.1 Historical Interpretation: Low Range = $10,000  High Range = $20,000 
2.CR.2 Restore Tables /Culverts: Low Range LS $1,000.  High Range – LS $5,000 
2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition, 1,600 LF @$20= $32,000; Pavement 1,600LF @$90 = $144,000; Total = $176,000.  High 
Range – Demolition, 1,600 LF @$30= $48,000; Pavement 1,600LF @$120 = $192,000; Total = 
$240,000. 
2.I.3 Excursion Trail: Low Range – 900LF@ $45LF = $41,000. High Range – 900 LF @ $60 = $54,000  
2.I.1 Overlooks & Trail Connectors: Low Range – 1,200 LF@ $30LF = $36,000; Overlook LS = $5,000; 
Total $41,000.  High Range – 1,200 LF @ $45 = $54,000; Overlook LS= $10,000; Total = $64,000. 
2.R.1 Picnic Shelter: Low Range -  Structure =$60,000; Stone Paving =$80,000; Total = $140,000.  High 
Range Structure = $100,000; Stone Paving = $160,000; Total = $260,000 
2.R.2 Children’s Nature Play: Low Range – LS $10,000. High Range - $20,000. 
2.NR.1 Signature Plantings: Low Range – LS $25,000.  High Range – LS $40,000. 
 
 
 

24th St Bridge  
 
Phase 2 

2.CR.1 Bridge Lighting: Low Range – Arch under-lighting = LS $20,000; 4 Ped Lights at Ends LS = 
$20,000; Total = $40,000.   High Range -  Arch under-lighting = LS $40,000; 4 Ped Lights at Ends LS = 
$40,000; Total = $80,000. 
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2.I.1 East Side Trail Connections: Low Range – Demolition LS $5,000; Conc Steps 24 steps, 12’ wide @ 
$150LF = $44,000; Pavement 2,000 SF at $12SF = $24,000, Cheekwall at 250LF -  $200LF = $50,000; 
Railing 250 LF @ $150LF = $38,000;  Ramp & Wall LS = $25,000 ; Total = $206,000.  High Range – 
Demolition LS $7,000; Stone Steps 24 steps, 12’ wide @ $300LF = $86,000; Pavement 2,000 SF at 
$25SF = $50,000, Cheekwall at 250LF -  $300LF = $75,000; Railing 250 LF @ $200LF = $50,000;  Ramp & 
Wall LS = $40,000 ; Total = $308,000. 
2.I.2 West Side Trail Connections: Low Range – Demolition LS $10,000; Conc Steps 18 steps, 10’ wide 
@ $150LF = $27,000; Pavement 1,000 SF at $12SF = $12,000, Cheekwall at 125LF -  $200LF = $25,000; 
Railing 125 LF @ $150LF = $19,000;  Scupper LS = $7,000 ; North Side Connection LS = $50,000; Total = 
$150,000.  High Range – Demolition LS $10,000; Stone Steps 18 steps, 10’ wide @ $300LF = $54,000; 
Pavement 1,000 SF at $25SF = $25,000, Cheekwall at 125 LF - $300LF = $38,000; Railing 125 LF @ 
$200LF = $25,000;  Scupper LS = $20,000 ; North Side Connection LS = $100,000 Total = $272,000. 
2.I.3 Sidewalk Connection from Bridge to Parkway: Low Range – 240 lf @ $50 LF = $12,000.  High 
Range – 240 LF @ $75 LF = $18,000.  
 
 

Wooten Woods  
 
Phase 1 
 
 1.NR.1 Invasive Species Removal: Supplement Watersheds Project -$3,000 per acre  Low Range – 1 

acres x $3,000 = $3,000;  High Range – 2 acres x $3,000 = $6,000. 
 *1.NR.2 Tree Care: Low Range - $15,000.  High Range - $30,000. 

1.NR.3 Riparian Reforestation: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1 acres x $15,000 = $15,000. 
1.R.1 Picnic Tables / Seating / Dog Waste Stations: Low Range - $20,000.  High Range - $40,000. 
 
 

Phase 2 
 
2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 
2.CR.2 Stone Culvert Restorations:  Low Range - $1,000.  High Range - $5,000 
2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition, 1,600 LF @$20= $32,000; Pavement 1,600LF @$90 = $144,000; Total = $176,000.  High 
Range – Demolition, 1,600 LF @$30= $48,000; Pavement 1,600LF @$120 = $192,000; Total = $240,000. 
2.I.2 Overlooks & Trail Connectors: Low Range – 1,300 LF@ $30LF = $39,000; Overlook LS = $15,000; 
Total $54,000.  High Range – 1,300 LF @ $60 = $78,000; Overlook LS= $30,000; Total = $108,000. 
2.NR.1 Signature Plantings: Low Range – LS $20,000.  High Range – LS $35,000. 
 
 
 

Live Oak Terrace  
 
Phase 1 
 

1.NR.1 Riparian Reforestation:  Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1.0 acres x $15,000 = $15,000. 
 

Phase 2 
 2.CR.1 Repair Historic Walls and Stone Bench Triangle: Low Range - $5,000.  High Range - $10,000.  

2.CR.2 Stone Step Restoration: Low Range - $5,000.  High Range - $8,000.  
2.I.1 Overlooks & Trail Connectors: Low Range – 1050 LF@ $30LF = $31,500; Overlook LS = $10,000; 
Total $41,500.  High Range – 1050 LF @ $60 = $63,000; Overlook LS= $20,000; Total = $83,000. 
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2.R.1 Picnic Tables and Dog Waste Stations: Low Range - $6,000.  High Range - $12,000. 
2.R.2 Shade Shelter: Low Range -  Structure =$30,000; Stone Paving =$40,000; Total = $70,000.  High 
Range Structure = $50,000; Stone Paving = $800,000; Total = $130,000 
2.NR.1 Signature Plantings: Low Range – LS $10,000.  High Range – LS $20,000. 

 
 
 

Gaston Green 
 
Phase 1 

1.R.1 Picnic Tables / Seating / Dog Waste Stations: Low Range - $15,000.  High Range - $25,000. 
1.NR.1 Invasive Species Removal: Supplement Watersheds Project -$3,000 per acre  Low Range – .5 
acres x $3,000 = $1,500;  High Range – 1 acres x $3,000 = $3,000. 
1.NR.2  Riparian Reforestation: Supplement Watersheds Project - Additional Tree Plantings & 
Herbaceous Layer $10,000 per acre (Floyds Fork is $14,000/acre starting from scratch)  Low Range – .5 
acres x $10,000 = $5,000  High Range – 1 acres x $15,000 = $15,000. 
1.NR.3 Tree Care: Low Range = $10,000. High Range = $15,000 

 
Phase 2 
 2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 

2.CR.2 Bridge Lighting: Both Shoal Creek Blvd Bridges   - Low Range – 8 Ped Lights at Ends LS = $40,000  
High Range - 8 Ped Lights at Ends LS = $80,000.  
2.CR.3 Restore Historic Walls and Benches: Low Range - $8,000  High Range - $20,000. 
2.CR.4 History Hut: Low Range – Structure =$120,000, Utilities = $100,000; Total = $220,000.  High 
Range - Structure =$160,000, Utilities = $200,000; Total = $360,000   
2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition, 1,350 LF @$20= $27,000; Pavement 1,350LF @$90 = $121,500; Total = $148,500.  High 
Range – Demolition, 1,350 LF @$30= $41,000; Pavement 1,350LF @$120 = $162,000; Total = 
$203,000. 
2.I.2 Overlooks & Trail Connectors: Low Range – 740 LF@ $30LF = $22,200; Overlook LS = $10,000; 
Total $32,200.  High Range – 740 LF @ $60 = $44,400; Overlook LS= $20,000; Total = $64,400. 
2.I.3 Excursion Trail: Low Range – 650LF@ $45LF = $29,250. High Range – 650 LF @ $60 = $39,000.  
2.I.4 Waterline / Waterfountain: Low Range – Waterline LS $20,000; Fountain $4,000; Total = 
$24,000.   High Range – Waterline $25,000, Fountain $5,000; Total = $30,000. 
2.R.1 Shade Shelter: Low Range -  Structure =$60,000; Stone Paving =$80,000; Total = $140,000.  High 
Range Structure = $100,000; Stone Paving = $160,000; Total = $260,000.  
2.R.2 Children’s Nature Play: Low Range – LS $10,000. High Range - $15,000. 
2.NR.1 Sustainable Lawn Establishment: Low Range – Maintain Bermuda grass – 1.5 acres 
@$4,000/Acre =  $6,000.  High Range – Habiturf or other sustainable grass – 1.5 acres @$8,000/Acre = 
$12,000. 
2.NR.1 Signature Plantings: Low Range – LS $20,000.  High Range – LS $30,000. 
 
 

East Bank 
 
Phase 1 

 
1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – 1.5 acres x $3,000 = $4,500;  High 
Range – 3 acres x $3,000 = $9,000. 
1.NR.2 Upland Reforestation: Additional Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds 
Fork is $14,000/acre starting from scratch)  Low Range – .5 acres x $10,000 = $5,000  High Range – 1 
acres x $15,000 = $15,000. 
1.I.1 Earthwork for Stormwater Infiltration Basins: Low Range – 4,000 cuyds x $10 = $40,000; High 
Range – 4,000 cuyds x $25 = $100,000. 
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Ramble Scramble 
 
Phase 1 

1.I.1 Hiking Trails: Low Range – 1,750 LF @ $5LF = $9,000; Gateway LS $10,000; Total = $19,000.  High 
Range - 1,750 LF @ $10LF = $18,000; Gateway LS $10,000; Total = $28,000. 
1.R.1 Picnic Tables and Dog Waste Stations: Low Range - $6,000.  High Range - $12,000. 
*1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – 2 acres x $3,000 = $6,000;  High 
Range – 4 acres x $3,000 = $12,000. 
1.NR.2 Upland Reforestation: Additional Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds 
Fork is $14,000/acre starting from scratch)  Low Range – 1 acres x $10,000 = $10,000  High Range – 2 
acres x $15,000 = $30,000. 
1.NR.3 Riparian Reforestation: Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds Fork is 
$14,000/acre starting from scratch)  Low Range – 2 acres x $10,000 = $20,000  High Range – 4 acres x 
$15,000 = $60,000. 
 
 

Phase 2 
 
2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 
2.CR.2 Stone Wall Restoration: Low Range = $2,000  High Range = $6,000 
2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition, 1,900 LF @$20= $38,000; Pavement 1,900LF @$90 = $171,000; Total = $209,000.  High 
Range – Demolition, 1,900 LF @$30= $57,000; Pavement 1,900LF @$120 = $228,000; Total = 
$285,000. 
2.I.2 Overlooks & Trail Connectors: Low Range – 900 LF@ $30LF = $27,000; Overlook LS = $10,000; 
Total $37,000.  High Range – 900 LF @ $60 = $54,000; Overlook LS= $20,000; Total = $74,000. 
2.R.1 Children’s Nature Play: Low Range – LS $10,000. High Range - $20,000. 
 

Phase 3 
 

3.I.1 Elevate Janet Long Bridge: Low Range – demolition $25,000; Bridge & Abutments $400,000; 
Total = $425,000  High Range - demolition $50,000; Bridge & Abutments $500,000; Total = $650,000 

 
 
 

Lamar Slope 
 
Phase 1 

 
*1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – 1 acres x $3,000 = $3,000;  High 
Range – 2 acres x $3,000 = $6,000. 
1.NR.2 Riparian Reforestation: Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds Fork is 
$14,000/acre starting from scratch)  Low Range – 2 acres x $10,000 = $20,000  High Range – 4 acres x 
$15,000 = $60,000. 
 
 

Phase 2 
2.I.1 Overlooks & Trail Connectors: Low Range – 900 LF@ $30LF = $27,000; Overlook LS = $10,000; 
Total $37,000.  High Range – 900 LF @ $60 = $54,000; Overlook LS= $20,000; Total = $74,000. 
 
 

Lamar Terrace 
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Phase 1 
 
1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – .5 acres x $3,000 = $1,500;  High 
Range – 2 acres x $3,000 = $6,000. 
1.NR.2 Riparian Reforestation/ Bank Stabilization: Watershed’s Project is $6.2 Million for 6,200LF of  
work along the Creek = $1,000 LF which includes both sides of the Creek, or $500 LF for each side of 
the Creek. This rate of $500 LF represents a maximum unit price (includes non-riparian reforestation & 
bank stabilization work like trails & raingardens). Low Range - @ $100 LF x 900 LF = $90,000   High 
Range - $300 LF X 900LF = $270,000.  
 

Phase 2 
2.CR.1 Historical Interpretation: Low Range = $5,000  High Range = $15,000 
2.I.1 Repave Shoal Creek Trail (remove old paved trail and install new Shoal Creek Trail): Low Range 
– Demolition 750 LF @$15= $12,000; Pavement 750LF @$90 = $68,000; Total = $80,000.  High Range – 
Demolition, 750 LF @$30= $23,000; Pavement 750LF @$120 = $90,000; Total = $113,000. 
2.I.2 Overlooks & Trail Connectors: Low Range – 400 LF@ $30LF = $12,000; Overlook LS = $6,000; 
Total $18,000.  High Range – 400 LF @ $60 = $24,000; Overlook LS= $10,000; Total = $34,000. 
2.I.3 Excursion Trail: Low Range – 800LF@ $45LF = $36,000. High Range – 800 LF @ $60 = $48,000.  
2.R.1 Shade Shelter: Low Range -  Structure =$60,000; Stone Paving =$80,000; Total = $140,000.  High 
Range Structure = $100,000; Stone Paving = $160,000; Total = $260,000. 
2.R.2 Restroom / Overlook: Restroom, Overlook, Utilities:  Low Range –  $400,000  High Range - 
$650,000 
2.R.3 Children’s Nature Play: Low Range – LS $10,000. High Range - $20,000. 
2.R.4 Fitness Stations & Dog Waste Stations: Low Range – LS $8,000   High Range – $16,000 
2.NR.1 Sustainable Lawn Establishment: Low Range – Maintain Bermuda grass - 1 acre @$4,000/Acre 
=  $4,000.  High Range – Habiturf or other sustainable grass - 1 acres @$8,000/Acre = $8,000. 
2.NR.2  Signature Plantings: Low Range – LS $20,000.  High Range – LS $30,000.  
 
 
 

29th St Bridge  
 
Phase 2 

2.CR.1 Bridge Lighting: Low Range – Arch under-lighting = LS $20,000; 4 Ped Lights at Ends LS = 
$20,000; Total = $40,000.   High Range -  Arch under-lighting = LS $30,000; 4 Ped Lights at Ends LS = 
$40,000; Total = $70,000. 
2.CR.2 Bridge Event Space: Low Range - $250,000  High Range - $400,000 
2.I.1 East Side Trail Connections: Low Range – Pavement & Walls $40,000.  High Range – Pavement & 
Walls $80,000.  
 
 
 

The Bluffs 
 
Phase  1 
 

1.I.1 Shoal Creek Retaining Wall / Guardrails: Low Range – Railing = 500 LF @ $200 = $10,000; 
Retaining Wall = 500LF x $150 = $75,000; Pavement =500LF x 10’widex$10 = $50,000; Total = 
$135,000.   High Range – Railing = 600 LF @ $400 LF = $24,000; Retaining  Wall 600 LF x $175 = 
$105,000; Pavement = 600 LF x 10’ wide x $12 = $72,000; Total = $201,000.  
1.NR.1 Invasive Species Removal: $3,000 per acre  Low Range – .5 acres x $3,000 = $1,500;  High 
Range – 1 acres x $3,000 = $3,000. 
1.NR.2 Upland Reforestation: Additional Tree Plantings & Herbaceous Layer $10,000 per acre (Floyds 
Fork is $14,000/acre starting from scratch)  Low Range – .5 acres x $10,000 = $5,000  High Range – 1 
acres x $10,000 = $15,000.   
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1.NR.3 Riparian Reforestation/ Bank Stabilization: Watershed’s Project is $6.2 Million for 6,200LF of  
work along the Creek = $1,000 LF which includes both sides of the Creek, or $500 LF for each side of 
the Creek. This rate of $500 LF represents a maximum unit price (includes non-riparian reforestation & 
bank stabilization work like trails & raingardens). Low Range - @ $100 LF x 800 LF = $80,000   High 
Range - $300 LF X 800LF = $240,000. 

 
Phase  2 
 
 2.CR.1 Historical Interpretation : Low Range = $5,000  High Range = $15,000 

2.I.1 Overlooks & Trail Connections: Low Range – 500 LF@ $30LF = $15,000; Overlook LS = $5,000; 
Total $20,000.  High Range – 500 LF @ $60 = $30,000; Overlook LS= $10,000; Total = $40,000. 
2.R.1 Children’s Nature Play: Low Range – LS $10,000. High Range - $15,000. 

  
Phase  3 
 
 3.CR.1 Restore Pylons / Culverts : Low Range = $4,000  High Range = $20,000 

 
 
 
Reclaimed Water 
 
Phase  33.I.1 Integrate Purple Pipe Irrigation System into the Park: Low Range – 20 acres @ $1/SF = $871,200.    
High Range -  20 acres @ $2/SF = $1,742,400. 
  

APPENDIX J:  ORDER OF MAGNITUDE COST ESTIMATE / PHASING MATRIX

24

DRAFT



Pease Park Master Plan 
IMPLEMENTATION MATRIX 
 

ORDER OF MAGNITUDE COST ESTIMATE  
 
 
 

Outside the Park 
 
 
 
Project Code:  CR = Cultural Resources;  I = Infrastructure;  NR = Natural Resources;  R = Recreation 
 
Kingsbury Commons 
 
Phase 1 
  

1.I.1 Overhead Utility Burial: Low Range – 200LF of Burial with 3 relocations = $100,000; Total = 
$230,000.  High Range - 975LF of Burial with 6 relocations = $400,000 
 

Phase 3 
3.I.1 Parkway Sidewalk Connections: Low Range – 500LF @ $200 = $100,000.  High Range = 500LF @ 
$400 = $200,000 

 3.I.2 Stormwater Storage Tanks: Low Range – LS $25,000. High Range = $50,000 
 
 

 
Gaston Green 
 
Phase 3 

3.I.1 Gaston Sidewalk / Gateway: Low Range – 800 lf @ $50 LF = $40,000.  High Range – 800 LF @ $75 
LF = $60,000.  
 
 
 

East Bank 
 
Phase 3 

3.I.1 28 ½ St  Gateway: Low Range – $25,000  High Range $40,000 
 

 
 
Lamar Parkway 
 
Phase  2 

2.I.1 Widen Lamar Sidewalk to 12' (15th - 29th):  Low Range -  Demolition @ $20LF; Conc Sidewalk @ 
$60 LF = $80LF for 9,100 LF = $728,000   High Range - Demolition @ $40LF; Conc Sidewalk @ $100 LF = 
$140LF for 9,100 LF = $1,275,000. 
2.I.2 Widen Lamar Sidewalk to 8'/10'/12' (29th - 31St):   Low Range -  Demolition @ $50LF; Conc 
Sidewalk @ $80 LF = $130LF for 1,450 LF = $189,000   High Range - Demolition @ $75LF; Conc 
Sidewalk @ $200 LF = $275LF for 1,450 LF = $400,000.  
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2.I.3 Lamar Sidewalk Overlooks: Low Range – 500 LF@ $30LF = $15,000; Overlook LS = $20,000; Total 
$35,000.  High Range – 500 LF @ $60 = $30,000; Overlook LS= $40,000; Total = $70,000. 
2.I.4 Street Tree Plantings: Low Range – 300 Trees  @ 40’ Spacing  @ $400/Tree = $120,000 High 
Range – 450 Trees @ $500 / Tree = $225,000. 
2.I.5 24th St Signalization : Low Range – Pedestrian Crossing Signals-pushbuttons, countdown displays 
(8@ LS $5,000 each) = $40,000;  pedestrian paving amenities LS $10,000, crosswalk striping LS 4 at 
$5,000 = $20,000; Total = $70,000  High Range – Pedestrian Crossing Signals-pushbuttons, countdown 
displays (8@ LS $10,000 each) = $80,000;  pedestrian paving amenities LS $20,000, crosswalk striping 
LS 4 at $10,000 = $40,000; Total = $140,000 
2.I.6 29th St Signalization: Low Range – Pedestrian Crossing Signals-pushbuttons, countdown displays 
(14@ LS $5,000 each) = $70,000;  pedestrian paving amenities LS $20,000, crosswalk striping LS 7 at 
$5,000 = $35,000; Total = $125,000  High Range – Pedestrian Crossing Signals-pushbuttons, 
countdown displays (14@ LS $10,000 each) = $140,000;  pedestrian paving amenities LS $40,000, 
crosswalk striping LS 7 at $10,000 = $70,000; Total = $250,000 
2.I.7 MLK Bus Stop Parkside: Low Range – Bus Shelter $55,000; Plaza Paving $10 x 1,500 SF=$15,000; 
Stone Wall 30LF x $400= $12,000; Total = $82,000  High Range - Bus Shelter $75,000; Plaza Paving $30 
x 1,500 SF=$45,000; Stone Wall 30LF x $500= $15,000; Total = $135,000 
2.I.8 24th St Bus Stop Parkside: Low Range – Bus Shelter $55,000; Plaza Paving $10 x 750 SF=$7,500; 
Stone Wall 85LF x $400= $34,000; Total = $96,500  High Range - Bus Shelter $75,000; Plaza Paving $30 
x 750 SF=$22,500; Stone Wall 85LF x $500= $42,500; Total = $140,000 
2.I.9 29th / 31st Bus Stop Parkside: Low Range – Bus Shelter $55,000; Plaza Paving $10 x 500 
SF=$5,000; Stone Wall 30LF x $400= $12,000; Total = $72,000  High Range - Bus Shelter $75,000; Plaza 
Paving $30 x 500 SF=$15,000; Stone Wall 30LF x $500= $15,000; Total = $105,000 
 

 
Phase  3 

3.I.1 Overhead Utility Burial @ Polecat Hollow: Low Range – 1400 LF of Burial = $600,000; High Range 
– 2,100LF of Burial = $900,000 
3.I.2 MLK Intersection Improvements: Relocate curbs, Remove free-right turns, enhanced crosswalks 
Low Range – $75,000 High Range – $150,000 
3.I.3 24th St Intersection Improvements: Relocate curbs, Bump-outs, enhanced crosswalks Low Range 
– $50,000 High Range – $100,000 
3.I.4 29th St Intersection Improvements: Relocate curbs, Remove free-right turns, enhanced 
crosswalks Low Range – $100,000 High Range – $200,000 
3.I.5 Bluffs Overlook: Low Range -   LS S100,000  High Range – $300,000 
3.I.6 Daylighting / Bioswales: Low Range -  $700,000   High Range -  $1,400,000 
 
 
 

Parkway / Kignsbury 
 
Phase  1 

1.I.1 Remove Bollards to allow for Parking: Low Range -  Demolition LS $2,000  High Range –  
Demolition $8,000 
 

Phase  3 
3.I.1 Sidewalk, Overlooks & Parallel Parking:  Low Range  - Demolition @$10 LF; Conc Sidewalk @ 
$30LF; Walls @ $100LF; Curb $15LF; Drainage @ $25LF; Utility @ $20LF = $200 LF Length = 3,600 LF 
Total = $720,000.  High Range  - Demolition @$30 LF; Conc Sidewalk @ $50LF; Walls @ $150LF; Curb 
$40LF; Drainage @ $50LF; Utility @ $50LF = $370 LF Length = 3,600 LF Total = $1,332,000.   

 
 
 
Reclaimed Water 
 
Phase  2 
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2.I.1 Purple Pipe Connection from City System to Pease Park:  Low Range – Duncan Park to 15th St = 
$1,400,000   High Range -  Duncan to 15th St + 15th St to 24th St + 24th St to 29th St = $4,200,000 . 
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