
AUTHORIZATION HISTORY 
 

AMOUNT DATE -- DESCRIPTION 

 $6,965,608.00 05/23/13 (Council) -- Original construction contract 
 $348,281.00 05/23/13 (Council) -- 5% Contingency  
 $56,000.00 05/23/13 Administrative Authority 

 $398,000.00 12/11/14 --Proposed (Council) -- Change Order #  4 for Emergency Storm Drain 
work  

 $7,767,889.00 Total Contract Authorization 
 
 
CONTRACT HISTORY 
 

AMOUNT DATE -- DESCRIPTION (CO% /  CUMULATIVE CO%) 

 $6,965,608.00 5/23/13 -- Original construction contract  
 $47,772.00 11/30/30 -- CO # 1 – Description Services and Mains (0.69% / 0.69%) 

 $139,832.00 7/8/14 -- CO # 2 – Manholes, Grading & Paving (2.00% / 2.69%) 

          $176,522.00  TBD (pending) -- CO # 3 – Additional Taps and other Services (2.53% / 5.23%) 

 $398,000.00 Proposed -- CO # 4 – Emergency Storm drain Work (5.71% / 10.94%) 

 $7,727,734.00 Total Contract Expenditures 

  10.94%  Cumulative Change Orders 
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