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Waller Creek Phase Plan Proposal Checklist

Benz Resource Group V3   June 8, 2015

✔ # Section Topic Description Notes
3.02.B Responding Party Review Complete before submission to LGC
3.02.B.(i) Cover Letter
3.02.B.(ii) Date of  submission 6/25/15

3.02.B.(iv) 
Identify the provision in the JDA calling for the 
submission Exh H, Page 13

1 3.04.A.1 General Exec Summary with narrative Pg 1
1a Schedule with milestones Exhibit B, Pg 7
1b Implementation Plan Exhibit D, Pg 9
2 3.04.A.2 (i) Identify Team List all professionals and their discipline Pg 3
2a 3.04.A.2 (ii) Contracting Method Proposed Construction Delivery Method Pg 3

2b 3.04.A.2.(iii)
Designate the Reviewer of  
Construction Schedule Project Director or Managing Party

N/A - no construction is included in 
this scope of  work

2c 3.04.A.2 (iv) Graphical Material
Prelim site plans, architectural plans, elevations, 
other design materials

Graphic materials will be generated as 
a part of  this scope of  work

3 3.04.A.3 District Map
Map of  District showing Limits of  Phase Plan 
Area

Exhibit A, Pg 6

4 3.04.A.4 Project Budget
All Phase Plan costs including allowances and 
contingencies

Exhibit F, Page 12

4a Funding Sources list source
4b Funding Sources list where funds are to be held
4c Funding Sources list constraints on use of  funds

4d Post Construction Budget
capital repair, operating and maintenance 
budgets

N/A - no construction is included in 
this scope of  work

5 3.04.A.5 Cost Overrun Plan identify how any cost overruns will be funded Pg 4

6 3.04.A.6
Compliance with Foundational 
Articles

If  the proposed project does not comply with 
the terms of  the JDA, the proposed 
modification to the JDA is provided here.

Pg 3

7 3.04.A.7 Third Party Agreements
Outline any third-party agreements that will 
need to be obtained

N/A - none contemplated in this 
scope of  work

8 3.04.A.8
Property Procurement Process 
Requirements Local Government Code Sections 252 and 271

Pg 1

9 3.04.A.9 MWBE Participation Outline plan Exhibit H, Pg 13

10 3.04.A.10 Public Improvement Projects

Identify responsibilities for obtaining approvals 
from Government Authorities for design and 
construction 

N/A - none contemplated in this 
scope of  work

11 3.04.A.11 Operations Permits
Plan for obtaining approvals and permits for 
operations

N/A - none contemplated in this 
scope of  work

12 3.04.A.12 ID and Mapping Easements
Identify and map all easements and other real 
property interests.

this work will be done within the scope 
of  multiple phase plans as required

13 3.04.A.13 Requirements on Use of  Funds
Identify any requirements that apply to the use 
of  tax-exempt obligations, grants or other funds

N/A - none contemplated in this 
scope of  work

13a Texas Transportation Code Chapter 431
N/A - none contemplated in this 
scope of  work

13b City Code and Other Applicable Law
N/A - none contemplated in this 
scope of  work

14 3.04.A.14 Insurance and Bonding Provision of  insurance and bonding in Article 9

Included in the Supplemental 
Documents:  bonding is not required 
for professional services

15 3.04.A.15 Use by City Identify terms for use by the City
N/A - none contemplated in this 
scope of  work

16 3.04.A.16 Activities and Rates Identify activities by groups
N/A - none contemplated in this 
scope of  work

17 3.04.A.17 Maintenance in ROW's Identify of  maintenance of  District ROW's
N/A - none contemplated in this 
scope of  work

18 3.04.A.18 Utilities
Identify how utilities will be provided, cost of  
services, metering etc

N/A - none contemplated in this 
scope of  work



Waller Creek Phase Plan Proposal Checklist
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✔ # Section Topic Description Notes

19 3.04.A.19 Operations and Maintenance Identify operations and maintenance standards
N/A - none contemplated in this 
scope of  work

20 3.04.A.20 Revenue Source and Fees
create a pro forma re fees, licensing to cover Op 
Expenses

N/A - none contemplated in this 
scope of  work

21 3.04.A.21 Commercial Design Standards Identify if  Comm Design Stds apply
N/A - none contemplated in this 
scope of  work

22 3.04.A.22 License Agreements Identify if  License Agreements apply
N/A - none contemplated in this 
scope of  work

23 3.04.A.23 Naming Rights
Identify any license agreements necessary for 
naming rights

N/A - none contemplated in this 
scope of  work

24 3.04.A.24 Change in Ownership
Identify if  there is a proposed change in 
ownership of  a Public District Site

N/A - none contemplated in this 
scope of  work

25 3.04.A.25 Capital Needs Timing
Identify the capital needs timing for City 
Planning purposes

Exhibit F, Pg 10

26 3.04.A.26
Payment to PARD or other 
City Departments

Identify how payments will be made to PARD 
or other City Depts for their operations

N/A - none contemplated in this 
scope of  work

27 3.04.A.27 Public Accessibility
Identify public accessibility and provisions 
thereof

N/A - none contemplated in this 
scope of  work

28 3.04.A.28 Timing of  transfers
Identify timing of  transfers of  improvements 
and land

N/A - none contemplated in this 
scope of  work

29 3.04.A.29 Maintain natural space
Identify the ways projects will be designed to 
maintain natural space

A core element of  the approved 
Design Plan calls for maintaining 
natural space and will be a guiding 
principal in the work herein

30 3.04.A.30
Maintain flexibility of  City 
owned properties

Identify how the flexibility of  City Owned 
properties will be maintained

The design team will include 
maintaining flexibilty as a design goal

31 3.04.A.31 Issues related to alcohol use
Identify any desired exemptions of  City Code or 
park rules

N/A - none contemplated in this 
scope of  work

32 3.04.A.32 Other Relevant Info
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July 6, 2015

Waller Creek Local Government Corporation
Austin, TX

RE:  Waller Creek District:  Palm Park Concept Design Phase Plan

Enclosed herewith you will find the Palm Park Concept Design Phase Plan.  This Phase Plan for the Waller Creek District provides for the 
design, documentation, and professional services during the Concept Design phase of Palm Park.  We are requesting authorization to proceed 
with Concept Design only; additional design phases will come forward in future Phase Plans. Please note that design work specifically related 
to creek restoration is covered in a different phase plan. 

This Phase Plan will include a high level of engagement with stakeholders to help guide and provide feedback on the design process. The 
WCC, working closely with PARD, will coordinate public meetings to engage community stakeholders in the concept design process. Con-
cept Design will also include a cost estimation exercise during the final two weeks of the Phase Plan period. This process will be initiated by 
Benz Resource Group and performed by Vermuelens. We seek your authorization of this phase plan and will hold any notice to proceed until 
the appropriate documentation of the funding portion from private sources is completed.

The Joint Development Agreement, Section 3, identifies the documentation required for each proposed phase plan.  The attached matrix iden-
tifies all of the submission requirements and those applicable to this applicable scope of work and where they can be found in this document.

If you have questions or concerns, please let me know and we will address them quickly.

Sincerely,

Peter Mullan
Chief Executive Officer
Waller Creek Conservancy

The Phase Plan described in this document has been reviewed and approved specific to the scope described herein.

______________________________________________________
Ms. Sue Edwards     Date
Assistant City Manager
City of Austin

______________________________________________________
Ms. Kristin Pipkin     Date
Responding Party
Watershed Protection Department
City of Austin

The Waller Creek Local Government Corporation has reviewed and approved this Phase Plan as written and the signature below constitutes a 
notice to proceed with the scope described herein.

_______________________________________________________
Mr. Tom Meredith     Date
Vice President, LGC Representative
Waller Creek Local Government Corporation

Waller Creek Conservancy
PO Box 12363
Austin, Texas 78711
512-541-3520
www.wallercreek.org



June 25, 2015

Waller Creek Local Government Corporation
Austin, TX

RE:  Waller Creek District:  Funding Letter for Palm Park Concept Design Phase Plan

The total cost of the Palm Park Concept Design Phase Plan is $233,960.00. This number includes all fees, reimbursables, expenses, and al-
lowances for this Phase Plan. The Waller Creek Conservancy will contribute all funding for this Phase Plan. The WCC is funding this Phase 
Plan through a private contribution and will not give notice to proceed on the Phase Plan until funds are available.

If you have questions, please let me know and we will address them quickly.

Sincerely,

Peter Mullan
Chief Executive Officer
Waller Creek Conservancy

Waller Creek Conservancy
PO Box 12363
Austin, Texas 78711
512-541-3520
www.wallercreek.org



 

EXECUTIVE SUMMARY 

Palm Park Concept Design 

July – October 2015 
 

EXECUTIVE SUMMARY and NARRATIVE 

 

This phase plan is for the concept design of Palm Park and adjacent connections as shown in Exhibit A: Project Area 

Diagram. This phase plan does NOT include authorization to proceed into construction. This authorization will be sought from 

the LGC in future phase plans.   When this authorization is requested, the Proposing Party will include all of the required 

documentation required under the JDA including sources of construction funding and the operations and management plans that 

will be the product of this phase plan. 

 

This phase plan encompasses the following, to be led by Michael Van Valkenburgh Associates (MVVA) as the landscape 

architect: 

� Preparation for and participation in (7) stakeholder engagement meetings, (2) public outreach meetings, over (3) trips to 

Austin, with special consideration given to programming and experiences appropriate for families and children. A total 

of (3) distinct presentations will be prepared for this series of meetings. 

� Written documentation of above meetings  

� Identification of key connection points to adjacent trails, ROWs, developments 

� Synthesis of new, publicly-oriented park program with critical existing features and changing urban context 

� Concept design plan of Palm Park (park circulation, program elements, planting, grading) 

� Support for preliminary cost estimate of final concept design (estimate to be performed by Vermeulens) 

 

Waller Creek Conservancy will be the key point of contact for Palm Park stakeholders. These stakeholders may include, but are 

not limited to: Parks and Recreation Department (PARD) Board, Travis County, Waller Creek Conservancy Board, Manchester 

Group, neighborhood planning teams or associations. The Waller Creek Conservancy will also be the primary organizer of these 

stakeholder meetings, managing scheduling, agendas, and facilitation and will coordinate with PARD and PARD PIO. 

 

All services performed under this Scope of Work shall be performed in accordance with the Master Services Agreement and 

applicable codes, and accepted industry standards. Any acquisitions either by fee simple or easement will follow the Office of 

Real Estate’s Standard Operating Procedures for approvals, land plans, land title surveys, Environmental Site Assessment Plans I 

and II and title policies. 

 

All consultant documents shall be prepared using the English System of Weights and Measurements. It is assumed that hard copy and 

.PDF drawings are acceptable formats for submissions to WCC. Conversion to other file formats (e.g. MicroStation; AutoCAD, Civil 

3D) will be considered an additional service.  
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A detailed description of scope is shown in Exhibit C, Scope Matrix. A description of the interaction among consultants and key 

stakeholders toward the production of deliverables is described in Exhibit D, Implementation Plan.  

 

PERFORMANCE PERIOD 

The anticipated performance period is 14 weeks. This encompasses 12 weeks for stakeholder engagement and design, and 2 

weeks for costing and review.  

 

PROJECT IDENTIFICATION    

Project Title:  Palm Park Concept Design Phase Plan (or “Project”) 

Project Location: Austin, Texas (See Exhibit A for Project Area Diagram) 

  

POINTS OF CONTACT: 

Managing Party: 

 Waller Creek Conservancy  

Chief Executive Officer: Peter Mullan pmullan@wallercreek.org (512-541-3520) 

Director of Planning & Design: John Rigdon jrigdon@wallercreek.org (512-541-3520) 

 Project Director: Susan Benz, benz@benzresourcegroup.com (512-220-9542) 

 

Responding Party: 

 City of Austin, Watershed Protection Department 

 Kristin K. Pipkin, kristink.pipkin@austintexas.gov (512-974-3315) 

 Mike Kelly, Mike.Kelly@austintexas.gov (512-974-6591) 

  

 City of Austin, Parks and Recreation Department 

 Marty Stump, marty.stump@austintexas.gov  (512-974-9460) 

 Terry Jungman, terry.jungman@austintexas.gov (512-974-9479) 

 

Other contacts: 

 City of Austin, Planning & Development Review Department 

Tonya Swartzendruber, tonya.swartzendruber@austintexas.gov (512-974-3462) 

 

Consulting Team Lead: 

MVVA President and CEO:  Michael Van Valkenburgh, Michael@mvvainc.com (718-243-2044) 

MVVA Point of Contact:  Danielle Choi, dchoi@mvvainc.com (718-243-2044) 

MVVA Principal:  Gullivar Shepard, gshepard@mvvainc.com (718-243-2044)  

MVVA Project Manager: Tzufen Liao, tliao@mvvainc.com  (718-243-2044) 
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CONSULTANT TEAM: 

MVVA will be responsible for the creation of the final design deliverables. However, during the course of design work, issues 

may arise that may require the input of the consultants below: 

 

� Local Landscape Architect: dwg 

� Civil Engineer: Big Red Dog Engineering 

� Public Space Management Consulting: ETM Associates 

� Lighting Design: Tillett 

 

An allowance has been created to engage these consultants upon approval by WCC.  

 

CONTRACTING METHOD 

 

All of the consultants and sub consultants included in this scope of work are under contract directly to the Waller Creek 

Conservancy, as per the terms of the Master Services Agreement (MSA) signed 5/22/2015. 

 

All of the consultants and sub consultants identified by name in this Project were under agreement prior to the execution of the 

Joint Development Agreement.   

 

COMPLIANCE WITH FOUNDATIONAL ARTICLES OF THE JDA 

All work proposed in this Project are in compliance with the Foundational Articles of the JDA. 

 

SCHEDULE 

The Services required by this Phase Plan shall be provided from July 2015 through October 2015.See  

Exhibit B, Project Schedule.  

 

July/August 2015:  WCC Design Meeting and Stakeholder Meetings in Austin (Palm Park Programming) 

July 22-23, 2015:  Stakeholder Outreach #1 in Austin – “A Framework for Revitalizing Palm Park” 

Sept. 2-3, 2015:  Stakeholder Outreach #2 in Austin – “Evolution of Palm Park Concept Design” 

October  2015:   Cost Estimation (no additional MVVA travel to Austin) 

 

GENERAL SCOPE OF SERVICE REQUIREMENTS 

 

A detailed description of scope and deliverables is in Exhibit C, Scope Matrix, and a description of the interaction among 

consultants and key stakeholders toward the production of deliverables is described in Exhibit D, Implementation Plan.  
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PROJECT BUDGET 

 

Services will be performed on a “not-to-exceed” fee basis, assuming the schedule is not significantly extended beyond September 

2015.  The fees are as follows: 

 

MVVA Team - $183,025 

Benz Resource Group -  $11,135 

Vermeulens Cost Consultants - $10,100 

Total - $204,260 

 

In addition, estimated reimbursable expenses are:  

MVVA Team:   $19,000 

Benz Resource Group:  $700 

Vermeulens Cost Consultants:  $0 

Total:   $19,700 

 

Cost Overrun Reserve:  $10,000 

 

Grand Total of fees, reimbursable expenses and allowances:  $233,960 

 

The Waller Creek Conservancy will contribute an amount not to exceed of $233,960 toward the Palm Park Concept Design 

Phase Plan.  In accordance with Section 10.01 (Project Disbursement Fund Account) of the Joint Development Agreement 

between the City of Austin, Waller Creek Local Government Corporation, and Waller Creek Conservancy, upon approval of 

regularly submitted invoices by the Conservancy, the Conservancy will disburse payment accordingly to the appropriate 

Project Disbursement Fund Account.  See Exhibit F – Capital Needs Projection 

 

COST OVERRUN PLAN 

 

In accordance with Section 3.04.A.5 of the JDA, the identification of the source of funds for cost overruns is required.  For this 

Phase Plan, a cost overrun would be caused by a request in a change of the scope of services outlined.  Any request for change 

will require an amendment to this Phase Plan, including identification of the source of funding, and will require approval of the 

Proposing Party and the Responding Party.   

 

Services will be performed on a “not-to-exceed” fee basis, assuming that the schedule is not significantly extended beyond 30 

days.   Given the rapidly changing nature of development conditions around the creek, and the nearly inevitable discovery of 

unforeseen issues as part of the planning process, the Managing Party reserves the right to re-apportion fees and expenses among 

tasks and sub-consultants provided the total not-to-exceed authorized amount (less the Cost Overrun Reserve) is not exceeded. 
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LIST OF EXHIBITS – Phase Plan 

 

EXHIBIT A Project Area Diagram 

EXHIBIT B Project Schedule 

EXHIBIT C MVVA Team Scope Matrix 

EXHIBIT D Implementation Plan 

EXHIBIT E Organization Chart 

EXHIBIT F Project Budget  / Capital Needs Projection 

EXHIBIT J JDA Procurement Requirements 

 

 

SUPPORTING DOCUMENTATION (under separate cover) 

 

EXHIBIT K MVVA Team Fee and Expense Summary 

EXHIBIT L MVVA Fees and Expense Summary 

EXHIBIT M BRG Scope, Fee and Expense Summary 

EXHIBIT N Insurance Certificates 

EXHIBIT O Vermeulens Cost Consultants Scope, Fee and Expense Summary 
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Palm Park
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EXHIBIT A: PROJECT AREA DIAGRAM

Former 2nd Street ROW and 
connections to potential Palm 
School redevelopment site

Regrading to open up 
sightlines and facilitate access 
to creekside trails

2nd Street ROW and potential 
connections to Fairmont Austin 
Hotel and Red River

Waller Pavilion site (Austin 
Convention Center), NIC

Creek bed, bank restoration, 
trails (NIC)
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J SA O N D J F M A MJ
2015 2016

CREEK MOUTH

PROJECT SCHEDULE
PALM PARK CONCEPT DESIGN

WCT CONTRACTOR 
ESTIMATE (1 WEEK)(5 WEEKS) CONSTRUCTION DOCUMENTS 

(10 WEEKS)

30% ENGINEERING STRUCTURAL 
LAWN AND ARC BRIDGE

WATERLOO PARK & PERFORMANCE FACILITY   

CONCURRENT ACTIVE SCOPES (NIC)

CONCEPT DESIGN - PALM PARK

TPP + MVVA - PERFORMANCE FACILITY SD THROUGH CONSTRUCTION PHASE 

MVVA - PARK DESIGN SD THROUGH CONSTRUCTION PHASE
 

MVVA TEAM - SD THROUGH CONSTRUCTION PHASE

MVVA - CONCEPT DESIGN
(12 WEEKS)

COSTING
(2 weeks)

Stakeholder 
Outreach #1 
in Austin

Stakeholder 
Outreach #2 
in Austin

6/24/2015

EXHIBIT B
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EXHIBIT C: SCOPE MATRIX
Palm Park Concept Design
May 28, 2015

CONCEPT DESIGN - PALM 
PARK CONCEPT DESIGN (12 w 
+ 2 w costing)
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landscape architecture/team lead
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 There is an expected need for travel to occur on a separate cycle from regularly 
scheduled monthly Phase Plan travel. Fees and expenses reflect this assumption. 
Each trip is assumed to include a 2‐night stay in Austin for 2 people.
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EXHIBIT D: IMPLEMENTATION PLAN 

Palm Park Concept Design 

 

July 2015 through October 2015 (14 weeks) 
 

This phase plan encompasses Palm Park and adjacent connections as shown in Exhibit A: Project Area Diagram. Note that 

work specifically related to creek restoration and Waller Pavilion (Austin Convention Center) will be coordinated, but 

captured under other scopes. 

Concept Design for Palm Park will last for a total of 14 weeks, and is to be led by MVVA. During the first 12 weeks, there 

will be a high level of involvement with park stakeholders (outreach and invitations to be coordinated by WCC). During this 

period, the MVVA team will travel to Austin on three separate occasions in July, August, and September for stakeholder 

engagement meetings, as well as more focused meetings. Although participation in these workshops and meetings will vary 

with scheduling constraints and availability, MVVA proposes the following framework for stakeholder engagement. 

Stakeholder feedback may affect the final sequence and content of the topics listed below, but there will be a total of (3) 

general presentation topics: 

� July 22-23: A Framework for Revitalizing Palm Park (Stakeholder Outreach #1) 

� Establish critical connection points (creekside trail system, ROWs, adjacent developments) 

� Describe urban context (changing downtown constituency, typologies of Austin parks and playgrounds, 

access from trails and ROW improvements) 

� Confirm current plans and usage for adjacent development 

� Describe existing features and elements in Palm Park and potential for re-use/integration (bathroom 

building, heritage trees, existing pool, etc.) 

� Date TBD: Palm Park Programming 

� Present a range of possible program types for Palm Park (e.g. play equipment, splash pads, children’s’ 

gardens, small-scale sports equipment, etc.) 

� Use sketch model and plans (scale TBD) to communicate footprints/volumes of various program types 

� Discuss complementary urban park elements and amenities (bathrooms, shade structures/tree shade, 

concessions, seating, picnic areas, parking, etc.) 

� Facilitate discussion of WCC, PARD, and other public programming activities in Palm park 

� September 2-3: Evolution of Palm Park Concept Design (Stakeholder Outreach #2) 

� Present synthesis of July and August workshops and stakeholder input into a concept plan (or potentially 

plans) presentation, including rendered plan, perspective sketches, and accompanying graphics 

� Before/after perspective sketches 

Over the course of these three months, MVVA anticipates being the primary consultant engaging in design work. However, 

there may be important issues related to utilities, maintenance, local vegetation and regulatory issues, and lighting, that will 
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inform the completion of Concept Design. To this end, MVVA has included an allowance to engage the appropriate sub-

consultants if needed, including potential travel to Austin. 

 

Cost Estimation / Value Engineering 

During the final 2 weeks of Concept Design, Benz Resource Group will initiate a cost estimating exercise, to be performed 

by Vermeulens. The MVVA team will provide supporting information in the form of reference materials, product cut-sheets, 

and notes on relevant considerations for unit costs, sourcing, and construction considerations. This task includes review of 

one (1) cost estimate to be provided by the owner. As is consistent with the Master Services Agreement, re-design related to 

value engineering will occur during subsequent phases of design work. 

 

Deliverables: 

� (1) Illustrative Concept Plan of Palm Park (park circulation, program elements, planting, grading) 

� (3) Sketch perspective views 

� Stakeholder engagement presentations for each design session in Austin (totaling 3 presentations, delivered as .pdf) 

� Documentation of each stakeholder engagement meeting (written memo, graphic support if needed) 

� (Exclusions: presentation models, perspective views for large-format printing) 

 

Project Management and Meetings 

MVVA will provide lead project management for the design team. WCC is expected to facilitate communication and 

coordination with stakeholders and be the primary organizer of outreach meetings. This includes: developing meeting 

agendas, planning meeting activities, running meetings/coordinating with facilitator, and creating promotional materials.   

MVVA assumes a total of (3) trips to Austin during the 14 week performance period. During these trips, there is a maximum 

total number of (9) stakeholder engagement meetings (of which (2) will be Public Meetings); in addition, there will be (3) 

additional coordination meetings TBD. There is an expected need for travel to occur on a separate cycle from monthly travel 

scheduled for other concurrent Phase Plans.  
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WALLER CREEK 
CONSERVANCY

CITY OF AUSTIN

EXHIBIT E: ORGANIZATION CHART

Coordination with concurrent Waller 
Creek Phase Plans, WCC Board Meetings

Managing Party is 
primary point of contact 
between MVVA Team, 
WCC, and COA, as well 
as private developers. 

PWD, WPD, PARD, PDRD

MANAGING 
PARTY

BRG

BRG

 

 
 

 

 

 

Local Landscape Architect

dwg

  

Lighting Design
Tillet

Maintenance Consulting

ETM

Civil Engineering

Big Red Dog

CONSULTANT 
TEAM

MICHAEL
VAN

VALKENBURGH 
ASSOCIATES

INC

LANDSCAPE
ARCHITECTURE
& TEAM LEAD

A

A

A

A

A

A
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Palm Park Concept Design Phase Plan

Benz Resource Group V2  June 23, 2015

Project Team Fees Expenses
MVVA:  Concept Design 158,025$       16,000$        
MVVA:  sub consultant allowance 25,000$         3,000$         
Benz Resource Group 11,135$         700$            
Vermeulens Cost Consultants 10,100$         
Cost Overrun Reserve 10,000$         

214,260$       19,700$        

233,960$      

Capital Needs Projection 214,260$       19,700$        
Month 1- July 2015 61,217$         5,000$         
Month 2 - Aug 2015 58,360$         5,000$         
Month 3 - Sept 2015 58,360$         5,000$         
Month 4 -Oct 2015 36,323$         4,700$         

214,260$       19,700$        
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Waller Creek Project
Approved Consultant List 

Benz Resource Group REV  May 21, 2014

Firm Discipline MWBE
2 x 4 signage consultant
Access Partnership accessibility specialist
ACI Consulting environmental consulting
Altieri Sebor Wieber mechanical, electrical, plumbing 
Altura Solutions accessibility specialist
American Construction Investigations ADA consultant
Applied Ecological Services ecologist, bank stabilization
Architectural Engineers Collaborative structural engineer
Arup USA Inc. AV, Acoustical, lighting, IT, security
Atelier 10 sustainability consultant
Benz Resource Group project management WBE
Big Red Dog civil engineering
Brierly Assoc geotech engineering
CCM Consulting Group construction auditing
Chan & Partners civil engr:  subsurface utilities
Charles Marsh Woodruff geologic consulting
Construction Specifications, Inc specifications consultant
Davey Resource Group arborist
Development Strategies economic development
Dr W. Todd Watson plant pathologist
dwg landscape architect
Eckersley Cladding Consultant exterior cladding
EEA Consulting mechanical, electrical, plumbing 
ETM Associates public space management
Fluidity Design Consultants water feature consulting
GeoSolutions geotech:  slope stability
Greenberg Consultants urban design
Guy Nordenson & Assoc structural engineer
Haynes Whaley Associates structural engineer
Henshell & Buccellato waterproofing consultant
Heritage Title Company title and easement research
HNTB bridge design
HNTB traffic engineering
Holt Engineering geotech engineering
Horton Lees Brogden Lighting lighting
HR&A ecomonic development
Hydrodramatics water feature consulting
Israel Berger and Associates waterproofing consultant
James Pole Irrigation Consultants irrigation
JGL Food Services Consultants food service consultant
Joshua Long geographer

Lady Bird Johnson Wildflower Center
ecologist, native plantings and 
management strategies

Limnotech hydrologist
McGray & McGray site surveying
Metcalf  Williams Stuart & Wolff land use, zoning
Michael Van Valkenburgh Assoc landscape architect
Olsson Assoc soil scientist & ecosystem
Persohn/Hahn Associates elevator consultant
Piscatello Design Centre signage consultant
ProjectProjects graphic design
Reginald Hough, FAIA architectural concrete consultant
Rolf  Jensen & Associates code consultant
Shah Smith and Associates commissioning agent
Simpson Gumpertz & Heger waterproofing consultant
Skidmore, Owings & Merrill structural engineer
Stuart Lynn cost estimating
Sustainable Growth Texas soil biology
Terracon geotech engineering
Theatre Consultants Collaborative theatre consultants
Thomas Phifer & Partners architect
Tillett Lighting Design lighting
Transsolar Inc sustainability consultant
Urban Design Group civil waterworks WBE
Vermeulens cost estimating
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