
AUTHORIZATION HISTORY 
AMOUNT DATE -- DESCRIPTION 

 $5,404,270.00 08/27/09 (Council) – Original construction contract 
 $270,213.50 08/27/09 (Council) –5% Contingency  

 $53,000.00 08/27/09 (Total Administrative Authority) 

 $470,000.00 06/24/10 (Council) – Change Order # 4, 2.64% Contingency and Additional 
Authorization. Change orders # 5 and # 6 were within the limits estimated for 
Change Order # 4. 

 $93,093.87 01/13/11 (Council) – Change Order # 7 
 $340,779.25 Proposed (Council) -- Change Order # 11, Settlement of Claim, replenishment of 

statutory retainage, and cumulative contract deductions. 

 $6,631,356.62  Total Contract Authorization 

 
CONTRACT HISTORY 
 

AMOUNT DATE -- DESCRIPTION (CO% /  CUMULATIVE CO%) 

 $5,404,270.00 08/27/09 -- Original construction contract  
 $-134,099.20 12/16/09 -- CO #  1 (Contingency) – Excavation and fill quantity changes in landfill 

cells due to updated land survey completed prior to construction (-2.48%/-2.48%) 
 $66,542.00 02/02/10 -- CO #  2 (Contingency) – Additional excavation and fill to prevent 

waste contact with clay liner (1.23% /-1.25%) 
 $195,026.30 05/21/10 -- CO #  3 (Contingency) – Additional excavation and fill to fix thin spots 

in clay liner (3.61%/2.36%) 
 $523,888.64 07/19/10 -- CO #  4 (Administrative Authority, Contingency and Additional 

Authorization) – Additional excavation and fill to fix thin spots in clay liner and 
additional gabion structures (9.69%/12.05%) 

 $115,170.90 09/08/10 -- CO #  5 (Additional Authorization) – Additional excavation and fill to 
fix thin spots in clay liner (2.13%/14.18%) 

 $5,147.73 12/21/10 -- CO #  6 (Additional Authorization) – Install passive landfill gas vents, 
extend culverts, delete portion of roadway, and additional riprap on gabions 
(0.10%/14.28%) 

 $114,631.00 02/11/11 -- CO #  7 (Additional Authorization) – Alternative dispute resolution 
settlement of contractor claims (2.12%/16.40%) 

 $ -53,250.00 08/10/11 -- CO #  8 (Administrative Authority) – Quantity deductions on MSW, 
Soil and Liquid Disposal Volumes (-0.99%/5.41%) 

 $0.00 08/15/11 -- CO #  9 (Administrative Authority) – Suspension of Contract Time due 
to weather conditions unsuitable to establish vegetation. (0%/ 5.41%) 

 -$99,333.20 04/17/14-- CO #  10 (Statutory Retainage) – Completion of the project through the 
assignment and assumption of the landscape subcontract (-1.84%/13.58%) 

 $493,362.45 Proposed -- CO # 11 – (Additional Authorization) – Settlement of Claim, 
replenishment of statutory retainage, and cumulative contract deductions 
(9.13%/22.71%) 

 $6,631,356.62 Total Contract Expenditures 
                  22.71% Cumulative Change Orders 
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