
AUTHORIZATION HISTORY 
AMOUNT DATE -- DESCRIPTION 

 $945,602 05/22/14 (Council) -- Original construction contract 
 $47,280 05/22/14 (Council) -- 5% Contingency  
 $57,000 05/22/14 (Total Administrative Authority)  
 $132,120 Proposed (Council) – Additional Authorization - Change Order # 1 
 $1,182,002 Total Contract Authorization 

 
 

CONTRACT HISTORY 
AMOUNT DATE -- DESCRIPTION (CO% /  CUMULATIVE CO%) 

 $945,602 05/22/14 -- Original construction contract  
 $236,400 Proposed -- CO # 1 (Contingency, Administrative Authority and Additional 

Authorization) – Repairs outside original scope (25.00%/25.00%) 
 $1,182,002 Total Contract Expenditures 
               25.00% Cumulative Change Orders 
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