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LOWER ONION CREEK PROJECT AREA

Project Area
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LOWER ONION CREEK PROJECT AREA
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HISTORICAL 100-YEAR FLOODPLAIN 
DELINEATION
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CURRENT 100-YEAR FLOODPLAIN 
DELINEATION
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 855 properties at risk of flooding, limited access

 1998 – request to U.S. Army Corps of Engineers to conduct 
flood control study

 Austin voters approved $2.4 million in bonds to buy flood-
prone homes near Onion Creek in 1998, buyouts began in 
1999

 Corps study evaluated structural & non-structural solutions

 Structural solutions evaluated:
 Detention

 Channel modifications

 Diversions

 Levees/Floodwalls

PROJECT HISTORY
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 Preliminary structural alternative included:

 Levees - >11,000ft long and 10ft high

 Diversion channels - >5,000ft long and 250ft wide 

 Floodwall – 3,500ft long, 15ft high

 Flood gates

 Would require acquisition of many properties for construction

 Varying levels of protection

 2006 - Feasibility Study recommended acquisition of 483 

properties in 25-year floodplain, highest risk area

PROJECT HISTORY
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USACE PROJECT AREA
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 Individual meetings with property owners

 Appraisals, appraisal reviews

 Acquisition offer & relocation eligibility

 Tenant relocation eligibility, if applicable

 Replacement housing

 Asbestos testing/abatement, demolition

 Long-term land maintenance, compatible uses

BUYOUT PROCESS
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 Prior to 2006:  109 acquisitions, City funded

 2006 – 2008:  114 acquisitions, FEMA grant

 2008 – 2013:  100 acquisitions, City funded

 Cost:  $36.5M, including $7.8M from FEMA grant

 (No federal funding from Army Corps until 2014)

As of October 2013:  323 acquisitions complete

BUYOUT IMPLEMENTATION
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STATUS ON 10/30/2013

323 properties acquired

12



Lower Onion CFHM Buyout Project Overview 12/15/2015

7

OVERNIGHT 10/30/2013
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OVERNIGHT 10/30/2013

Lower Onion Creek 
Project Area
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2013 HALLOWEEN FLOOD
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2013 HALLOWEEN FLOOD
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2013 HALLOWEEN FLOOD
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2013 HALLOWEEN FLOOD
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2013 HALLOWEEN FLOOD

> 50% damage
< 50% damage
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 November 2013 - Recovery Buyout Program 

 $19.6M to expedite purchase of most of remaining homes in the 

Corps buyout area  

 Funds identified through project savings and postponements 

 104 properties acquired 

 December 2014, May 2015, October 2015 - USACE 

appropriations for project

 $23.5M to continue with acquisition of remaining 56 properties

 30 properties acquired as of end of October 2015

 26 properties remaining

BUYOUT IMPLEMENTATION
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2013 HALLOWEEN FLOOD

> 50% damage
< 50% damage

21

 372 properties outside Army Corps area at risk of flooding

 140 houses at risk in 25-year floodplain

 232 houses at risk in 100-year floodplain

 June 2014 – Austin City Council approved $35.5M for the 140 

properties in the “25-Year Buyout Area”

 Acquisition process began in August 2014

 As of end of October 2015:

 117 properties acquired

 23 properties remaining

BUYOUT IMPLEMENTATION
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BUYOUT IMPLEMENTATION

 September 2014 – Austin City Council approved $60M for the 

232 properties in the “100-Year Buyout Area”

 March 2015 Council authorized acquisitions

 Buyouts began in June 2015

 Phased approach, ~15-20 buyouts initiated per month

 March 2015 - $1.5M HMGP grant awarded, 9 properties

 As of end of October 2015:

 11 properties acquired

 221 properties remaining
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BUYOUT PROJECT AREAS

FEMA Grant Project Area

25-Yr Project Area

100-Yr Project Area

Army Corps Project Area
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STATUS ON 10/30/2015

585 properties acquired
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MORNING OF 10/30/2015
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MORNING OF 10/30/2015

Lower Onion Creek 
Project Area
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2015 HALLOWEEN FLOOD
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2015 HALLOWEEN FLOOD
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2015 HALLOWEEN FLOOD
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Buyout Project Area Total # of 
Properties

# Acquired as of 
10/30/2015

# Remaining to 
Acquire

Army Corps Area 483 457 26

25-Year Area 140 117 23

FEMA Grant Area 9 5 4

100-Year Area 223 6 217

855 585 270

STATUS ON 10/30/2015

* Project 68% complete on 10/30/2015
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LOWER ONION BUYOUTS BY YEAR

* as of 12/10/2015
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Project 72% complete on 12/10/2015
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 31 properties have been acquired since the Oct 2015 flood

 Amendments to policies for post-flood conditions

 Process will be initiated for all interested owners by mid-2016

 Expedited buyout challenges:

 Budget constraints

 Austin housing market constraints

BUYOUT IMPLEMENTATION
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