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1 9/2/2015 CLMP059 PGAL ABIA Parking Garage & Rental Facility Contract Change Sunland Group Y Decrease N/A N/A ($7,785.00) Cost estimating PW Robert Pirtle N 9/23/2015 Y N 0
Contract value was adjusted for 
work performed.  Scope complete.  5 SRK

2 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change HVJ Associates, Inc. Y Increase N/A N/A $15,230.00

Boring drilling, testing, and soundings; 
geotechnical soils AE John Routh N 11/20/2015 Y N 0

New scope of work for an existing 
subcontractor 4 CV

3 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change Architecture + Plus Y Increase N/A N/A $8,670.00 Architect Services, Professional AE John Routh N 11/20/2015 Y N 0 Increasing existing scope of work 7 CV

4 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change HVJ Associates, Inc. Y Increase N/A N/A $2,109.00 Traffic Consulting AE John Routh N 11/20/2015 Y N 0 Increasing existing scope of work 6 CV

5 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change MWM Design Group, Inc. Y Increase N/A N/A $284.00

Surveying Services (not aerial or 
research) AE John Routh N 11/20/2015 Y N 0 Increasing existing scope of work 5 CV

6 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change Architecture + Plus Y Decrease N/A N/A ($56,823.00) Architect Services, Professional AE John Routh N 11/20/2015 Y N 0

Scope of work did not materialize on 
project.   3 CV

7 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change Jq+Tsen Llc Y Increase N/A N/A $9,784.00 Structural Engineering AE John Routh N 11/20/2015 Y N 0 Increasing existing scope of work 2 CV

8 10/2/2015 CLMP160
Jacobs Engineering Group 
Inc      

Domain District Cooling Plant Tower 
Improvements Contract Change Jose I Guerra, Inc. Y Increase N/A N/A $33,644.00

Civil Engineering; Inspecting, 
General/Engineering AE John Routh N 11/20/2015 Y N 0 Increasing existing scope of work 1 CV

9 10/21/2015 CLMC423 Chasco Contractors Ltd, LLP
Todd Lane Improvements from Ben White 
to Saint Elmo Contract Change JA Road Boring Y Decrease N/A N/A ($40,068.00) Storm and water bores PW Clay Harris  N 10/29/2015 Y N 0 City reduced scope of work 6 MA

10 10/22/2015 CLMA003 Hensel Phelps Construction   New Central Library Phase II Contract Change Hejl Lee, Inc. Y Decrease N/A N/A ($11,665.00)
Land Surveying (2nd tier 
subcontractor) PW Cynthia Jordan N 11/20/2015 Y N 0

Contract value was adjusted for 
work performed.  Scope complete.  126 SRK

11 10/22/2015 CLMA003 Hensel Phelps Construction   New Central Library CMAR Contract Change Fuquay Inc Y Decrease N/A N/A ($3,967.00)
Erosion Control (2nd tier 
subcontractor) PW Cynthia Jordan N 11/20/2015 Y N 0

Contract value was adjusted for 
work performed.  Scope complete.  125 SRK

12 11/2/2015 CLMP009
Kennedy/Jenks Consultants 
Inc Parmer Lane Interceptor Add Garcia Design, Inc. Y N/A N/A N/A $4,320.00 Landscape Architecture PW Steve Parks N 11/23/2015 Y N 0 Adding certified firm 4 CV

13 11/3/2015 CLMP161
Design Workshop Inc/Design 
Workshop, Inc. Veterans and Eilers Park Improvements Contract Change Limbacher & Godfrey Architects Y Decrease N/A N/A ($2,000.00) Architect Services, Professional PARD

Reynaldo 
Hernandez N 11/4/2015 Y N 0 Scope did not materialize 1 KK

14 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Act Pipe + Supply N Increase N/A N/A $28,190.00 Underdrain pipe (perforated) PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   12 HT

15 11/3/2015 CLMP161
Design Workshop Inc/Design 
Workshop, Inc. Veterans and Eilers Park Improvements Contract Change Urban Design Group Y Decrease N/A N/A ($9,100.00)

g g [ ;
Reduction of fee represents % of 
scope remaining after preliminary 
design phase] PARD

Reynaldo 
Hernandez N 11/4/2015 Y N 0 Reduction in contract amount 2 KK

16 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Hanson Pipe & Precast N Increase N/A N/A $8,111.00 Storm drain pipe - reinforced concrete PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   10 HT

17 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change TXI Operations L.P. N Increase N/A N/A $45,861.00 Concrete (ready mix) PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   9 HT

18 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change P E K Inc/Serviceline Transport Y Increase N/A N/A $144,201.00 Hauling Services PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   8 HT

19 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Texas Trucking Y Increase N/A N/A $54,389.00 Hauling Services (haul only) PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   7 HT

20 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Metalink Corporation Y Increase N/A N/A $19,462.00 Fence installation & repair PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   6 HT

21 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Powerscreen Texas Inc N Increase N/A N/A $49,030.00 Rental equipment - aggregate screener PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   13 HT

22 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Champion Fuel Solutions Y Increase N/A N/A $33,771.00 Fuel, diesel PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   5 HT

23 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Macias & Associates Y Increase N/A N/A $11,045.00 Surveying PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   4 HT

24 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Maccaferri Gabions Inc N Increase N/A N/A $27,212.00 Gabion basket supplier PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   14 HT

25 11/3/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Capitol Environmental, Inc. N Increase N/A N/A $9,250.00 Environmental Consultant - SWPPP PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   11 HT

26 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change

Hanes Companies Inc / Hanes Geo 
Components N Decrease N/A N/A ($17,917.00) Filter fabric PW Dennis Crabill N 11/12/2015 Y N 0 City reduced scope of work 17 HT

27 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add TRP Construction Group N N/A N/A N/A $57,059.00 Traffic Control Rental PW Brenda Baker  Y 11/16/2015 Y Y 1 GFE approved 6 JO
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28 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Superior Crushed Stone LC N Decrease N/A N/A ($21,014.00)

Aggregate, crushed stone (including 
riprap) - (material only) PW Dennis Crabill N 11/12/2015 Y N 0 Decreasing existing scope of work  18 HT

29 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change GK Construction, LLC Y Decrease N/A N/A ($7,871.00) Bar, concrete reinforcement PW Dennis Crabill N 11/12/2015 Y N 0 Decreasing existing scope of work  16 HT

30 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change

Avery's Lawncare & Landscaping, 
Inc. Y Decrease N/A N/A ($17,848.00) Landscaping PW Dennis Crabill N 11/12/2015 Y N 0 City reduced scope of work 15 HT

31 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Rangeline Tapping Services Inc. N N/A N/A N/A $15,620.00 Pipeline Repair PW Brenda Baker  Y 11/13/2015 N Y 2 No GFE performed 4 JO

32 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Fuquay Inc N N/A N/A N/A $25,575.00 Manhole Coating PW Brenda Baker  Y 11/13/2015 N Y 2 No GFE performed 3 JO

33 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Metalink Corporation Y Decrease N/A N/A $785.00 Fence installation and repair PW Dennis Crabill N 11/12/2015 Y N 0 Increasing existing scope of work   20 HT

34 11/4/2015 CLMC543
R.S. Ellis Inc / Southwest 
Corp

Parking Expansion: Far South Clinic & 
Montopolis Neighborhood Center Contract Change Austex Concrete Construction Y Decrease ($61,380.00) Concrete PW Ray Minjarez N 11/13/2015 Y N 0

Complaince plan entry error.  Both 
subs were ok w/adjustment. 2 CV

34a 11/4/2015 CLMC543
R.S. Ellis Inc / Southwest 
Corp

Parking Expansion: Far South Clinic & 
Montopolis Neighborhood Center Contract Change Longoria Masonry, Inc. Y Increase $61,380.00 Masonry PW Ray Minjarez N 11/13/2015 Y N 0

Complaince plan entry error.  Both 
subs were ok w/adjustment. 2 CV

35 11/4/2015 CLMC388 Austin Filter Systems, Inc.
Harold Court East Regional Service 
Center Contract Change Texas Crushed Stone Co N Decrease N/A N/A ($67,273.00)

Aggregate, crushed stone (including 
riprap) - (material only) PW Dennis Crabill N 11/12/2015 Y N 0 Decreasing existing scope of work  19 HT

36 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add DIJ Construction N N/A N/A N/A $16,930.00 Thermoplastic striping PW Brenda Baker  Y 11/13/2015 N Y 2 No GFE performed 2 JO

37 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Central Texas Road Boring Y N/A N/A N/A $10,000.00 Boring PW Brenda Baker  N 11/12/2015 Y N 0 New scope - added certified firm 7 JO

38 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Liquid Waste Solutions, LLC Y N/A N/A N/A $1,200.00 Portable Toilet PW Brenda Baker  N 11/12/2015 Y N 0 Adding certified firm 8 JO

39 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add APAC-Texas Inc. N N/A N/A N/A $575,561.00 HMAC PW Brenda Baker  Y 11/13/2015 N Y 2 No GFE performed 1 JO

40 11/4/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Redi-Mix, Llc / Custom-Crete N N/A N/A N/A $5,000.00 Concrete PW Brenda Baker  Y 11/13/2015 N Y 2 No GFE performed 5 JO

41 11/5/2015 CLMC543
R.S. Ellis Inc / Southwest 
Corp

Parking Expansion: Far South Clinic & 
Montopolis Neighborhood Center Add

All Points Inspection Svcs Inc/All 
Points Inspections Services Inc Y N/A N/A N/A $6,404.00 Photography Construction PW Ray Minjarez N 11/13/2015 Y N 0 Adding certified firm 2 CV

42 11/5/2015 CLMC543
R.S. Ellis Inc / Southwest 
Corp

Parking Expansion: Far South Clinic & 
Montopolis Neighborhood Center Add Liquid Waste Solutions, LLC Y N/A N/A N/A $1,860.00 Toilets, portable, rental, or lease PW Ray Minjarez Y 11/23/2015 Y N 0 Adding certified firm 4 CV

43 11/6/2015 CLMP164
Asakura Robinson Company, 
LLC

Landscape Architecture RL Scope of 
Work Contract Change Apex Geoscience Inc. N Increase N/A N/A $6,000.00 Subsurface testing, environmental PW Robin Camp Y 11/12/2015 Y N 0 GFE approved 4 MA

44 11/6/2015 CLMC519 Restek, Inc  Ullrich WTP Concrete Rehabilitation Add Western Concrete Pumping N N/A N/A N/A $5,000.00  Concrete Pumping Service CCO Jim Steed Y 11/9/2015 Y N 0 No MBE/WBE availability 2 KK

45 11/6/2015 CLMP164
Asakura Robinson Company, 
LLC

Landscape Architecture RL Scope of 
Work Contract Change Waterscape Consultants Inc N Increase N/A N/A $94,500.00

Recreation facilities (parks, mMarinas, 
etc.) - Architectural PW Robin Camp Y 11/12/2015 Y N 0 GFE approved 3 MA

46 11/6/2015 CLMP164
Asakura Robinson Company, 
LLC

Landscape Architecture RL Scope of 
Work Contract Change Alan Y Taniguchi Architect Y Increase N/A N/A $33,764.00 Architect services, professional PW Robin Camp Y 11/12/2015 Y N 0 Adding certified firm 2 MA

47 11/5/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change

Architectural Engineers 
Collaborative LLC N Increase N/A N/A $692,564.00

g g
Structuring Engineering for 
Terminal/Apron Expansion and 
Improvements Projects PW/ABIA Robert Pirtle N 12/17/2015 Y N 0 Increase contract amount 17 JC

48 11/5/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Burns and McDonnell Engineering N Increase N/A N/A $2,282,803.00

Electrical Engineering; Mechanical 
Engineering PW/ABIA Robert Pirtle N 12/17/2015 Y N 0 Increase contract amount 18 JC

49 11/5/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change RS & H N Increase N/A N/A $2,664,110.00 Civil Engineering PW/ABIA Robert Pirtle N 12/17/2015 Y N 0 Increase contract amount 19 JC

50 11/5/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Sunland Group Y Increase N/A N/A $588,613.00

Architectural Consulting; Civil 
Engineering; Cost Estimating PW/ABIA Robert Pirtle N 12/17/2015 Y N 0 Increase contract amount 20 JC

51 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Aecom Technical Services Inc N Increase N/A N/A $1,012,747.00

Engineer Services Professional - 
Security Design PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 9 JC

52 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Encotech Engineering Consultants Y Increase N/A N/A $808,750.00

Engineering consulting - 
MEP/Structural QAQC PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 7 JC

53 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Engineered Exteriors PLLC. Y Increase N/A N/A $1,116,063.00 Roofing Consultant PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 8 JC
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54 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Jim Whitten Roof Consultants, LLC N Increase N/A N/A $18,000.00

Roofing consultant providing roof 
moisture survey for Exterior Engineers, 
PLLC (EEC) as part of the re-roofing 
portion of the Existing Terminal 
Improvements PW/ABIA Robert Pirtle N 11/20/2015 Y N 0

Increase contract amount. (2nd Tier 
to Engineered Exteriors PLLC) 9 JC

54a 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Engineered Exteriors PLLC. Y Decrease N/A N/A ($18,000.00) Roofing consultant PW/ABIA Robert Pirtle N 11/20/2015 Y N 0

Primary subcontractor adding 2nd 
tier sub (Jim Whitten Roof 
Consultants, LLC) 9 JC

55 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change BNP Aassociates, Inc. N Increase N/A N/A $519,661.00

g gg g g
system design for New Terminal 
Expansion and Existing Terminal 
Improvements PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 13 JC

56 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Chan & Partners Engineering LLC Y Increase N/A N/A $751,218.00

Environmental engineering - 
environmental and civil engineering 
design PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 6 JC

57 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change BAI, LLC N Increase N/A N/A $101,350.00

Audio/video production services 
complete - paging system designer PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 12 JC

58 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Fisher Marantz Stone, Inc. N Increase N/A N/A $183,000.00

Lighting (interior, exterior) - 
architectural services - lighting 
consultants PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 14 JC

59 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change MWM Design Group, Inc. Y Increase N/A N/A $23,608.00

Surveying services, building permit 
services PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 5 JC

60 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Jose I Guerra, Inc. Y Increase N/A N/A $1,190,071.00

Electrical engineering; mechanical 
engineering - mechanical, electrical, 
plumbing and fire protection design PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 4 JC

61 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change HVJ Associates, Inc. Y Increase N/A N/A $53,760.00

Geotechnical - soils; geotechnical - 
soils PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 3 JC

62 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Carter Design Services Y Increase N/A N/A $53,760.00

Architectural consulting - architectural 
production and coordination PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 2 JC

63 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Beverly Silas & Associates Y Increase N/A N/A $177,115.00

Minority and small business consulting - 
public relations/communications for 
terminal/apron expansion PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 1 JC

64 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Leigh Fisher Assoc N Increase N/A N/A $114,620.00

Aviation consulting, architectural 
consulting - programming/concessions 
planning PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 16 JC

65 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change  Jensen Hughes Inc N Increase N/A N/A $295,050.00

g g
safety analysis, Fire alarm system for 
Terminal Expansion and Existing 
Terminal Improvements PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 15 JC

66 11/10/2015 CLMC542 Facilities Rehabilitation Inc Elroy Road Water Rehabilitation Phase 3 Add JA Road Boring Y N/A N/A N/A $36,600.00

Jacking & Boring - jack & bore for the 
proposed waterline crossing at F.M. 
812 CCO Clay Harris  Y 11/12/2015 Y N 0 Adding certified firm 2 KK

67 11/10/2015 CLMC542 Facilities Rehabilitation Inc Elroy Road Water Rehabilitation Phase 3 Add McGray & McGray Land Surveyors Y N/A N/A N/A $20,000.00
Survey the project for proposed 
waterline CCO Clay Harris  Y 11/12/2015 Y N 0 Adding certified firm 1 KK

68 11/10/2015 CLMP146
M. Arthur Gensler, Jr., and 
Associates, Inc. / Gensler

ABIA Terminal / Apron Expansion & 
Improvements Contract Change Moye I T Consulting, LLC Y Increase N/A N/A $337,758.00

Consulting services - communication / 
IT designer PW/ABIA Robert Pirtle N 11/20/2015 Y N 0 Increase contract amount 10 JC

69 11/10/2015 PWP0002 HNTB Corporation
Street Reconstruction Program Rotation 
List 2006-2012 Add Altura Solutions LP Y N/A N/A N/A $1,975.00 Compliane Consulting, ADA PW Kevin Benson Y 11/13/2015 Y N 0 Adding certified firm 1 SRK

70 11/13/2015 CLMC515
Muniz Concrete & 
Contracting, Inc.

ADA Sidewalks & Ramp Improvements 
2015 Group 17 Citywide Add Aaron Concrete N N/A N/A N/A $5,000.00 Construction, Highway and Road PW John Eastman Y 11/20/2015 Y N 0 GFE approved 6 LM1

71 11/13/2015 CLMC464A
Peabody General 
Contractors   

Facilities and Force Main Services 
Indefinite Delivery / Indefinite Quantity Add Black Cloud Welding N N/A N/A N/A $5,000.00 Welding  PW Darryl Haba Y 12/3/2015 Y N 0 GFE approved   22 CV

72 11/19/2015 CLMC498
Peabody General 
Contractors   Mains to Capitol Complex AISD Add RAW Trucking Y N/A N/A N/A $60,000.00 Hauling CCO John Wepryk Y 11/19/2015 Y N 0 Adding certified firm 2 KK

73 11/20/2015 TVN0039

Mastec North America 
Inc/Mastec North America 
Inc

Underground Transmission & Distribution 
Construction & Maintenance Services Contract Change Ash Nem Trucking Y Increase N/A N/A $28,000.00 3"x5" Rock AE Alan Buaas Y 11/20/2015 Y N 0 Increasing existing scope of work 41 KK

74 11/23/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add DIJ Construction N N/A N/A N/A $16,930.00 Thermoplastic striping PW Brenda Baker  Y 12/3/2015 Y Y 2 GFE approved 9 JO

75 11/23/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add APAC-Texas Inc. N N/A N/A N/A $564,014.00 HMAC PW Brenda Baker  Y 12/3/2015 Y Y 2 GFE approved 10 JO

76 11/23/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Redi-Mix, Llc / Custom-Crete N N/A N/A N/A $5,000.00 Concrete PW Brenda Baker  N 12/5/2015 Y Y 2 No MBE/WBE availability 11 JO

77 11/23/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Fuquay Inc N N/A N/A N/A $25,575.00 Manhole Coating PW Brenda Baker  Y 12/3/2015 Y Y 2 GFE approved 12 JO

78 11/23/2015 CLMC545
M A Smith Contracting 
Company, Inc.

Nelray Blvd & Evans Avenue Utility 
Rehabilitation Add Rangeline Tapping Services Inc. Y N/A N/A N/A $15,620.00 Pipeline Repair PW Brenda Baker  Y 12/1/2015 Y Y 2 GFE approved 13 JO

79 11/30/2015 RML0026 Kema Inc/Digital Inspections
Consulting Services for Technology 
Roadmap Contract Change Bridge Energy Group, Inc. N Increase N/A N/A $412,189.00 

Consulting Services related to the 
implementation AE Lisa Martin N 12/16/2015 Y N 0 Increasing existing scope of work 3 CV
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Request for Change Report  -  December 2015

No.
Date 

Assigned
Solicitation 

Number Prime Contractor Project Description

Add/
Delete/

Contract Change/
Substitution-

A(Add) or D(Delete) Subcontractor
Certified

Y/N

Increase or 
Decrease to 

Current 
Contract

Like-Kind 
Substitution 

Like-Kind
Availability

Subcontract 
Amount or 
Percentage Scope of Work

Managing 
Department Project Manager 

GFE 
Required?

Y/N  Action Date

RFC 
Approved

Y/N  

Violation 
Letter 
Issued 

this Month
Y/N

Total No. of 
Firm's  

Violation(s) Notes Qty Rev

80 11/30/2015 RML0026 Kema Inc/Digital Inspections
Consulting Services for Technology 
Roadmap Contract Change Sparkovation Y Increase N/A N/A $64,720.00 

Consulting Services related to the 
implementation AE Lisa Martin N 12/16/2015 Y N 0 Increasing existing scope of work 4 CV

Additions Deletions Total

All 23 0 82

Certified 10 0 47
0 Like Kind 25 Increase

12 Decrease
0 Addition

Non-
Certified 13 0 35

0 Like Kind 19 Increase
3 Decrease
0 Addition

Not 
Approved 5 0 5

0 22

0 0

Request for Change Summary for December 2015

*Substitutions Contract Changes

0 59

0 37
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