
  

AUTHORIZATION HISTORY 
 
 AMOUNT DATE � DESCRIPTION 
 $800,000 07/26/2007 (Council) – Professional Services Agreement for Preliminary Engineering Report, 
   Design, Construction Documents, Bid and Construction Phase Services. 
 $450,000 09/25/2008 (Council) – Authorization for Additional Design, Bid and Award and Construction 
   Phase Services. 
   $49,000 11/09/2010 (Total Administrative Authority) – Authorization partially used for SA # 7 to  
   complete Construction Phase Services for the electrical improvements. 
 $228,559 03/24/2011 (Council) – Authorization for Additional Design and Construction Phase Services 
   for the transmission main improvements. 
   $88,000 01/31/2013 (Council) – Authorization for Additional Design Phase Services for the  
   transmission main improvements. 
   $89,165 Proposed (Council) – Authorization Construction Phase Services for  
   the transmission main improvements.         
           $1,704,724 Total Contract Authorization Amount 
 
 
CONTRACT HISTORY 
 
 AMOUNT DATE � DESCRIPTION 
 $291,330 12/13/2007 – Professional Services Agreement for Preliminary Design Services of the Pump 
   Station improvements. 
     $2,202 02/13/2008 – SA#  1 under contract #  CT08010300728 – for an asbestos containing materials 
   survey and report. 
 $423,284 12/01/2008 – SA#  2 – design and bid phase services of the electrical improvements. 
 $211,456 04/03/2009 – SA#  3 – design and bid phase services of the transmission main improvements.  
   $38,547 07/10/2009 – SA#  4 – additional design services related to changes necessitated by Austin  
   Energy service requirements. 
    $2,095 09/25/2009 – SA#  5 – additional asbestos material survey services for the roofs of the pump 
   station buildings necessitated by the decision to re-roof these buildings. 
   $10,843 02/05/2010 – SA#  6 – asbestos and lead abatement consulting services related to the re-roofing 
   of the pump station buildings. 
 $315,753 11/09/2010 – SA#  7 – construction phase services of the electrical improvements and  
   Programmable Logic Controller programming services. 
 $185,203 04/18/2011 – SA#  8 – additional design and construction phase services of the transmission 
   mains improvements. 
   $48,023 09/27/2011 – SA#  9 – additional construction phase services of the electrical improvements. 
   $65,692 03/01/2013 – SA#  10 – additional design phase services of the transmission mains   
   improvements. 
  ($91,880) 05/03/16 – SA # 11– under contract #  CT 13041600477—Delete previously contracted  
   construction phase services in the amount of $162,421 and add professional engineering services 
   for the design and bid phases in the amount of $70,541 for the transmission mains   
   improvements project. 
 $202,176 Proposed – SA # 12 – under contract #  CT 13041600477—Additional professional engineering 
    services during construction phase for the transmission mains improvements project.   
          $1, 704,724 Total Contract Expenditures 


