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Downtown Austin

Current Project Limits

Original Project Limits



I

Project Phases (original contract)

Downtown Wayfinding Analysis and Recommendations Report
Analyze existing conditions, plans, initiatives and interview key stakeholders.  From this 
analysis create a clear and overriding philosophy for Downtown navigation presented in an 
“Analysis & Recommendations Report” and a “Downtown Wayfinding Master Plan”.

II
Downtown Wayfinding Master Plan
Building upon Phase I and the philosophy developed, create the design and framework for 
the Downtown Wayfinding System. 

III
Downtown Wayfinding Graphics Manual
Using the Downtown Wayfinding Master Plan as the foundation, develop a Graphics 
Manual that bridges the concept developed for navigation with a focused and legible plan 
for implementation. 

IV
Downtown Wayfinding System Implementation
Using the Downtown Wayfinding Master Plan as the foundation, develop a Graphics 
Manual that bridges the concept developed for navigation with a focused and legible plan 
for implementation. 



Projected Timeline   January 2016 to August 2018

Final Message and Map Graphics Development
(Projected Completion – December 2017)  

Completion of Wayfinding Bid Documents 
(Projected Completion – October 2017)  

The project team, using the Graphics Manual as a base, will develop bid documents for 
system implementation.

Upon completion of the bid documents the project team will finalize the signage message 
schedule and complete graphics for pedestrian maps.

Bid and Award
(Projected Completion – December 2017)  

Dynamic Parking Signage Construction
(Projected Completion – November 2017)  

Construction
(Projected Completion – Summer 2018)  

Master Background Map
(Completed – January 2017)  





Proposed Implementation 

(FY 2018)



Proposed Implementation 

(FY 2018)



Parking (Dynamic)



Pedestrian Signage (Directional)



Parking (Static)



Vehicular Signage



Vehicular Signage (TxDOT)





Adjustments

• Construction Details

• Additions at Rainey, Seaholm & east of IH35

• Wayfinding/Trail Intersections

• Potential Dynamic Kiosks



Additional Components

(not programmed in this project phase)



District Gateway Signage

Not 
Programmed 



Interpretative Signage

Not 
Programmed



Pedestrian Kiosk (Dynamic)

Not 
Programmed



Sidewalk Compass

Not 
Programmed



Trail Signage

Not 
Programmed



Not 
Programmed



THANKS!

For more information contact:

Tonya Swartzendruber, Division Manager, Planning & Zoning:

512/974-3462, Tonya.Swartzendruber@austintexas.gov 

David Kim Taylor, Project Manager, Public Works:

512/974-7132, David.Taylor@austintexas.gov


