
	
	

 

January	17,	2018	
	
Mr.	Tom	Meredith	
Vice	President	
Waller	Creek	Local	Government	Corporation	
	
RE:		Waller	Creek	District:		Waterloo	Cafe	Design	Development	–	Bidding	Phase	Plan	
	
Dear	Tom:	
	
Enclosed	herewith	you	will	find	the	Waterloo	Cafe	Design	Development	Through	Bidding	Phase	Plan	covering	
professional	services	only.	This	Phase	Plan	for	the	Waterloo	Cafe	encompasses	design	development	and	
construction	documents	work	following	the	Waterloo	Cafe	Schematic	Design	Phase	Plan	and	is	concurrent	with	the	
Waterloo	Park	and	Performance	Venue	construction	documents	phase	(approved	previously).	The	work	product	of	
this	phase	plan	will	include	rendered	drawings,	CAD	and	PDF	files	and	a	cost	estimate	at	each	milestone.	Please	
refer	to	the	enclosed	Exhibit	F	for	a	Project	Budget	including	identification	of	funding	sources.	
	
The	Joint	Development	Agreement,	Section	3,	identifies	the	documentation	required	for	each	proposed	phase	
plan.	The	attached	matrix	identifies	all	of	the	submission	requirements,	those	applicable	to	this	scope	of	work	and	
where	they	can	be	found	in	this	document.	
	
If	you	have	questions	or	concerns,	please	let	me	know	and	we	will	address	them	quickly.	
	
Sincerely,	
	
	
Peter	Mullan	
Chief	Executive	Officer	
Waller	Creek	Conservancy	
Proposing	Party	
	
	
The	Phase	Plan	described	in	this	document	has	been	reviewed	and	agreed	upon	to	the	scope	described	herein.	

___________________________________________	
Ms.	Kristin	Pipkin		 	 	 					Date	
Responding	Party	
Watershed	Protection	Department	
City	of	Austin	
	

	
	
	
	
	

The	Phase	Plan	described	in	this	document	has	been	reviewed	and	approved	specific	to	the	scope	described	
herein.	

	
___________________________________________	
Mr.	Tom	Meredith	 	 	 					Date	
Vice	President,	LGC	Representative	
Waller	Creek	Local	Government	Corporation	
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Waterloo Cafe Design Development - Bidding Phase Plan Proposal Checklist

Benz Resource Group V2  January 5, 2018

✔ # Section Topic Description Notes

3.02.B Responding Party Review Complete before submission to LGC
3.02.B.(i) Cover Letter See format
3.02.B.(ii) Date of  submission 1/17/18
3.02.B (iii) Date by which they must respond

3.02.B.(iv) 
Identify the provision in the JDA calling for the 
submission Exhibit H, Page 23

1 3.04.A.1 General Exec Summary with narrative Page 1
1a Schedule with milestones Exhibit B, Page 8
1b Implementation Plan Exhibits D-1 & D-2, Pages 13-19
2 3.04.A.2 (i) Identify Team List all professionals and their discipline Exec Summary, Pages 3-4
2a 3.04.A.2 (ii) Contracting Method Proposed Construction Delivery Method Exec Summary, Pages 3-4

2b 3.04.A.2.(iii)
Designate the Reviewer of  
Construction Schedule Project Director or Managing Party Exec Summary, Page 2

2c 3.04.A.2 (iv) Graphical Material
Site plans, architectural plans, elevations, other 
design materials

Graphic materials will be generated as 
a product of  this scope of  work.

3 3.04.A.3 District Map
Map of  District showing Limits of  Phase Plan 
Area

Exhibit A, Pages 7

4 3.04.A.4 Project Budget
All Phase Plan costs including allowances and 
contingencies

Exhibit F, Pages 20-21

4a Funding Sources List source Funding Letter
4b Funding Sources List where funds are to be held Funding Letter
4c Funding Sources List constraints on use of  funds Funding Letter

4d Post Construction Budget
Capital repair, operating and maintenance 
budgets

N/A - no construction is included in 
this scope of  work.

5 3.04.A.5 Cost Overrun Plan Identify how any cost overruns will be funded Exec Summary, Page 5

6 3.04.A.6
Compliance with Foundational 
Articles

If  the proposed project does not comply with 
the terms of  the JDA, the proposed 
modification to the JDA is provided here. Exec Summary, Page 4

7 3.04.A.7 Third Party Agreements
Outline any third-party agreements that will 
need to be obtained

N/A - none contemplated in this 
scope of  work

8 3.04.A.8
Property Procurement Process 
Requirements

Local Government Code Sections 252 and 271, 
and Chapter 431 of  Texas Trans Code Exec Summary, Page 2

9 3.04.A.9 MWBE Participation Outline plan Exhibit H, Pages 23-25

10 3.04.A.10 Public Improvement Projects

Identify responsibilities for obtaining approvals 
and permits from Government Authorities for 
design and construction 

The project manager and key 
consultants have the responsibility of  
obtaining approvals

11 3.04.A.11 Operations Permits

Plan for obtaining and paying for approvals and 
permits for operations, the cost of  operation 
and maintenance

N/A - none contemplated in this 
scope of  work

12 3.04.A.12 ID and Mapping Easements
Identify and map all easements and other real 
property interests.

This work will be done within the 
scope of  multiple phase plans as 
requried utilizing a title company.

13 3.04.A.13 Requirements on Use of  Funds
Identify any requirements that apply to the use 
of  tax-exempt obligations, grants or other funds

N/A - none contemplated in this 
scope of  work

13a Texas Transportation Code Chapter 431
N/A - none contemplated in this 
scope of  work

13b City Code and Other Applicable Law
N/A - none contemplated in this 
scope of  work

14 3.04.A.14 Insurance and Bonding Provision of  insurance and bonding in Article 9
Exhibit I, Pages 26-28: bonding is not 
required for professional services

15 3.04.A.15 Use by City
Identify terms for exclusive free use by the City 
for public functions and City sponsored events

N/A - none contemplated in this 
scope of  work

16 3.04.A.16 Activities and Rates

Identify terms for use and activities by 
community groups (nonprofits, children, elderly) 
that includes free or reduced rates

N/A - none contemplated in this 
scope of  work

Review, Approvals and Objections

Phase Plan Process



Waterloo Cafe Design Development - Bidding Phase Plan Proposal Checklist

Benz Resource Group V2  January 5, 2018

✔ # Section Topic Description Notes
Review, Approvals and Objections

17 3.04.A.17 Maintenance in ROW's Identify of  maintenance of  District ROW's
N/A - none contemplated in this 
scope of  work

18 3.04.A.18 Utilities

Identify how utilities will be provided, cost of  
services, allocation or metering or sub metering 
etc

Utility layouts will be produced as a 
scope of  this work

19 3.04.A.19 Operations and Maintenance Identify operations and maintenance standards
N/A - none contemplated in this 
scope of  work

20 3.04.A.20 Revenue Source and Fees

Identify revenue City or Conservancy will 
receive, and identify any proposed licensing and 
a pro forma of  how fees will cover Op 
Expenses

N/A - none contemplated in this 
scope of  work

21 3.04.A.21 Commercial Design Standards Identify if  Comm Design Stds apply Subchapter E

22 3.04.A.22 License Agreements Identify if  License Agreements apply
No License Agreements anticipated in 
this scope of  work

23 3.04.A.23 Naming Rights
Identify any license agreements necessary for 
naming rights

N/A - none contemplated in this 
scope of  work

24 3.04.A.24 Change in Ownership
Identify if  there is a proposed change in 
ownership of  a Public District Site

N/A - none contemplated in this 
scope of  work

25 3.04.A.25 Capital Needs Timing
Identify the capital needs timing for City 
Planning purposes

Exhibit G, Page 22

26 3.04.A.26
Payment to PARD or other City 
Departments

Identify how payments will be made to PARD 
or other City Depts for their operations

N/A - none contemplated in this 
scope of  work

27 3.04.A.27 Public Accessibility
Identify public accessibility and provisions 
thereof

The proposed structure will be 
publicly accessible from Waterloo Park

28 3.04.A.28 Timing of  transfers
Identify timing of  transfers of  improvements 
and land

N/A - none contemplated in this 
scope of  work

29 3.04.A.29 Maintain natural space
Identify the ways projects will be designed to 
maintain natural space

A core element of  the approved 
Design Plan calls for maintaining 
natural space and will be a guiding 
principal in the work herein

30 3.04.A.30
Maintain flexibility of  City 
owned properties

Identify how the flexibility of  City Owned 
properties will be maintained

The design team will include 
maintaining flexibilty as a design goal

31 3.04.A.31 Issues related to alcohol use
Identify any desired exemptions of  City Code or 
park rules

Initial discussions contemplated in this 
scope of  work

32 3.04.A.32 Other Relevant Info
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Waller Creek, Waterloo Cafe 

January 17, 2018 

 

EXECUTIVE SUMMARY and NARRATIVE 

Waterloo Park is an 11-acre green space that will host a wide range of landscape experiences for play, leisure, and celebration of the 

natural environment. An accessible path network weaves through the site’s dramatic topography, connecting a network of gardens, 

water features, gathering spaces, stands of mature trees, and a central “Clearing” – a grand new civic space for Austin. Waterloo is at 

the core of an urban district that is undergoing dramatic change. The Dell Medical School Campus, Brackenridge Hospital 

redevelopment, and the State Capitol Complex frame the site and create a constituency that infuses the park with daily activity. The 

greater Waller Creek trail system emerges into the park at 12th Street from the south and provides a flow of recreational visitors coming 

from downtown, Lady Bird Lake, and beyond.  

 

The Waterloo Cafe will be nestled in the hillside on the western side of the park. The cafe will meaningfully embrace the park and 

coordinate closely with the landscape design, and meet the high design standards set by the Waller Creek Project. This phase plan 

undertakes the design development, construction documents, bidding, and permitting phases (permitting phase is limited to the 

building permit only) of the Waterloo Cafe, situated in Waterloo Park along Trinity Street near the 13th Street intersection (see Exhibit 

A, Project Area Diagram). Waterloo Park will encourage use by people of all ages and abilities at all hours of park use. Food service is 

a major driver of day-time park use and leads to longer park visits. With this in mind, the goal of a cafe in Waterloo Park is to provide 

the public with an amenity to enhance the park experience. Conceptually, the cafe will be highly accessible to park visitors. We are 

committed to providing options for foodservice, at an affordable price point, that meet the demands of all park patrons.  

  

The design includes a to-go window that faces the park and a casual sit-down eating area with both indoor and outdoor seating. We 

want to provide a diversity of dining experiences to meet the needs of different park visitors. Furthermore, the cafe is fully integrated 

into the park landscape. The seating areas and the to-go service are accessible from the park. This will encourage all cafe visitors to 

experience the park and allow all park users easy access to food. 

 

This phase plan does NOT include authorization to proceed into construction. This authorization will be sought from the LGC once 

bidding is complete and a guaranteed maximum price (GMP) is established. When this authorization is requested, the Proposing Party 

will include all of the documentation required according to the joint development agreement (JDA), including sources of construction 

funding and the operations and management plan. The intention is for the Waterloo Café to be constructed while the rest of the Park 

and Performance Venue are under construction, with concurrent opening dates. 

 

This phase plan encompasses the following: 

– Design Development of the Waterloo Cafe  

– Construction Documents of the Waterloo Cafe 

– Bidding and Permitting 

– Close coordination with concurrent Parkland and Performance Venue designs (separate phase plan) 
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The scope of work includes the following tasks that will be led by Thomas Phifer and Partners (TPP) as the team lead and architect for 

the Waterloo Cafe 

– Design Development (January – April 2018) 

– Construction Documents, and Bidding and Permitting (May – October 2018) 

 

This Phase Plan builds upon the work completed in the Waterloo Park Cafe Schematic Design phase, and will require continued 

coordination during the progression of the Waterloo Park Construction Documents Phase Plan. This Phase Plan will engage the 

challenging technical and regulatory issues on a site as complex as Waterloo Park.  

 

The project will require extensive coordination with the Parks and Recreation Department (PARD) and the City of Austin Watershed 

Protection Department (WPD). Other City of Austin (COA) agencies that may require coordination include, but are not limited to: 

Development Services (DSD), the Public Works Department (PWD), City Legal, PARD Contracts, and the Office of Real Estate 

Services (ORES). These phases will also require close coordination with an operator or prospective operators for the Waterloo Cafe to 

establish the criteria and design requirements needed to maintain a park-centric and publicly accessible space while also becoming a 

revenue generator for the Waller Creek Conservancy.  

 

All services performed under this Scope of Work shall be performed in accordance with the existing contractual agreements held by 

the Waller Creek Conservancy, applicable codes and accepted industry standards. Any acquisitions either by fee simple or easement will 

follow the Office of Real Estate’s Standard Operating Procedures for approvals, land plans, land title surveys, Environmental Site 

Assessment Plans I and II, and title policies.  

 

All consultant documents shall be prepared using the English system of weights and measurements. It is assumed that hardcopy, PDF, 

and CAD drawings are acceptable formats for review submissions to COA and WCC. Conversion to other file formats (e.g. 

MicroStation, AutoCAD Civil 3D) will be considered an additional service. 

 

PERFORMANCE PERIOD 

The anticipated performance period for Design Development is three (3) months plus one (1) month of review and costing. The 

anticipated period for Construction Documents is four (4) months, with one (1) month of review and 6 weeks of bidding. A 

comprehensive Project Schedule is shown in Exhibit B, Project Schedule.  

 

PROJECT IDENTIFICATION 

Project Title: Waterloo Cafe Design Development through Bidding Phase (or Project)  

Project Location: Waterloo Park, Austin, Texas (See Exhibit A, Project Area Diagram) 

 

POINTS OF CONTACT 

Managing Party: 

 Waller Creek Conservancy / Benz Resource Group 

 Project Director:  Susan Benz, benz@benzresourcegroup.com (512-220-9542) 
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Responding Party: 

 City of Austin, Watershed Protection Department 

 Kristin K. Pipkin, kristink.pipkin@austintexas.gov (512-974-3315) 

 City of Austin, Parks and Recreation Department 

 Terry Jungman, terry.jungman@austintexas.gov (512-974-9479) 

 

Other Contacts: 

 Waller Creek Conservancy 

 CEO:  Peter Mullan, pmullan@wallercreek.org (512-541-3520) 

 Director of Planning and Design, John Rigdon, jrigdon@wallercreek.org (512-541-3520) 

 Capital Projects Manager, Kim Barker, kbarker@wallercreek.org (512-541-3520) 

 

 City of Austin, Planning and Zoning Department 

 Tonya Swartzendruber, tonya.swartzendruber@austintexas.gov (512-974-3462) 

 

Architecture Team Lead: 

 Thomas Phifer and Partners (TPP) Founder:  Thomas Phifer, tom@thomasphifer.com (212-337-0334) 

 TPP Director and Point of Contact:  Andy Mazor, andrew@thomasphifer.com (212-337-0334) 

 

Landscape Architecture Team Lead: 

 Michael Van Valkenburgh (MVVA) President and CEO: Michael Van Valkenburgh, michael@mvvainc.com (718-243-2044) 

 MVVA Principal:  Gullivar Shepard, gshepard@mvvainc.com (718-243-2044) 

 MVVA Project Manager and Point of Contact:  Tzufen Liao, tliao@mvvainc.com (718-243-2044) 

 

CONSULTANT TEAM LIST: 

The following subconsultants will be part of MVVA and TPP’s design teams and the associated scopes, schedules, deliverables, 

budget, and fees are included in this proposal. Please see the updated organization chart in Exhibit E, Organization Chart. 

 

Waterloo Cafe:  

– Team Lead and Architect:  Thomas Phifer and Partners (TPP) 

– MEP Engineer:  EEA 

– Structural Engineer:  AEC 

– Geotechnical Engineering:  Terracon 

– Accessibility Consultant:  Altura Solutions 

– Team Lead and Landscape Architect:  Michael Van Valkenburgh Associates, Inc. (MVVA) 

– Local Landscape Architect:  dwg 

– Civil Engineer:  Big Red Dog Engineering (BRD) 

– Soil Scientist:  Olsson Associates 

– Irrigation Design:  James Pole 

– Project Management, Managing Party:  Benz Resource Group   
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– Cost Consulting:  Vermeulens Costs Consultants 

– Surveying:  McGray & McGray Land Surveyors 

 

CONTRACTING METHOD 

All of the consultants included in this scope of work are under contract to the Waller Creek Conservancy.  

 

Architecture Team Lead, Thomas Phifer and Partners (TPP) and their subconsultants are currently working under a Master Services 

Agreement executed between the Waller Creek Conservancy (WCC) and TPP.  

 

Landscape Architecture Team Lead, Michael Van Valkenburgh Associates, Inc. (MVVA), and their subconsultants are currently 

working under a Master Services Agreement (MSA) between the Waller Creek Conservancy (WCC) and MVVA that was executed May 

22, 2015.  

 

All of the consultants identified by name in this Project were under agreement prior to the execution of the Joint Development 

Agreement (JDA) or have been selected utilizing methods that meet the City of Austin Ordinances for procurement of services.  

 

COMPLIANCE WITH THE FOUNDATIONAL ARTICLES OF THE JDA 

All work proposed in this Project is in compliance with the approved Design Plan and the Foundational Articles of the JDA. 

 

SCHEDULE 

The Services required by this Phase Plan shall be provided from January 2018 through October 2018. 

 

TPP and MVVA team fees have been calculated based on the Schedule, which is shown in greater detail in Exhibit B, Project 

Schedule. In the event that the schedule outlined below is significantly extended at the request of the Client (beyond October 2018), 

reviewing agencies, or Contractor delays, the design team reserves the right to request additional fees. 

 

It is our intention to include the Cafe within the Site Development Permit process for Waterloo Park. Because of this, the permitting 

durations shown in the project schedule refer to obtaining a building permit only. The team will include the cafe in the overall outreach 

strategy to the public and necessary boards and commissions for Waterloo Park. The Waterloo Park Cafe will submit for a building 

permit at the 90% CD deadline, which allows for 1.5 months to obtain the building permit. 

 

GENERAL SCOPE OF SERVICE REQUIREMENTS 

A detailed description of scope and deliverables is in Exhibits C-1 and C-2, Scope Matrices, and a description of the interaction 

among consultants and key stakeholders toward the production of deliverables is described in Exhibits D-1 and D-2, 

Implementation Plans.  
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PROJECT BUDGET 

Services will be performed on a “not-to-exceed” fee basis, assuming the schedule is not significantly extended beyond October 2018.  

Exhibit F provides a detailed breakdown of the fees and the summary of the fees are as follows.  

 

Waterloo Cafe DD-Bidding Phase 

Professional Service Fees:  $402,256 

Reimbursable Expenses:  $33,568 

Allowances:  $25,000 

Cost Overrun Reserve:  $50,000 

Total:  $511,094 

 

Grand Total of fees, reimbursable expenses and allowances for Waterloo Cafe DD-Bidding Phase Plan:  $511,094 

For the Waterloo Cafe, the Waller Creek Conservancy will contribute 100% of the total, for an amount not to exceed $511,094. 

Please see the Project Budget in Exhibit F for more detail.  

 

Upon approval of regularly submitted invoices, the Conservancy will disburse payment accordingly.  See Exhibit G – Capital 

Needs Projection addressing the prime scope of work, which excludes allowances.  

 

COST OVERRUN PLAN 

In accordance with Section 3.04.a.5 of the JDA, the identification of the sources of funds for cost overruns is required. For this 

Phase Plan, a cost overrun would be caused by a request in a change of the scope of services outlined. Any request for change will 

require an amendment to this Phase Plan, including identification of the source of funding, and will require approval of the 

Proposing Party and the Responding Party. 

 

TPP and MVVA team fees and estimated reimbursable expenses are shown in Exhibit F, Project Budget. Individual consultant fee 

proposals are included in Exhibits J through V under separate cover.  

 

LIST OF EXHIBITS – Waterloo Cafe Design Development through Bidding Phase Plan  

EXHIBIT A Project Area Diagram 

EXHIBIT B Project Schedule 

EXHIBIT C Team Scope Matrix 

EXHIBIT D Implementation Plan 

EXHIBIT E Organization Chart 

EXHIBIT F Project Budget – Fee and Expense Summary 

EXHIBIT G Capital Needs Projection 

EXHIBIT H JDA Procurement Requirements 

EXHIBIT I Insurance Certificates 
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SUPPORTING DOCUMENTATION (under separate cover) 

EXHIBIT J TPP Fee and Expense Summary 

EXHIBIT K EEA Consulting Engineers (Interiors) Proposal 

EXHIBIT L Architectural Engineers Collaborative (AEC) Proposal 

EXHIBIT M Terracon Proposal 

EXHIBIT N Altura Solutions Proposal 

EXHIBIT O MVVA Team Fee 

EXHIBIT P dwg Proposal 

EXHIBIT Q Big Red Dog (BRD) Proposal 

EXHIBIT R Olsson Associates Proposal 

EXHIBIT S EEA Consulting Engineers (Civil) Proposal 

EXHIBIT T James Pole Proposal 

EXHIBIT U Benz Resource Group 

EXHIBIT V Vermeulens Cost Consultants Proposal   
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EXHIBIT A
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EXHIBIT B
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EXHIBIT D: IMPLEMENTATION PLAN 

Design Development, Construction Documents, and Bidding and Permitting of the Cafe 

January 2018 through October 2018  
  

The Cafe phases will be 3 months for Design Development, 4 months for Construction Documents and 2 months for Bidding 

and Permitting. There will be a three-week costing period at the end of the Design Development and Construction Document 

phases. At the end of Construction Documents, two months are allocated for Bidding and Negotiations, Pricing and 

Reconciliation and finalizing the building permit. At 90% Construction Documents the drawings will be issued to the building 

department to start the permitting process.  

 

The design team, led by Thomas Phifer and Partners (TPP) and will advance the Cafe design, roof element and park bathrooms 

and other interior programmatic requirements, which was established during Schematic Design Phase. During the Design 

Development phase, TPP will continue to work with their consultants to provide a well-conceived piece of architecture that 

will integrate the exterior and interior into a seamless architectural concept. 

 

This project will meet the requirements for LEED Silver rating. All the consultants have previous experience with this 

requirement.  

 

Architectural Services 

Design Development Phase 

We will assemble the design development documents consisting of drawings, renderings and other documents necessary to 

describe the project’s complete material scope. The specified consultants, selected by Thomas Phifer and Partners, will develop 

integrated plans for structural systems, mechanical systems, lighting systems, kitchen consultants and other specialized trades 

necessary for the project. The coordinated documents of this phase will be suitable for submission for approval to local 

building authorities and architectural review entities.  

 

Construction Document Phase 

Based on approval of the design development documents, we will prepare construction documents consisting of drawings 

and specifications that provide detailed requirements for the project’s construction. These documents will include our 

fully integrated architectural drawings along with structural, mechanical, lighting systems, and other specialized trade 

documents prepared by specified consultants. We will provide coordinated documents required for government approvals, 

exclusive of the document filing with government agencies. We will assist the contractor during this phase to periodically 

update the cost estimate to reflect the project’s development.  

 

Drawings/Deliverables 

Drawings will be submitted in .pdf format unless otherwise noted. Conversion to other file formats is not included in this 

scope. At each project milestone, drawings will be submitted to WCC/COA for review. As required by the JDA, a 90% CD 
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package will be delivered for review and will also be submitted by Thomas Phifer and Partners for the building permit, allowing 

3 months to obtain the building permit. 

 

The following consultants will produce drawings for all phases and will participate in QA/QC review of these drawings.  

Engineering Services   

• Architectural Engineering Collaborative (AEC) (Structural) 

For Design Development AEC will continue to design and define the structural engineering framing systems.  Prepare 

documents as appropriate to describe the framing system. Coordinate the structural engineering work with the Architect 

and other building consultants.  Provide electronic files of the structural documents for reciprocal coordination by other 

team members.  

For Construction Documents AEC will continue to design and define the structural engineering framing systems. Prepare 

documents for construction including drawings and specifications. Coordinate the structural engineering work with the 

Architect and other building consultants.  Provide electronic files of the structural documents for reciprocal coordination 

by other team members. As specifically requested, provide structural design of miscellaneous metal fabrications detailed 

and specified by the Architect for the Cafe fit-out. 

 

• EEA Consulting Engineers (MEP) 

The scope of our work is to provide mechanical, electrical, special systems, and plumbing consulting engineering services, 

produce design documents suitable for construction and permitting, and provide basic construction phase engineering 

services.  See EEA’s proposal for all services related to this project for further information. 

 

• Terracon (Geotechical) 

For Schematic Design Terracon, following geotechnical task is to consist of iterative assessment and analysis of 

foundations, subgrade preparation, and earth pressures. An initial foundation options for the design teams review based 

on earth pressure information. 

For Design Development. Terracon plans to continue to develop and prepare recommendations for the geotechnical-

related aspects of the project. Terracon also plans to perform reviews of the DD drawing/specification packages prepared 

by the design team and then to provide comments and recommendations including, but not limited to, identifying key 

coordination issues and mark-ups on drawings.   

For Construction Documents Terracon plans to revise/modify (when and if necessary) recommendations for the 

geotechnical-related aspects of the project. Terracon also plans to perform reviews of the CD drawing/specification 

packages prepared by the design team and then to provide comments and recommendations including, but not limited 

to, identifying key coordination issues and mark-ups on drawings. 

 

Bidding & Negotiations 

For all consultants: 

Assist the Architect in the preparation of Bid Documents.  

Assist the Architect in evaluation of bids for completeness and correctness.  

Provide responses to RFI’s during the procurement and bidding process. 
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Determine and assist with additional alternates if required to maintain budget or create a cost savings.   

 

Project Management and Meetings 

Thomas Phifer and Partners will provide lead project management and be the primary point of contact for the design team 

associated with the Cafe, in addition to coordinating among sub-consultants (via bi-weekly team calls) and with WCC. Sub-

consultants have only scoped internal project management needs.  

 

Cost Estimation / Value Engineering 

This scope includes review of one (1) cost estimate per phase which will be provided by the Vermeulens. Items identified for 

value engineering will be incorporated into each phase accordingly.  
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EXHIBIT D-2

 EXHIBIT D: IMPLEMENTATION PLAN 

Waterloo Café  
Green Roof and Site Coordination (MVVA Team) 

 

This Plan encompasses the Design Development, Construction Documents and Bidding phases of the landscape and site 

support for the Café within the Parkland scope of work for Waterloo Park (between 12th and 15th Streets) as shown in the 

Exhibit A, Project Area Diagram. The MVVA Team’s scope will include the design of a green roof for the Café, utility 

coordination, site adjustments, WQ Controls, and site permitting (see Scope by Phase matrices attached). The MVVA Team 

will coordinate as needed with the Café design team, led by Thomas Phifer and Partners (TPP).  

The goal of this project is to achieve LEED Silver Certification. The MVVA Team will coordinate with the Owner-provided 

LEED Consultant and provided documentation as needed, however it is assumed LEED commissioning will be performed by 

others. It is also assumed that the LEED boundary for the café is limited to the building and its green roof (and associated 

irrigation system). Any adjustments to this boundary may result in a request for additional services. 

 

Task 1: Design Development 
January through April 2018 (3 months) 

The Design Development Phase will last for 3 months, and is followed by a 1-month Cost Estimating Reconciliation and 

Review period. During this phase, the design team will advance the design of the green roof concept established during 

Schematic Design, incorporating any items identified for value engineering in the costing period following the SD phase. In 

addition, the design team will perform ongoing work on utility coordination, WQ controls and SDP revisions. The MVVA 

team will continue to coordinate with the TPP team, and will participate in bi-weekly GoTo meetings with WCC. The design 

team will also coordinate with the Owner-provided LEED consultant and supply support documentation as needed. 

Drawings will be submitted in .pdf format unless otherwise noted. Conversion to other file formats is not included in this 

scope. A 100% Design Development drawings will be provided to TPP to be included under their cover and submitted as one 

package for WCC to review.  

The following consultants will produce drawings for the Design Development package and will participate in QA/QC review 

of these drawings.  

 MVVA (landscape architect and team lead) 
o Green roof layout plan  
o Planting plans and lists 
o Soil layout plan 
o Green roof sections 
o Fine grading plan 

 
 DWG (local landscape architect) 

o QA/QC 
 BRD (civil engineer) 

o Site utility plan 
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 EEA (MEP engineer) 
o Site power plan 

 James Pole (irrigation designer)  
o Irrigation plan 

 Olsson (soil scientist) to be included with MVVA drawings 
o Soil profile details 

Cost Estimation/Value Engineering 

This task includes review of one (1) cost estimate to be provided by the owner within four (4) weeks of the 100% Design 

Development submission. The MVVA team will participate in one (1) round of value engineering, during which a maximum 

of one (1) pricing scenario for a specific design alternative will be provided. Items identified for value engineering will be 

incorporated into the Construction Document drawings.  

Task 2: Construction Documents 
May through September 2018 (4 months) 

The Construction Documents period will last for 4 months. During this phase, the MVVA Team will finalize the design of 

the green roof, incorporating comments received at the end of the Design Development Phase and any items identified for 

value engineering in the costing period following the DD phase. In addition, the design team will finalize utility coordination, 

WQ controls and SDP revisions (if needed), as well as continue to coordinate with the Owner-provided LEED consultant and 

supply support documentation as needed. 

Deliverables 

 50% Construction Document drawings and draft specifications  
 90% Construction Document drawings and draft specifications 
 100% Construction Document drawings and specifications  

Drawings will be submitted in .pdf formats unless otherwise noted. Conversion to other file formats is not included in this 

scope. Drawings and specifications will be provided to TPP to be included under their cover and submitted as one package 

for WCC to review. As required by the JDA, a 90% CD package will be delivered for review and the design team will 

provide drawings to be included in the Building Permit application (by others) as needed. 

The following consultants will produce drawings and specifications for the Construction Document phase, and will 

participate in QA/QC review of these drawings and specifications:  

 MVVA (landscape architect and team lead) 
o Green roof layout plan  
o Planting plans and lists 
o Soil layout plan 
o Green roof sections 
o Fine grading plan 

 DWG (local landscape architect) 
o QA/QC 
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 BRD (civil engineer) 
o Site utility plan 

 EEA (MEP engineer) 
o Site power plan 
o Fixture and panel schedules 

 James Pole (irrigation designer)  
o Irrigation plan 

 Olsson (soil scientist) to be included with MVVA drawings 
o Soil profile details 

 

Specifications 
MVVA will lead and oversee the production of project specifications. The consultants that will contribute directly to this 

effort (either through selecting appropriate standard specifications or project-specific modifications) will be: 

 MVVA (landscape architect and team lead) 
 DWG (local landscape architect) 
 BRD (civil engineer) 
 Olsson (soil science) 
 EEA (MEP)  

equipment/material specifications will be included on the plans in lieu of a separate specifications document 
 James Pole (irrigation) 

Cost Estimation/Value Engineering 

This task includes review of one (1) cost estimate to be provided by the owner within four (4) weeks of the 50% CD 

Submission. The MVVA team will participate in one (1) round of value engineering, during which a maximum of one (1) 

pricing scenario for a specific design alternative will be provided. Items identified for value engineering will be incorporated 

into 100% Construction Document drawings. 

Task 3: Bidding 
August through October 2018  
Participation in the bidding and negotiation process for the landscape portion of the project, including the following: 

1. Preparation of addenda as required to clarify documents and to respond to Contractor’s inquiries about the landscape 
documents during bidding. 

2. Assistance in the review of bids and selection of the site and landscape contractors.  
3. Attendance at pre-bid conferences is not included. 

Task 4: Permitting and Approvals 
This proposal assumes that the Café is being permitted by the COA as part of the Waterloo park site development permit and 

that there will not be a separate site development permit for the café building.  

Big Red Dog’s proposal includes a permitting fee amount that will only be needed in the event that an additional correction is 
required (as a result of the Café project) to process any changes to the site plan that are not included in the permitted site 
development permit plans.  

EXHIBIT D-2
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Waterloo Café Implementation Plan (MVVA Team) 
4 of 4 

Assumptions/Exclusions 
 Written comments on design iterations and to critical path programmatic decisions posed by the design team will 

be provided to the design team by WCC representatives in a timely manner in order to maintain the client-

requested Design Schedule.  

 Travel to Austin is not included in this scope of work. MVVA will be available to participate in meetings in Austin 

if they are concurrent with travel to Austin for other phases of work.  

 Excluded from this scope is any work in the Trinity Street R.O.W. to accommodate street-level access or an 

accessible public route. 

 Additional lighting design other than the deck lighting (provided as part of the Parkland project) is excluded from 

this proposal. 

 MVVA will provide support graphics to TPP, but will not participate in any presentations to the Planning and 

Design Committee, LGC, or any stakeholder outreach meetings. 
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Benz Resource Group V2 January 12, 2018

Waterloo Park Cafe DD-Bidding Phase Plan
Project Budget Summary 

Cafe DD-Bidding
Professional Services Fees 402,526$            
Reimbursable Expenses 33,568$              
Allowances 25,000$              
Cost Overrun Reserve 50,000$              

511,094$            

Total Phase Plan 511,094$            
see detail attached
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Benz Resource Group V2  January 12, 2018

Waterloo Park Cafe DD-Bidding Phase Plan
Project Budget

Cafe DD - Bidding DD Fee CD Fee Bidding Fee Permitting Fee Reimbursables
TPP Team 76,480$              148,440$          16,360$            -$                 28,200$                
MVVA Team 32,170$              34,910$            3,801$              10,250$            3,200$                 
BRG Project Management Fees 14,190$              20,000$            20,000$            13,425$            2,168$                 
VCC Cost Estimating 6,500$               6,000$              -$                     -$                 -$                     
TOTALS (Professional Services) 129,340$           209,350$          40,161$            23,675$            33,568$                

Sustainability Certification Allowance -$                   
Operator Coordination Allowance -$                   
Permitting Fee Allowance 25,000$             
Materials Testing Allowance -$                   
Construction Auditing Allowance -$                   
Commissioning Allowance -$                   
TOTALS (Allowances) 25,000$             

Cost Overrun Reserve 50,000$             

Summary
Professional Services Fees (DD-Bidding) 402,526$            
Allowances 25,000$              
Reimbursable Expenses 33,568$              
Cost Overrun Reserve 50,000$              

511,094$           
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Waterloo Cafe 
Design Development - Bidding Phase Plan

Capital Needs Projections

Benz Resource Group V2 January 11, 2018

Total Fees *

 Total 
Reimbursable 

Expenses 
427,526$                 33,568$            

Months Fees Reimb Exp
1 10,000$                   1,000$              
2 25,000$                   2,500$              
3 50,000$                   5,000$              
4 75,000$                   5,000$              
5 100,000$                 5,000$              
6 75,000$                   5,000$              
7 50,000$                   5,000$              
8 25,000$                   2,500$              
9 10,000$                   1,500$              
10 7,526$                     1,068$              

427,526$                 33,568$            

* These projections will fluctuate in response to 
adjustments in work flow

* Does not include Cost Overrun Reserve or 
Owner Contingency
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Waller Creek Project
Approved Consultant List 

Benz Resource Group REV  May 21, 2014

Firm Discipline MWBE
2 x 4 signage consultant
Access Partnership accessibility specialist
ACI Consulting environmental consulting
Altieri Sebor Wieber mechanical, electrical, plumbing 
Altura Solutions accessibility specialist
American Construction Investigations ADA consultant
Applied Ecological Services ecologist, bank stabilization
Architectural Engineers Collaborative structural engineer
Arup USA Inc. AV, Acoustical, lighting, IT, security
Atelier 10 sustainability consultant
Benz Resource Group project management WBE
Big Red Dog civil engineering
Brierly Assoc geotech engineering
CCM Consulting Group construction auditing
Chan & Partners civil engr:  subsurface utilities
Charles Marsh Woodruff geologic consulting
Construction Specifications, Inc specifications consultant
Davey Resource Group arborist
Development Strategies economic development
Dr W. Todd Watson plant pathologist
dwg landscape architect
Eckersley Cladding Consultant exterior cladding
EEA Consulting mechanical, electrical, plumbing 
ETM Associates public space management
Fluidity Design Consultants water feature consulting
GeoSolutions geotech:  slope stability
Greenberg Consultants urban design
Guy Nordenson & Assoc structural engineer
Haynes Whaley Associates structural engineer
Henshell & Buccellato waterproofing consultant
Heritage Title Company title and easement research
HNTB bridge design
HNTB traffic engineering
Holt Engineering geotech engineering
Horton Lees Brogden Lighting lighting
HR&A ecomonic development
Hydrodramatics water feature consulting
Israel Berger and Associates waterproofing consultant
James Pole Irrigation Consultants irrigation
JGL Food Services Consultants food service consultant
Joshua Long geographer

Lady Bird Johnson Wildflower Center
ecologist, native plantings and 
management strategies

Limnotech hydrologist
McGray & McGray site surveying
Metcalf  Williams Stuart & Wolff land use, zoning
Michael Van Valkenburgh Assoc landscape architect
Olsson Assoc soil scientist & ecosystem
Persohn/Hahn Associates elevator consultant
Piscatello Design Centre signage consultant
ProjectProjects graphic design
Reginald Hough, FAIA architectural concrete consultant
Rolf  Jensen & Associates code consultant
Shah Smith and Associates commissioning agent
Simpson Gumpertz & Heger waterproofing consultant
Skidmore, Owings & Merrill structural engineer
Stuart Lynn cost estimating
Sustainable Growth Texas soil biology
Terracon geotech engineering
Theatre Consultants Collaborative theatre consultants
Thomas Phifer & Partners architect
Tillett Lighting Design lighting
Transsolar Inc sustainability consultant
Urban Design Group civil waterworks WBE
Vermeulens cost estimating

EXHIBIT H
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ANY PROPRIETOR/PARTNER/EXECUTIVE
OFFICER/MEMBER EXCLUDED?

INSR ADDL SUBR
LTR INSD WVD

PRODUCER CONTACT
NAME:

FAXPHONE
(A/C, No):(A/C, No, Ext):

E-MAIL
ADDRESS:

INSURER A :

INSURED INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

POLICY NUMBER POLICY EFF POLICY EXPTYPE OF INSURANCE LIMITS(MM/DD/YYYY) (MM/DD/YYYY)

AUTOMOBILE LIABILITY

UMBRELLA LIAB

EXCESS LIAB

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

AUTHORIZED REPRESENTATIVE

EACH OCCURRENCE $
DAMAGE TO RENTEDCLAIMS-MADE OCCUR $PREMISES (Ea occurrence)

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE $
PRO-POLICY LOC PRODUCTS - COMP/OP AGGJECT

OTHER: $
COMBINED SINGLE LIMIT

$(Ea accident)

ANY AUTO BODILY INJURY (Per person) $
OWNED SCHEDULED

BODILY INJURY (Per accident) $AUTOS ONLY AUTOS
HIRED NON-OWNED PROPERTY DAMAGE

$AUTOS ONLY AUTOS ONLY (Per accident)

$

OCCUR EACH OCCURRENCE
CLAIMS-MADE AGGREGATE $

DED RETENTION $
PER OTH-
STATUTE ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE $
If yes, describe under

E.L. DISEASE - POLICY LIMITDESCRIPTION OF OPERATIONS below

INSURER(S) AFFORDING COVERAGE NAIC #

COMMERCIAL GENERAL LIABILITY

Y / N
N / A

(Mandatory in NH)

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE    EXPIRATION    DATE    THEREOF,    NOTICE   WILL   BE   DELIVERED   IN
ACCORDANCE WITH THE POLICY PROVISIONS.

THIS  IS  TO  CERTIFY  THAT  THE  POLICIES  OF  INSURANCE  LISTED  BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.    NOTWITHSTANDING  ANY  REQUIREMENT,  TERM  OR  CONDITION  OF  ANY  CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE  MAY  BE  ISSUED  OR  MAY  PERTAIN,  THE  INSURANCE  AFFORDED  BY  THE  POLICIES  DESCRIBED  HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

THIS  CERTIFICATE  IS  ISSUED  AS  A  MATTER  OF  INFORMATION  ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE  DOES  NOT  AFFIRMATIVELY  OR  NEGATIVELY  AMEND,  EXTEND  OR  ALTER  THE  COVERAGE  AFFORDED  BY THE POLICIES
BELOW.    THIS  CERTIFICATE  OF  INSURANCE  DOES  NOT  CONSTITUTE  A  CONTRACT  BETWEEN  THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT:    If  the  certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If  SUBROGATION  IS  WAIVED,  subject  to  the  terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

CERTIFICATE HOLDER CANCELLATION

© 1988-2015 ACORD CORPORATION.  All rights reserved.ACORD 25 (2016/03)

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

$

$

$

$

$

The ACORD name and logo are registered marks of ACORD

05/30/2017

(617) 328-6555 (617) 328-6888

25615

Michael Van Valkenburgh Associates, Inc.
231 Concord Street
Cambridge, MA 02138

25666
19437

A 1,000,000

X 680009H708658 05/01/2017 05/01/2018 1,000,000
10,000

1,000,000
2,000,000
2,000,000

1,000,000A
X BA4372L203 05/01/2017 05/01/2018

10,000,000B
X CUP005D158369 05/01/2017 05/01/2018 10,000,000

10,000
B

UB4260T698 05/01/2017 05/01/2018 1,000,000
N 1,000,000

1,000,000
C Professional Liab 031711009 05/01/2017 Per Claim 5,000,000
C 031711009 05/01/2017 05/01/2018 Aggregate 5,000,000

All Coverages are in accordance with the policy terms and conditions.

RE: MVVA project #12003 – Waller Creek

Waller Creek Conservancy and the City of Austin shall be listed as additional insured with respects to general, auto, and umbrella liability where required by 
written contract.

Waller Creek Conservancy
C/O BENZ RESOURCE GROUP
1101-B EAST 6TH STREET
Austin, TX 78702

MICHVAN-01 DGHIGLIAZZA

Ames & Gough
859 Willard Street
Suite 320
Quincy, MA 02169

boston@amesgough.com

Charter Oak Fire Insurance Company A++ (XV)
Travelers Indemnity Co. of America A++, XV
Lexington Insurance Company A, XV

X

05/01/2018

X
X

X X

X

X X

X

X

X
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The ACORD name and logo are registered marks of ACORD

CERTIFICATE HOLDER

© 1988-2014 ACORD CORPORATION. All rights reserved.
ACORD 25 (2014/01)

AUTHORIZED REPRESENTATIVE

CANCELLATION

DATE (MM/DD/YYYY)CERTIFICATE OF LIABILITY INSURANCE

LOCJECT
PRO-POLICY

GEN'L AGGREGATE LIMIT APPLIES PER:

OCCURCLAIMS-MADE

COMMERCIAL GENERAL LIABILITY

PREMISES (Ea occurrence) $
DAMAGE TO RENTED
EACH OCCURRENCE $

MED EXP (Any one person) $

PERSONAL & ADV INJURY $

GENERAL AGGREGATE $

PRODUCTS - COMP/OP AGG $

$RETENTIONDED

CLAIMS-MADE

OCCUR

$

AGGREGATE $

EACH OCCURRENCE $UMBRELLA LIAB

EXCESS LIAB

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

INSR
LTR TYPE OF INSURANCE POLICY NUMBER

POLICY EFF
(MM/DD/YYYY)

POLICY EXP
(MM/DD/YYYY) LIMITS

PER
STATUTE

OTH-
ER

E.L. EACH ACCIDENT

E.L. DISEASE - EA EMPLOYEE

E.L. DISEASE - POLICY LIMIT

$

$

$

ANY PROPRIETOR/PARTNER/EXECUTIVE

If yes, describe under
DESCRIPTION OF OPERATIONS below

(Mandatory in NH)
OFFICER/MEMBER EXCLUDED?

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY Y / N

AUTOMOBILE LIABILITY

ANY AUTO
ALL OWNED SCHEDULED

HIRED AUTOS
NON-OWNED

AUTOS AUTOS

AUTOS

COMBINED SINGLE LIMIT

BODILY INJURY (Per person)

BODILY INJURY (Per accident)
PROPERTY DAMAGE $

$

$

$

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSD
ADDL

WVD
SUBR

N / A

$

$

(Ea accident)

(Per accident)

OTHER:

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.
IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement.  A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

COVERAGES CERTIFICATE NUMBER: REVISION NUMBER:

INSURED

PHONE
(A/C, No, Ext):

PRODUCER

ADDRESS:
E-MAIL

FAX
(A/C, No):

CONTACT
NAME:

NAIC #

INSURER A :

INSURER B :

INSURER C :

INSURER D :

INSURER E :

INSURER F :

INSURER(S) AFFORDING COVERAGE

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INS025 (201401)

6/1/2017

Prosurance Brokerage Associates Inc.
111 Broadway
Suite 1404
New York NY 10006

John Fitzpatrick
(212)693-1550 (212)406-0924

Jfitzpatrick@Proredinsure.com

Thomas Phifer and Partners, L.L.P.
180 Varick Street

New York NY 10014

Transportation Insurance Company 20494
Continental Casualty 20443
RLI Insurance Company 13056

MASTER COI

A

X

X

X

X Y 1080405182 1/16/2017 1/16/2018

1,000,000

300,000

10,000

1,000,000

2,000,000

2,000,000

A

X X
X Y 1080405182 1/16/2017 1/16/2018

1,000,000

A

X X

X 10,000 X Y 2094134385 1/16/2017 1/16/2018

2,000,000

2,000,000

B N
WC1-80405196 1/16/2017 1/16/2018

X

1,000,000

1,000,000

1,000,000

C DESIGN PROFESSIONAL RDP0026653 10/18/2016 10/18/2017 $5,000,000 Per Claim $50,000 Per

LIABILITY INSURANCE $5,000,000 Annual Aggregate Claim Ded.

All Projects 

Additional Insured: Waller Creek Conservancy and Benx Resource Group. 

David Hickman/DHICK

Waller Creek Conservancy 
C/O Benz Resource Group 
1101-B East 6th Street 
Austin, TX  78702
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12/21/2017

Central Insurance Agency
6000 N. Lamar Blvd

Austin TX 78752

Jesse Sanchez
(512)451-6551 (512)454-0183

jsanchez@centralins.com

Benz Resource Group, Inc.
1101b E 6th St

Austin TX 78702

Ohio Casualty Ins 24074
Trumbull Ins Co 27120

2017/18 BOP WC

A BZO58029487 09/15/2017 09/15/2018

1,000,000
1,000,000
15,000

2,000,000

IDRC 25,000

A BZO58029487 09/15/2017 09/15/2018

1,000,000

B 65WBCAP2269 06/09/2017 06/09/2018
500,000
500,000
500,000

Waller Creek Conservancy C/O Benz Resource Group
1101-B East 6th Street

Austin TX 78702

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N
WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)
© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY
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