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AIRPORT ADVISORY COMMISSION                  REGULAR MEETING 
MINUTES                   TUESDAY, MARCH 20, 2018  
 
The Airport Advisory Commission convened in a regular meeting on Tuesday, March 20, 2018 in 
Room 174-A of the Department of Aviation Planning & Engineering Building, 2716 Spirit of Texas 
Drive, Austin, Texas. 
 
CALL TO ORDER 
 
Chair Saulmon called the Commission Meeting to order at 5:30 p.m.   
 
Commission Members in Attendance: 
Ernest Saulmon, Chair 
Nadia Barrera-Ramirez, Vice-Chair 
Billy Owens 
Thomas Thies 

Frank Maldonado 
Jeremy Hendricks 
John Walewski 
Mike Rodriguez

 
Staff in Attendance: 
Susana Carbajal 
David Arthur 
Jessica BlueBird 
Carlton Thomas 
Francisco “Kiko” Garza 
Lyn Estabrook 

Kane Carpenter 
Jim Halbrook 
Robert Mercado 
Joseph Mercer 
Mike Robinson 
Jennifer Williams

 
Additional Attendees:
Broutin Sherrill, RS&H Clayton Singleton, RS&H 
 
1.  CITIZEN COMMUNICATION 

 
None. 
 

2.   APPROVAL OF MINUTES 
The minutes from the meeting of 02/13/2018 were approved on Commission Member Rodriguez’ 
motion, Commission Member Walewski’s second on a 7-0-0-4 vote. Commission Members Hendricks, 
Watry, Tegeler, and Sepulveda absent. 

 
3.   DEPARTMENT OF AVIATION STAFF BRIEFINGS, REPORTS, AND PRESENTATIONS 
 

a. Finance & Operations Reports for Fiscal Year 2018 to date. 
The presentation was made by David Arthur, Assistant Director, Department of Aviation. 
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b. 2018 Earth Day Events at Austin-Bergstrom International Airport. 
The presentation was made by BJ Carpenter, Environmental Program Coordinator, 
Department of Aviation. 
 

c. Planning & Engineering Capital Improvement Project Monthly Status Reports. 
The presentation was made by Lyn Estabrook, Project Manager Supervisor, Department of 
Aviation. 
 

d. Airport Master Plan Update. 
The presentation was made by Joseph Mercer, Engineering Technician, Department of 
Aviation. 
 

e. Airport Tenant Updates. 
The presentation was made by Francisco “Kiko” Garza, Div. Manager, Properties, 
Advertising, & Bus. Dev., Department of Aviation. 
 

f. Ground Transportation Staging Area (GTSA) Monthly Update. 
This presentation was made by Carlton Thomas, Airport Landside Operations Manager, 
Department of Aviation.  

 
4.  FOR RECOMMENDATION 
 

a. Approve the meeting start time of the remaining 2018 meetings of the Airport Advisory 
Commission. Recommendation of changing the meeting start time of the Airport Advisory 
Commission to 5:00 p.m. was approved on Commission Member Barrera-Ramirez’ motion, 
Commission Member Hendrick’s second on an 8-0-0-3 vote. Commission Members Watry, 
Tegeler, and Sepulveda absent. 

 
b. Approve a Special Meeting on April 17, 2018 at 5:30 p.m. to discuss the Airport Master Plan. 

Recommendation for approving a Special Meeting on April 17, 2018 at 5:00 p.m. to discuss the 
Airport Master Plan was approved on Commission Maldonado’s motion, Commission 
Member Owens’ second on an 8-0-0-3 vote. Commission Members Watry, Tegeler, and 
Sepulveda absent. 
 

c. Authorize award and execution of a multi-term contract with CLO2 Services, LLC, to provide 
chlorine dioxide onsite generation services, for up to five years for a total contract amount not to 
exceed $605,000. (Note: This solicitation was reviewed for subcontracting opportunities in 
accordance with City Code Chapter 2-9C Minority Owned and Women Owned Business 
Enterprise Procurement Program. For the services required for this solicitation, there were no 
subcontracting opportunities; therefore, no subcontracting goals were established). This item 
was approved on Commission Member Hendricks’ motion, Commission Member Maldonado’s 
second on an 8-0-0-3 vote. Commission Members Watry, Tegeler, and Sepulveda absent. 

 
5. NEW BUSINESS 
  
 None. 
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6.  OLD BUSINESS 
 

a. Approve March 2018 meeting date of the Airport Advisory Commission. Recommendation of 
changing the March 13 regular meeting date of the Airport Advisory Commission to March 20, 
2018 was approved on Commission Member Sepulveda’s motion, Commission Member 
Barrera-Ramirez’ second on an 9-0-0-1 vote. Commission Member Maldonado absent. 
 

b. Authorize negotiation and execution of a professional services agreement with the following six staff 
recommended firms (or other qualified responders) for Request for Qualifications Solicitation No. 
CLMP236, Terracon Consultants, Inc., Raba Kistner Consultants, Inc., HVJ South Central 
Texas - M&J, Inc., Kleinfelder, Inc., Rodriguez Engineering Laboratories LLC, and Fugro USA 
Land, Inc., for engineering services for the ABIA Construction Materials, Geotechnical and Forensic 
Engineering Services Rotation List for an estimated period of four years, or until financial 
authorization is expended, with the total amount not to exceed $15,000,000 divided among the six 
firms. This contract will be awarded in compliance with City Code Chapter 2-9B (Minority Owned 
and Women Owned Business Enterprise Procurement Program) by meeting the goals with 13.42% 
DBE participation. [Item went before City Council on February 15, 2018 and passed.] 

 
7.   CONFIRM MEETING DATE AND PLACE AGENDA ITEMS FOR NEXT COMMISSION 

MEETING 
 

Date of next meeting: April 10, 2018 
 
ADJOURN 
 
Chair Saulmon adjourned the meeting at 6:20 p.m. without objection. 
 
The City of Austin is committed to compliance with the Americans with Disabilities Act. 
Reasonable modifications and equal access to communications will be provided upon request. 
Meeting locations are planned with wheelchair access. If requiring Sign Language Interpreters or 
alternative formats, please give notice at least 2 days before the meeting date. Please call Jessica 
Bluebird, Aviation Department, at (512) 530-6617 for additional information; TTY users route 
through Relay Texas at 711. 
 
For more information on the Airport Advisory Commission, please contact Susana Carbajal at (512) 
530-6364. 
 
The Commission may go into a closed session as permitted by the Texas Open Meetings Act, 
(Chapter 551 of the Texas Government Code) regarding any item on the agenda. 
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   ABIA
Total Passenger Activity

Domestic Enplaned Revenue 470,066 421,805 11.44 946,103 852,420 10.99

Domestic Deplaned Revenue 469,055 422,699 10.97 963,240 865,430 11.30

International Enplaned Revenue 9,003 8,487 6.08 19,103 18,409 3.77

International Deplaned Revenue 9,682 8,517 13.68 21,500 19,585 9.78

Domestic Enplaned Non-Revenue 12,387 10,423 18.84 25,485 22,369 13.93

Domestic Deplaned Non-Revenue 11,977 10,239 16.97 24,303 21,395 13.59

International Enplaned Non-Revenue 128 69 85.51 225 129 74.42

International Deplaned Non-Revenue 68 81 -16.05 118 135 -12.59

Intl Enplaned Pre-Cleared Revenue 1,466 1,384 5.92 2,957 3,024 -2.22

Intl Deplaned Pre-Cleared Revenue 1,669 1,572 6.17 3,349 3,283 2.01

Intl Enplaned Pre-Cleared Non-Revenue 21 21 0.00 47 46 2.17

Intl Deplaned Pre-Cleared Non-Revenue 19 28 -32.14 38 46 -17.39

South Terminal Domestic Enplaned Revenue 11,264 0 0.00 21,796 0 0.00

South Terminal Domestic Deplaned Revenue 11,241 0 0.00 22,603 0 0.00

South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 9 0 0.00

South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 10 0 0.00
1,008,052 885,325 13.86 2,050,886 1,806,271 13.54

 

504,338 442,189 14.05 1,015,725 896,397 13.31
503,714 443,136 13.67 1,035,161 909,874 13.77

985,996 865,166 13.97 2,003,549 1,761,614 13.73
22,056 20,159 9.41 47,337 44,657 6.00

Total Aircraft Operations
Air Carrier 9,133 8,542 6.92 18,980 17,864 6.25

Commuter & Air Taxi 1,400 1,220 14.75 2,690 2,315 16.20

Military 361 828 -56.40 1,055 1,732 -39.09

General Aviation
   Itinerant 3,088 4,038 -23.53 6,745 8,244 -18.18

    Local 104 184 -43.48 165 318 -48.11

Total G.A. 3,192 4,222 -24.40 6,910 8,562 -19.29
14,086 14,812 -4.90 29,635 30,473 -2.75

2/2017

Austin-Bergstrom International Airport
Aviation Activity Report

Calendar Year 2018 vs 2017

Combined Terminals

Percent 
Change

 1/2018 - 
2/2018

1/2017 -
2/2017

Percent 
Change

2/2018

ABIA Passenger Totals

Total Operations

 ABIA Enplaned Passenger Totals                
 ABIA  Deplaned Passenger Totals

 ABIA Domestic Passenger Totals     
 ABIA International Passenger Totals     

CURRENT PASSENGER RECORD = 1,310,174   RECORD SET = JULY 2017



Barbara Jordan Terminal (BJT)
   Passenger Activity

Domestic Enplaned Revenue 470,066 421,805 11.44 946,103 852,420 10.99

Domestic Deplaned Revenue 469,055 422,699 10.97 963,240 865,430 11.30

International Enplaned Revenue 9,003 8,487 6.08 19,103 18,409 3.77

International Deplaned Revenue 9,682 8,517 13.68 21,500 19,585 9.78

Domestic Enplaned Non-Revenue 12,387 10,423 18.84 25,485 22,369 13.93

Domestic Deplaned Non-Revenue 11,977 10,239 16.97 24,303 21,395 13.59

International Enplaned Non-Revenue 128 69 85.51 225 129 74.42

International Deplaned Non-Revenue 68 81 -16.05 118 135 -12.59

Intl Enplaned Pre-Cleared Revenue 1,466 1,384 5.92 2,957 3,024 -2.22

Intl Deplaned Pre-Cleared Revenue 1,669 1,572 6.17 3,349 3,283 2.01

Intl Enplaned Pre-Cleared Non-Revenue 21 21 0.00 47 46 2.17

Intl Deplaned Pre-Cleared Non-Revenue 19 28 -32.14 38 46 -17.39

 

Barbara Jordan Terminal Passenger Totals   985,541 885,325 11.32 2,006,468 1,806,271 11.08

  
BJT Enplaned Passenger Totals 493,071 442,189 11.51 993,920 896,397 10.88

BJT Deplaned Passenger Totals 492,470 443,136 11.13 1,012,548 909,874 11.28

BJT Domestic Passenger Totals 963,485 865,166 11.36 1,959,131 1,761,614 11.21

BJT International Passenger Totals 22,056 20,159 9.41 47,337 44,657 6.00

   South Terminal (ST)
   Passenger Activity 

South Terminal Domestic Enplaned Revenue 11,264 0 0.00 21,796 0 0.00

South Terminal Domestic Deplaned Revenue 11,241 0 0.00 22,603 0 0.00

South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 9 0 0.00

South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 10 0 0.00

    South Terminal Passenger Totals 22,511 0 0.00 44,418 0 0.00

ST Enplaned Passenger Totals 11,267 0 0 21,805 0 0
ST Deplaned Passenger Totals 11,244 0 0 22,613 0 0

Austin-Bergstrom International Airport
Aviation Activity Report

Calendar Year 2018 vs 2017

By Terminal

Percent 
Change

 1/2018 - 
2/2018

1/2017 -
2/2017

Percent 
Change

2/2018 2/2017



Total Cargo Activity
Mail

Domestic Enplaned Mail 205,270 172,583 18.94 315,797 349,527 -9.65
Domestic Deplaned Mail 368,360 272,751 35.05 781,079 548,369 42.44
International Enplaned Mail 0 0 0.00 0 0 0.00
International Deplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Enplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Mail 0 0 0.00 0 0 0.00

Mail Totals 573,630 445,334 28.81 1,096,876 897,896 22.16

Cargo
Domestic Enplaned Cargo 4,622,182 4,503,768 2.63 9,295,272 8,974,971 3.57
Domestic Deplaned Cargo 6,316,572 5,932,332 6.48 13,211,700 12,371,298 6.79
International Enplaned Cargo 645,915 614,518 5.11 1,144,937 1,237,935 -7.51
International Deplaned Cargo 182,506 220,929 -17.39 336,697 539,731 -37.62
South Terminal-Intl Enplaned Cargo 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Cargo 0 0 0.00 0 0 0.00

Cargo Totals 11,767,175 11,271,547 4.40 23,988,606 23,123,935 3.74

Belly Freight
Domestic Enplaned Belly Freight 214,100 194,125 10.29 513,956 392,048 31.10
Domestic Deplaned Belly Freight 408,520 423,275 -3.49 796,229 802,421 -0.77
International Enplaned Belly Freight 309,357 299,684 3.23 532,769 446,140 19.42
International Deplaned Belly Freight 697,906 906,184 -22.98 1,181,664 1,461,257 -19.13
South Terminal-Intl Enplaned Belly Freight 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Belly Freight 0 0 0.00 0 0 0.00

Belly Freight Totals 1,629,883 1,823,268 -10.61 3,024,618 3,101,866 -2.49
Cargo Totals (Mail, Cargo, Belly Freight) 13,970,688 13,540,149 3.18 28,110,100 27,123,697 3.64

Enplaned Cargo Totals 5,996,824 5,784,678 3.67 11,802,731 11,400,621 3.53
Deplaned Cargo Totals 7,973,864 7,755,471 2.82 16,307,369 15,723,076 3.72

 
Domestic Cargo Totals 12,135,004 11,498,834 5.53 24,914,033 23,438,634 6.29
International Cargo Totals 1,835,684 2,041,315 -10.07 3,196,067 3,685,063 -13.27

Austin-Bergstrom International Airport
Aviation Activity Report 

Calendar Year 2018 vs 2017

CURRENT CARGO RECORD = 40,215,518           RECORD SET = MARCH 2001

Percent 
Change

 1/2018 - 
2/2018

1/2017 -
2/2017

Percent 
Change

2/2018 2/2017
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2/2018 2/2017

   ABIA
Total Passenger Activity

Domestic Enplaned Revenue 470,066 421,805 11.44 2,689,495 2,402,723 11.94
Domestic Deplaned Revenue 469,055 422,699 10.97 2,679,968 2,391,285 12.07
International Enplaned Revenue 9,003 8,487 6.08 50,663 46,547 8.84
International Deplaned Revenue 9,682 8,517 13.68 51,932 47,070 10.33
Domestic Enplaned Non-Revenue 12,387 10,423 18.84 65,225 53,985 20.82
Domestic Deplaned Non-Revenue 11,977 10,239 16.97 62,498 52,138 19.87
International Enplaned Non-Revenue 128 69 85.51 519 332 56.33
International Deplaned Non-Revenue 68 81 -16.05 368 324 13.58
Intl Enplaned Pre-Cleared Revenue 1,466 1,384 5.92 8,228 8,342 -1.37
Intl Deplaned Pre-Cleared Revenue 1,669 1,572 6.17 9,022 9,225 -2.20
Intl Enplaned Pre-Cleared Non-Revenue 21 21 0.00 122 115 6.09
Intl Deplaned Pre-Cleared Non-Revenue 19 28 -32.14 115 103 11.65
South Terminal Domestic Enplaned Revenue 11,264 0 0.00 61,104 0 0.00
South Terminal Domestic Deplaned Revenue 11,241 0 0.00 61,035 0 0.00
South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 23 0 0.00
South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 26 0 0.00

1,008,052 885,325 13.86 5,740,343 5,012,189 14.53
 

504,338 442,189 14.05 2,875,379 2,512,044 14.46
503,714 443,136 13.67 2,864,964 2,500,145 14.59

985,996 865,166 13.97 5,619,374 4,900,131 14.68
22,056 20,159 9.41 120,969 112,058 7.95

Total Aircraft Operations
Air Carrier 9,133 8,542 6.92 50,656 46,341 9.31
Commuter & Air Taxi 1,400 1,220 14.75 7,010 6,482 8.15
Military 361 828 -56.40 3,099 3,987 -22.27
General Aviation
   Itinerant 3,088 4,038 -23.53 18,706 21,304 -12.19
    Local 104 184 -43.48 543 1068 -49.16
Total G.A. 3,192 4,222 -24.40 19,249 22,372 -13.96

14,086 14,812 -4.90 80,014 79,182 1.05

ABIA Passenger Totals

Total Operations

 ABIA Enplaned Passenger Totals                
 ABIA  Deplaned Passenger Totals

 ABIA Domestic Passenger Totals     
 ABIA International Passenger Totals     

CURRENT PASSENGER RECORD = 1,310,174   RECORD SET = JULY 2017

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

Combined Terminals

Percent 
Change

10/2017 - 
2/2018

10/2016 - 
2/2017

Percent 
Change



2/2018 2/2017

Barbara Jordan Terminal (BJT)
   Passenger Activity

Domestic Enplaned Revenue 470,066 421,805 11.44 2,689,495 2,402,723 11.94

Domestic Deplaned Revenue 469,055 422,699 10.97 2,679,968 2,391,285 12.07

International Enplaned Revenue 9,003 8,487 6.08 50,663 46,547 8.84

International Deplaned Revenue 9,682 8,517 13.68 51,932 47,070 10.33

Domestic Enplaned Non-Revenue 12,387 10,423 18.84 65,225 53,985 20.82

Domestic Deplaned Non-Revenue 11,977 10,239 16.97 62,498 52,138 19.87

International Enplaned Non-Revenue 128 69 85.51 519 332 56.33

International Deplaned Non-Revenue 68 81 -16.05 368 324 13.58

Intl Enplaned Pre-Cleared Revenue 1,466 1,384 5.92 8,228 8,342 -1.37

Intl Deplaned Pre-Cleared Revenue 1,669 1,572 6.17 9,022 9,225 -2.20

Intl Enplaned Pre-Cleared Non-Revenue 21 21 0.00 122 115 6.09

Intl Deplaned Pre-Cleared Non-Revenue 19 28 -32.14 115 103 11.65

 

Barbara Jordan Terminal Passenger Totals   985,541 885,325 11.32 5,618,155 5,012,189 12.09

  
BJT Enplaned Passenger Totals 493,071 442,189 11.51 2,814,252 2,512,044 12.03

BJT Deplaned Passenger Totals 492,470 443,136 11.13 2,803,903 2,500,145 12.15

BJT Domestic Passenger Totals 963,485 865,166 11.36 5,497,186 4,900,131 12.18

BJT International Passenger Totals 22,056 20,159 9.41 120,969 112,058 7.95

   South Terminal (ST)
   Passenger Activity 

South Terminal Domestic Enplaned Revenue 11,264 0 0 61,104 0 0

South Terminal Domestic Deplaned Revenue 11,241 0 0 61,035 0 0

South Terminal Domestic Enplaned Non-Revenue 3 0 0 23 0 0

South Terminal Domestic Deplaned Non-Revenue 3 0 0 26 0 0

    South Terminal Passenger Totals 22,511 0 0.00 122,188 0 0.00

ST Enplaned Passenger Totals 11,267 0 0 61,127 0 0
ST Deplaned Passenger Totals 11,244 0 0 61,061 0 0

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

By Terminal

Percent 
Change

10/2017 - 
2/2018

10/2016 - 
2/2017

Percent 
Change



2/2018 2/2017
Total Cargo Activity
Mail

Domestic Enplaned Mail 205,270 172,583 18.94 919,486 877,953 4.73
Domestic Deplaned Mail 368,360 272,751 35.05 2,129,960 1,540,573 38.26
International Enplaned Mail 0 0 0.00 0 0 0.00
International Deplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Enplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Mail 0 0 0.00 0 0 0.00
Mail Totals 573,630 445,334 28.81 3,049,446 2,418,526 26.09

Cargo
Domestic Enplaned Cargo 4,622,182 4,503,768 2.63 23,964,403 25,222,705 -4.99
Domestic Deplaned Cargo 6,316,572 5,932,332 6.48 34,772,850 34,572,637 0.58
International Enplaned Cargo 645,915 614,518 5.11 4,462,246 3,880,761 14.98
International Deplaned Cargo 182,506 220,929 -17.39 1,871,072 1,689,646 10.74
South Terminal-Intl Enplaned Cargo 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Cargo 0 0 0.00 0 0 0.00
Cargo Totals 11,767,175 11,271,547 4.40 65,070,571 65,365,749 -0.45

Belly Freight
Domestic Enplaned Belly Freight 214,100 194,125 10.29 1,448,553 1,161,014 24.77
Domestic Deplaned Belly Freight 408,520 423,275 -3.49 2,273,542 2,121,087 7.19
International Enplaned Belly Freight 309,357 299,684 3.23 1,855,915 846,162 119.33
International Deplaned Belly Freight 697,906 906,184 -22.98 3,564,522 3,732,405 -4.50
South Terminal-Intl Enplaned Belly Frt 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Belly Frt 0 0 0.00 0 0 0.00
Belly Freight Totals 1,629,883 1,823,268 -10.61 9,142,532 7,860,668 16.31

Cargo Totals (Mail, Cargo, Belly Freight) 13,970,688 13,540,149 3.18 77,262,549 75,644,943 2.14

Enplaned Cargo Totals 5,996,824 5,784,678 3.67 32,650,603 31,988,595 2.07
Deplaned Cargo Totals 7,973,864 7,755,471 2.82 44,611,946 43,656,348 2.19

 
Domestic Cargo Totals 12,135,004 11,498,834 5.53 65,508,794 65,495,969 0.02
International Cargo Totals 1,835,684 2,041,315 -10.07 11,753,755 10,148,974 15.81

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

CURRENT CARGO RECORD = 40,215,518           RECORD SET = MARCH 2001

Percent 
Change

10/2017 - 
2/2018

10/2016 - 
2/2017

Percent 
Change
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5415.066 Records Management Implementation
Implement the records management plan for the planning and engineering division

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 9/30/2019

Construction 
End Date

9/30/2019 
12:00:00 AM

 Technical aspects worked out. Pilot completed  Dec 1 (17 sets of plans).  40 sets of large format drawings picked upon Dec 1 due 
  back to ABIA Dec 20th. T\Final Statement of Work is with Susana Carbajal for signature. 

12/11/2017

Budget $800,000

Construction 
Cost

$‐00

Project Manager Folsom‐Heath, Diana

Sponsor Contact Barclay, Kay

Staff Assigned

5415.110 Terminal Improvements FY2016
Planning subproject. To provide various upgrades and improvements at existing ABIA terminal facilities.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 3/30/2019

Construction 
End Date

7/30/2020 
12:00:00 AM

Project is awaiting assignment of PW PM as per City requirement.   Lyn Estabrook is coordinating with COA PW about that 
assignment. DOA PM is currently scoping and planning of this project in preparation and ahead of PW PM assignment.  

4/3/2018

Budget $2,000,000

Construction 
Cost

$1,500,000

Project Manager Sullivan, Mariola

Sponsor Contact Robinson, Mike

Staff Assigned
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5415.112 Terminal Centralized Baggage Handling System
A new Baggage handling that is one centralized system. To increase capacity to meet future demands.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2021 
12:00:00 AM

   Reviewing dra  DCM outline provided by consultant.Consultant providing sub consultants hourly rates etc.to CCO 

3/8/2018

Budget $100,000,000

Construction 
Cost

$75,000,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned

5415.113 Terminal CADD Drawings
Terminal CADD Drawings

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

12/31/2019 
12:00:00 AM

On hold 

3/8/2018

Budget $300,000

Construction 
Cost

$220,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned
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5415.114 Central Warehouse and Cross Dock Facility Feasibility
Receive material on the landside (non‐secure) area of the Airport and deliver material on the airside (secure) area of the Airport.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2020 
12:00:00 AM

Continuing feasibility studies.

3/8/2018

Budget $20,150,000

Construction 
Cost

$16,000,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned

5415.116 Terminal Carpet Replacement
Replacement of carpet in the ticket counter and hold room spaces.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2020 
12:00:00 AM

Carpet replacement scheduled to begin tentatively the night of April 18 we will begin on the terminal ticket counter side. 

4/2/2018

Budget $450,000

Construction 
Cost

$450,000

Project Manager Henson, Torrey

Sponsor Contact Robinson, Mike

Staff Assigned
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5415.117 Baggage Handling System Security Doors
Replace ticketing/non‐secure BHS security doors on east and west matrix areas.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Coordinating with COA Building Code department regarding installation of new doors. Will they need to meet new building CODE or 
can they be grand fathered in. 

4/2/2018

Budget $250,000

Construction 
Cost

$250,000

Project Manager Henson, Torrey

Sponsor Contact Robinson, Mike

Staff Assigned

5702.008 Environmental Management System
Design, plan, code and implement a computer program capable of combining all of the environmental, conservation, storm water drainage, etc, airport programs into 
a GIS management software program. System should be compatible with existing software.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Open projects: helicopter noise modeling / support services to support amendments to City of Austin helicopter ordinance; updating 
ABIA hydrologic and hydraulic models to reflect current conditions; NEPA services:  to support the terminal ramp expansion‐FAA 
approval received in late September 2015, fuel consortium GSE fuel tanks ‐ 3rd party project cancelled, and de‐icing storage facility ‐
FAA approval received in mid‐2015; and implement an ABIA environmental records management system‐project is wrapping up. 

1/4/2018

Budget $600,000

Construction 
Cost

$‐00

Project Manager Carpenter, Kane

Sponsor Contact

Staff Assigned
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5702.011 Stormwater Drainage Improvements
Renovations to Outfall 16 and various other locations.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Construction Phase

Phase End Date 6/13/2018

Construction 
End Date

6/13/2018 
12:00:00 AM

  Site No. 1 (Ou all 16 channel improvements), Site 4 (Discharge Ravine Erosion Repair), Site 6 (Water Quality Pond G Rehabilita on) 
and Site No. 7 (Water Quality Pond T rehabilitation) and Site No. 6 (Water Quality Pond G Rehabilitation) are complete. Mobilization 
at Site No. 2 (Outfall 16 Erosion Repair) 01/02/2018.  Revegetation to be performed at Site No. 3 (Outfall 13) when weather permits. 
Change order for liner inspection and repair at Site No. 5 (Water Quality Pond N Rehabilitation) has been approved; mobilization 
started 3/19/2018. 

3/28/2018

Budget $4,178,247

Construction 
Cost

$2,616,508

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned Stefanelli, Carrieann

6000.103 Electronic Airport Layout Plan And Utility Mapping
Prepare electronic airport layout plan in accordance with FAA requirements and map existing legacy utilities for possible integration into the overall utility system, 
demolition, or abandonment in place.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 9/30/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

 Phase II is complete. 

1/2/2018

Budget $1,433,000

Construction 
Cost

$1,405,000

Project Manager Kumarage, Rohini

Sponsor Contact Ranzani, Aldo

Staff Assigned
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6000.116 Airport Pavement Management Evaluation
Project will support pavement management program to ensure safety and longevity of the asset that was funded in part by FAA grant money.

Staff Phase

Status as of:

Budget

Project Coordinator Gregson, Gary

Current Phase

Phase End Date

Construction 
End Date

1/0/1900

Consultant and IT division continue to work together on the GIS component of the project. 

1/25/2018

Budget $757,000

Construction 
Cost

$750,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned

6000.119 Loading Bridge Mounted Ground Power Unit Replacements
Replace 14 Ground Power Units (GPUs) convert and supply a fixed 400 Hz output for aircraft parked at the terminal gates. The units  are designed for mounting under  
the passenger loading bridge to provide a simple cost effective point‐of‐use location

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 5/6/2019

Construction 
End Date

5/6/2019 
12:00:00 AM

Working with purchasing to buy the ground power units. Will have them installed with a JOC contractor when the purchase is 
complete.

3/14/2018

Budget $920,000

Construction 
Cost

$‐00

Project Manager Stalder, Ricky

Sponsor Contact

Staff Assigned
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6000.120 ABIA Airfield Lighting Improvements 2017
Airfield lighting isolating transformers are at the end of their useful life on the Runway and Taxiway System and need to be replaced.  Total Fixtures: 400

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase Design Phase

Phase End Date 12/31/2018

Construction 
End Date

6/30/2020 
12:00:00 AM

QMD delivered comments for PER on 3‐21‐18

3/30/2018

Budget $5,000,000

Construction 
Cost

$3,765,750

Project Manager Cobos, Alfredo

Sponsor Contact

Staff Assigned Stalder, Ricky

6000.121 ABIA Air Operations Area Security Improvements ‐ Check Point Charlie
To provide security at the Airport perimeter and provide installation of high security chain link fence with concrete barriers and gates, lighting and security cameras.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Design Phase

Phase End Date 8/31/2018

Construction 
End Date

9/6/2019 
12:00:00 AM

Task Order funding increase request submitted on 3‐21‐18 and is currently under review.

3/28/2018

Budget $900,000

Construction 
Cost

$900,000

Project Manager Cobos, Alfredo

Sponsor Contact

Staff Assigned
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6000.122 Replace Failed Back‐up Generator
 Replace the exis ng back‐up generator at the airfield ligh ng vault that has failed and cannot be repaired as parts are no longer available._x000D_

Staff Phase

Status as of:

Budget

Project Coordinator Stalder, Ricky

Current Phase Construction Phase

Phase End Date 12/31/2018

Construction 
End Date

12/31/2018 
12:00:00 AM

 The two submi als provided by Hensel Phelps were reviewed and approved by the Consultant.We received response from the COA 
Development Services Department Plan Reviewers. The only comments were from the Fire Department. The Consultant is working to 

 provide all the responses.The Contractor completed the reloca on of the Temporary Generator on 3/8/18 as per schedule. A 
request was made by Hensel Phelps on 3/22/18, to remove the vault generator fuel tank without removing the fuel. After consulting 
with Aviation Environmental Division Supervisor, HP was authorized to proceed as long as spill containment provisions to contain any 
fuel spill were provided. Hensel Phelps will be responsible for any and all spill cleanup as a result of this undertaking. The existing 

 generator was removed on 3/28/18 as planned without any problems.

3/30/2018

Budget $350,000

Construction 
Cost

$296,500

Project Manager Ibarra, Jose

Sponsor Contact

Staff Assigned
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6000.124 Midfield Access Road
Provide vehicular traffic access via an east/west midfield access road. Construction of asphalt roadway from east service road to maintenance ramp.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Preliminary Phase

Phase End Date 4/30/2018

Construction 
End Date

3/4/2019 
12:00:00 AM

Rotation list consultant has been assigned to project, scoping meeting scheduled for this month. 

4/2/2018

Budget $600,000

Construction 
Cost

$600,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned

6000.125 Maintenance Ramp Light Replacement
To remove and replace Maintenance Ramp stadium lighting with LED lights and new poles.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018

waiting on consultant

3/7/2018

Budget $900,000

Construction 
Cost

$‐00

Project Manager Bauermeister, Karla

Sponsor Contact

Staff Assigned
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6000.126 Airfield Sign Panel Replacement
Replacement of sign panels on airfield every 5 years

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Awaiting documentation from Lead electrician regarding panels that need to be replaced. 

4/2/2018

Budget $250,000

Construction 
Cost

$250,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned

6001.084 ABIA Bldg 6005 Improvements‐Phase II (Planning & Engineering Building)
Renovations for building 6005 ((Planning & Engineering Building))

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Construction Phase

Phase End Date 9/28/2018

Construction 
End Date

11/10/2018 
12:00:00 AM

The construction contract and work remains 100% complete. This FDU is being used for furniture purchases in the building for 
Aviation staff. 

1/8/2018

Budget $3,452,000

Construction 
Cost

$2,578,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned
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6001.093 Elevator Refurbishment Re‐bid
Refurbish passenger elevators at the parking garage, freight elevators and terminal.

Staff Phase

Status as of:

Budget

Project Coordinator Stalder, Ricky

Current Phase

Phase End Date

Construction 
End Date

5/24/2018 
12:00:00 AM

Continuing work 

3/8/2018

Budget $4,600,000

Construction 
Cost

$4,600,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned

6001.095 Upper Level Embankment Inspections and Repairs
Repair sides of mechanically stabilized earthen (MSE) embankments leading to the upper level roadway at the Austin‐Bergstrom International Airport terminal 
building, that are showing signs of buckling and cracking on the side panels.

Staff Phase

Status as of:

Budget

Project Coordinator Thompson, Dale

Current Phase Construction Phase

Phase End Date 8/30/2018

Construction 
End Date

8/30/2018 
12:00:00 AM

Substantial completion walk‐through for the walls was held 3/14/2018.  Contractor is completing the punch list and a walk‐through 
for final completion of the walls is scheduled for 4/4/2018.  Approval by Council is scheduled for 5/10/2018 for additional 
authorization for consultant's proposed supplemental amendment for additional construction phase services and design for roadway 
reconstruction.  A stop work letter was issued for contract time to halt 3/13/2018 to allow time for consultant to design the roadway 
work and then negotiate and execute a change order for the additional work. Restart of construction, at the roadway, is anticipated 
to occur in June 2018.

3/28/2018

Budget $5,527,978

Construction 
Cost

$4,150,329

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned
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6001.102 ABIA Campus HVAC Improvements
Upgrade the Parking Operations Building, Information Systems Building, and Learning Resource Center mechanical systems.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Design Phase

Phase End Date 5/14/2018

Construction 
End Date

6/15/2019 
12:00:00 AM

Final Response‐ Construction Documents‐ QMD final response was submitted on 3/8/18 and comments from QMD were available on 
3/23/18.  Engineer consultants are addressing the comments and anticipate submitting response next week.

4/3/2018

Budget $3,300,000

Construction 
Cost

$1,923,669

Project Manager Mendoza, Paul

Sponsor Contact Sullivan, Mariola

Staff Assigned Minjarez, Raymundo

6001.104 New Information Technology Building
Design of new IT building to support and meet the expanding business demands of Department of Aviation customers.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase

Phase End Date

Construction 
End Date

2/26/2021 
12:00:00 AM

Consultant recommendation has been completed and will go to Airport Board for approval 4/10 and Council 4/26.  RFQ for CM@R 
Council was issued in March and responses are due 4/18.  Robert Mercado and CCO will handle any questions.

4/2/2018

Budget $30,000,000

Construction 
Cost

$22,000,000

Project Manager Taylor, David

Sponsor Contact Moheet, Michelle

Staff Assigned
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6001.107 Landside Roadway and Pedestrian Improvements Phase 2
Continue pedestrian/bicycle path extension from previous installation. Connection from Hilton Hotel to lot J. Improve current bus shelters at the airport. Safety‐
related improvements to passenger crosswalks adjacent to the terminal frontage.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Bid/Award/Execution Pha

Phase End Date 8/13/2018

Construction 
End Date

6/16/2019 
12:00:00 AM

The Sidewalk project bids opened on 3/29/2018. The project received five bids ranging from ‐5% to +29% of budget. Anticipate 
  Council award on 5/24/2018. The Avia on Advisory Commi ee mee ng is scheduled for 4/10/2018. The Bus Shelter project is 

working out issues with the display cabinet and LED lights. The facility and most functions are operating within acceptable 
  parameters.The Crosswalk project includes a defined scope of work and conceptual construc on cost es mate. The project budget 

is developed and the team is waiting on a funding decision.  

3/29/2018

Budget $3,874,100

Construction 
Cost

$2,304,100

Project Manager Smythe‐Macaulay, David

Sponsor Contact Sullivan, Mariola

Staff Assigned

6001.112 Campus Signage Improvements
Add several campus monument signage, include solar‐powered lighting for recently installed signage.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Construction Phase

Phase End Date 4/30/2018

Construction 
End Date

4/30/2018 
12:00:00 AM

Contractor is finishing up; substantial completion is scheduled for 3/31/2018.

3/28/2018

Budget $529,000

Construction 
Cost

$264,354

Project Manager Vonstein, Alison

Sponsor Contact

Staff Assigned
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6001.114 Parking Garage & Admin Building ‐ West Lot A ‐ Design & Construction
Design and construction of a new parking garage and administrative building on West Lot A to accommodate growing passenger demand for parking close to the 
terminal and office space for staff.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Design Phase

Phase End Date 5/31/2018

Construction 
End Date

8/30/2019 
12:00:00 AM

Construction and design are ongoing.  The contractor has bid the GMP No. 3 package of drawings, and should submit GMP No. 3 this 
week.  Contractor is scheduled to reach substantial completion at the end of January 2019, with the potential for early completion of 
a portion of the garage by early November 2018.  The completion of the Administration Bldg. will follow.

3/26/2018

Budget $262,000,000

Construction 
Cost

$238,100,000

Project Manager Jones, Burton

Sponsor Contact

Staff Assigned

6001.117 Consolidated Maintenance Facility
Design/build new combined maintenance facility to support the functions of multiple DOA divisions: building/airline/field maintenance, MaxAdmin, & trade shops. 
Also included will be housing for specialized Part 139 equipment, motor pool, & APD.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 8/20/2018

Construction 
End Date

8/22/2020 
12:00:00 AM

The project team met with the Building Excellence Leadership Review Team to discuss options for complying with Resolution 
 20071129‐045 (LEED cer fica on). Two op ons were discussed and the team will determine if the first one is feasible.The team is 

 closing reviewing the Commissioning agents cost proposal before awarding the contract. The design team is responding to the site 
plan review and quality assurance comments that where received on 2/23/2018.

3/29/2018

Budget $79,000,000

Construction 
Cost

$60,615,000

Project Manager Smythe‐Macaulay, David

Sponsor Contact Mercado, Robert

Staff Assigned Estabrook, Lyn
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6001.118 Environmental and Sustainability Management FY2016
Provides funding necessary to support/improve the Airport's sustainable initiatives and regulatory compliance programs.

Staff Phase

Status as of:

Budget

Project Coordinator Estabrook, Lyn

Current Phase

Phase End Date

Construction 
End Date

9/30/2019 
12:00:00 AM

Project continues to support environment compliance and sustainability projects and programs at ABIA.  Additional DOs will be issued 
in the near future.  

1/2/2018

Budget $600,000

Construction 
Cost

$600,000

Project Manager Carpenter, Kane

Sponsor Contact Stefanelli, Carrieann

Staff Assigned

6001.124 Spirit of Texas Drive Rehabilitation
Spirit of Texas asphalt pavement is failing and the intersection at Hotel Drive is hazardous.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Preliminary Phase

Phase End Date 9/21/2018

Construction 
End Date

6/18/2020 
12:00:00 AM

Consultant submitted a corrected proposal and it was approved. NTP was issued on March 23rd. An MS Project format schedule was 
requested to assist us in monitoring progress.

3/26/2018

Budget $1,280,000

Construction 
Cost

$1,100,000

Project Manager Lopez, Tony

Sponsor Contact

Staff Assigned
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6001.126 Austin Bergstrom Landhost Enterprises Atrium Project
Mold remediation and HVAC system replacement

Staff Phase

Status as of:

Budget

Project Coordinator Estabrook, Lyn

Current Phase Construction Phase

Phase End Date 9/30/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

Project construction work is in progress.  Expected completion is in JUN‐2018.  Contractor having problems planning the work to 
meet Hilton operator requirements but is working on this.  FAA approval of contractor crane has been delayed due to contractor not 

 submi ng needed informa on so this may delay work comple on date.

2/1/2018

Budget $3,000,000

Construction 
Cost

$3,000,000

Project Manager Avila, Ben

Sponsor Contact

Staff Assigned

6001.127 ABIA Landside Parking Lots Lighting
Landside parking lots lighting

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase Design Phase

Phase End Date 4/15/2018

Construction 
End Date

11/30/2019 
12:00:00 AM

90%‐100% design  to start in  March

2/21/2018

Budget $700,000

Construction 
Cost

$600,000

Project Manager Altamirano Borrego, Sergio

Sponsor Contact

Staff Assigned Stalder, Ricky
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6001.128 Planning And Engineering HVAC And Office Space
Planning and engineering HVAC And office space renovation

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 3/30/2019

Construction 
End Date

4/30/2020 
12:00:00 AM

Project is awaiting assignment of PW PM as per City requirements.  Lyn Estabrook is coordinating this assignment with COA PW.  DOA 
PM is scoping and planning this project in preparation for PW assignment and kick‐off of design phase.    

4/3/2018

Budget $2,800,000

Construction 
Cost

$2,100,000

Project Manager Sullivan, Mariola

Sponsor Contact Sullivan, Mariola

Staff Assigned

6001.132 Third Floor Parking Garage Canopies
Investigate and repair cracks in the main steel support at the tall canopy and third floor parking canopies and gutter system.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Engineered repairs submitted by RS&H, repairs will take place under another project. Would like FDU to remain active, until after 
repairs are made so structural engineer can inspect repair. 

1/10/2018

Budget $500,000

Construction 
Cost

$500,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned
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6001.134 Tracon Building Stormwater Improvements
TRACON Building Stormwater Improvements

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Bid/Award/Execution Pha

Phase End Date 7/27/2018

Construction 
End Date

3/14/2019 
12:00:00 AM

Three bids receive 3/8/2018.  Central Road and Utility/CRU is the certified low bidder, in the amount of $1,880,220.  Council approval 
of construction contract is scheduled for 5/10/2018.

3/28/2018

Budget $3,750,000

Construction 
Cost

$2,281,180

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned

6001.135 Connectivity Pedestrian Path ‐ Segment 5
Continue pedestrian/bicycle path extension from previous installation. New pathway from intersection of Freight Lane and Spirit of Texas Drive to Cargo Lane to 
Freight Lane and includes Rental Car Lane.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2019 
12:00:00 AM

Scoping Meeting to take place this month. 

4/2/2018

Budget $1,500,000

Construction 
Cost

$1,500,000

Project Manager Henson, Torrey

Sponsor Contact Harbinson, Shane

Staff Assigned
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6001.137 Emma Browning Road Reconstruction
Partial full depth reconstruction and overlay on roadway.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Preliminary Phase

Phase End Date 4/30/2018

Construction 
End Date

2/4/2019 
12:00:00 AM

Scoping meeting to take place this month

4/2/2018

Budget $600,000

Construction 
Cost

$450,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned

6501.103 Electronic Visual Information Display System
Expansion of the existing Electronic Visual Information Display System to include electronic signage at the passenger drop off curb and within the ticket lobby with full 
implementation of the Shared Use Passenger Processing System.

Staff Phase

Status as of:

Budget

Project Coordinator Davis, Shaun

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Construction on this scope of work for the Upper Level Terminal Concourse and Curbside is underway.

10/27/2017

Budget $1,500,000

Construction 
Cost

$‐00

Project Manager Mercado, Robert

Sponsor Contact

Staff Assigned
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7863.006 Airport Master Plan Update
New airport master plan to provide guidance document for the next 20 year development horizon.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Design Phase

Phase End Date 8/31/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

Aviation forecast was approved by FAA in November 2017. Landrum and Brown is compiling demand/capacity analysis, and Aviation 
staff has submitted edits/comments for draft inventory. Next PAC/TAC/Public meetings scheduled for early March. 

1/5/2018

Budget $4,000,000

Construction 
Cost

$‐00

Project Manager Williams, Jennifer

Sponsor Contact Harbinson, Shane

Staff Assigned Mercer, Joseph
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11222.001 Apron Expansion
This project will create additional space for both passengers and aircraft, utilizing the terminal concourse and aircraft parking at the terminal gates to accommodate 
increased airline and passenger traffic.

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase

Phase End Date

Construction 
End Date

7/15/2019 
12:00:00 AM

 GMP‐1, De‐Icing FacilitySeveral issues with the new facility are being addressed by the design team and contractor, including 
substantial loss of water from the holding tanks, lack of freeze protection for pumps and valves, ground settlement at several 
locations around the facility, hairline cracks in the concrete walls between holding tanks, and inconsistent performance of some 
elements of the control system.  All of these issues are being addressed and Final Completion will not be designated until all issues 

  have been resolved to the Avia on Department's sa sfac on.GMP‐2, Apron ExpansionWork on the eastern and southeastern 
 por ons of the apron expansion (Phases 1 and 2) is ongoing.  No par cular issues at this  me.GMP‐3(C), Terminal 

 ImprovementsSequenced work on roofing replacement and Hold Room renova ons started at the west Terminal and is progressing 
eastward.  There have been occasional instances of roof leaks and FOD falling onto the apron, but no major issues, or interruption of 
airline activities. The new baggage belt that extends from the existing Terminal into the Terminal Expansion is under construction.  
Baggage belt replacements in the apron level lobby is progressing well.  The entrance vestibule extensions are proceeding better than 

  the first four units.  The new cooling tower at the Central U lity Plant is under construc on.GMP‐3(E), Terminal ExpansionThe 
building's finished exterior is about 70% complete.  The roof is about 65% complete.  Interior building utility systems are about 50% 
complete.  Make‐up baggage carousels at the apron level are almost complete.  Escalators are in place but not yet functional ‐ 
pending complete enclosure of the building.  Elevators are in the process of being installed. Terrazzo flooring at the concourse level is 
about to commence.  Public restrooms have all the plumbing rough‐in work completed and will soon be ready for drywall, plumbing 

  fixtures and finishes.GMP‐4, Apron Expansion Phase 3 and Remote PondBid documents are out for bids at this  me.  Work is 
anticipated to start in early summer, 2018.

4/2/2018

Budget $377,644,012

Construction 
Cost

$305,970,766

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned Smith, Connie
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BUSINESS DEVELOPMENT AND TENANT MANAGEMENT 
Austin Airport Advisory Commission Report 

April 10, 2018 
 
 
Tenant Updates and Business Development Events 
 

1. Norwegian inaugurated new, nonstop service between Austin-Bergstrom International Airport (AUS) 
and London Gatwick Airport (LGW) on March 27, 2018 with a launch event at 5 p.m. The event 
celebrated Norwegian’s entry to Austin and marked the airline’s first nonstop in Texas. Norwegian’s 
new nonstop flight between Austin and London Gatwick Airport operates on Tuesdays, Thursdays 
and Saturdays. The eight hour flight departs from the Barbara Jordan Terminal at 4:20 p.m. and arrives 
in London at 7:20 a.m. Flights depart LGW at 10 a.m. and arrive in Austin at 2:20 p.m. 



City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1809, Agenda Item #: 5/10/2018���

Posting Language
Authorize negotiation and execution of an amendment to the professional services agreement with Kleinfelder, Inc., for
design services and construction phase services for the Austin-Bergstrom International Airport Terminal Area Spalling
Improvements - Part 2 (Upper Level Embankment) in the amount of $111, 080.10, for a total contract amount not to
exceed $901,362.39.

[Note: This amendment will be awarded in compliance with City Code 2-9B (Minority Owned and Women Owned
Business Enterprise Procurement Program).  Current participation to date is 6.19% MBE and 1.35% WBE.]

Lead Department
Capital Contracting Office

Managing Department(s)
Department of Aviation

Fiscal Note
Funding is available in the Fiscal Year 2017-2018 Capital Budget of the Department of Aviation.

Purchasing Language:
Original contract was awarded through a qualifications-based selection process.

Prior Council Action:
January 23, 2014 - Council approved a professional services agreement with Kleinfelder, Inc. for the Austin-Bergstrom
International Airport Terminal Area Spalling Improvements - Part 2 (Upper Level Embankment) project.

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or AgendaOffice@austintexas.gov.

NOTE: Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando Fernandez, 512-974-
7749, Aiden Cohen, 512-974-1929, or the Project Manager, Robert Pirtle name here, 512-974-7234.

Council Committee, Boards and Commission Action:
To be reviewed by the Austin Airport Advisory Commission on April 10, 2018.

Additional Backup Information:
The existing mechanically stabilized earth abutment walls (‘abutment walls’) that support the upper level drive lanes to
the Austin-Bergstrom International Airport Terminal Building were constructed in the late 1990s.  A structural condition
survey and report completed in 2012 indicated the walls had begun to shift away from their vertical axis and were
bulging outward, away from the elevated roadway that they support.
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File #: 18-1809, Agenda Item #: 5/10/2018���

Kleinfelder, Inc. has performed design and bid phase services, and is currently performing construction phase services
for repairs to the abutment walls. During the latter part of construction, at the end of installation of new through-wall
anchors at the West embankment wall, two anchors could not be torqued up to the required capacity.  Therefore,
additional engineering efforts are required to evaluate the issue and provide design services for a solution.

This amendment includes design, construction and warranty phase services for re-paving approximately 400 linear feet
of collapsing pavement at the East embankment.  The failing pavement condition, while caused by the same general
subgrade issues that caused the embankment walls to move, worsened significantly since the 2012 survey and now
requires full replacement.  Additionally, design details and specifications for sealing the west embankment approach
slabs to extend their longevity and rehabilitate the four terminal bridge expansion joints are to be provided.  The original
and existing expansion joints, show gaps and tears of the seals, caused by normal wear and tear and harmonic bridge
movements.  Consequently, this condition creates a tripping hazard for pedestrians and increases the risk of internal
damage to the bridge superstructure from ponding rain water.

After execution of this amendment and issuance of a notice to proceed, a schedule of approximately four weeks is
proposed to complete the additional pavement design services and expansion joint review, and approximately two
weeks to complete the west embankment approach slab plan revisions.

This amendment is pending review by the City’s Change Control Committee.  The Change Control Committee was
established to comply with Council Resolution No. 20120126-048, which required the establishment of consistent
criteria and process to evaluate contractual changes for all contracts administered by the Capital Contracting Office. The
Change Control Committee is comprised of management-level subject matter experts.

Kleinfelder, Inc. is located in Austin, Tex
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City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1827, Agenda Item #: 5/10/2018���

Posting Language
Authorize award and execution of a construction contract with Central Road and Utility, Ltd. dba CRU, Ltd., for the Tracon
Building Stormwater Improvements project in the amount of $1,880,220.25 plus a $188,019.75 contingency, for a total
contract amount not to exceed $2,068,240. (District #2)

[Note: This contract will be awarded in compliance with City Code Chapter 2-9A (Minority Owned and Women Owned
Business Enterprise Procurement Program) by meeting the goals with 50.51% MBE and 2.77% WBE participation.]

Lead Department
Capital Contracting Office

Managing Department(s)
Public Works Department

Fiscal Note
Funding is available in the Fiscal Year 2017-2018 Capital Budget of the Department of Aviation.

Purchasing Language:
Lowest responsive bid of three bids received through a competitive Invitation for Bid solicitation.

Prior Council Action:
N/A

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or AgendaOffice@austintexas.gov.

NOTE:  Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando Fernandez, 512-974-
7749, Aiden Cohen, 512-974-1929, or the Project Manager, Alison Von Stein, 512-974-7217.

Council Committee, Boards and Commission Action:
To be reviewed by the Airport Advisory Commission on April 10, 2018.

Additional Backup Information:
The Tracon building site at the Austin-Bergstrom International Airport, which houses the air traffic control tower,
experienced major flood damage in October 2015 when 10.4 inches of rain fell in a three-hour period and in May 2016
when another 7.0 inches of rain fell in a three-hour period. As a result of these events, a flood study was prepared to
evaluate conditions at the site. The study recommended increasing the storm drain capacity to effectively capture and
convey run-off from a 100-year storm by installing new on-site inlet capacity, approximately 1,800 linear feet of new
drainage pipe, and 685 linear feet of liner to rehabilitate existing drainage pipe.
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File #: 18-1827, Agenda Item #: 5/10/2018���

The study found that under ultimate conditions the existing drainage for the building only has the capacity to protect the
building from flooding up to the 25-year 24-hour frequency storm (7.6 inches in 24 hours), and incurs parking lot
flooding in excess of 8.0 inches for the 2-year 24-hour frequency storm.  This construction project will reduce the flood
risk and protect the site from the current 100-year storm.

Due to the potential for changes to occur during construction because of existing unknown conditions, a 10%
contingency in funding has been included to allow for the expeditious processing of any change orders.  A contingency is
an additional amount of money added to the construction budget to cover any unforeseen construction costs associated
with the project.

Due to the potential for flooding and the need for uninterrupted operations at the air traffic control tower, the
Department of Aviation considers this a high priority, time sensitive project. The facility has flooded twice within the last
three years.  There is a risk of flooding to occur again should this project not be approved. This project is entirely within
a non-public area of the airport and therefore construction activities will not affect the traveling public.

The contract allows 220 calendar days for completion of this project. This project is located within zip code 78719
(District 2).  The project will be managed by the Public Works Department.

Central Road and Utility, Ltd. dba CRU, Ltd. is located in Austin, Texas.

Information on this solicitation is available through the City’s Austin Finance Online website. Link: Solicitation
Documents.
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City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1725, Agenda Item #: 5. 4/26/2018���

Posting Language
Authorize negotiation and execution of a professional services agreement with Page Southerland Page (staff
recommendation) or one of the other qualified responders to Request for Qualifications Solicitation No. CLMP237 to
provide architectural services for the new Information Technology Building in amount not to exceed $2,500,000.

[Note: This contract will be awarded in compliance with the Disadvantaged Business Enterprise (DBE) Program
Requirements (49 CFR Part 26) by meeting the goals with 10.00% DBE participation.]

Lead Department
Capital Contracting Office

Managing Department(s)
Department of Aviation

Fiscal Note
Funding is available in the Fiscal Year 2017-2018 Capital Budget of the Department of Aviation.

Purchasing Language:
Staff recommendation is the most qualified firm out of four firms evaluated through the City’s qualification-based
selection process.

Prior Council Action:
N/A

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or AgendaOffice@austintexas.gov.

NOTE:  Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando Fernandez, 512-974-
7749, Aiden Cohen, 512-974-1929, or the Project Manager, David Taylor, 512-974-7132.

Council Committee, Boards and Commission Action:
To be reviewed by the Airport Advisory Commission on April 10, 2018.

Additional Backup Information:
The original Information Technology Building at Austin-Bergstrom International Airport was constructed by the Air Force
in 1952.  In order to provide a modern and expanded facility to allow for at least 20 years of growth, a new Information
Technology Building is being planned.  The Department of Aviation is proposing to build a new Information Technology
Building which will be the primary location of the Airport's Data Center. The proposed site for the new Information
Technology Building is located next to the existing Information Technology facility and may include partial demolition
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File #: 18-1725, Agenda Item #: 5. 4/26/2018���

and renovation of the existing building as part of the new building project.

The recommended firm will provide architectural and engineering services to design, document, and perform

construction administration for a new Information Technology Building for the Department of Aviation.

The recommended firm for this project will work concurrently with a Construction Manager-at-Risk and city staff to
design the new building.  The staff recommendation for the Construction Manager-at-Risk selection will come before
Council for consideration once that process is complete.

This authorization provides for funding of the above listed services. This request allows for the development of an
agreement with the qualified responder that Council selects.  If the City is unsuccessful in negotiating a satisfactory
agreement with the selected responder, negotiations will cease with that provider.  Staff will return to Council so that
Council may select another qualified responder and authorize contract negotiations with that provider.

TOP RANKED FIRM:  Page Southerland Page is located in Austin, Texas

SECOND RANKED FIRM:  Negrete & Kolar Architects, LLP is located in Austin, Texas

Information on this solicitation is available through the City’s Austin Finance Online website. Link: Solicitation
Documents <https://www.ci.austin.tx.us/financeonline/vendor_connection/solicitation/solicitation_details.cfm?
sid=122708>.
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City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1804, Agenda Item #: 5/10/2018���

Posting Language
Authorize negotiation and execution of a professional services agreement with the following three staff recommended
firms (or other qualified responders) for Request for Qualifications Solicitation No. CLMP241: CP&Y, Inc., MWM
DesignGroup, and McGray and McGray Land Surveyors, Inc., for surveying services for the 2018 ABIA Surveying Services
Rotation List for an estimated period of two years or until financial authorization is expended, with the total amount not
to exceed $1,500,000 divided among the three firms.

[Note: This contract will be awarded in compliance with City Code Chapter 2-9B (Minority Owned and Women Owned

Business Enterprise Procurement Program) by meeting the goals of 13.40% DBE participation.]

Lead Department
Capital Contracting Office

Managing Department(s)
Department of Aviation

Fiscal Note
Funding is available in the Fiscal Year 2017-2018 Capital Budget of the Department of Aviation.

Purchasing Language:
Staff recommendation is selection of the three most qualified firms out of 11 firms evaluated through the City’s

qualification-based selection process.

Prior Council Action:
N/A

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or AgendaOffice@austintexas.gov.

NOTE:  Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando Fernandez, 512-974-

7749, Aiden Cohen, 512-974-1929, or the Project Manager, Robert Mercado, 512-530-2515.

Council Committee, Boards and Commission Action:
To be reviewed by the Airport Advisory Commission on April 10, 2018.

Additional Backup Information:
Since the opening of Austin-Bergstrom International Airport in 1999, there have been significant changes to the Austin
metropolitan area, passenger demand, and to the airline industry itself.  There has been aggressive growth in the region
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File #: 18-1804, Agenda Item #: 5/10/2018���

and large increases in both domestic and international air service.  Austin-Bergstrom International Airport has grown at
a rapid pace especially over the past few years at 10, 11, and nearly 12% requiring necessary improvements and updates
to be made to meet the needs of regional airline services.  These needs include replacement of old structures and
construction of new facilities for passenger and airline service demand, enhanced security, new passenger centric
technologies, and ground transportation options.  In the current Capital Improvement Program for the airport there is
approximately $850M of projected spending for new projects through fiscal year 2022.  These future projects will
require a substantial amount of surveying services.

The following types of surveying services anticipated include:

· Boundary Surveys of large and small acreage tracts

· Building Projects

· Parking Projects

· Airport Runway & Taxiway Improvements

· Airport Apron Improvements

· Pipeline and Electric Transmission Line Improvements

· Street and Bridge projects

· Drainage Improvements

· Aerial surveys using LIDAR

As a standard business practice, the City routinely engages the services of professional services firms to perform
analysis, design and support services associated with construction or improvement of City capital assets.  Rotation List
contracting allows the City to always have a group of qualified consultants available to perform a specific type of
recurring work in a timely manner to meet the project and operational needs of the City.

Prior to issuing, this solicitation was reviewed by the City’s Rotation List Advisory Committee, which is made up of staff
from the Capital Contracting Office, Small and Minority Business Resource Department, Public Works Department, and
other user departments. The total authorization amount, the number of firms to be recommended for selection, and the
authorization amount per firm were discussed and reviewed by the Committee.  The Capital Contracting Office expects
that ABIA will require these services to meet current and future surveying needs.  These projects will require external
professional services to properly plan, evaluate, design, and implement.

This request allows for the development of a professional services agreement with each of the three recommended
firms for an estimated period of 2-years or until financial authorization is expended.  Initial project assignments will be
based on the firm’s final ranking as determined during the Request for Qualifications evaluation (highest to lowest), the
maximum cumulative contracted amount in comparison to the estimated task budget for that firm, and the firm’s
qualifications and availability of expertise at time of project need. Per firm authorizations may be increased or
decreased, through the life of the contract, based on the needs of a particular assignment and will follow the established
rotation list policies and procedures.  If the City is unsuccessful in negotiating a satisfactory agreement with a
recommended firm(s), if a selected firm ceases practice during the contract period, or if the City elects to terminate its
agreement with one of the selected firms, the remaining assignments will be assigned to the remaining firm(s) for the
duration of the contract period.

RECOMMENDED FIRMS:
CP&Y, Inc., is located in Round Rock, TX
MWM DesignGroup is located in Austin, TX
McGray & McGray Land Surveyors, Inc., is located in Austin, TX
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