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AIRPORT ADVISORY COMMISSION 
REGULAR MEETING MINUTES                                                                                               
TUESDAY, APRIL 10, 2018 

 
The Airport Advisory Commission convened in a regular meeting on Tuesday, April 10, 2018, in 
Room 174-A of the Department of Aviation Planning & Engineering Building, 2716 Spirit of 
Texas Drive, in Austin, Texas. 
 
CALL TO ORDER 
 
Chair Saulmon called the Commission Meeting to order at 5:02 p.m. 

 
Commission Members in Attendance: 
Ernest Saulmon, Chair     Mike Rodriguez 
Vicky Sepulveda      Michael Watry 
Billy Owens       Thomas Thies 
Frank Maldonado      Bradley Tegeler 
   
Commission Members Absent: 
Nadia Barrera-Ramirez, Vice-Chair    Jeremy Hendricks 
John Walewski 
 
Aviation Staff in Attendance: 
Dave Arthur       Shane Harbinson 
Lyn Estabrook       Francisco Garza 
Robert Mercado      Carlton Thomas 
Jim Halbrook       Jennifer Williams 
Mariola Sullivan      Kane Carpenter 
Ellen Brunjes-Brandt      Becky Nagel 
Mark Reinhardt 

 
Others Present: 
Josh Crawford – Garver     John Fuller – Woolpert 
Burton Jones – City of Austin     Aiden Cohen – City of Austin 
Grayson Cox – KSA      Clayton Singleton – RS&H 
 
 
1.   CITIZENS COMMUNICATIONS:   

 
      None. 
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2. APPROVAL OF MINUTES 

 
The minutes from the meeting of March 20, 2018 were approved on Commission Member 
Rodriguez’ motion, Commission Member Maldonado’s second on a 6-0-1-4 vote.  
Commission Member Sepulveda abstained.   Commission Members Walewski, Tegeler, 
Hendricks, and Barrera-Ramirez absent. 
 

3.  STAFF BRIEFING, REPORTS AND PRESENTATIONS 
 
a) Finance & Operations Reports for Fiscal Year 2018 to date. 

The presentation was made by David Arthur, Assistant Director, Department of 
Aviation. 

 
b) Planning & Engineering Capital Improvement Project Monthly Status Reports. 

The presentation was made by Lyn Estabrook, Project Manager Supervisor, 
Department of Aviation. 

 
c) Airport Tenant Updates. 

The presentation was made by Francisco “Kiko” Garza, Division Manager, 
Properties, Advertising, & Bus. Dev., Department of Aviation. 

 
d) Ground Transportation Staging Area (GTSA) Monthly Update. 

The presentation was made by Carlton Thomas, Airport Landside Operations 
Manager, Department of Aviation. 

 
 

3. FOR RECOMMENDATION 
 
a) Conduct Officer Elections 

1. Chair 
2. Vice-Chair 
3. Secretary 

 
Commission Member Maldonado made a motion to keep the same officers for another 
term.  Discussion was held and Commission Maldonado tabled his motion.  A new motion 
to table the election of officers until next month was made by Commission Member 
Tegeler’s motion, Commission Member Thies’s second on an 8-0-0-3 vote.  Commission 
Members Walewski, Hendricks and Barrera-Ramirez absent. 
 
b) Authorize negotiation and execution of an amendment to the professional services agreement 
with Kleinfelder, Inc., for design services and construction phase services for the Austin-
Bergstrom International Airport Terminal Area Spalling Improvements – Part 2 (Upper Level 
Embankment) in the amount of $111, 080.10, for a total contract amount not to exceed 
$901,362.39. [Note: This amendment will be awarded in compliance with City Code 2-9B 
(Minority Owned and Women Owned Business Enterprise Procurement Program).  Current 
participation to date is 6.19% MBE and 1.35% WBE.]   This item was approved on 
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Commission Member Rodriguez’s motion, Commission Member Maldonado’s second on 
an 8-0-0-3 vote.  Commission Members Walewski, Hendricks and Barrera-Ramirez 
absent. 
 
c) Authorize award and execution of a construction contract with Central Road and Utility, Ltd. 
dba CRU, Ltd., for the Tracon Building Stormwater Improvements project in the amount of 
$1,880,220.25 plus a $188,019.75 contingency, for a total contract amount not to exceed 
$2,068,240. (District #2) [Note: This contract will be awarded in compliance with City Code 
Chapter 2-9A (Minority Owned and Women Owned Business Enterprise Procurement Program) 
by meeting the goals with 50.51% MBE and 2.77% WBE participation.]  This item was 
approved on Commission Member Rodriguez’s motion, Commission Member Watry’s 
second on an 8-0-0-3 vote.  Commission Members Walewski, Hendricks and Barrera-
Ramirez absent. 
 
d) Authorize negotiation and execution of a professional services agreement with Page 
Southerland Page (staff recommendation) or one of the other qualified responders for Request for 
Qualifications Solicitation No. CLMP237 to provide architectural services for New Information 
Technology Building in amount not to exceed $2,500,000. This contract will be awarded in 
compliance with City Code Chapter 2-9B (Minority Owned and Women Owned Business 
Enterprise Procurement Program) by meeting the goals with 8.05% DBE participation.  This 
item was approved on Commission Member Maldonado’s motion, Commission Member 
Rodriguez’s second on a 7-1-0-3 vote.  Commission Members Walewski, Hendricks and 
Barrera-Ramirez absent.  Commissioner Tegeler voting against. 
 
e) Authorize negotiation and execution of a professional services agreement with the following 
three staff recommended firms (or other qualified responders) for Request for Qualifications 
Solicitation No. CLMP241: CP&Y, Inc., MWM DesignGroup, and McGray and McGray Land 
Surveyors, Inc., for surveying services for the 2018 ABIA Surveying Services Rotation List for 
an estimated period of two years or until financial authorization is expended, with the total 
amount not to exceed $1,500,000 divided among the three firms. [Note: This contract will be 
awarded in compliance with City Code Chapter 2-9B (Minority Owned and Women Owned 
Business Enterprise Procurement Program) by meeting the goals of 13.40% DBE participation.]  
This item was approved on Commission Member Rodriguez’s motion, Commission 
Member Maldonado’s second on a 6-1-1-3 vote.  Commission Members Walewski, 
Hendricks and Barrera-Ramirez absent.  Commissioner Tegeler voting against. 
Commissioner Watry recused himself from this vote. 
 

5.  NEW BUSINESS 
 
Reminder of the Special Meeting of the Airport Advisory Commission 
Tuesday, April 17, 2018 at 5:00 p.m. 
2716 Spirit of Texas Drive, Rm. 174-A 
Austin, TX  78719 

 
6.  OLD BUSINESS 

 
a) Status of action items upon which the Commission has made a recommendation to 

 Council. 
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Authorize award and execution of a multi-term contract with CLO2 Services, LLC, to 
provide chlorine dioxide onsite generation services, for up to five years for a total 
contract amount not to exceed $605,000. (Note: This solicitation was reviewed for 
subcontracting opportunities in accordance with City Code Chapter 2-9C Minority 
Owned and Women Owned Business Enterprise Procurement Program. For the services 
required for this solicitation, there were no subcontracting opportunities; therefore, no 
subcontracting goals were established). [Item is scheduled to go before City Council on 
April 12, 2018.] 
 

7.   CONFIRM MEETING DATE AND PLACE AGENDA ITEMS FOR NEXT 
COMMISSION MEETING 
 
Date of next meeting:  May 8, 2018 
 
ADJOURN   
 
A motion to adjourn was approved on Commission Member Tegeler’s motion, Commission 
Member Sepulveda’s second on an 8-0-0-3 vote.  Commission Members Walewski, 
Hendricks and Barrera-Ramirez absent.  Chair Saulmon adjourned the meeting at 5:52 
p.m. 
 
The City of Austin is committed to compliance with the Americans with Disabilities Act. 
Reasonable modifications and equal access to communications will be provided upon 
request. Meeting locations are planned with wheelchair access. If requiring Sign Language 
Interpreters or alternative formats, please give notice at least 2 days before the meeting date. 
Please call Jessica Bluebird, Aviation Department, at (512) 530-6617 for additional 
information; TTY users route through Relay Texas at 711. 
 
For more information on the Airport Advisory Commission, please contact Susana Carbajal 
at (512) 530-6364. 
 
The Commission may go into a closed session as permitted by the Texas Open Meetings 
Act, (Chapter 551 of the Texas Government Code) regarding any item on the agenda. 
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AIRPORT ADVISORY COMMISSION 
SPECIAL CALLED MEETING MINUTES                                                                                              
TUESDAY, APRIL 17, 2018 
 
The Airport Advisory Commission convened in a Special Called Meeting on Tuesday, April 17, 
2018, in Room 174-A of the Department of Aviation Planning & Engineering Building, 2716 
Spirit of Texas Drive, in Austin, Texas. 
 
CALL TO ORDER 
 
Chair Saulmon called the Commission Meeting to order at 5:00 p.m. 

 
Commission Members in Attendance: 
Ernest Saulmon, Chair     Nadia Barrera-Ramirez, Vice-Chair 
Mike Rodriguez       Vicky Sepulveda 
Michael Watry      Billy Owens 
Thomas Thies       Frank Maldonado 
Bradley Tegeler 
   
Commission Members Absent: 
Jeremy Hendricks 
John Walewski 
 
Aviation Staff in Attendance: 
Susana Carbajal      Shane Harbinson 
Lyn Estabrook       Joe Mercer 
Jennifer Williams      Donnell January 
Rick Stalder       Barbara Beeson 
Rohini Kumarage      Olga Hamm 
John Miller       Rajeev Thomas 
Kristen Mullane      Becky Nagel 
 
Others Present: 
John Fuller – Woolpert 
Jonathan Bluth – Atlantic Aviation 
Russell Blanck – Landrum and Brown 
Andrew Krichhoff – Landrum and Brown 
Keri Burchard-Juarez, P.E. – Garver Central Texas Municipal Leader 
Shuronda Robinson – Adisa 
Jae Moore - Adisa 
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1.   CITIZENS COMMUNICATIONS:   

 
      None. 
      
 
2.  DEPARTMENT OF AVIATION STAFF BRIEFINGS, REPORTS, AND  PRESENTATIONS 

 
Presentations for the Austin-Bergstrom International Airport Master Plan were made by: 
 
Jennifer Williams, Planning & Engineering Project Manager 
Russell Blanck – Landrum and Brown 
Andrew Krichhoff – Landrum and Brown 
Keri Burchard-Juarez, P.E. – Garver Central Texas Municipal Leader 
Shuronda Robinson – Adisa  

 
3.  FOR RECOMMENDATION 
 
a) Discuss and Make Recommendations to the Austin-Bergstrom International Airport Master Plan. 
 

No recommendations were made. 
 
 

ADJOURN – The meeting adjourned at 7:04 p.m. 
 
 
The City of Austin is committed to compliance with the Americans with Disabilities Act. 
Reasonable modifications and equal access to communications will be provided upon 
request. Meeting locations are planned with wheelchair access. If requiring Sign Language 
Interpreters or alternative formats, please give notice at least 2 days before the meeting date. 
Please call Jessica Bluebird, Aviation Department, at (512) 530-6617 for additional 
information; TTY users route through Relay Texas at 711. 
 
For more information on the Airport Advisory Commission, please contact Susana Carbajal 
at (512) 530-6364. 
 
The Commission may go into a closed session as permitted by the Texas Open Meetings 
Act, (Chapter 551 of the Texas Government Code) regarding any item on the agenda. 
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   ABIA
Total Passenger Activity

Domestic Enplaned Revenue 594,917 547,253 8.71 1,541,020 1,399,673 10.10
Domestic Deplaned Revenue 620,153 556,890 11.36 1,583,393 1,422,320 11.32
International Enplaned Revenue 13,757 12,057 14.10 32,860 30,466 7.86
International Deplaned Revenue 14,748 11,759 25.42 36,248 31,344 15.65
Domestic Enplaned Non-Revenue 13,993 13,062 7.13 39,478 35,431 11.42
Domestic Deplaned Non-Revenue 12,884 12,730 1.21 37,187 34,125 8.97
International Enplaned Non-Revenue 151 110 37.27 376 239 57.32
International Deplaned Non-Revenue 152 62 145.16 270 197 37.06
Intl Enplaned Pre-Cleared Revenue 1,967 1,384 42.12 4,924 4,408 11.71
Intl Deplaned Pre-Cleared Revenue 2,015 1,572 28.18 5,364 4,855 10.48
Intl Enplaned Pre-Cleared Non-Revenue 24 21 14.29 71 67 5.97
Intl Deplaned Pre-Cleared Non-Revenue 34 28 21.43 72 74 -2.70
South Terminal Domestic Enplaned Revenue 15,779 0 0.00 37,575 0 0.00
South Terminal Domestic Deplaned Revenue 16,208 0 0.00 38,811 0 0.00
South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 12 0 0.00
South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 13 0 0.00

1,306,788 1,156,928 12.95 3,357,674 2,963,199 13.31

640,591 573,887 11.62 1,656,316 1,470,284 12.65
666,197 583,041 14.26 1,701,358 1,492,915 13.96

1,273,940 1,129,935 12.74 3,277,489 2,891,549 13.35
32,848 26,993 21.69 80,185 71,650 11.91

Total Aircraft Operations
Air Carrier 10,949 10,329 6.00 29,929 28,193 6.16
Commuter & Air Taxi 1,706 1,533 11.29 4,396 3,848 14.24
Military 832 894 -6.94 1,887 2,626 -28.14
General Aviation
   Itinerant 4,352 4,577 -4.92 11,097 12,821 -13.45
    Local 264 206 28.16 429 524 -18.13
Total G.A. 4,616 4,783 -3.49 11,526 13,345 -13.63

18,103 17,539 3.22 47,738 48,012 -0.57

3/2017

Austin-Bergstrom International Airport
Aviation Activity Report

Calendar Year 2018 vs 2017

Combined Terminals

Percent
Change

 1/2018 - 
3/2018

1/2017 -
3/2017

Percent
Change3/2018

ABIA Passenger Totals

Total Operations

ABIA Enplaned Passenger Totals
ABIA Deplaned Passenger Totals

 ABIA Domestic Passenger Totals
 ABIA International Passenger Totals

CURRENT PASSENGER RECORD = 1,310,174   RECORD SET = JULY 2017



Barbara Jordan Terminal (BJT)
   Passenger Activity

Domestic Enplaned Revenue 594,917 547,253 8.71 1,541,020 1,399,673 10.10
Domestic Deplaned Revenue 620,153 556,890 11.36 1,583,393 1,422,320 11.32
International Enplaned Revenue 13,757 12,057 14.10 32,860 30,466 7.86
International Deplaned Revenue 14,748 11,759 25.42 36,248 31,344 15.65
Domestic Enplaned Non-Revenue 13,993 13,062 7.13 39,478 35,431 11.42
Domestic Deplaned Non-Revenue 12,884 12,730 1.21 37,187 34,125 8.97
International Enplaned Non-Revenue 151 110 37.27 376 239 57.32
International Deplaned Non-Revenue 152 62 145.16 270 197 37.06
Intl Enplaned Pre-Cleared Revenue 1,967 1,384 42.12 4,924 4,408 11.71
Intl Deplaned Pre-Cleared Revenue 2,015 1,572 28.18 5,364 4,855 10.48
Intl Enplaned Pre-Cleared Non-Revenue 24 21 14.29 71 67 5.97
Intl Deplaned Pre-Cleared Non-Revenue 34 28 21.43 72 74 -2.70

Barbara Jordan Terminal Passenger Totals 1,274,795 1,156,928 10.19 3,281,263 2,963,199 10.73

BJT Enplaned Passenger Totals 624,809 573,887 8.87 1,618,729 1,470,284 10.10
BJT Deplaned Passenger Totals 649,986 583,041 11.48 1,662,534 1,492,915 11.36

BJT Domestic Passenger Totals 1,241,947 1,129,935 9.91 3,201,078 2,891,549 10.70
BJT International Passenger Totals 32,848 26,993 21.69 80,185 71,650 11.91

  South Terminal (ST)
   Passenger Activity 

South Terminal Domestic Enplaned Revenue 15,779 0 0.00 37,575 0 0.00
South Terminal Domestic Deplaned Revenue 16,208 0 0.00 38,811 0 0.00
South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 12 0 0.00
South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 13 0 0.00

South Terminal Passenger Totals 31,993 0 0.00 76,411 0 0.00

ST Enplaned Passenger Totals 15,782 0 0 37,587 0 0
ST Deplaned Passenger Totals 16,211 0 0 38,824 0 0

Austin-Bergstrom International Airport
Aviation Activity Report

Calendar Year 2018 vs 2017

By Terminal

Percent
Change

 1/2018 - 
3/2018

1/2017 -
3/2017

Percent
Change3/2018 3/2017



Total Cargo Activity
Mail

Domestic Enplaned Mail 198,668 214,099 -7.21 514,465 563,626 -8.72
Domestic Deplaned Mail 387,955 361,393 7.35 1,169,034 909,762 28.50
International Enplaned Mail 0 0 0.00 0 0 0.00
International Deplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Enplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Mail 0 0 0.00 0 0 0.00

Mail Totals 586,623 575,492 1.93 1,683,499 1,473,388 14.26

Cargo
Domestic Enplaned Cargo 5,485,713 5,298,906 3.53 14,780,985 14,273,877 3.55
Domestic Deplaned Cargo 7,440,235 7,506,344 -0.88 20,651,935 19,877,642 3.90
International Enplaned Cargo 489,217 714,771 -31.56 1,634,154 1,952,706 -16.31
International Deplaned Cargo 233,705 263,351 -11.26 570,402 803,082 -28.97
South Terminal-Intl Enplaned Cargo 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Cargo 0 0 0.00 0 0 0.00

Cargo Totals 13,648,870 13,783,372 -0.98 37,637,476 36,907,307 1.98

Belly Freight
Domestic Enplaned Belly Freight 186,032 265,588 -29.95 699,988 657,636 6.44
Domestic Deplaned Belly Freight 392,994 530,646 -25.94 1,189,223 1,333,067 -10.79
International Enplaned Belly Freight 324,892 248,653 30.66 857,661 694,793 23.44
International Deplaned Belly Freight 652,476 793,676 -17.79 1,834,140 2,254,933 -18.66
South Terminal-Intl Enplaned Belly Freight 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Belly Freight 0 0 0.00 0 0 0.00

Belly Freight Totals 1,556,394 1,838,563 -15.35 4,581,012 4,940,429 -7.28
Cargo Totals (Mail, Cargo, Belly Freight) 15,791,887 16,197,427 -2.50 43,901,987 43,321,124 1.34

Enplaned Cargo Totals 6,684,522 6,742,017 -0.85 18,487,253 18,142,638 1.90
Deplaned Cargo Totals 9,107,365 9,455,410 -3.68 25,414,734 25,178,486 0.94

Domestic Cargo Totals 14,091,597 14,176,976 -0.60 39,005,630 37,615,610 3.70
International Cargo Totals 1,700,290 2,020,451 -15.85 4,896,357 5,705,514 -14.18

Austin-Bergstrom International Airport
Aviation Activity Report

Calendar Year 2018 vs 2017

CURRENT CARGO RECORD = 40,215,518           RECORD SET = MARCH 2001

Percent
Change

 1/2018 - 
3/2018

1/2017 -
3/2017

Percent
Change3/2018 3/2017
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03/2018 03/2017
   ABIA
Total Passenger Activity

Domestic Enplaned Revenue 594,917 547,253 8.71 3,284,412 2,949,976 11.34
Domestic Deplaned Revenue 620,153 556,890 11.36 3,300,121 2,948,175 11.94
International Enplaned Revenue 13,757 12,057 14.10 64,420 58,604 9.92
International Deplaned Revenue 14,748 11,759 25.42 66,680 58,829 13.35
Domestic Enplaned Non-Revenue 13,993 13,062 7.13 79,218 67,047 18.15
Domestic Deplaned Non-Revenue 12,884 12,730 1.21 75,382 64,868 16.21
International Enplaned Non-Revenue 151 110 37.27 670 442 51.58
International Deplaned Non-Revenue 152 62 145.16 520 386 34.72
Intl Enplaned Pre-Cleared Revenue 1,967 1,384 42.12 10,195 9,726 4.82
Intl Deplaned Pre-Cleared Revenue 2,015 1,572 28.18 11,037 10,797 2.22
Intl Enplaned Pre-Cleared Non-Revenue 24 21 14.29 146 136 7.35
Intl Deplaned Pre-Cleared Non-Revenue 34 28 21.43 149 131 13.74
South Terminal Domestic Enplaned Revenue 15,779 0 0.00 76,883 0 0.00
South Terminal Domestic Deplaned Revenue 16,208 0 0.00 77,243 0 0.00
South Terminal Domestic Enplaned Non-Revenue 3 0 0.00 26 0 0.00
South Terminal Domestic Deplaned Non-Revenue 3 0 0.00 29 0 0.00

1,306,788 1,156,928 12.95 7,047,131 6,169,117 14.23

640,591 573,887 11.62 3,515,970 3,085,931 13.94
666,197 583,041 14.26 3,531,161 3,083,186 14.53

1,273,940 1,129,935 12.74 6,893,314 6,030,066 14.32
32,848 26,993 21.69 153,817 139,051 10.62

Total Aircraft Operations
Air Carrier 10,949 10,329 6.00 61,605 56,670 8.71
Commuter & Air Taxi 1,706 1,533 11.29 8,716 8,015 8.75
Military 832 894 -6.94 3,931 4,881 -19.46
General Aviation
   Itinerant 4,352 4,577 -4.92 23,058 25,881 -10.91
    Local 264 206 28.16 807 1274 -36.66
Total G.A. 4,616 4,783 -3.49 23,865 27,155 -12.12

18,103 17,539 3.22 98,117 96,721 1.44

ABIA Passenger Totals

Total Operations

ABIA Enplaned Passenger Totals
ABIA Deplaned Passenger Totals

 ABIA Domestic Passenger Totals
 ABIA International Passenger Totals

CURRENT PASSENGER RECORD = 1,310,174   RECORD SET = JULY 2017

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

Combined Terminals

Percent
Change

10/2017 - 
03/2018

10/2016 - 
03/2017

Percent
Change



03/2018 03/2017

Barbara Jordan Terminal (BJT)
   Passenger Activity

Domestic Enplaned Revenue 594,917 547,253 8.71 3,284,412 2,949,976 11.34
Domestic Deplaned Revenue 620,153 556,890 11.36 3,300,121 2,948,175 11.94
International Enplaned Revenue 13,757 12,057 14.10 64,420 58,604 9.92
International Deplaned Revenue 14,748 11,759 25.42 66,680 58,829 13.35
Domestic Enplaned Non-Revenue 13,993 13,062 7.13 79,218 67,047 18.15
Domestic Deplaned Non-Revenue 12,884 12,730 1.21 75,382 64,868 16.21
International Enplaned Non-Revenue 151 110 37.27 670 442 51.58
International Deplaned Non-Revenue 152 62 145.16 520 386 34.72
Intl Enplaned Pre-Cleared Revenue 1,967 1,384 42.12 10,195 9,726 4.82
Intl Deplaned Pre-Cleared Revenue 2,015 1,572 28.18 11,037 10,797 2.22
Intl Enplaned Pre-Cleared Non-Revenue 24 21 14.29 146 136 7.35
Intl Deplaned Pre-Cleared Non-Revenue 34 28 21.43 149 131 13.74

Barbara Jordan Terminal Passenger Totals 1,274,795 1,156,928 10.19 6,892,950 6,169,117 11.73

BJT Enplaned Passenger Totals 624,809 573,887 8.87 3,439,061 3,085,931 11.44
BJT Deplaned Passenger Totals 649,986 583,041 11.48 3,453,889 3,083,186 12.02

BJT Domestic Passenger Totals 1,241,947 1,129,935 9.91 6,739,133 6,030,066 11.76
BJT International Passenger Totals 32,848 26,993 21.69 153,817 139,051 10.62

  South Terminal (ST)
   Passenger Activity 

South Terminal Domestic Enplaned Revenue 15,779 0 0 76,883 0 0
South Terminal Domestic Deplaned Revenue 16,208 0 0 77,243 0 0
South Terminal Domestic Enplaned Non-Revenue 3 0 0 26 0 0
South Terminal Domestic Deplaned Non-Revenue 3 0 0 29 0 0

South Terminal Passenger Totals 31,993 0 0.00 154,181 0 0.00

ST Enplaned Passenger Totals 15,782 0 0 76,909 0 0
ST Deplaned Passenger Totals 16,211 0 0 77,272 0 0

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

By Terminal

Percent
Change

10/2017 - 
03/2018

10/2016 - 
03/2017

Percent
Change



03/2018 03/2017
Total Cargo Activity
Mail

Domestic Enplaned Mail 198,668 214,099 -7.21 1,118,154 1,092,052 2.39
Domestic Deplaned Mail 387,955 361,393 7.35 2,517,915 1,901,966 32.38
International Enplaned Mail 0 0 0.00 0 0 0.00
International Deplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Enplaned Mail 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Mail 0 0 0.00 0 0 0.00
Mail Totals 586,623 575,492 1.93 3,636,069 2,994,018 21.44

Cargo
Domestic Enplaned Cargo 5,485,713 5,298,906 3.53 29,450,116 30,521,611 -3.51
Domestic Deplaned Cargo 7,440,235 7,506,344 -0.88 42,213,085 42,078,981 0.32
International Enplaned Cargo 489,217 714,771 -31.56 4,951,463 4,595,532 7.75
International Deplaned Cargo 233,705 263,351 -11.26 2,104,777 1,952,997 7.77
South Terminal-Intl Enplaned Cargo 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Cargo 0 0 0.00 0 0 0.00
Cargo Totals 13,648,870 13,783,372 -0.98 78,719,441 79,149,121 -0.54

Belly Freight
Domestic Enplaned Belly Freight 186,032 265,588 -29.95 1,634,585 1,426,602 14.58
Domestic Deplaned Belly Freight 392,994 530,646 -25.94 2,666,536 2,651,733 0.56
International Enplaned Belly Freight 324,892 248,653 30.66 2,180,807 1,094,815 99.19
International Deplaned Belly Freight 652,476 793,676 -17.79 4,216,998 4,526,081 -6.83
South Terminal-Intl Enplaned Belly Frt 0 0 0.00 0 0 0.00
South Terminal-Intl Deplaned Belly Frt 0 0 0.00 0 0 0.00
Belly Freight Totals 1,556,394 1,838,563 -15.35 10,698,926 9,699,231 10.31

Cargo Totals (Mail, Cargo, Belly Freight) 15,791,887 16,197,427 -2.50 93,054,436 91,842,370 1.32

Enplaned Cargo Totals 6,684,522 6,742,017 -0.85 39,335,125 38,730,612 1.56
Deplaned Cargo Totals 9,107,365 9,455,410 -3.68 53,719,311 53,111,758 1.14

Domestic Cargo Totals 14,091,597 14,176,976 -0.60 79,600,391 79,672,945 -0.09
International Cargo Totals 1,700,290 2,020,451 -15.85 13,454,045 12,169,425 10.56

Austin-Bergstrom International Airport
Aviation Activity Report
Fiscal Year 2018 vs 2017

CURRENT CARGO RECORD = 40,215,518           RECORD SET = MARCH 2001

Percent
Change

10/2017 - 
03/2018

10/2016 - 
03/2017

Percent
Change
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5415.066 Records Management Implementation
Implement the records management plan for the planning and engineering division

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 9/30/2019

Construction 
End Date

9/30/2019 
12:00:00 AM

 Current count of total drawings to be scanned for the large format (Task 1) is 974 sets.This includes BAFB Drawings and Terminal 
  Shop Drawings.22% (212 drawings, 6,059 images) have been accepted.25% (242 drawings) have been scanned and are currently 

    in review.46% (447 drawings) are wai ng to be scanned.7% (73 drawings) are currently out for scanning.Current projected date 
 to receive the last delivery of the large format drawings is July 11, 2018.

4/13/2018

Budget $800,000

Construction 
Cost

$‐00

Project Manager Folsom‐Heath, Diana

Sponsor Contact Barclay, Kay

Staff Assigned

5415.110 Terminal Structural Columns Fireproofing Improvements
Fireproofing and safety upgrades / repairs to terminal building.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 3/30/2019

Construction 
End Date

7/30/2020 
12:00:00 AM

Kick‐off scoping discussion meeting was held with KSA on 5/2/18 ahead of PWPM assignment.  

5/2/2018

Budget $2,000,000

Construction 
Cost

$1,500,000

Project Manager Sullivan, Mariola

Sponsor Contact Robinson, Mike

Staff Assigned
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5415.112 Terminal Centralized Baggage Handling System
A new Baggage handling that is one centralized system. To increase capacity to meet future demands.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 10/1/2019

Construction 
End Date

9/30/2021 
12:00:00 AM

CCO is reviewing the proposal. A conference call is scheduled with consultant for review questions 

4/11/2018

Budget $100,000,000

Construction 
Cost

$75,000,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned

5415.114 Central Warehouse and Cross Dock Facility Feasibility
Receive material on the landside (non‐secure) area of the Airport and deliver material on the airside (secure) area of the Airport.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2020 
12:00:00 AM

Continuing feasibility studies

4/11/2018

Budget $20,150,000

Construction 
Cost

$16,000,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned
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5415.116 Terminal Carpet Replacement
Replacement of carpet in the ticket counter and hold room spaces.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2020 
12:00:00 AM

Ticket counter lobb carpet has been installed, contractor to begin secure gate hold rooms, in two weeks, due to some workers not 
passing test for security badges. 

5/1/2018

Budget $450,000

Construction 
Cost

$450,000

Project Manager Henson, Torrey

Sponsor Contact Robinson, Mike

Staff Assigned

5415.117 Baggage Handling System Security Doors
Replace ticketing/non‐secure BHS security doors on east and west matrix areas.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Coordinating with door contractor, for door delivery and tentative June 4th start date.

5/1/2018

Budget $250,000

Construction 
Cost

$250,000

Project Manager Henson, Torrey

Sponsor Contact Robinson, Mike

Staff Assigned
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5415.118 Terminal Hydronic Hot Water Pipe Improvements
Terminal Hydronic Hot Water Pipe Improvements

Staff Phase

Status as of:

Budget

Project Coordinator Beeson, Barbara

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

 A pre proposal mee ng is scheduled for  04/18/18 to meet with the two JOC contractors. Request cost from JOC 

4/16/2018

Budget $2,000,000

Construction 
Cost

$1,900,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned

5702.008 Environmental Management System
Design, plan, code and implement a computer program capable of combining all of the environmental, conservation, storm water drainage, etc, airport programs 
into a GIS management software program. System should be compatible with existing software.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Open projects: helicopter noise modeling / support services to support amendments to City of Austin helicopter ordinance; updating 
ABIA hydrologic and hydraulic models to reflect current conditions; NEPA services:  to support the terminal ramp expansion‐FAA 
approval received in late September 2015, fuel consortium GSE fuel tanks ‐ 3rd party project cancelled, and de‐icing storage facility ‐
FAA approval received in mid‐2015; and implement an ABIA environmental records management system‐project is wrapping up. 

1/4/2018

Budget $600,000

Construction 
Cost

$‐00

Project Manager Carpenter, Kane

Sponsor Contact

Staff Assigned
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5702.011 Stormwater Drainage Improvements
Renovations to Outfall 16 and various other locations.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Construction Phase

Phase End Date 8/2/2018

Construction 
End Date

8/2/2018 
12:00:00 AM

All sites are completed except for Site 5, although some revegetation is still needed. Site 5 is in progress, but will cease from about 
mid‐May to around June 22 when actuators are expected to be delivered.  A time extension will be incorporated in a Change Order.  
Another upcoming Change Order item is a lightning rod for the control panel at Site 6.

4/30/2018

Budget $4,178,247

Construction 
Cost

$2,616,508

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned Stefanelli, Carrieann

6000.103 Electronic Airport Layout Plan And Utility Mapping
Prepare electronic airport layout plan in accordance with FAA requirements and map existing legacy utilities for possible integration into the overall utility system, 
demolition, or abandonment in place.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 9/30/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

 Phase II is complete. 

1/2/2018

Budget $1,433,000

Construction 
Cost

$1,405,000

Project Manager Kumarage, Rohini

Sponsor Contact Ranzani, Aldo

Staff Assigned
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6000.116 Airport Pavement Management Evaluation
Project will support pavement management program to ensure safety and longevity of the asset that was funded in part by FAA grant money.

Staff Phase

Status as of:

Budget

Project Coordinator Gregson, Gary

Current Phase

Phase End Date

Construction 
End Date

0.000

Consultant and IT division continue to work together on the GIS component of the project. 

1/25/2018

Budget $757,000

Construction 
Cost

$750,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned

6000.119 Loading Bridge Mounted Ground Power Unit Replacements
Replace 14 Ground Power Units (GPUs) convert and supply a fixed 400 Hz output for aircraft parked at the terminal gates. The units  are designed for mounting 
under  the passenger loading bridge to provide a simple cost effective point‐of‐use location

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Construction Phase

Phase End Date 5/6/2019

Construction 
End Date

5/6/2019 
12:00:00 AM

Working with purchasing to buy the ground power units. Will have them installed with a JOC contractor when the purchase is 
complete.

3/14/2018

Budget $920,000

Construction 
Cost

$‐00

Project Manager Stalder, Ricky

Sponsor Contact

Staff Assigned
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6000.120 ABIA Airfield Lighting Improvements 2017
Airfield lighting isolating transformers are at the end of their useful life on the Runway and Taxiway System and need to be replaced.  Total Fixtures: 400

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase Design Phase

Phase End Date 12/31/2018

Construction 
End Date

6/30/2020 
12:00:00 AM

Implementation of the reccomendations in the Pavement Management Report scope were added to the project 3‐9‐2018.  By 
combining the two projects the impacts to the airfield are minimized.  The scope change includes improving Runway and Taxiway 
pavement to a PCI >70.   RSH prepared a revised A/E proposal submitted 4‐2‐2018, ABIA commented on the proposal and a final was 
subitted on 4‐24‐2018.  The proposal is currently with CCO.  The project budget will be revised for the additional scope to add the 
Pavement Management Improvements to the Airfield Lighting Improvements Project.

4/30/2018

Budget $5,000,000

Construction 
Cost

$3,765,750

Project Manager Cobos, Alfredo

Sponsor Contact

Staff Assigned Stalder, Ricky

6000.121 ABIA Air Operations Area Security Improvements ‐ Check Point Charlie
To provide security at the Airport perimeter and provide installation of high security chain link fence with concrete barriers and gates, lighting and security cameras.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Design Phase

Phase End Date 8/31/2018

Construction 
End Date

9/6/2019 
12:00:00 AM

Project Final PER received, meeting scheduled this month to discuss path forward with project. 

5/1/2018

Budget $900,000

Construction 
Cost

$900,000

Project Manager Cobos, Alfredo

Sponsor Contact

Staff Assigned
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6000.122 Replace Failed Back‐up Generator
 Replace the exis ng back‐up generator at the airfield ligh ng vault that has failed and cannot be repaired as parts are no longer available._x000D_

Staff Phase

Status as of:

Budget

Project Coordinator Stalder, Ricky

Current Phase Construction Phase

Phase End Date 12/31/2018

Construction 
End Date

12/31/2018 
12:00:00 AM

The Consultant gathered all the responses to the Fire Department questions and provided the full response to the COA Development 
 Services Department on 4/5/18. On 4/25/18 we received the approval to the project plans.The Fire Department comments 

 triggered some plan changes which were issued on 4/4/18.

4/25/2018

Budget $350,000

Construction 
Cost

$296,500

Project Manager Ibarra, Jose

Sponsor Contact

Staff Assigned

6000.124 Midfield Access Road
Provide vehicular traffic access via an east/west midfield access road. Construction of asphalt roadway from east service road to maintenance ramp.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

3/4/2019 
12:00:00 AM

Met with consulting firm, expecting proposal this month, once approved by CCO will begin PER phase. 

5/1/2018

Budget $600,000

Construction 
Cost

$600,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned
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6000.125 Maintenance Ramp Light Replacement
To remove and replace Maintenance Ramp stadium lighting with LED lights and new poles.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

waiting on consultant

3/7/2018

Budget $900,000

Construction 
Cost

$‐00

Project Manager Bauermeister, Karla

Sponsor Contact

Staff Assigned

6000.126 Airfield Sign Panel Replacement
Replacement of sign panels on airfield every 5 years

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Requesting bids, from contractor and suppliers for panels. All bids should be received by end of month

5/1/2018

Budget $250,000

Construction 
Cost

$250,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned
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6001.084 ABIA Bldg 6005 Improvements‐Phase II (Planning & Engineering Building)
Renovations for building 6005 ((Planning & Engineering Building))

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Construction Phase

Phase End Date 9/28/2018

Construction 
End Date

11/10/2018 
12:00:00 AM

The construction contract and work remains 100% complete. This FDU is being used for furniture purchases in the building for 
Aviation staff. 

1/8/2018

Budget $3,452,000

Construction 
Cost

$2,578,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned

6001.093 Elevator Refurbishment Re‐bid
Refurbish passenger elevators at the parking garage, freight elevators and terminal.

Staff Phase

Status as of:

Budget

Project Coordinator Stalder, Ricky

Current Phase

Phase End Date

Construction 
End Date

5/24/2018 
12:00:00 AM

Continuing work 

4/11/2018

Budget $4,600,000

Construction 
Cost

$4,600,000

Project Manager Kumarage, Rohini

Sponsor Contact

Staff Assigned
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6001.095 Upper Level Embankment Inspections and Repairs
Repair sides of mechanically stabilized earthen (MSE) embankments leading to the upper level roadway at the Austin‐Bergstrom International Airport terminal 
building, that are showing signs of buckling and cracking on the side panels.

Staff Phase

Status as of:

Budget

Project Coordinator Thompson, Dale

Current Phase Construction Phase

Phase End Date 8/30/2018

Construction 
End Date

8/30/2018 
12:00:00 AM

Final completion inspection of the walls was held 4/4/2018.  Approval by Council is scheduled for 5/10/2018 for additional 
authorization for consultant's proposed supplemental amendment to provide additional construction phase services and design for 
roadway reconstruction.  A stop work letter was issued for contract time to halt 3/13/2018 to allow time for consultant to design 
the roadway work and then negotiate and execute a Change Order for the additional work.  Restart of construction, at the roadway, 
is anticipated to occur in late June or July 2018.

4/29/2018

Budget $5,527,978

Construction 
Cost

$4,150,329

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned

6001.102 ABIA Campus HVAC Improvements
Upgrade the Parking Operations Building, Information Systems Building, and Learning Resource Center mechanical systems.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Design Phase

Phase End Date 5/14/2018

Construction 
End Date

6/15/2019 
12:00:00 AM

Final Response‐ Construction Documents‐ QMD final response was submitted on 3/8/18 and comments from QMD were available 
on 3/23/18.  Engineer consultants are addressing the comments and anticipate submitting response next week.

4/3/2018

Budget $3,300,000

Construction 
Cost

$1,923,669

Project Manager Mendoza, Paul

Sponsor Contact Sullivan, Mariola

Staff Assigned Minjarez, Raymundo
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6001.104 New Information Technology Building
Design of new IT building to support and meet the expanding business demands of Department of Aviation customers.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Preliminary Phase

Phase End Date 6/2/2018

Construction 
End Date

2/26/2021 
12:00:00 AM

Consultant recommendation was approved by Council 4/26 and kick‐off is scheduled.  Only one CMAR qualification statement was 
received and is under review.

4/30/2018

Budget $30,000,000

Construction 
Cost

$22,000,000

Project Manager Taylor, David

Sponsor Contact Moheet, Michelle

Staff Assigned

6001.107 Landside Roadway and Pedestrian Improvements Phase 2
Continue pedestrian/bicycle path extension from previous installation. Connection from Hilton Hotel to lot J. Improve current bus shelters at the airport. Safety‐
related improvements to passenger crosswalks adjacent to the terminal frontage.

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Bid/Award/Execution Pha

Phase End Date 8/13/2018

Construction 
End Date

6/16/2019 
12:00:00 AM

The design team is preparing to submit the plans for a Site Plan Correction. The Site Plan Correction should be approved in sufficient 
time to start construction this summer.

4/30/2018

Budget $2,050,026

Construction 
Cost

$1,472,671

Project Manager Smythe‐Macaulay, David

Sponsor Contact Sullivan, Mariola

Staff Assigned
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6001.112 Campus Signage Improvements
Add several campus monument signage, include solar‐powered lighting for recently installed signage.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Construction Phase

Phase End Date 6/29/2018

Construction 
End Date

6/29/2018 
12:00:00 AM

Contractor is finishing up.  Substantial completion is scheduled for 5/31/2018.

4/30/2018

Budget $529,000

Construction 
Cost

$264,354

Project Manager Vonstein, Alison

Sponsor Contact

Staff Assigned

6001.114 Parking Garage & Admin Building ‐ West Lot A ‐ Design & Construction
Design and construction of a new parking garage and administrative building on West Lot A to accommodate growing passenger demand for parking close to the 
terminal and office space for staff.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Design Phase

Phase End Date 5/31/2018

Construction 
End Date

8/30/2019 
12:00:00 AM

Construction and design are ongoing.  The contractor has bid the GMP No. 3 package of drawings, and should submit GMP No. 3 this 
week.  Contractor is scheduled to reach substantial completion at the end of January 2019, with the potential for early completion of 
a portion of the garage by early November 2018.  The completion of the Administration Bldg. will follow.

3/26/2018

Budget $262,000,000

Construction 
Cost

$238,100,000

Project Manager Jones, Burton

Sponsor Contact

Staff Assigned
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6001.117 Consolidated Maintenance Facility
Design/build new combined maintenance facility to support the functions of multiple DOA divisions: building/airline/field maintenance, MaxAdmin, & trade shops. 
Also included will be housing for specialized Part 139 equipment, motor pool, & APD.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 8/20/2018

Construction 
End Date

8/22/2020 
12:00:00 AM

The Building Excellence Leadership Review Team meet on March 29 to address a request for non‐compliance with Resolution 
20071129‐045 (LEED Silver requirement). Several options were provided of which one involves certifying all five buildings as one 
project under LEED 2009 BD+C by editing the project boundaries for the initial project. This involves an agreement with USGBC to 
retroactively bring the whole site and buildings into the existing registered LEEDv3 project. USGBC agreed, and the team is pursuing 
LEED Silver for five of the buildings.

4/30/2018

Budget $79,000,000

Construction 
Cost

$60,615,000

Project Manager Smythe‐Macaulay, David

Sponsor Contact Mercado, Robert

Staff Assigned Estabrook, Lyn

6001.118 Environmental and Sustainability Management FY2016
Provides funding necessary to support/improve the Airport's sustainable initiatives and regulatory compliance programs.

Staff Phase

Status as of:

Budget

Project Coordinator Estabrook, Lyn

Current Phase

Phase End Date

Construction 
End Date

9/30/2019 
12:00:00 AM

Project continues to support environment compliance and sustainability projects and programs at ABIA.  Additional DOs will be 
issued in the near future.  

1/2/2018

Budget $600,000

Construction 
Cost

$600,000

Project Manager Carpenter, Kane

Sponsor Contact Stefanelli, Carrieann

Staff Assigned
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6001.124 Spirit of Texas Drive Rehabilitation
Spirit of Texas asphalt pavement is failing and the intersection at Hotel Drive is hazardous.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase Preliminary Phase

Phase End Date 9/21/2018

Construction 
End Date

6/18/2020 
12:00:00 AM

The consultant has begun design and an additional scope was sent to them for inclusion into the overall preliminary design 
deliverable. This additional scope will be executed and covered under a completely separate contract.

4/30/2018

Budget $1,280,000

Construction 
Cost

$1,100,000

Project Manager Lopez, Tony

Sponsor Contact

Staff Assigned

6001.126 Austin Bergstrom Landhost Enterprises Atrium Project
Mold remediation and HVAC system replacement

Staff Phase

Status as of:

Budget

Project Coordinator Estabrook, Lyn

Current Phase Construction Phase

Phase End Date 9/30/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

  Project HVAC work is about 85% completed.Project Mold Remedia on work is about 25% doneEs mated Final Comple on date is 
 JUL‐2018. 

5/2/2018

Budget $3,000,000

Construction 
Cost

$3,000,000

Project Manager Avila, Ben

Sponsor Contact

Staff Assigned
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6001.127 ABIA Landside Parking Lots Lighting
Landside parking lots lighting

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase

Phase End Date

Construction 
End Date

11/30/2019 
12:00:00 AM

90%‐100% design  to start in  March

2/21/2018

Budget $700,000

Construction 
Cost

$600,000

Project Manager Altamirano Borrego, Sergi

Sponsor Contact

Staff Assigned Stalder, Ricky

6001.128 Planning And Engineering HVAC And Office Space
Planning and engineering HVAC And office space renovation

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase Design Phase

Phase End Date 3/30/2019

Construction 
End Date

4/30/2020 
12:00:00 AM

RS&H assigned as consultant on 4/10/18.  Kick‐off meeting to be scheduled soon.  

4/16/2018

Budget $2,800,000

Construction 
Cost

$2,100,000

Project Manager Sullivan, Mariola

Sponsor Contact Sullivan, Mariola

Staff Assigned
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6001.132 Third Floor Parking Garage Canopies
Investigate and repair cracks in the main steel support at the tall canopy and third floor parking canopies and gutter system.

Staff Phase

Status as of:

Budget

Project Coordinator Henson, Torrey

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Engineer will be onsite to inspect repairs. Once approved project can be closed. 

5/1/2018

Budget $500,000

Construction 
Cost

$500,000

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned

6001.134 Tracon Building Stormwater Improvements
TRACON Building Stormwater Improvements

Staff Phase

Status as of:

Budget

Project Coordinator Sullivan, Mariola

Current Phase Bid/Award/Execution Pha

Phase End Date 7/27/2018

Construction 
End Date

3/14/2019 
12:00:00 AM

 
Three bids received 3/8/2018. Central Road and Utility/CRU is the certified low bidder, in the amount of $1,880,220. Council 
approval of construction contract is scheduled for 5/10/2018. Approved by Airport Advisory Commission 4/10/2018.

4/30/2018

Budget $3,750,000

Construction 
Cost

$2,281,180

Project Manager Vonstein, Alison

Sponsor Contact Sullivan, Mariola

Staff Assigned
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6001.135 Connectivity Pedestrian Path ‐ Segment 5
Continue pedestrian/bicycle path extension from previous installation. New pathway from intersection of Freight Lane and Spirit of Texas Drive to Cargo Lane to 
Freight Lane and includes Rental Car Lane.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

9/30/2019 
12:00:00 AM

Scoping meeting completed, requesting engineering consulting firm from rotation list to begin project. Plans are to install share use 
path along Emma Browning on the south side of the airport, and look at intersection entering into South terminal.

5/1/2018

Budget $1,500,000

Construction 
Cost

$1,500,000

Project Manager Henson, Torrey

Sponsor Contact Harbinson, Shane

Staff Assigned

6001.137 Emma Browning Road Reconstruction
Partial full depth reconstruction and overlay on roadway.

Staff Phase

Status as of:

Budget

Project Coordinator

Current Phase

Phase End Date

Construction 
End Date

2/4/2019 
12:00:00 AM

Scoping meeting help, plan is to contact COA street and bridge department to see if they have time to mill and overlay Emma 
browning.

5/1/2018

Budget $600,000

Construction 
Cost

$450,000

Project Manager Henson, Torrey

Sponsor Contact Carter, Christopher I

Staff Assigned
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6501.103 Electronic Visual Information Display System
Expansion of the existing Electronic Visual Information Display System to include electronic signage at the passenger drop off curb and within the ticket lobby with 
full implementation of the Shared Use Passenger Processing System.

Staff Phase

Status as of:

Budget

Project Coordinator Davis, Shaun

Current Phase

Phase End Date

Construction 
End Date

9/30/2018 
12:00:00 AM

Construction on this scope of work for the Upper Level Terminal Concourse and Curbside is underway.

10/27/2017

Budget $1,500,000

Construction 
Cost

$‐00

Project Manager Mercado, Robert

Sponsor Contact

Staff Assigned

7863.006 Airport Master Plan Update
New airport master plan to provide guidance document for the next 20 year development horizon.

Staff Phase

Status as of:

Budget

Project Coordinator Mercado, Robert

Current Phase Design Phase

Phase End Date 8/31/2018

Construction 
End Date

9/30/2018 
12:00:00 AM

Aviation forecast was approved by FAA in November 2017. Landrum and Brown is compiling demand/capacity analysis, and Aviation 
staff has submitted edits/comments for draft inventory. Next PAC/TAC/Public meetings scheduled for early March. 

1/5/2018

Budget $4,000,000

Construction 
Cost

$‐00

Project Manager Williams, Jennifer

Sponsor Contact Harbinson, Shane

Staff Assigned Mercer, Joseph

Page 20 of 215/2/2018Printed Austin‐Berstrom International Airport Monthly CIP Report



11222.001 Apron Expansion
This project will create additional space for both passengers and aircraft, utilizing the terminal concourse and aircraft parking at the terminal gates to accommodate 
increased airline and passenger traffic.

Staff Phase

Status as of:

Budget

Project Coordinator Brunjes‐Brandt, Ellen

Current Phase

Phase End Date

Construction 
End Date

7/15/2019 
12:00:00 AM

 GMP‐1, De‐Icing FacilitySeveral issues with the new facility are being addressed by the design team and contractor, including 
substantial loss of water from the holding tanks, lack of freeze protection for pumps and valves, ground settlement at several 
locations around the facility, hairline cracks in the concrete walls between holding tanks, and inconsistent performance of some 
elements of the control system.  All of these issues are being addressed and Final Completion will not be designated until all issues 

  have been resolved to the Avia on Department's sa sfac on.GMP‐2, Apron ExpansionWork on the eastern and southeastern 
 por ons of the apron expansion (Phases 1 and 2) is ongoing.  No par cular issues at this  me.GMP‐3(C), Terminal 

 ImprovementsSequenced work on roofing replacement and Hold Room renova ons started at the west Terminal and is progressing 
eastward.  There have been occasional instances of roof leaks and FOD falling onto the apron, but no major issues, or interruption of 
airline activities. The new baggage belt that extends from the existing Terminal into the Terminal Expansion is under construction.  
Baggage belt replacements in the apron level lobby is progressing well.  The entrance vestibule extensions are proceeding better 

 than the first four units.  The new cooling tower at the Central U lity Plant is under construc on.GMP‐3(E), Terminal 
 ExpansionThe building's finished exterior is about 70% complete.  The roof is about 65% complete.  Interior building u lity systems 

are about 50% complete.  Make‐up baggage carousels at the apron level are almost complete.  Escalators are in place but not yet 
functional ‐ pending complete enclosure of the building.  Elevators are in the process of being installed. Terrazzo flooring at the 
concourse level is about to commence.  Public restrooms have all the plumbing rough‐in work completed and will soon be ready for 

  drywall, plumbing fixtures and finishes.GMP‐4, Apron Expansion Phase 3 and Remote PondBid documents are out for bids at this 
time.  Work is anticipated to start in early summer, 2018.

4/2/2018

Budget $377,644,012

Construction 
Cost

$305,970,766

Project Manager Pirtle, Robert

Sponsor Contact

Staff Assigned Smith, Connie
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BUSINESS DEVELOPMENT AND TENANT MANAGEMENT 
Austin Airport Advisory Commission Report 

May 08, 2018 
 
 
Tenant Updates and Business Development Events 
 

1. On April 9 Southwest celebrated new, nonstop daily service between Austin-Bergstrom International 
Airport (AUS) and Sacramento (SMF) and San Francisco (SFO). The new Southwest daily nonstop 
from Austin to Sacramento will depart AUS at 7:55 p.m. and arrive at SMF at 9:45 p.m. Flights depart 
SMF at 6:30 a.m. and arrive at AUS at 11:50 a.m. New Southwest nonstop daily service to San Francisco 
departed AUS at 3:30 p.m. and will arrive at SFO at 5:25 p.m. Flights depart SFO at 5:55 a.m. and 
arrive at AUS at 11:30 a.m. 
 

2. Frontier Airlines brought seven, new nonstop destinations to Austin, which launched over a three day 
period, the grand finale of which was new nonstop service between Austin-Bergstrom International 
Airport (AUS) and Charleston International Airport (CHS) on April 10, 2018. The six additional new, 
nonstop destinations added by Frontier this April are Jacksonville, Milwaukee, Buffalo, Omaha, 
Providence and Reno. Frontier begins new Austin service to the following 14 destinations in April: 
Albuquerque, N.M., Buffalo, N.Y., Charleston, S.C., Detroit, Indianapolis, Jacksonville, Fla, 
Milwaukee, Minneapolis-St. Paul, Omaha, Neb., Portland, Ore., Providence, Reno, Nev., Seattle, and 
Tampa, Fla. 
 

3. On May 1st Frontier Airlines announced it will start new nonstop service between Austin-Bergstrom 
International Airport (AUS) and Salt Lake City International Airport (SLC) on July 7, 2018. The flight 
will operate on Wednesdays and Saturdays and will increase to three times weekly on Aug. 12, operating 
on Tuesdays, Thursdays and Sundays. 
 

4. On May 1st, ViaAir inaugurated new nonstop service from Austin’s South Terminal to Little Rock, 
Arkansas. The flight will operate six days a week, Sunday – Friday between Austin-Bergstrom 
International Airport’s South Terminal (AUS) and Clinton National Airport (LIT) in Little Rock, 
Arkansas. The ViaAir AUS to LIT nonstop will depart Austin’s South Terminal at 8:30 a.m. and arrive 
in Little Rock at 9:42 a.m. Flights will depart Little Rock at 10:17 a.m. and arrive at Austin’s South 
Terminal at 11:41 a.m. 
 

5. In late April Paradies Lagardere completed construction of its new Barton Springs East and Ruta Maya 
Coffee. The new venue is located by gate 5 and offers passengers on the east side of the terminal with 
travel retail and coffee. 
 

6. On May 10th, Delaware North Companies expects to open their new east food park. The renovation 
of the majority of the east food court by Delaware North Companies will bring Juiceland, Peach 
Tortilla, and Hippies and Hops to the airport. 



City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1950, Agenda Item #: 9. 5/24/2018���

Posting Language
Authorize award and execution of a construction contract with Smith Contracting Co., Inc., for Landside Roadway and
Pedestrian Improvements - Phase 2 in the amount of $513,468.30 plus a $51,346.83 contingency, for a total contract
amount not to exceed $564,815.13.

[Note: This contract will be awarded in compliance with City Code Chapter 2-9A (Minority Owned and Women Owned
Business Enterprise Procurement Program) by meeting the goals with 7.01% MBE and 1.15% WBE participation.]

Lead Department
Capital Contracting Office

Managing Department(s)
Public Works Department

Fiscal Note
Funding is available in the Fiscal Year 2017-2018 Capital Budget of the Department of Aviation.

Purchasing Language:
Lowest responsive bid of five bids received through a competitive Invitation for Bid solicitation.

Prior Council Action:
March 31, 2016 - Council approved a construction contract with Muniz Concrete & Contracting for the Landside

Roadway and Pedestrian Improvements Phase I project.

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or AgendaOffice@austintexas.gov.

NOTE:  Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando Fernandez, 512-974-

7749, Aiden Cohen, 512-974-1929, or the Project Manager, David Smythe-Macaulay, 512-974-7152.

Council Committee, Boards and Commission Action:
To be reviewed by the Airport Advisory Commission on May 8, 2018.

Additional Backup Information:
In 2014 a Sidewalk Master Plan was studied and created for the Austin-Bergstrom International Airport Landside campus
incorporating the City of Austin’s Imagine Austin Priority Program #1, with the goal to work toward an Austin-Bergstrom
International Airport network that is more connected and pedestrian friendly. The master plan identified areas with high
pedestrian concentrations and a need for sidewalks for use by both public and Airport staff. The master plan prioritizes
each location to identify gaps in the current network and successfully provide a continuous sidewalk system throughout
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File #: 18-1950, Agenda Item #: 9. 5/24/2018���

the airport area.

Council approved the authorization for Phase I in March 2016. Phase 1 of this project added a pedestrian/bicycle path
from Texas Department of Transportation’s shared use path along Highway 71 to the terminal allowing passengers and
employees the ability to bike to the airport. The project also added sidewalks along Freight Lane.

This contract is for Phase II for the landside roadway, pedestrian, and bicycle path improvements throughout Austin-
Bergstrom International Airport campus to support Imagine Austin and the airport’s Sidewalk Master Plan.  Phase II
continues to support Imagine Austin’s initiative of being a compact and connected city with the addition of new
sidewalks along Spirit of Texas Drive, from the terminal building to Parking lot J continuing to Hilton Hotel, and along
Rental Car Lane. The Phase II Connectivity Pedestrian Path Segment 2 improvements will provide approximately one
mile of sidewalks on the north side of airport campus for public use allowing passengers and employees to safely travel
around campus using alternate modes of transportation. Additionally, these improvements increasing air quality while
decreasing idle times of vehicles by connecting support buildings to the terminal building.

Due to the potential for encountering undiscovered utility and structural conflicts, a 10% contingency in funding has
been included to allow for the expeditious processing of any change orders.  A contingency is an additional amount of
money added to the construction budget to cover any unforeseen construction costs associated with the project.

Public outreach meetings with business stakeholders will be scheduled prior to construction.

A delay in the construction of this project could affect accessibility for Airport pedestrian and bike traffic.

The contract allows 141 working days for completion of this project.  This project is located within zip code 78719
(District 2).

Smith Contracting Co., Inc. is located in Austin, TX.

Information on this solicitation is available through the City’s Austin Finance Online website. Link: Solicitation
Documents <https://www.ci.austin.tx.us/financeonline/vendor_connection/solicitation/solicitation_details.cfm?
sid=115147>.
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City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-1956, Agenda Item #: 20. 5/24/2018���

Posting Language
Authorize award and execution of four multi-term contracts with VidTroniX LLC, VidTroniX Ticket and Label
LLC, OmniData Services Group LLC, and IER Inc., to provide process equipment, consumable supplies, and
parts for the shared use passenger processing system, for up to five years for total contract amounts not to
exceed $3,250,000 divided among the contractors.

(Note: This solicitation was reviewed for subcontracting opportunities in accordance with City Code Chapter 2-
9D Minority Owned and Women Owned Business Enterprise Procurement Program.  For the goods required
for this solicitation, there were no subcontracting opportunities; therefore, no subcontracting goals were
established).

Lead Department
Purchasing Office.

Client Department(s)
Aviation.

Fiscal Note
Funding in the amount of $216,667 is available in the Fiscal Year 2017-2018 Operating Budget of Aviation.
Funding for the remaining contract terms are contingent upon available funding in future budgets.

Purchasing Language:
The Purchasing Office issued an Invitation for Bids (IFB) 8100 SLW0120 for these goods. The solicitation
issued on January 22, 2018 and it closed on February 13, 2018. Of the four offers received, the recommended
contractors submitted the lowest responsive offers for respective lines. A complete solicitation package,
including a tabulation of the bids received, is available for viewing on the City’s Financial Services website,
Austin Finance Online. Link: Solicitation Documents
<https://www.austintexas.gov/financeonline/vendor_connection/solicitation/solicitation_details.cfm?
sid=120988>.

Prior Council Action:

For More Information:
Inquiries should be directed to the City Manager’s Agenda Office, at 512-974-2991 or
AgendaOffice@austintexas.gov <mailto:AgendaOffice@austintexas.gov>
NOTE: Respondents to this solicitation, and their representatives, shall continue to direct inquiries to the
solicitation’s Authorized Contact Persons: Sandy Wirtanen, at 512-974-7711 or
sandy.wirtanen@austintexas.gov <mailto:sandy.wirtanen@austintexas.gov> or Marian Moore, at 512-974-
2062 or marian.moore@austintexas.gov <mailto:marian.moore@austintexas.gov>.

Council Committee, Boards and Commission Action:
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File #: 18-1956, Agenda Item #: 20. 5/24/2018���

May 8, 2018 - To be reviewed by the Airport Advisory Commission.

Additional Backup Information:
These contracts will provide consumables for printing items such as boarding passes, baggage tags, and other
supplies at Austin-Bergstrom International Airport (ABIA). These contracts also include the provision of various
equipment and spare parts for the passengers’ self-service kiosk printers currently installed as a component of
the shared use passenger system located throughout ABIA’s terminal.

 ABIA’s shared use system allows airlines to use an airport-owned ticket counter, gate, or self-service kiosks to
assist with passenger processing at the airport, reducing wait time at each airline ticket counter. These general
self-service kiosks provide passengers with the option to self-check and print boarding passes and baggage
tags from any of the kiosks, which enhance the customer service experience.

The requested authorization amount was determined using departmental estimates based on historical spend
as well as anticipation of future needs due to airport expansion.

These goods are necessary to maintain operations at the airport.  If the City is unable to secure a contract, the
department will procure these services on an as-needed basis after the current contracts expire, which may
result in higher prices and operational costs.

Contract Detail:

Contract Length Contract
Term of Term Authorization
Initial Term 3 yrs. $1,950,000
Optional Extension 1 1 yr. $   650,000
Optional Extension 2 1 yr. $   650,000
TOTAL 5 yrs. $3,250,000

Note:  Contract Authorization amounts are based on the City’s estimated annual usage.
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City of Austin

Recommendation for Action

301 W. Second Street
Austin, TX

File #: 18-2063, Agenda Item #: 6/14/2018���

Posting Language
Authorize negotiation and execution of a sale and purchase agreement with Lynxs Austin CargoPort, LLC for the
purchase of its leasehold interest in approximately 731,822 square feet of land and its improvements including three

buildings located at Austin-Bergstrom International Airport for a total amount not to exceed $17,850,000.

Lead Department 
Aviation

Fiscal Note

Prior Council Action: 

For More Information:
David Arthur, Assistant Director, 512-530-6688.

Council Committee, Boards and Commission Action:
To be reviewed by the Austin Airport Advisory Commission on May 8, 2018.

Additional Backup Information:
On or about September 25, 1996, Austin Air Cargo One, LLC (Tenant) leased approximately 731,822 square feet of land
from the City at Austin-Bergstrom International Airport (Airport) on which it built three cargo buildings for the operation of
an air freight and cargo facility (Improvements). The construction of the Improvements was financed by the issuance of
bonds by ABIA Development Corporation. As part of a debt refinancing and restructuring arrangement, the Tenant paid
off all outstanding bonds and assigned the ground lease to Lynxs Austin Cargoport, LLC (Lynxs) in 2014. Lynxs leases
the land and Improvements from the City under a new ground lease through 2040.

As the airport of choice for Central Texas, the Airport’s passenger traffic reached almost 14 million passengers in 2017
and is expected to grow exponentially with more domestic and international air carriers initiating air service.  Buying back
the leasehold including the Improvements from Lynxs allows the Airport to further support air freight and cargo
development including the current operations of FedEx, DHL, and UPS.  Additionally, the buildings may also be utilized to
accommodate additional needs of the Airport including utilizing a building as a receiving and distribution center for
terminal tenants as well as for Airport storage and warehouse needs.
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COUNCIL DATE: June 14, 2018 
 
Posting Language 
Authorize negotiation and execution of an amendment to the professional services agreement with 
Pierce Goodwin Alexander & Linville, Inc. (PGAL) for additional architectural and engineering services for 
the ABIA Parking Garage & Administration Building in the amount of $2,500,000 for a total contract 
amount not to exceed $15,500,000.  
 
This amendment will be awarded in compliance with City Code 2‐9B (Minority Owned and Women 
Owned Business Enterprise Procurement Program).  Current participation to date is  2.55% MBE and 
5.75% WBE. 
 
Amount and Source of Funding 
For a single department funding: Funding is available in the Fiscal Year 2017‐2018 Capital Budget of the 
Department of Aviation. 
  
 
Purchasing Language: 
Original contract was awarded through a qualifications‐based selection process. 
 
Prior Council Action: 
 
November 19, 2015 ‐ Council approved a professional services agreement with  Pierce Goodwin 
Alexander & Linville, Inc. (PGAL) for the ABIA Parking Garage & Administration Building. 
  
For More Information: 
Inquiries should be directed to the City Manager’s Agenda Office, at 512‐974‐2991 or 
AgendaOffice@austintexas.gov.    
 
NOTE:  Respondents to this solicitation, and their representatives, shall direct inquiries to Rolando 
Fernandez, 512‐974‐7749, Aiden Cohen, 512‐974‐1929, or the Project Manager, Burton Jones, 512‐974‐
7278. 
 
Council Committee, Boards and Commission Action: 
To be reviewed by the Airport Advisory Committee on  May 8, 2018.   
 
Additional Backup Information: 
 
1st – BRIEF HISTORY OF PROJECT 
 
The Department of Aviation is presently building a new public parking garage and administrative office 
building.  The new parking garage is forecasted to help alleviate the close‐in parking capacity issues 
beyond 2025. The administration offices which are currently residing in multiple locations within the 
mezzanine, other levels of the airport terminal building and various other facilities around the airport 
complex are being consolidated into the new administrative building with additional space which will be 
provided by the repurposing of the current Learning Resource Center. 
 
As part of the space planning and design for the ABIA Parking Garage & Administration Building, 



additional space requirements were determined as necessary for supplementing the need for a new 
Employment Center separate from the new Administrative Office Building and more convenient for 
public interactions.  The Learning Resource Center which is part of the original Air Force Base buildings 
requires updating of mechanical and electrical systems, restrooms and a major renovation of existing 
spaces to house the new ABIA Employment Center and Human Resource Division. The Employment 
Center will provide for the one‐stop convenience to Austinites to see and apply for any open job 
opportunity at the Department of Aviation and all vendors, concessionaires and government agencies 
that employ staff at the airport. 
 
This supplemental amendment is needed in order to support the additional professional services 
requirements for the design and construction associated to the renovation of the existing Learning 
Resource Building which was deemed necessary to accommodate the space planning requirements 
associated to the current ABIA Parking Garage & Administration Building project.   
 
This amendment is pending review by the City’s Change Control Committee.  The Change Control 
Committee was established to comply with Council Resolution No. 20120126‐048, which required the 
establishment of consistent criteria and process to evaluate contractual changes for all contracts 
administered by the Capital Contracting Office. The Change Control Committee is comprised of 
management‐level subject matter experts. 
 
Pierce Goodwin Alexander & Linville, Inc. (PGAL) is located in Austin, Texas. 
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