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AUSTIN FIRE DEPARTMENT
CIP BOND 2012 PROJECTS STATUS REPORT
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Notice to proceed has been given and the construction of the additions are proposed as follows:

FS 26  ‐ January 30 to April 4, 2017 Duration: 60 days
FS 05 – February 20 to May 19, 2017 Duration: 65 days
FS 07 – March 13 to June 16, 2017 Duration: 70 days
FS 22 – April 13 to July 14, 2017 Duration: 75 days
FS 24 – April 24 to August 11, 2017 Duration: 80 days
FS 27 – June 5 to October 20, 2017 Duration: 100 days

Budget Status as of 12/06/2016:
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6702 Wentworth Drive, Austin TX, 78724

AERIAL SITE PICTURE

FLOOR PLAN                 not to scale

VIEW FROM WENTWORTH

VIEW FROM LOYOLA LANE
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VIEW FROM WEBBERVILLE

VIEW FROM 12th. STREET
FLOOR PLAN                 not to scale

1201 Webberville Road, Austin TX 78721

AERIAL SITE PICTURE
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201 Chicon Street, Austin TX, 78702

VIEW FROM 2nd. STREET

AERIAL SITE PICTURE

FLOOR PLAN                 not to scale

VIEW FROM CHICON
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5309 Riverside Dr., Austin TX, 78741

VIEW FROM FARO DRIVE

VIEW FROM FARO DRIVE

AERIAL SITE PICTURE

FLOOR PLAN                 not to scale
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5811 Nuckols Crossing Road, Austin TX, 78744

AERIAL SITE PICTURE

FLOOR PLAN                 not to scale

VIEW FROM NUCKOLS CROSSING

VIEW FROM NUCKOLS XING
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5401 McCarty Lane, Austin TX, 78749

VIEW FROM BECKETT Rd.

AERIAL SITE PICTURE

FLOOR PLAN                 not to scale

VIEW FROM MCCARTY Ln.
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Public Works project Manager has been
coordinating the delivery of the addendums 1 & 2
to the plans for last QMD submittal. The latter
involves removing clouded areas and Addendum
identification from the drawings.

Deadline for receipt of revised drawings is said to
be Friday December 09, 2016.

It is anticipated issuance of solicitation at the End
of December.

Budget status as of 12/06/2016:
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Notice to proceed with Fire Stations 8 and 32 was given for October 17, 2016.
Fire Station 32 was selected first and the contractor encountered an existing AT&T communication
line under the approach to be replaced. The Civil Engineer has been working on an agreement to
cover the existing lines which has pushed the schedule back. AFD will look into moving to FS 8 to be
the first one.

Fire Stations 15, 22, 24 and 27. Comments from QMD will be submitted in the next two weeks.

Budget Status as of 12/06/2016:



 All concrete pours have been completed at Shaw Lane.
 Contractor is working on the spalling repairs at both drill

towers.
 Contractor has installed all window shutters and balcony

doors and frames at Pleasant Valley Drill Tower.
 Work is in progress and on schedule.

Budget Status as of 12/06/2016:

�3�5 ���2	�"�����
�5 	���	������7�
��	���2
�!���	6�"�����
�5 	���	�����


