
AUTHORIZATION HISTORY

AMOUNT DATE DESCRIPTION
$1,880,220.25 05/10/18 (Council) – Construction contract 

$188,019.75 05/10/18 (Council) – Contingency
$58,000.00 05/10/18 Administrative Authority

$225,000.00 12/13/18
Proposed (Council) – Additional 12% contingency for unforeseen subsurface 
utilities / site conditions 

$2,351,240.00      Total Contract Authorization

CONTRACT HISTORY

AMOUNT DATE DESCRIPTION (CO%/CUMULATIVE CO%)
$1,880,220.25 06/01/18 Construction contract

$91,094.10 09/14/18
CO #1 – Locate additional area utilities, repair water line not shown in plans, & 
additional backfill (CO 4.82%/CO 4.82%)

$1,971,314.35      Total Contract Expenditures


