
2/15/2019

Solicitation Begins, 
10/15/18

Bids Due, 11/1/18

Council Approval, 
12/13/18

Contract Executed, 1/4/19

Downtown Commission, 
1/20/19

Site Design Drawings, 
3/29/19

NTP Construction, 7/8/19

Site Preparation, 9/30/19

Delivery to Austin/Install, 
10/31/19

Restrooms in Operation, 
11/8/19
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