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HIGHLIGHTS 
Hampton Branch at Oak Hill Reopening October 21 
The Austin Public Library, Hampton Branch at Oak Hill, 5125 Convict Hill Rd., will reopen to the public on 

Monday, Oct. 21, after being closed since last year for a complete renovation. 

The public is invited to a reopening celebration from 10 AM to 2 PM on Saturday, Oct. 26, at the Hampton 

Branch at Oak Hill. Austin City Council Member Paige Ellis, District 8, is expected to attend. 

 

10 10 10 Recycled Reads 10 Year Anniversary 
On October 10 we will be celebrating 10 years of Recycled Reads goodness! 

Diverting over 3000 tons of materials from the landfill since we have started, Recycled Reads has become a 

place where individuals, other library systems in Central Texas, and groups can drop off their books for a chance 

of a second life. Recycled Reads provide books and media for mostly two dollars and under, and is a fun place 

to hunt for book treasures. It is a gathering place for poets, re-use minded individuals, Fix-It Clinics, crafters and 

collectors, book and music lovers. 

 

Come join us to help us mark this 10th year of operation! We will be having: 

Live Music with Joe Blanda 

A reusable mug decorating craft  

A discussion about Sustainable Party Planning by Bernadette Noll 

And more! 

 

 

Exhibits 
Entre Líneas, curated by Coka Treviño features the work of artists María Fernanda Barrero, Luisa Duarte, 

and Jenelle Esparza, celebrating women in Latin American and Hispanic communities. Historically, much of this 

group’s contributions have fallen in between the lines. This exhibition explores displacement, labor, boundaries, 

and fragility, in hopes to evoke pride and empower Latinas to claim their space and realize their important role in 

our society. On display through September 28, Central Library Gallery. 

 
To see the complete up to date listing of events visit, http://library.austintexas.gov/events.  

 

Recycled Reads has diverted over 3000 tons of materials 
from the landfill since it opened ten years ago. 

http://library.austintexas.gov/events
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FACILITIES SERVICES 
FY2018 Bond Program Summary 
Description 
• APLs 2018 Bond Program is currently in the 

project initiation stage. City Council’s appropriated 

$3.7M in March 2019 to fund the solicitation and 

execution of the Professional Service Agreements 

necessary to implement the Library’s Bond 

Program.  

• The 2018 Bond Program for the Library 

Department consists of fifteen improvement 

projects located across the City of Austin. The 

projects are grouped into the following categories: 

Site/Civil Engineering Projects, Faulk Library 

Building/Austin History Center Complex 

Improvements, Branch Library Interior Renovation 

Projects, and Roof Replacement & HVAC System 

Upgrades.  

• The development framework to deliver the 

Library’s 2018 Bond Program will include Rotation 

List Solicitation, Professional Service Agreements 

Construction Manager at Risk, and Competitive 

Sealed Proposals. The program’s deliverables 

have a 60-month time line, and construction starts 

will be staggered over this period to minimize 

impacts to existing levels of library service.  

 

 

 

The 2018 Bond Program for the Library Department 
consists of fifteen improvement projects located across 
the City of Austin. 
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Status 
The FY18 Program is in the Preliminary Phase.  The CCO is leading PSA procurement during this period. 

Packages A and D are advancing with Rotation List and stand along design solicitations. B and C require 

Council Approval of CMAR and CSP Methodologies and design services are advancing as stand-alone.  All 

PSAs are anticipated to be fully executed by Nov. 2019. 

 

Schedule 
It is anticipated that the procurement of Professional Services Agreements that covers this phase of the work will 

be fully executed within 180 calendar days.        

 

Cost 
Pre-Design & Design costs is estimated at $3.7 million 
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FY2012 Bond Program Summary  
 

Description 
• Proposition 18: Library, Museums and Cultural Facilities $13.4 Million 

 

Cepeda Branch 
Scope of Work  

Site Drainage Remediation and Interior Renovation of 8,110 SF Facility 

Status 

Design Phase 90% Complete.  

ACFS Project Coordinator is working with architectural team to re-configure existing plans and specifications to 

take project out for bid. 

Budget / Cost  

Appropriation $1,049,839; Obligated $512,686.37; Balance $537,152.63   

Other Issues 

Due to previous Project Coordinator choosing the Job Order Contract delivery method, this project was 

extremely fiscally tight and much of the original scope had been discarded. While it will take longer to get 

competitive bids for this work, we anticipate this delivery method will ensure that we can do more of the work 

with a responsible budget. 

 

Zaragosa Technical Support Warehouse 
Scope of Work  
Replacement of Sprinkler System (life safety) in 20,000 SF Facility 
 
Status 
Design Phase 90% complete 
Funding has been balanced for this project and we are applying for a solicitation number so that we can  

  submit 95% drawings and specs to Quality Management Division, (QMD) 
 
Budget / Cost  
Appropriation $790,538; Obligated $293,337.41; Balance $497,200.59   
 
Other Issues 
Construction estimate is $452,000.It is anticipated that the procurement of Professional Services Agreements 

that cover this phase of the work will be fully executed within 180 calendar days.        

 

University Hills Branch 
Scope of Work  
The work of this project comprises the construction of a new asphalt 29 parking space parking lot expansion at 
the existing University Hills Branch Library.  
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Status 
100% Construction Documents and with the Development Services Dept for site plan review and estimate review 
process will take approx. 4 to 6 months for review/approval.  
 
Budget / Cost  
Appropriation $1,532,458.00; Obligated $714,941.48; Balance $817,516.52   
 

Twin Oaks 
Scope of Work  

Installation of Solar Shades for outdoor amphitheater 

Status 

60 % Complete,  
Project is anticipated to take 90 days and does not require Branch shut-down 
 

Budget / Cost  

Appropriation $54,544.87; Obligated $54,544.87; Balance $0.00   
 

Other Issues 

Received drawings necessary for permitting from Rotation List Civil Engineer July 5 and sent to General 
Contractor. Waiting to hear from them about permitting and start of work. 

 
 
 

Yarborough Branch 
Scope of Work  

Interior Renovation of 15,120 sf Facility 
 

Status 

Construction Period 65 % Complete in the interior and 20% complete on the exterior. 
Substantial Completion is anticipated by Mid Oct 
 

Budget / Cost  

Appropriation $984,066; Obligated $869,662.21; Balance $114,403.79   
 

Other Issues 

Structure of light fixture in the lobby, electrical wiring for security gates, main signs in front, under stairs panel 
structure, and control panel. 

 

Southeast Branch 
Scope of Work  

Replacement of the failed precast retainers at the perimeter of the building's pier and beam foundation. 

Status 

Warranty towards the end of its period 
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Budget / Cost  

Appropriation $838,289; Obligated $838,286.94; Balance $2.06   
 

Other Issues 

A list of items that need to be corrected has been submitted by the Consultants to the GC. Some dead plants have 
been replaced by the sub, Kin Performance Contractors.  Other items are still pending response from GC to correct 
the rest of the punch list. 

 

Faulk Building Re-Roof (Deferred Maintenance) 
Scope of Work  

The project will provide for the removal of the existing, built-up roof at the Faulk Central Library and its 
replacement with a modified bitumen, built-up roof 

Pleasant Hill Branch 
Scope of Work  

Roof replacement and HVAC system overhaul for 8,851 SF facility 
 

Status 

Construction phase 40% complete 
 

Budget / Cost  

Appropriation $1,147,997; Obligated $1,001,531.71; Balance $146,465.29   

 

Hampton Branch at Oak Hill 
Scope of Work  

The project includes replacement of the deteriorated roof, new skylight and interior renovation 8,580 sq. ft.  

Status 

Construction phase at 98 % Complete 

Substantial Completion is anticipated by September 6, 2019.  

Budget / Cost  

Appropriation $1,490,000; Obligated $1,415,722.31; Balance $74,277.69 Scope of Work  
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Cepeda Branch / 
Hampton Branch 
Monthly Report 
 

 

 

 

Project Description 
• The Cepeda Branch Library Trail Project was initiated to provide a safe, well-lighted pedestrian pathway 

from the Cepeda Branch Library property at 651 N Pleasant Valley Road through to Gonzalez Street under 

the adjacent East Seventh overpass 

• The Will Hampton Branch Library at 5125 Convict Hill Road has experienced heavy use by the community 

since the facility first opened its doors in 1997. The community facility is public-facing and adjacent to the 

equally popular Dick Nichols District Park. The project consists of adding 22 parking spaces to the existing 

parking lot. 

 

Status 
CCO assigned Espy Engr. Consultants on June 28, 2019. 

At Scope Development and Negotiations (5%) 

A scheduled meeting was conducted with Espy Engr. Consultant and APL Facilities is waiting on a professional 

services proposal. 

 

Schedule 
Rotating List Assignment In-Progress. See Gantt Chart 

 

Cost 
Design Budget $77,349; Construction Budget $644,578 
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Cepeda Branch / Hampton Branch Monthly Schedule 
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Faulk Building / Austin History Center Monthly Report 
Facility Improvements & Archival Repository Expansion 

Project Description 
• The Faulk Library and Austin History Center 

are grouped together to meet the growth 

demands of the City’s burgeoning population 

by adding much needed archival storage 

space, security for collections, and upgrading 

environmental controls. The campus will be 

reinforces as a single destination that will 

facilitate seamless interchanges between the 

Faulk Building, the Austin History Center, 

adjacent Wooldrige Square and many nearby 

historical sites.  

• With sustainability as a project goal the work to the Faulk Building include but is not limited to modifying the 

2nd and 3rd floors of JHF to meet minimal archival storage standards. Removing existing carpet and 

providing a sealed, epoxy-coated concrete flooring finish. Additional work includes upgrading the building 

M/E/P and Elevator Retrofit. Infrastructure upgrades at the Austin History Center include wheel chair lift 

replacements, lead-based paint abatement, renovation of worn finishes, lighting retrofit, and renovation of 

exteriors to redress structural and aesthetic 

improvements.  

• The work also entails improvements to the 

existing, occupied, historic, three story center. 

System upgrades include HVAC and 

electrical components, life safety systems, 

interior and exterior security camera and card 

access system, miscellaneous new 

construction, signage and retrofit for ADA 

compliance. The work also include 

miscellaneous asbestos and lead-based paint abatement, minor demolition, salvaging of existing materials, 

minor exterior work including replacement of landscaping, interior construction, patching and equipment 

retrofits  interior partitions, ceilings, wall and floor finishes, toilet accessories and signage. 
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Status 
CMAR approved by Council and RFQ solicitation underway by CCO 
 

Schedule 
Preliminary Phase RFQ / RFP process underway – See Gantt Chart  

C 
Design Budget $1,519,343; Construction Budget $12,661,189 
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ID Task Name Duration Start Finish

1 1 Preliminary Phase 180 days Mon 6/17/19 Fri 2/21/20
2 1.1 Project Start Milestone 0 days Mon 6/17/19 Mon 6/17/19
3 1.2 PSA Solicitation & RCA Approval 60 days Mon 6/17/19 Fri 9/6/19
4 1.3 Qualification / Evaluation & Review 60 days Mon 9/9/19 Fri 11/29/19
5 1.4 Preliminary Phase End 60 days Mon 12/2/19 Fri 2/21/20
6 2 Design Phase 240 days Fri 2/21/20 Fri 1/22/21
7 2.1 Design Development NTP 0 days Fri 2/21/20 Fri 2/21/20
8 2.2 Construction Documents 30 / 60 / 90 240 days Mon 2/24/20 Fri 1/22/21
9 3 Bid/Award/Execution Phase (CMAR) 180 days Mon 12/2/19 Fri 8/7/20

10 3.1 CMAR Solicitation 60 days Mon 12/2/19 Fri 2/21/20
11 3.2 Evaluation / Negotiations 60 days Mon 2/24/20 Fri 5/15/20
12 3.3 CMAR Contract Award by Council 60 days Mon 5/18/20 Fri 8/7/20
13 3.4 Bid/Award/Execution Phase End 0 days Fri 8/7/20 Fri 8/7/20
14 4 Construction Phase 480 days Fri 8/7/20 Fri 6/10/22
15 4.1 Notice to Proceed Effective Date 0 days Fri 8/7/20 Fri 8/7/20
16 4.2 Construction Contract Execution 480 days Mon 8/10/20 Fri 6/10/22
17 4.3 Substantial Completion 0 days Fri 6/10/22 Fri 6/10/22
18 5 Post Construction Phase 365 days Mon 6/13/22 Fri 11/3/23
19 5.1 Warranty/Post Construction Duration 365 days Mon 6/13/22 Fri 11/3/23
20 5.2 11-Month Warranty Review 90 days Mon 7/3/23 Fri 11/3/23
21 5.3 Project Acceptance 45 days Mon 9/4/23 Fri 11/3/23
22 5.4 End of Post Construction Activities 0 days Fri 11/3/23 Fri 11/3/23

100% Project Start Milestone
0% PSA Solicitation & RCA Approval

0% Qualification / Evaluation & Review
0% Preliminary Phase End

Design Development NTP
Construction Documents 30 / 60 / 90

CMAR Solicitation 
Evaluation / Negotiations 

CMAR Contract Award by Council
Bid/Award/Execution Phase End

Notice to Proceed Effective Date
Construction Contract Execution
Substantial Completion 

Warranty/Post Construction Duration
11-Month Warranty Review

Project Acceptance
End of Post Construction Activities

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4     
018 2019 2020 2021 2022 2023

 

Faulk Library Building / Austin History Center Schedule 
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Interior Renovations Monthly Report 
Project Description 
Austin Public Library 2018 Bond Program Package “C” 

Interior Renovations, combines five library branch projects 

with similar modernization and refurbishment scopes of 

work. The work require project designs that are reflective of 

the emerging architectural styles of our region and 

sympathetic to the City of Austin initiatives including citizen 

participation in the design processes, Art in Public Places, 

and project team participation by minority and women-

owned businesses. 

 

The scope of Package “C” consists of selective demolition of the finishes of the existing building and renovations 

to the same that include interior finishes, floor finishes and base, new suspended ceilings and electrical service, 

lighting and plumbing, new gypsum drywall assemblies, storefront window systems and new furnishings. The 

project includes miscellaneous asbestos abatement. Compliance with current Americans with Disabilities Act 

(ADA) standards and the City of Austin Sustainability objectives are project goals. Projects which comprised 

Pkg. C are further described as follows; 

• The Old Quarry Branch  

• Little Walnut Creek Branch  

• Manchaca Rd. Branch  

• Willie Mae Kirk Branch. 

• St. John Branch  

 

Status 
PSA Solicitation underway with the CCO 

 

Schedule 
Preliminary Phase PSA Solicitation – See Gantt Chart.  

 

Cost 
Design Budget $658,261; Construction Budget $5,692,306 Note: Design and construction budget estimates are 

subject to change without notice. 

Other Issues 
None to date 
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ID Task Name Duration Start Finish

1 1 Preliminary Phase 180 days Mon 6/17/19 Fri 2/21/20
2 1.1 Project Start Milestone 0 days Mon 6/17/19 Mon 6/17/19
3 1.2 PSA Solicitation & RCA Approval 60 days Mon 6/17/19 Fri 9/6/19
4 1.3 Qualification / Evaluation & Review 60 days Mon 9/9/19 Fri 11/29/19
5 1.4 PSA Negotiations & Contract Execution 60 days Mon 12/2/19 Fri 2/21/20
6 2 Design Phase 300 days Fri 2/21/20 Fri 4/16/21
7 2.1 Design Development Start Milestone 0 days Fri 2/21/20 Fri 2/21/20
8 2.2 Construction Documents 30 / 60 / 90 300 days Mon 2/24/20 Fri 4/16/21
9 3 Bid/Award/Execution Phase (CSP ) 180 days Mon 4/19/21 Fri 12/24/21

10 3.1 CSP Advertisement 60 days Mon 4/19/21 Fri 7/9/21
11 3.2 Bid Open Date 60 days Mon 7/12/21 Fri 10/1/21
12 3.3 Construction Contract Award by Council Date 60 days Mon 10/4/21 Fri 12/24/21
13 4 Construction Phase 440 days Fri 12/24/21 Fri 9/1/23
14 4.1 NTP Construction Start Milestone 0 days Fri 12/24/21 Fri 12/24/21
15 4.2 Construction Contract Execution 440 days Mon 12/27/21 Fri 9/1/23
16 4.3 Substantial Completion Date 0 days Fri 9/1/23 Fri 9/1/23
17 5 Post Construction Phase 280 days Mon 9/4/23 Fri 9/27/24
18 5.1 Warranty/Post Construction Duration 280 days Mon 9/4/23 Fri 9/27/24
19 5.2 11-Month Warranty Review 90 days Mon 5/27/24 Fri 9/27/24
20 5.3 Project Acceptance 45 days Mon 7/29/24 Fri 9/27/24
21 5.4 End of Post Construction Activities 0 days Fri 9/27/24 Fri 9/27/24

0% PSA Solicitation & RCA Approval
0% Qualification / Evaluation & Review

0% PSA Negotiations & Contract Execution

Design Development Start Milestone
Construction Documents 30 / 60 / 90

CSP Advertisement 
Bid Open Date

Construction Contract Award by Council Date

NTP Construction Start Milestone
Construction Contract Execution

Warranty/Post Construction Duration
11-Month Warranty Review

Project Acceptance
End of Post Construction Activities

Construction Note:
Construction duration for Pkg. C is estimated at 18 months. Closing and
re-opening of affected branches will be staggered to minimize service 
disruption. Closure scheduling will be coordinated with APLs Launch 
Team and Project Consultants. Actual dates are subject to change 
without notice. 

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4       
018 2019 2020 2021 2022 2023 2024

 

 

Interior Renovations Schedule 
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Roof Replacements & Systems Upgrades Monthly Report 
Project Description 
Austin Public Library 2018 Bond Program Package “D” Roof 

Replacements & Systems Upgrades, combines five library branch 

projects with similar scopes of work for roofing system 

rehabilitation to extend the life-cycle and or HVAC Systems and 

controls upgrades. Warranty requirements for roofing systems 

shall be 20 years for leakage and weather and, 10 years for HVAC 

Systems. The HVAC Systems shall be upgraded to contribute to 

overall building energy goals, shall have low life cycle costs and 

capable of providing excellent indoor environmental quality while minimizing maintenance requirements.  

 

A Commissioning Agent (Cx) will assist ACFS with refining the HVAC functional requirements and roofing 

system rehabilitation requirements. Systems to be commissioned are Roof, Air Conditioning, Heating Systems, 

Security / CCTV, PV Array and Sub-Metering devices  Work by related trades may include but is not limited to, 

asbestos abatement, steel, building automation, electrical and plumbing. Project will also feature: upgrading of 

the roof drainage system including scupper’s, repair and upgrade of lightning protection system. Projects which 

comprise Pkg. D are further described as follows; 

• Ruiz Branch Roofing System 

• Carver Branch Roofing System & HVAC Upgrade. 

• University Hills Roofing System 

• Howson Branch HVAC and Controls Upgrade 

• Spicewood Springs Roofing System 

• Yarbrough Branch Roofing System, replacement of clerestories, and upgrade of lightning protection system. 

Status 
The RFQs are currently being drafted. 

 

Schedule 
Preliminary Phase PSA Solicitation – See Gantt Chart 
 

Cost 
Design Budget $673,169; Construction Budget $5,616,253 
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ID Task Name Duration Start Finish

1 1 Preliminary Phase 180 days Mon 6/17/19 Fri 2/21/20
2 1.1 Project Start Milestone 0 days Mon 6/17/19 Mon 6/17/19
3 1.2 PSA Solicitation & RCA Approval 60 days Mon 6/17/19 Fri 9/6/19
4 1.3 Qualification / Evaluation & Review 60 days Mon 9/9/19 Fri 11/29/19
5 1.4 PSA Negotiations & Contract Execution 60 days Mon 12/2/19 Fri 2/21/20
6 2 Design Phase 300 days Fri 2/21/20 Fri 4/16/21
7 2.1 Design Development Start Milestone 0 days Fri 2/21/20 Fri 2/21/20
8 2.2 Construction Documents 30 / 60 / 90 300 days Mon 2/24/20 Fri 4/16/21
9 3 Bid/Award/Execution Phase (CSP ) 180 days Mon 4/19/21 Fri 12/24/21

10 3.1 CSP Advertisement 60 days Mon 4/19/21 Fri 7/9/21
11 3.2 Bid Open Date 60 days Mon 7/12/21 Fri 10/1/21
12 3.3 Construction Contract Award by Council Date 60 days Mon 10/4/21 Fri 12/24/21
13 4 Construction Phase 440 days Fri 12/24/21 Fri 9/1/23
14 4.1 NTP Construction Start Milestone 0 days Fri 12/24/21 Fri 12/24/21
15 4.2 Construction Contract Execution 440 days Mon 12/27/21 Fri 9/1/23
16 4.3 Substantial Completion Date 0 days Fri 9/1/23 Fri 9/1/23
17 5 Post Construction Phase 280 days Mon 9/4/23 Fri 9/27/24
18 5.1 Warranty/Post Construction Duration 280 days Mon 9/4/23 Fri 9/27/24
19 5.2 11-Month Warranty Review 90 days Mon 5/27/24 Fri 9/27/24
20 5.3 Project Acceptance 45 days Mon 7/29/24 Fri 9/27/24
21 5.4 End of Post Construction Activities 0 days Fri 9/27/24 Fri 9/27/24

0% PSA Solicitation & RCA Approval
0% Qualification / Evaluation & Review

0% PSA Negotiations & Contract Execution

Design Development Start Milestone
Construction Documents 30 / 60 / 90

CSP Advertisement 
Bid Open Date

Construction Contract Award by Council Date

NTP Construction Start Milestone
Construction Contract Execution

Warranty/Post Construction Duration
11-Month Warranty Review

Project Acceptance
End of Post Construction Activities

Construction Note:
Construction duration for Pkg. D is estimated at 18 months. Closing and
re-opening of affected branches will be staggered to minimize service 
disruption. Closure scheduling will be coordinated with APLs Launch 
Team and Project Consultants. Actual dates are subject to change 
without notice. 

Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4       
018 2019 2020 2021 2022 2023 2024

 

Roof Replacements & Systems Upgrades Schedule 
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AUSTIN HISTORY CENTER 
Programming & Outreach 
• On August 3, Asian American Community Archivist Ayshea Khan hosted “Arrival: An Immigration Story 

Slam” in partnership with Samip Mallick from the South Asian American Digital Archive. The event featured 

8 storytellers from India, Sri Lanka, Vietnam, Indonesia and Iran and had an estimated attendance of 70. 

• On August 7, Processing Archivist Kelly Hanus represented the AHC at the Austin Chronicle’s Summer of 

Pride Party at Blanton. She interacted with around 50 people, solicited donations from multiple queer 

organizations, handed out multiple resource guides and informational materials about AHC collections and 

programs. 

• On August 24, the AHC hosted the “Your Town on TV” program organized by AHC volunteer John Moore 

and Media Archivist Madeline Moya. The program and pop-up exhibit featured selections from different 

Public Access television shows broadcast over the years that are part of the AHC’s video archives.  

• On August 31, African American Community Archivist kYmberly Keeton exhibited Historical Film 

documentation during the Capital City Black Film Festival. On May 11, the AHC hosted a transportation 

forum, “Off the Rails: Austin’s Commuter Future,” organized by Reference Archivist Rusty Heckaman. 

Representatives from about a dozen different mobility organizations around town gave lightning talks about 

their efforts to improve mobility as well as tabled during the open house style event, held with the backdrop 

of the “Off the Rails: The Rise and Fall of the Austin Streetcar” exhibit. 

 

Collections 
• AHC staff finished processing 3 collections, the Marietta Brooks Papers (AR.1995.004), the Austin (Tex.). 

Austin Resource Recovery Records (AR.2014.032), and the Prather Family Papers (AR.2005.036). The 

finding aids are available online at:  http://www.lib.utexas.edu/taro/browse/browse_ahc1.html. 

• The AHC acquired 46 linear feet of records from Seton Healthcare Family documenting Brackenridge 

Hospital, Brackenridge School of Nursing, Children’s Hospital of Austin, Dell Children’s Hospital, and 

Seton’s history from 1902-2018. These records were part of the official Seton Archives that were recently 

closed by the company.  

• The AHC received a Rescuing Texas History grant run through the Portal to Texas History for digitization, 

metadata creation, and hosting of the Parks and Recreation Department Photo Negatives Collection 

(AR.2014.017). AHC staff finished processing 8 collections, the Phyllis Akmal Photographs, the Cindy Light 

Photograph Collection, the Heard Family Papers, the Travis County Sheriff’s Posse Rodeo Scrapbook, the 

Weed and Aden Families Papers, the Ada Blackburn Papers, the Gretchen Phillips Papers, and the Might! 

Records. The finding aids are available online at:  http://www.lib.utexas.edu/taro/browse/browse_ahc1.html. 

 

 

 

http://www.lib.utexas.edu/taro/browse/browse_ahc1.html
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Reference 
• Research was conducted at the AHC and photos from the AHC were purchased for use in an upcoming 

biography of Dr. Alberto Garcia; an upcoming book about the XIT Ranch; news and feature stories in Austin 

Monthly, Austin American-Statesman, New York Times, Chronicles of Smith County, and Aztlan: A Journal 

of Chicano Studies; a Fox-7 news story about Scholz Garten; and for public display at the Asian American 

Resource Center, San Felipe de Austin State Historical Site, Oakwood Cemetery, AISD, and Drifter’s 

Tavern. 

• We recently had a couple come in to see what types of materials we have. The husband grew up in East 

Austin and his wife said he talks about his childhood home all the time. When he said the house had been 

torn down during Urban Renewal, Curator of Archives Molly Hults was able to find photographs from the 

Blackshear Urban Renewal Project in the Wukasch Records of his childhood home. 

 

Upcoming Programs 
• October 19, 2019. 12-4 PM, Old Quarry Branch. Know Your District History – District 10 

• October 19, 2019. 1-3 PM, Asian American Resource Center. APA History Zine Making Workshop with Silk 

Club ATX 

• November 5, 2019, 6:30 PM. AHC. Opening Reception for St. Edward’s University “Documenting Austin” 

photography exhibit. 

• November 9, 2019, 12-4 PM. University Hills Branch. Know Your District History – District 1. 

• November 14, 2019, 6:30 PM. AHC. Meet the Author event with Dr. David Gracy, author of new biography of 

George Littlefield 

• December 7, 2019. 12-4 PM, Hampton Branch. Know Your District History – District 8 
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LIBRARY PRIORITIES 
Literacy Advancement 
Youth librarians at Central are now offering ‘Pop up story times’. These are story times where the librarians 

realize there are a good number of children in the area and they offer a ‘pop up’ story time that is unexpected, 

but very much welcome. For example, on Wednesday, August 14, the youth librarians gathered kids and parents 

in the Busy Town area of the Children’s room to read Grumpy Pants. In addition, two other pop up story times 

were held by staff and volunteers. 

 

 

Digital Inclusion & STEM 
The University Hills branch hosted Arcade Night on August 10. Families gathered to play video games and 

experience Virtual Reality. 

Equity, Diversity & Inclusion 
The library is building its offerings of programs for seniors around the city as part of the Age Friendly Austin 

initiative. Activities for seniors in August included: 

• Puzzlepalooza at Spicewood Springs 
• iPad Basics at St John 
• Yoga for Seniors at Manchaca 
• Genealogy at Milwood 
• Fifty Plus Tech Club at Twin Oaks 

 
On August 30, the Central Library hosted the program, “Piano Latino Bajo las Esrellas”. Concert pianist, Esteban 
Alvarez, entertained 430 people with lovely romantic music from Latin America. 
 

Eat the World: Jewish Food was held at Howson on August 10 complete with a cooking demonstration and 
plenty of food to sample. 
 
Little Walnut Creek Branch featured live music by local band Bamako Airlines (check them out on the Electric 
Ladybird streaming platform!) 
 
“A Family Culture Celebration” was held on August 7 at Central. A special teen created program, this cultural 

celebration was one in which children and families learned about their world from Austin’s own cultural heritage 
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center and museums. Books were read, songs were sung, music was listened to, and everyone had the 

opportunity to participate in a scavenger hunt around the Children’s area. 58 people attended. 

 

Civic and Community Engagement  
Seven local artists have created temporary sculptures and sited them at Austin Public Library branches through 

Austin from August 25 to November 7. Artworks will be re-installed in Edward Rendon Sr. Park for East Austin 

Studio Tours from November 8 to 30. Each artist will give a talk about their body of work and the sculpture they 

have created for TEMPO. Locations include Southeast, Willie Mae Kirk, Manchaca, Little Walnut, Hampton at 

Oak Hill, Ruiz and Central. 

Staff Development 
ASL: Deaf Community Workshop is a new class developed for APL staff. Participants learn about Deaf 

community culture and some simple do’s and don’ts etiquette, covering language, facial expressions, and how to 

engage with a customer. The instructor also teaches basic American Sign Language library signs and other 

commonly used phrases. 

Workforce and Economic Development 
Create Your In-Demand Brand was offered on Tuesday, August 13, at the Central Library. Eighteen adult 

entrepreneurs attended this program, led by branding expert, Tiffany Scott, and learned the secrets to creating 

messaging that engages and entices clients.   
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APL BY THE NUMBERS 
Performance Indicators for August 
• Visitors 306,318 

• Circulation 499,823 

• Number of computer sessions 47,331 

• Number of wifi sessions 47,171 

• Program attendance 8,793 

Revenue 
• During August, Recycled Reads Bookstore generated 

$14,600, and received and sorted 90,000 items, 

keeping 27 tons of materials out of the landfill. 

• Gift Shop revenue was $28,533.*  

• Events Revenue was $26,757.* 

• Parking Revenue was $40,856.* 

• *These numbers are not from the official accounting 

record. 

• All revenue comes back to the Library. 

 

Volunteers 
• August Number of Volunteers      194 

• Total Volunteer hours                          1590 

• Total Value*               $39,257 

• *Volunteer Value Rate   $24.69 per hour 

Policies 
Comments on proposed changes to the Library Use Rules were accepted through September 14, 2019. For the 
proposed changes see: http://austinlibrary.com/downloads/proposed_library_rules2019.pdf 
 
 
 
Roosevelt Weeks 

Director of Libraries 

 

http://austinlibrary.com/downloads/proposed_library_rules2019.pdf
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