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2019
Preliminary Project 
Schedule Duration Dec Jan‐Mar Apr‐June July‐Sept Oct‐Dec Jan‐Mar Apr‐June July‐Sept Oct‐Dec Jan‐Mar Apr‐June July‐Sept Oct‐Dec Jan‐Mar Apr‐June July‐Sept Oct‐Dec

Public Works PM 1 month

RFQ for A/E 10 months

Project Design 12 months

QMD 2 months

Permitting 12 months

Bidding 5 months

Construction 18 months
Finish Dec 

2024

2023

Asian American Resource Center
2021 20222020


