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AARC Project Updates 
AAQoL Advisory Commission, January 2020 

 
 

 

Asian American Resource Center – Implementation of 2019 Master Plan Phase I 

The Public Works Department (PWD) Project Manager, Riley Triggs, attended the January 14, 2020, Asian 

American Resource Center (AARC) Oversight Working Group meeting to discuss the funding sources for 

the next phase of the master plan implementation. Currently, a total of $7 million was approved for AARC 

in the 2018 G.O. Bonds. Given the limited funding, PWD and the Parks and Recreation Department (PARD) 

are working to establish the associated project scope.  

 

Communication  protocols  between  PARD  and  PWD  (the  project management  team)  and  the  Asian 

American Quality of  Life Advisory Commission and AARC Oversight Working Group were discussed  in 

order to balance transparency and effectiveness with efficiency and budgetary limitations. 

 

PARD also issued a response to the AARC Oversight Working Group members and the Network of Asian 

American Organizations (NAAO) representatives to clarify the process and schedule for the development 

of the next phase of improvements at AARC.  

 

PWD  and  PARD  are working  on  the  project  initiation  phase, which  entails  the  development  of  the 

architectural program, review of site opportunities and constraints, and permitting requirements, and 

possibly seek approval for alternative delivery methods.  The initiation phase is anticipated to run through 

the  summer of 2020 and will  terminate upon  the  issuance of  the  solicitation  for Design Professional 

Services.  

 

 

Asian American Resource Center – Pedestrian Bridge 

The  Notice  to  Proceed  (NTP) was  issued  to  HVJ  Associates  on  January  3,  2020,  for  the  design  and 

engineering work associated with the pedestrian bridge structure and landings at AARC. PARD continues 

to coordinate with the Watershed Protection Department’s (WPD) project management team assigned to 

the  Little  Walnut  Creek  AARC/Rutherford  stormwater  improvement  project  and  is  coordinating 

collaboration with the HVJ Associates design team.  

 

Preliminary  site  information  was  received  from  WPD  that  HVJ  Associates  is  evaluating  with  their 

consultants in order to begin conceptual design.  While the design phase is in progress, the surveyor will 

coordinate  with  PARD  and  the  Rutherford  Campus  to  define  the  required  easement  area  for  the 

pedestrian bridge between the Rutherford Campus property and the AARC property. HVJ Associates has 

started researching pre‐fabricated bridge manufacturers to make recommendations to PARD. Utilizing a 

pre‐fabricated bridge will speed up the process of installation once design and bidding is complete. The 

pedestrian bridge project is funded through the 2018 G.O. Bonds approved for AARC.  

 


