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Georgian Acres 
Neighborhood: 
Background
 District 4

 Area was largely unplanned until 2006

 Park‐deficient neighborhood

 Young population; highest amount of children in 
Austin

 High diversity; 69.2% Hispanic or Latino (2018)

 Large immigrant population; 35.6% born 
outside of the US (2018)

Many arriving from Mexico and Central America 
and beyond

Historical territory of the Tonkawa and 
Nʉmʉnʉʉ (Comanche) people.

Little Walnut Creek = main natural feature.

Many single‐family, single‐story, ranch‐style 
homes, as well as many multifamily housing 
units (or apartments). 



AIPP Project Goals
from GANA

Georgian Acres Neighborhood Park Prospectus Budget: $34,000

Contribute Contribute to the depth/breadth of the 
City of Austin’s public art collection.

Be Be safe, easily maintained, and vandal 
resistant in an exterior environment; and

Inspire Inspire curiosity and imagination in a 
visually appealing way;

Respect and 
integrate

Respect and integrate into the natural 
environment of the park;

Represent 
and connect

Represent and connect the diverse 
cultures of the neighborhood;

Artwork Opportunities
Possible artwork locations

Artist Eligibility
Applicant requirements:
 Professional visual artist, or artist team;
 At least 18 years of age; and
 Live in the 7‐county Austin metropolitan area (Williamson, Travis, Bastrop, 

Caldwell, Hays, Burnet, and Blanco counties).

Applicants are ineligible if they are also:
 Full‐time, permanent City of Austin employees;
 Employees of the project consultants and sub‐consultants; or 
 Artists who are under an active contract with the AIPP program 



Artist Selection
 Open call to local artists; open for 2 months
 A 3‐person selection panel will chose 3‐5 finalists; followed by artist interviews (unless the 

panel chose 1 artist and 1 alternate at their first meeting)
 Recommendations to the AIPP Panel and Arts Commission for approval
 The artist will be engaged in a design + commission contract

Tentative Schedule
2020
April Request for Qualifications (RFQ) released
May Artist information meeting
June RFQ closes

Selection Panel review of applications
Park construction complete / park opens

July Artist interviews
August Approval of artist and alt. by AIPP Panel & AAC

Artist design + commission contract executed
Sept AIPP kick‐off meeting
Oct – Dec Artist community engagement

2021
January Mid‐Design review by AIPP Panel
March Final Design review by AIPP Panel AAC
Apr – June Artwork fabrication
July Installation
August Dedication

Possible Section Panelists

Georgian Acres Neighborhood Park Prospectus Budget: $34,000

Polly Thurston, 
GA Community 
Member & Artist

Mery Godigna Collet, 
Artist

Michael Anthony 
García, Artist

Paloma Mayorga, 
Artist

Betelhem Makonnen, 
Artist

Wenjie Zhao, Landscape 
Architect & Designer, 
Asakura Robinson

Project advisors may include:
» D’Anne Williams: Project Manager, PARD, City of Austin
» Polly Thurston: Georgian Acres Neighborhood Association
» Jenny Black: Georgian Acres Neighborhood Association
» Jacob Villanueva: AIPP Panel Liaison
» Brett Barnes: Austin Arts Commission, District 4



Summary of Community Engagement
 12/06/2019 ‐Meeting with PARD Project Manager D'Anne Williams
PARD PM recommends working with the Geogian Acres Neighborhood Association for AIPP community engagement.

 01/25/2020 ‐ Georgian Acres Neighborhood Association (GANA) meeting
AIPP project introduced by AIPP Project Manager Alex Irrera.
Engaged the community to received their feedback on the project goals. Received 13 written reponses and some 

verbal feedback at the meeting. Requested a project advisor from the community at the meeting but none was 
identified at the time.

PARD PM D'Anne Willaims, AIPP PM Marjorie Flanagan, and Civic Arts' Lynn Osgood also in attendance.
GANA president emailed out the AIPP presentation and feedback sheet for virtual association feedback (due 

02/09/2020). No additional feedback received at this stage.
 02/23/2020 ‐ AIPP project goals drafted (based on GANA's feedback) and emailed to GANA for approval
GANA president shared with association via email.
Received feedback from one community member. Feedback was incorporated into goals.

 02/26/2020 ‐ Revised AIPP project goals emailed to GANA president for her to share with the association
GANA president expressed her support for the goals as written via email.
No additional feedback received from GANA. AIPP project goals finalized.

 02/28/2020 ‐ Polly Thurston and Jenny Black confirmed as community advisors
 03/02/2020 ‐Meeting with District 4 CM Greg Casar’s Office
Presented the Council Member with the prospectus and outreach plan. The documents met with his approval.
AIPP requested that he suggest another community advisor (possibly a bilingual Spanish‐speaking parent) and 

requested his support in promoting the call once released. The Council Member agreed.



ARTS  COMMISSION

APRIL  20,  2020

Martin Pool Mural Restoration AIPP Project
(Holly Shores Phase II)
Selection Process Recommendation



Martin Pool Selection Process Recommendation                                                      Budget: $20,000

PARKS AND RECREATION 
DEPARTMENT

Edward Rendon Sr. Park at 
Festival Beach—
Central hub of community 
activity in East Austin
• Martin Pool 
• Camacho Activity Center 
• Trails and River Access
• Baseball Diamonds
• Community Garden

Holly Shores Master Plan –
Preserve communal history 
through the preservation of 
existing public art 

District 3



Arte Texas Community Painting Day

Holly Shores Phase I: For La Raza mural restoration

Holly Shores Phase I: 
For La Raza mural 

Martin Pool Selection Process Recommendation                                                      Budget: $20,000



Ramon Maldonado

Martin Pool Murals (File Photo) 

Holly Shores Phase II: Restoration of Murals at Martin Pool

Selection Process 
Recommendation 
The direct selection of artists

Arte Texas for this project by 

the AIPP Panel and the Arts 

Commission. 

Martin Pool Murals (Current Condition) 

Martin Pool Selection Process Recommendation                                                      Budget: $20,000



Holly Shores Mural Restoration Phase II Project Goals

Select an artist or artists who will: 

• Honor the artists, artwork, and dedication that went into designing and creating the original 
murals in this Mexican American Community;

• Restore the existing murals to their original state when possible;

• When restoration is not appropriate, design new murals that are in keeping with the tradition, 
aesthetic, and themes of the original murals;

• Engage a broad cross‐section of the community in the design and execution of the murals;

• Use materials that are easily maintained and vandal resistant in an exterior environment; and

• Restore and design murals that reflect the depth/breadth of the City of Austin’s public art 
collection.

Martin Pool Selection Process Recommendation                                                      Budget: $20,000



Tentative Schedule 

March 2020 Approval of Prospectus by AIPP  
Panel and Arts Commission
Contract with Arte Texas 

April 2020 Work as weather allows –
community engagement and 
mural installation over 6‐8 weeks

May 2020 Arte Texas Project Close‐out, 
given favorable weather and 
project completion

July  2020 Completed murals celebrated 
with Martin Pool improvements 
re‐opening by the Parks and 
Recreation Department

Phase II Budget: $20,000 

Artwork Opportunity:
Hire artists to restore the Martin Pool Bath 
House murals

Deliverables 
1. Community Engagement 
2. Videographic/photo graphic 

documentation and music 
performance

3. Recorded oral histories 

Martin Pool Selection Process Recommendation



ARTS  COMMISSION
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Austin Bergstrom International Airport 

Terminal Expansion Phase II AIPP Project 
Selection Process Recommendations



P RO J E C T  
S UMMARY  
• Terminal Expansion Project – 9 gate 

expansion of Barbara Jordan Terminal 
‐ 175,000 sq. feet, increasing number 

of gates to 34
‐ Grows airport capacity to 15 million 

passengers, increase of 36%

• $570,000 total for Three Opportunities 
($155,000 / $155,000 / $260,000)

• Request for Qualifications open to artists 
on the 2018‐20 Pre‐Qualified Local Artist 
Pool

Aviation | Terminal Expansion Phase II

Project Summary and Site District 2



Project Goals and Selection Process District 2

P RO J E C T  
GOA L S  
 Enhances the travellers’ 

experience by piquing curiosity 
and/or conveying a sense of 
wonder

 Distinguishes Austin‐Bergstrom 
International Airport and reflects 
the nature and evolving character 
of Austin

 Supports the Airport’s 
commitment to sustainability

 Contributes to a local, regional 
and national contemporary art 
dialogue

 Serves as a significant piece 
within the artist’s oeuvre.

Fernando Andrade Leslie Moody Castro Julia Hendrickson

Alex Rubio Phillip Townsend

2018‐20 Local PreQualified Artist Pool 
Selection Panelists

P RO J E C T   T E AM  
• Gabriel Gomez, Aviation Dept. City of Austin
• Terra Goolsby, Artist, District 2 
• Julie Harris, Aviation Dept. City of Austin
• Cory Hurless, Aviation Dept. City of Austin
• Burton Jones, Public Works Dept. City of Austin
• Rohini Kumarage, Aviation Dept. City of Austin
• Chris McCray, Designer, AIPP Panel Chair 
• Janet Zweig, Artist,  TEP Phase I

R EQ U E S T   F O R  
QUA L I F I C AT I O N S
September 2019
• Released Call to Local PreQual Artists (9/20)
• Artist Information Meeting (9/30)
• 29 Applications Received 
October/November/December 2019
• Selection of Eight Finalists (10/29)
• Finalist Orientation (11/14 and 12/4)
January 2020
• Finalist Interviews  (1/17)

EIGHT FINALISTS: 
Virginia Fleck, Laurie Frick, Kat Kohl, 
Josef Kristofoletti, Beili Liu, Steve Parker, 
Margo Sawyer, and Rejina Thomas



R E C OMMEND E D  A R T I S T  
Beili Liu
‐ Selection Panel Comments:

Aviation | Terminal Expansion Phase II

Selection Process Recommendations                                          Budget: $155,000

“Liu is a seasoned artist with a great deal of installation experience. Her work is quiet 
but strong. She demonstrated a great ability to collaborate and communicate.”

“Liu would bring something to the airport that is currently not represented. 
We felt that she is more than capable to perform to the level expected and 
that she would bring a connection culturally on an international level.”

“Liu has demonstrated art conveying sense of wonder in her past 
projects. Her cultural specific pieces support Austin’s diversity.”



R E C OMMEND E D  A R T I S T
Kat Kohl (+ Bercy Chen Studio)
‐ Selection Panel Comments:

Aviation | Terminal Expansion Phase II

Selection Process Recommendations                                       Budget:  $155,000


