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JOINT ARTS & MUSIC COMMISSION MEETING

$12M Creative Space 
Bond Updates
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Agenda 

• Where we’ve been

• Why this bond is unique 

• Procurement process 

• Where we are now

• Questions?
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JOINT ARTS & MUSIC COMMISSION MEETING

Where we’ve been 
WORKING GROUP AND CITY ACTIONS 

2018 TO DATE 
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Working Group (WG)
Timeline and Process

Dec. 2019 – Jan 
2020 
Arts & Music 
Commissions 

ratify recs. 

Sept– Nov 2019 
WG finalizes 
recs.  

June 2019 

Joint Arts & 
Music  
Commission 
public input 

Mar–May 2019
Community 
Survey

Winter 2018-19 
(WG) Forms and 
meets
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Arts & Music Commission Recommendations

• Specifically address historic inequities 

• Alleviate the affordability crisis and rapid loss of creative 
affordable space 

• Flexible multi-use space dedicated for arts and music but 
open and accessible to public 

• City owned but built / operated by non-City partners
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EQUITY

• Operational management’s leadership

• Free or significantly reduced rate creative 
space to underserved/ marginalized 
individuals/groups.  

• Equal opportunity for project participation. 
Strategic partnerships will be allowed. (No 
pay to play.) 

• RFP process must include targeted outreach 
to historically underserved/ marginalized 
populations. 

AMENITIES

• Flexible rehearsal spaces to include small 
rooms for bands/theater 
companies/performance artists to rehearse 

• Performance venue with a capacity of at 
least 50 seats (may include outdoors) 

• Visual arts studio and gallery space(s) 

• Educational space(s)

Arts & Music Commission Recommendations
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Arts & Music Commission Recommendations

PARTNERSHIPS

Total project(s) costs cannot exceed 
$12,000,000 unless the funding gap is fully 
funded by the proposing partner/team of 
partners.

LOCATION

• E of I-35, W of US-183
• S of Lady Bird Lake, N of Ben White 

(HWY-71)
• Downtown (Lady Bird Lake to MLK and 

I-35 to MoPac)
• N of 30th St., S of US-183
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Sept – Oct 2020:  
Issue RFI

June – Aug 2020: 
Onboard 
Procurement 
Consultant Team

April – June 2020: 
Refine Procurement 
Process w/ WG 
Recommendations

Nov – April 2020: 
Determine 
Procurement 
Process

Procurement Development Process
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JOINT ARTS & MUSIC COMMISSION MEETING

Why this bond is unique
BOND PARAMETERS
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G.O. Bond-Funded Construction Projects
Four Key Parties Involved

 Proposition B (Cultural Facilities)

 Unnamed Location 

 Unnamed Partner

 Generalized Use  
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Libraries, Museums and Cultural Facilities
Continuum along public vs. economic development use (Illustrative)

Public (ex. Library)
 Clear public purpose 
 Public ownership
 No profit (recoup costs)
 Open public access

Economic Development
 Private benefit 
 Private ownership
 For profit (above costs)
 Limited access

Zach Scott AFS Mexic-Arte
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Lessons Learned from Past Bond Projects

• In the past, the City has contracted with the same entity to both construct as well as operate the 
facility  

• Speed of project delivery is a function of third-party partner’s capacity to manage the project 

• Project budget that requires both bond funds and private fundraising requires private fundraising 
commitments to be secured prior to construction 

• Expenditures of bond funds must deliver what the “contract with the voters” has specified at the 
end of construction 

• The third-party entity shoulders project risk: cost overruns, all government fees, regulations that 
apply to private projects AND “third party” requirements 

• City must have Attorney General approval for the City to issue GO Bonds 

• The farther towards the “economic development” side of the spectrum, the higher the likelihood of 
not passing Bond Counsel or AG muster 
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JOINT ARTS & MUSIC COMMISSION MEETING

Procurement Process
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Project Delivery Model

City of Austin

Delivery 
Partner(*)

Program / 
Facility 

Operator

Property 
Owner

Third Party 

Agreement or 

Construction 

Contract 

Qualified 

Management  

Services 

Agreement

Purchase & Sale 

Agreement or 

Ground Lease 

Agreement

*Note: Delivery partner could be either a Fee Developer or Design-Build Contractor
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Procurement Process – Anticipated Timeline
Operator Procurement Process

Prepare RFI

Prepare Operator RFQ

Prepare Operator RFP Operators Respond to RFP Award
Evaluate Proposals  / 

Interviews

Negotiate/Execute Qualified 

Management Services Agreement with 

Operator

Operators Respond 

to RFQ

Evaluate 

Quals

Operators Respond to 

RFI

Delivery Partner* Procurement Process

Delivery Partners Respond to 

RFP

Prepare Delivery 

Partner RFP 
Evaluate Proposals

City Manages  

Design & Build 

Process

Property Solicitation Process

RFI Response 

Review/Site Criteria 

Gather Facility 

Requirements

City Approves 

Contending 

Properties

Top 3 sites 

shared  w/ 

Operators

Broker 

Solicitation 

Month 1

City and Bidder Access to Site

Broker 

Negotiates 

Price 

City Purchases 

30-day Option on 

Top Site

City 

PSA
City Site Due Diligence 

Month 13Month 12Month 11Month 10Month 9Month 8Month 7Month 6Month 5Month 4Month 3Month 2
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Why do an RFI? 

 Uses the WG recommendations to prepare market interest 

 Provides more informed direction for development of a facility operator 

RFQ/RFP (partnerships, capacity, interest)

 Provides strategic information to Broker for property solicitation 

RFI 
Responses
Review 
(Month 3&4)

Operators 
Respond to 
RFI 
(Month 2&3)

Prepare RFI 
(Month 1)

You are here

REQUEST FOR INFORMATION (RFI)
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 Evaluates qualifications of potential operators in terms of experience, 

industry knowledge, capabilities of the team, financial capacity. 

 Informs criteria specific to site selection to ensure operational feasibility.

 Only the top selected facility operators will be invited to submit proposals 

related to the top properties.  

Evaluate 
Qualifications 
(Month 5)

Operators 
Respond to 
RFQ 
(Month 4&5)

Prepare RFQ 
(Month 2&3)

FACILITY OPERATOR PROCUREMENT
Request for Qualifications (RFQ)
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 Informed by the RFI, the Broker will be identifying available spaces during the 

Facility Operator procurement process. 

 The Broker will evaluate sites and arrive at top sites meriting deeper review. 

 Top qualified operators selected during the Facility Operator RFQ and City will 

preview top identified sites. 

 Top selected Qualified Operators will be invited to submit proposals on one or 

several top selected sites during the Facility Operator RFP process. 

PROPERTY SOLICITATION PROCESS

Negotiations and 
Purchase 
(Month 10-13)

Qualified 
Operators & City 
Review of 
Potential 
Locations 
(Month 7-9)

Solicitation of 
Locations 
through Broker 
(Month 6 - 7)

Gather Final Site 
Requirements 
through the RFI 
(Month 3 – 6)
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 Only selected qualified operators through the RFQ process will inspect the top properties 

(under non-disclosure agreement).

 Top Operators invited to submit proposals on the top properties of their interest (one or all). 

 Proposals evaluated on the soundness of the business plan on the operations of the facility 

based on the cost to secure and renovate the property. 

 Upon City Council, Attorney General and Bond Counsel approval, award facilities 

management agreement with the operator of the selected proposal and secure the property 

of the winning proposal.  

Negotiations 
(Month 11-13)

Evaluation 
and Award 
(Month 8 - 9)

Operators 
Respond to 
RFP 
(Month 6 - 7)

Prepare 
Operator 
RFP 
(Month 4 - 5)

FACILITY OPERATOR PROCUREMENT
Request for Proposals (RFP)
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 Upon identification of available creative facilities and preferred operator 

team, the City will contract with a qualified delivery partner.  

 Delivery partner will build out the facility(ies). 

 Depending on the needs of the selected preferred operator team, the 

delivery partner could be a fee developer or a design-build contractor

DELIVERY PARTNER PROCUREMENT

Selection and
Design/Build
(Month
12&13)

Issue 
RFP/Evaluate 
Proposals 
(Month 9-11)

Gather 
Requirements 
and Prepare 
RFP (Month 
8&9)
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Where we are now

JOINT ARTS & MUSIC COMMISSION MEETING
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Current Status/Next Steps

Current Status:

• RFI posted 8/20/20

• Responses due 9/21/20 by 5:00 P.M.

For questions regarding the RFI, please submit to 
shawn.willett@austintexas.gov

Next Steps:

• Prepare Operator Request for Qualifications

• Review RFI Responses for Site Criteria

mailto:shawn.willett@austintexas.gov
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QUESTIONS?

JOINT ARTS & MUSIC COMMISSION MEETING
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For more information visit: 
www.speakupaustin.org/bond-for-creative-space

Christine Maguire, AICP, EDFP
Redevelopment Division Manager 

Christine.Maguire@austintexas.gov

Matthew Schmidt

Project Manager II

Matthew.Schmidt@austintexas.gov

mailto:Christine.Maguire@austintexas.gov
mailto:Matthew.Schmidt@austintexas.gov

