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Water Forward Project Plan

Note: Sequencing and approximate duration of tasks subject to change

Task 3. Refine planning 
methodology

Task 4. Forecast baseline water demands

Task 6. 
Identify water 
resource 
needs

Task 7. Identify, 
screen, and 
characterize 
strategies

Task 2 - Community Engagement

Task 1 - Project Management 

Task 9. Develop 
plan 
recommendations 
and document 
adaptive 
management 
approachTask 5. Update climate and hydrology 

analysis

Task 8. Evaluate 
water resource 
portfolios



Progress to Date
 Task 2 – Community Engagement

• Gave presentation on Water Forward Update Project Plan to Water Forward Task Force 5/7/21
• Performed Community Advisory Group planning and logistics, including research and coordination 

with Equity Office and other City departments and development of draft application 

 Task 4 – Demand Forecasting
• Currently coordinating with City Demographer on COA/AW population/employment and DTI 

projections
• Per Demographer, Census 2020 data will be available on 8/16/21 and new COA projection will be 

developed based on that information, to be available early 2022.
• AW will work with City Demographer to extend projections to 100-year planning horizon and create 

spatial estimates of population, employment, and units for inclusion in Disaggregated Demand 
Model. This process will likely take through Summer 2022 and will likely push back Task 6 
(Identification of water resource needs) and subsequent tasks.

 Task 5 - Climate and Hydrology Analysis
• Scope of work developed in consultation with Climate Technical Advisory Group (CTAG)
• Staff exploring possible consultant options
• CTAG continuing to meet for information sharing



Next Steps
Staff planning to complete climate consultant procurement 

by Fall 2021
Staff will be updating task sequencing and timing in 

alignment with planned progression of demographic data 
development

• An updated project plan will be presented at the Sept. 7th Task 
Force meeting

• Updates will include projected timing to begin recruitment for 
Community Advisory Group



QUESTIONS
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