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Project Report

Project Completion 99%

Project Brief
The Austin Energy Corporate Headquarters Project is largely complete 
with all major construction milestones achieved to position the Utility to 
commence operations within the facility.

The Public Private Partnership 
real estate development model 
proved effective in delivering a 
high quality and cost-effective 
vertical construction project 
from inception through 
completion. 

The project goals were LEED 
Gold 4-Star minimum standards. 
Project is on target to achieve 
LEED Platinum /AEGB 5-Star 
accreditation. 

The project goals were WELL Silver 
building standards. Project is on 
target to achieve WELL Gold 
accreditation.
Features:
 LED Lighting
 Smoke-Free Campus
 Ergonomic Furniture
 UV Air filtration MERV-13 (hospital 

grade)
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Project Report

Austin Energy’s Corporate 
Headquarters modern and 
sustainable design is a 
vibrant new addition to the 
Mueller Development 
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Project Report

Iconic Colorado River path 
embedded in the flooring of 
main lobby of the 
headquarters as a historical 
milestone reference for 
Austin Energy

Prominent Staircase is a 
focal point of the building 
providing connections 
throughout the facility. It 
promotes ‘chance meetings’ 
and opportunities to engage

Community Courtyard hosts 
amenities which allow for 
linkages to the outdoors and 
a variety of different meet-up 
offerings
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Project Performance

• Actual closing 
date - 4/8/21

• Actual 
Substantial 
Completion 
Date - 4/5/21

• Change Order 
actuals =  
1.43%

• Total Project 
Cost = 

$142.5M

City Council 
Authority
$150M

Change Order 
Goals
Less than 5%

Project 
Closing Date 
Goal
Winter 2021

Original 
Substantial 
Completion 
Date (per PSA)
4/5/21
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Schedule and Upcoming Milestones

•AE Teams commenced staff moves to 
Corporate Headquarters 9/9/21

•Move completion of all teams expected by 
the end of October

•*AE fully operational at Corporate 
Headquarters by 11/1/21

*AE is currently in a ‘Stay Home, Stay Safe’ workplace readiness posture
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Q&A

https://www.facebook.com/austinenergy
https://twitter.com/austinenergy
https://www.youtube.com/user/AustinEnergyVideos
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