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Bond Oversight Commission

Our Mission
The commission shall monitor the city manager's 
plans relating to the issuance of bonds and the 

implementation of projects approved in bond 

elections, including the review of future 

potential bonds, the annual appropriation of 
bond funds, and any changes in the amount of 

bond funds issues or cash commitments made.

Our Vision
Ensure efficiency, equity, timeliness, and 
accountability in the implementation of existing 

and future City bond programs. 

Our Goals
The mayor and council shall work with the 
commission to set priorities and goals for each 

new bond issue to be submitted to the voters.  

The commission shall advise the council on 

proposed bonds and the implementation of 
projects approved in bond elections. 
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WATERSHED PROTECTION

2018 BOND
Proposition D - Flood Mitigation, Open 
Space & Water Quality Protection

P r e s e n t e r s :
Pa m  K e a r f o t t ,  P E ,  C F M
A n n i e  Va n  Z a n t ,  P M P,  E N V  S P

I T E M  2 b .



Bond Oversight Commission
The issuance of $184,000,000 in tax supported general obligation bonds and notes for

flood mitigation, open space and water quality and quantity for planning, designing,

acquiring, constructing, and installing improvements and facilities for flood control,

erosion control, water quality, water quantity, and storm‐water drainage, and acquiring

land, open spaces, and interests in land and property necessary to do so; and the levy 

of a tax sufficient to pay for the bonds and notes.

• Time Line (as defined in Contract with the Voters): 8 years 
• Ballot language:  http://www.austintexas.gov/election/byrecord.cfm?eid=205
• Contract with the Voters:   http://www.austintexas.gov/edims/document.cfm?id=304077

2018 BOND, PROPOSITION D 
Flood Mitigation,  Open Space & Water Quality 
Protection
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Bond Oversight Commission

BOND BALANCES

2018 ‐ PROPOSITION D

Flood Mitigation, Open Spaces 
& Water Quality 

Data thru Fiscal Year 2022 Q1

Voter-approved $184,000,000 

Appropriated $184,000,000 

Encumbered $6,153,622 

Spent $73,678,472

Committed $79,832,094

Available $104,167,905

100%
Appropriated

43.4%
Committed
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Flood Mitigation 
and Drainage 

Projects
$112,000,000 

Open Space/
Water Quality 
Protection Lands

$72,000,000 

2018 Bond Fund Allocation

Flood Mitigation 
and Drainage 

Projects
$68,643,204 

Open Space/
Water Quality 

Protection Lands 
$35,524,701 

Available Bond Balance
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Data thru Fiscal Year 2021 Q4

2018 - PROPOSITION D – $112M for Drainage/Stormwater Projects
SPENDING SUMMARY - $ Amount Available After Annual Spending
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$112.00 M 
$108.66 M 

$77.92 M 
$76.31 M 

$69.89 M 

$50.93 M 

$18.30 M 

$4.58 M 
$0.77 M $0.00 M

$20.00 M

$40.00 M

$60.00 M

$80.00 M

$100.00 M

$120.00 M

FY 18 FY 19 FY 20 FY 21 FY 22 FY 23 FY 24 FY 25 FY 26

Year End Balance              Projected Year End Balance
Substantially Complete (90%)
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2018 G.O. Bond, Proposition D

Drainage/Stormwater Projects ($112M)

Used Bond Election Advisory Task Force (BEATF) recommendation to identify projects and funding amounts:
• Very high flood and erosion risk severity
• Confirmed feasibility
• Most shovel-ready (implement within 5-7 year bond timeframe)
• Maximize number of projects and geographic distribution

Assign any remaining funds to other under-funded projects on the BEATF-recommended list or similar 
projects that meet original bond development criteria.

Align appropriations plans with most up-to-date project delivery schedules during annual Five-Year CIP 
Planning process.
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Distribution of actual 
and planned projects 
partially funded by 

2018 G.O. Bond funds 

This product has been produced by the City of Austin for the sole 
purpose of geographic reference. No warranty is made by the 
City of Austin regarding specific accuracy or completeness.
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Project Name Project Type
Current 
Phase

Approx. 
Construction 

Start

Onion Creek – Upper Onion Creek Flood Risk
Reduction Buyouts

Property Buyouts Construction Present

Barton Creek – Oak Acres Creek Flood Risk 
Reduction Project

Low Water Crossing 
Upgrade

Design FY23

Walnut Creek – McNeil Drive Low Water 
Crossing Improvements

Low Water Crossing 
Upgrade

Design FY24

Shoal Creek – Northwest Park Dam Maintenance and
Modernization

Dam Modernization Design FY25

Onion Creek – Paces Mill Creek Flood Risk Reduction
Flood Risk Reduction 
(Regional)

Preliminary FY25

Creek Flood Risk Reduction – Projects with 2018 G.O. Bond Funding
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Localized Flood Risk Reduction – Projects with 2018 G.O. Bond Funding

Project Name Project Type
Current 
Phase

Approx. 
Construction 

Start

Lake Austin – Meredith St. Storm Drain Improvements Storm Drain Improvements Construction Present

Walnut Creek - North Acres Subdivision Roadway Drainage 
Improvements

Storm Drain Improvements Construction Present

Walnut Creek – Oak Knoll Drainage Improvements Storm Drain Improvements Design FY22

W. Bouldin Creek – Del Curto Storm Drain Improvements Storm Drain Improvements Design FY23

Walnut Creek – January Dr Storm Drain Improvements Storm Drain Improvements Design FY23

Barton Creek – Oak Park Local Flood Risk Reduction Project Storm Drain Improvements Design FY23

Walnut Creek - Whispering Valley Dr Flood Risk Reduction 
Project

Storm Drain Improvements + 
Creek Flood Risk Reduction Design FY23
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Localized Flood Risk Reduction – Projects with 2018 G.O. Bond Funding (cont’d)

Project Name Project Type
Current 
Phase

Approx. 
Construction 

Start

Walnut Creek – North Acres Storm Drain Improvements Storm Drain Improvements Design FY23

Williamson Creek - Brassiewood Dr Storm Drain 
Improvements*

Storm Drain Improvements Design FY23

Walnut Creek - West Cow Path Flood Risk Reduction
Storm Drain Improvements + 
Creek Flood Risk Reduction Design FY24

Waller Creek – Guadalupe St, W. 35-37th Storm 
Drain Improvements

Storm Drain Improvements Design FY26
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Erosion/Stream Restoration – Projects with 2018 G.O. Bond Funding

Project Name Project Type Current Phase
Approx.

Construction 
Start

Country Club West – Roy G. Guerrero Park Channel Stabilization Stream Stabilization Bid/Award FY22

Little Walnut Creek – Jamestown Tributary Erosion and Drainage 
Improvements

Stream Stabilization + 
Flood Risk Reduction Design FY23

Little Walnut Creek - Park Plaza Stream Stabilization* Stream Stabilization Design FY23

Williamson Creek – Tributary 4 Channel Stabilization Stream Stabilization Design FY23
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2018 G.O. Bond, Proposition D – Open Space ($72M)

Program Goals

Protect the quality of life for all Austinites by systematically purchasing or protecting undeveloped lands that 
preserve water quality and quantity to the Barton Springs segment of the Edwards Aquifer while also providing 
comprehensive watershed benefits to all downstream creeks and lakes. 

These watershed benefits include protection of drinking water, reduction of flood impacts, and 
preservation of natural resources.

Bond sales are the best funding vehicle available to the City to make these green infrastructure investments.

Interdepartmental team for acquisitions: Watershed Protection, Austin Water, Office of Real Estate Services, 
and Law Department.

Lands managed by Austin Water.
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This product is for informational purposes and may not have been prepared for or be suitable for legal, engineering, or surveying purposes. It does 
not represent an on-the-ground survey and represents only the approximate relative location of property boundaries. No warranty is made by the 
City of Austin regarding specific accuracy or completeness.

2018 G.O. Bond, Proposition D
Open Space ($72M)

Total spent as of March 2022 = $36M

Acquired 5,825.84 acres to date:
• Pfluger (450 acres – fee simple)
• Rogers (400.4 acres – fee simple)
• Anthem (250.1 acres – fee simple)
• Rutherford (9.65 acres – fee simple)
• Euers Tract (109 acres – fee simple)
• Michaelis Tract (460.5 acres – conservation 

easement)
• Webb Tract (100 acres – conservation easement)
• Sweetwater/Uplands (4,046.19 acres – conservation 

easement)

Several land acquisitions are currently in progress.
• As per the City’s protocol, these purchases will go to Council 

for final approval.
• Funds are appropriated and encumbered as acquisitions are 

made.
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RESOURCES

• WPD Home Page  
http://austintexas.gov/department/watersh
ed-protection

• WPD Projects Website

• 2018 G.O. Bond – Proposition D

W A T E R S H E D  P R O T E C T I O N

WPD G.O. BOND-FUNDED PROJECTS TO
BE IN CONSTRUCTION IN FY22

• Upper Onion Creek Flood Risk Reduction 
Buyouts

• Lake Austin – Meredith St Flood Risk 
Reduction

• Walnut Creek - North Acres Subdivision 
Roadway Drainage Improvements

• Walnut Creek – Oak Knoll Drainage 
Improvements

• Country Club West – Roy G. Guerrero Park 
Channel Stabilization
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Q U E S T I O N S

Presenter(s ) :
Pam Kear fo t t ,  P E ,  CFM
Ann ie  Van  Zan t ,  PMP,  ENV SP
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B o n d  O v e r s i g h t  
C o m m i s s i o n  
P r e s e n t a t i o n  A p p e n d i x
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WPD Projects with 2018 G.O. Bond Funding

Subproject Name Current Phase
Approximate 

Construction Start
Original 2018 Bond Scenario 
Analysis Funding Amount 

Total Funding Amount in 
FY23-27 Proposed CIP Plan

Amount Already 
Appropriated 
to the Project

Barton Creek – Oak Acres Creek Flood Risk Reduction Project Design FY23
$8,500,000 

$1,100,000

Barton Creek – Oak Park Local Flood Risk Reduction Project Design FY23 $3,670,000

Walnut Creek - McNeil Drive Low Water Crossing Improvements Design FY24 $2,000,000 $2,000,000

Onion Creek - Paces Mill Creek Flood Risk Reduction Preliminary Engineering FY25 $ - $605,000 $605,000

Onion Creek - Upper Onion Creek Flood Risk Reduction Buyouts Construction Present $27,000,000 $29,800,000 $29,800,000

Shoal Creek - Northwest Park Dam Rehabilitation and Modernization Design FY25 $4,300,000 $2,500,000 $92,000

Walnut Creek - Whispering Valley Dr Flood Risk Reduction Project Design FY23
$7,100,000 

$1,000,000

Walnut Creek - West Cow Path Flood Risk Reduction Design FY24 $6,100,000

Lake Austin - Meredith St.  Storm Drain Improvements Construction Present $4,000,000 $3,833,631 $3,833,631

W. Bouldin Creek - Del Curto Storm Drain Improvements Design FY23 $2,000,000 $2,174,919

Waller Creek - Guadalupe St, W. 35-37th Storm Drain Improvements Design FY26 $18,000,000 $6,042,300 $6,042,300

Walnut Creek - Oak Knoll Flood Risk Reduction Project Design FY22 $2,500,000 $9,688,505

Walnut Creek - January Dr Flood Risk Reduction Design FY23 $4,100,000 $2,561,920 $361,920

Walnut Creek - North Acres Storm Drain Improvements Design FY23
$8,000,000 

$11,298,942 $2,014,000

Walnut Creek - North Acres Subdivision Roadway Drainage Improvements Construction Present $1,107,280 $1,107,280

Williamson Creek - Brassiewood Dr Storm Drain Improvements Design FY23 $ - $3,118,303

Little Walnut Creek - Jamestown Tributary Erosion and Drainage Improvements Design FY23 $2,000,000 $5,689,200 $420,000

Country Club West - Roy G. Guerrero Park Channel Stabilization Bid/Award/Execution FY22 $5,500,000 $15,000,000

Williamson Creek - Tributary 4 Channel Stabilization Design FY23 $ - $2,350,000 $350,000

Little Walnut Creek - Park Plaza Stream Stabilization Design FY23 $ - $2,360,000

Brentwood Drainage Improvements Preliminary Engineering FY27 $14,000,000 $0

Nuckols Crossing Low Water Crossing Improvements Cancelled N/A $3,000,000 $0

TOTAL: $112,000,000 $112,000,000 $44,626,131 
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A central repository for financial documents and information, including performance management, checkbook, 
unclaimed property, procurement, and hotels/short term rental information.

KEY DOCUMENTS

• Capital Improvement Program (CIP) 5-Year Plans 
• Capital Projects Explorer
• Comprehensive Annual Financial Report (CAFR)
• Debt Transparency Documents
• Bond Statements

APPENDIX A: Austin Finance Online

austintexas.gov/financeonline/finance/
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capitalprojects.austintexas.gov

A single entry point for the community of Austin to find information about capital infrastructure investments

• Information for ALL capital projects 
(excluding Austin Energy), regardless 
of funding source

• Description
• Type
• Status/Phase
• Location
• Districts

• Contact Info
• Approved Budget
• Obligated Funds
• Anticipated 

Construction Start 
and End Dates

• Filters Available
• 2016 and 2018 Bonds
• District(s)
• Infrastructure Type
• Stage
• Responsible Department

APPENDIX B: Capital Projects Explorer
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An overview of public improvement bond project financial data that is updated on the first of every month

data.austintexas.gov/Budget‐and‐Finance/Public‐Improvement‐Bonds‐Overview/s39q‐8hvy/data

• Bond Year (since 1998)
• Proposition
• Prop Name
• Bond Category
• Fund
• Bond Prop Amount
• Project ID
• Project Name
• Project Open/Close 

Status
• Project Manager and 

Phone #

• Public Contact and 
Phone #

• Project Current Phase
• Bond Appropriation
• Bond Encumbrance
• Bond Expenditures
• Bond Obligated
• Bond Balance
• % Bond 

Appropriation 
• % Bond Amount

Information for Public Improvement Bond Projects

APPENDIX C: Public Improvement Bonds Overview
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budget.austintexas.gov/#!/year/All%20Years/capital/0/fdu_sponsor_department

Data that provides appropriation‐to‐date and expenses‐to‐date metrics for active capital projects, which can be funded 
through multiple fiscal year capital budgets.

Interactive tool with appropriation 
and expense data for:

Departments

Projects

Subprojects

APPENDIX D: City of Austin Open Budget - Capital
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https://www.austintexas.gov/sites/default/files/files/Planning/LRCSP_FINAL_FY19‐21.pdf

Plan that looks out into a 10‐year or longer planning horizon and provides the basis for identifying both ongoing capital 
needs and strategic opportunities for capital investment.

APPENDIX E: Long Range CIP Strategic Plan



Bond Oversight Commission

C I T Y  O F  A U S T I N  |  M a r c h  1 6 ,  2 0 2 2 B o n d  O v e r s i g h t  C o m m i s s i o n  |  p g .  2 4

Examples of Applicable Groups

Committee of Council

Audit and Finance Committee

Health and Human Services Committee

Mobility Committee

Boards and Corporations Austin Housing Finance Corporation

Boards and Commissions

Arts Commission

Austin Travis County EMS Advisory Board

Comprehensive Plan Joint Committee

Construction Advisory Committee

Downtown Commission

Housing Authority of the City of Austin

Library Commission

Mexican American Cultural Center Advisory 
Board

Music Commission

Urban Transportation Commission

APPENDIX F: Groups That May Provide Capital Project Oversight

austintexas.gov/department/boards‐and‐commissions
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Brochures, Ballot Language and Contract With The Voters (If  Applicable)

2006
Brochure austintexas.gov/sites/default/files/files/Capital_Planning/Bond_Development/BEATF/2006BondBrochure.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=154

2010
Brochure austintexas.gov/sites/default/files/files/Capital_Planning/mbondbrochure.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=192

2012
Brochure austintexas.gov/sites/default/files/files/Communications/Web_Content/2012Bond%20Brochure%202012%20Web.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=196

2013
Voter-Information Flier austintexas.gov/sites/default/files/files/Capital_Planning/Bond_Development/2013_Bond/FINAL_Affordable_Housing_Bond_Voter_Information_Flier.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=197

2006 2012

2013

2016

20182010

2020

Continued on next page.
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Brochures, Ballot Language and Contract With The Voters (If  Applicable), Continued

2016

Brochure austintexas.gov/sites/default/files/files/Capital_Planning/2016_Bond/2016_Bond_Voter_Information_Brochure__English.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=201

Contract with the Voters RESOLUTION NO. 20160818-074 : austintexas.gov/edims/document.cfm?id=262118

2018

Brochure austintexas.gov/sites/default/files/files/Finance/CFO/2018-Bond/COA_2018Bond_Booklet.pdf

Ballot Language austintexas.gov/election/byrecord.cfm?eid=205

Contract with the Voters RESOLUTION NO. 20180809-061: austintexas.gov/edims/document.cfm?id=304077

2020

Brochure austintexas.gov/sites/default/files/files/Finance/2020MobilityPropsBrochure100220_web.pdf

Ballot Language austintexas.gov/edims/document.cfm?id=346093

Contract with the Voters RESOLUTION NO. 20200812-011 : https://www.austintexas.gov/edims/document.cfm?id=346328

2006 2012

2013

2016

20182010

2020

Continued from previous page.


