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SUBJECT: Authorize the execution of change order # 4 to the construction contract with STEWART-
MAIL LTD, Austin, TX, for change order costs associated with utility conflicts and miscellaneous
mechanical and structural changes on the Austin-Bergstrom International Airport Elevator and Escalator
Improvements Project in the amount of $319,500. $138,110 of the construction contingency previously
approved by Council is still available and additional authorization of $181,390 is required, for a total
contract amount not to exceed $5,033,490.

AMOUNT & SOURCE OF FUNDING; Funding in the amount of $181,390 is available in the Fiscal
Year 2005-2006 Approved Capital Budget of the Aviation Department.

FISCAL NOTE; A fiscal note is attached.

REQUESTING Public Works DIRECTOR'S
DEPARTMENT:for Aviation; AUTHORIZATION: SondraCreighton

FOR MORE INFORMATION CONTACT: Alex Gonzales, 530-6355; Ben Avila, 530-6601; Laura
Bohl, 974-7064

PRIOR COUNCIL ACTION: June 23,2005 Construction Contract Award - Item No. 75.

BOARD AND COMMISSION ACTION: Recommended by Airport Advisory Commission.

PURCHASING: N/A

MBE/WBE; 1.02% DBE Subcontractor Participation to date.

The goal for this project is to alleviate crowding by improving passenger access during peak loads and
improve ADA access between the concourse and baggage claim levels of the Passenger Terminal Facility
at ABIA. The project includes replacing four existing escalators, installing two additional down
escalators, installing four new elevators and upgrading two existing elevators. Notice to Proceed for the
base 510 calendar day construction contract was August 15, 2005 and the work is being closely
coordinated with the airlines and airport tenants. This is ABIA's first major project within the Passenger
Terminal Facility among the traveling public. The project includes special considerations for the public
such as specific sequencing requirements (i.e. complete one work area before moving to the next) and
performing most of the work at night.

In the original RCA, a 10% contingency ($441,100) was included to allow for expeditious processing of
future change orders due to the potential for encountering unknown conditions associated with
excavations for the elevator and escalator pits. Change Order No. 4 provides for compensation for actual
costs and the associated schedule delays for major underground utility conflicts; which were encountered
at the first escalator and elevator work areas as well as for miscellaneous structural and mechanical
changes.

This project is supported by FAA grant funding up to 75% of eligible project costs.
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AUTHORIZATION HISTORY

AMOUNT DA TE - DESCRIPTION

$4,411,000.00 06/23/05 (Council) - Original Constniction Contract

$411,100.00 06/23/05 (Council) - 10% Contingency

$181,390.00 Proposed (Council) Change Order # 4

$5, 033, 490. 00 Total Contract A uthorization

CONTRACT HISTORY

Date

9/22/05

CO#

1

Description

Painting and striping of temporary barricade

Amount

$16,600

C0%

0.38%

Cumulative
CO%
0.38%

10/12/05 2

02/10/06 3

proposed 4

walls, provision of passenger traffic diversion
signs

Revise storm drain piping to avoid conflicts at $272,312
Elevator/Escalator pits, provide hollow metal
door frame and hardware at concourse level
barricades

Provide additional sump pumps at elevator pits, $ 14,078
provide two elevator pit ladders, removal and
reinstallation of concourse level barricades

6.17% 6.55%

0.32% 6.87%

Provide additional HVAC in elevator machine
rooms; granite flooring transition in front of
new elevator machine rooms; coiling grille
structural revisions including removal of
existing coiling grille at Security Checkpoint
#2; additional storm drain plumbing revisions;
structural revisions at Elevator 2A/2B;
structural revisions at Escalator 3A; supplement
Artwork Lighting allowance; move conduit in
conflict with Baggage Screening project;
provide coiling grille motor cover and delete
egress hardware; credit for work not performed
under CPR 3-Storm Drain Piping Revisions;
credit for deletion of temporary stairs
requirement; real schedule impact of CPR 3-
Storm Drain Piping Revisions

Total Changes
Current Contingency

Additional Funding Needed

$319,500 7.24% 14.11%

$622,490
S 441.100
$181,390
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Participation goal stated in the original approved compliance plan was 3% DBE. Total participation
estimated for change order #4:

NON DBE TOTAL - PRIME $252,000 78.9%
Stewart-Matl, LTD., Austin, Texas

DBE TOTAL - SUBCONTRACTORS
(WBE) RM Mechanical, Inc., Austin, Texas (mechanical)

NON DBE SUBCONTRACTOR

$252,000

$25,000
$25,000

$42,500

78.9%

7.8%
7.8%

13.3%
(MBE) Tag Electric of Austin, LPf Austin, Texas (electrical) $42,500 13.3%

Overall subcontractor participation, including this change order: 1.02% DBE and 98.98% Non-
DBE.
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