
 

 

MEMO R A N D UM  
 
 
TO:  Mayor and Council  
 
FROM:  Bert Lumbreras, Assistant City Manager 
 
DATE:  August 11, 2017 
 
SUBJECT:  CodeNEXT Project Update 

 
 
The purpose of this memo is to provide you with an update regarding CodeNEXT’s timeline, budget, 
and communications planning. 
 
As you are aware, CodeNEXT is driven by an aggressive timeline and budget.  In order to maximize 
the effectiveness and efficiency of CodeNEXT team resources, we have assembled a CodeNEXT 
Project Management Team consisting of staff from Planning & Zoning, Communications and Public 
Information Office, Communications and Technology Management, and the City Manager’s Office 
to oversee the this multi‐disciplinary project. Additionally, as part of his new Interim Assistant City 
Manager duties, Joe Pantalion will be overseeing CodeNEXT in its final stages.  
 
The following are a few of the immediate changes you may have already seen: 

 Council Q&A for CodeNEXT. At the request of Council, Budget Office staff implemented a 
Council CodeNEXT Q&A website, modeled after Budget Q&A, as a repository for Council 
questions related to CodeNEXT. It was designed to provide each council office with a secure 
means of submitting questions, routing through the appropriate channels for response, and 
includes a capability to track response rates and times. A memo was sent out in late May with 
the login process. The CodeNEXT team continues to respond to Council questions via the 
Council Questions page. Please submit all Council questions about the CodeNEXT process, text, 
or map to the Council Q&A CodeNEXT page and staff will respond.  

 CodeNEXT website (http://austintexas.gov/codenext). The CodeNEXT website has been and 
continues to be restructured to reduce the amount of clutter, streamline search parameters, 
and provide a direct link for Council CodeNEXT questions.  

 
Next steps include changes to the working process: 

 CodeNEXT Work Sessions to Sync with Project Timeline. Attached to this memorandum is a 
timeline of the CodeNEXT project through adoption. Please note that release of the second 
draft is currently anticipated for September 15. By providing this timeline, Council can align 
future CodeNEXT Work Session agendas and discussions according to CodeNEXT project status. 

 Posting CodeNEXT Work Session and Special Called meetings. We have recently implemented 
a new two‐week advance posting process, in conjunction with the launch of a new council 
posting system. Consistent with this new practice, the Agenda Office will begin posting the 



CodeNEXT Special Called Work Sessions and related meetings two weeks in advance to allow 
your offices time to focus on the content of the items to be discussed, as well as provide staff 
time to respond to questions with in‐depth analysis.  In addition, pertinent backup 
documentation will also be posted in advance. 

 Communications. In anticipation of releasing the second draft of the new Code in mid‐
September, the CodeNEXT team is increasing its communication efforts immediately. Staff will 
be utilizing a new blog feature on the CodeNEXT website to share major project updates and to 
provide summaries of major changes between the first and second drafts. The team will also be 
sharing updates via the CodeNEXT social media accounts. The first blog post was released on 
August 10. Residents who signed up for the CodeNEXT newsletter received an email notifying 
them of staff’s current status generally and introducing them to the first in a series of updates.  

 Public Engagement.  The Draft Two Community Engagement phase will occur through the 
months of September and October.  Mid‐September release of the second draft will include 
revised text and an updated map.  Both elements will be available online for public review and 
comment. Staff is also committed to continuing CodeNEXT office hours through the second 
draft engagement period, allowing individuals to meet in person with a CodeNEXT team 
member to ask questions about the code text and map in a one‐on‐one setting.  
 
Regarding community engagement meetings, I have instructed the CodeNEXT team to also plan 
a series of six community‐wide meetings, including one in Spanish. To be mindful of the overall 
project budget, the CodeNEXT team will not engage in district‐only meetings. Scheduling 
community‐wide meetings in strategically identified locations will allow the CodeNEXT team to 
fully commit and engage in these meetings while reducing any undue impact to the project 
budget. Once established, the schedule for these community meetings will be shared in 
advance to allow time for the public and all Council offices to plan accordingly. 
 

I would like to thank the CodeNEXT Team for their hard work and diligence on this project.  We are 
in the critical stages of this important community project and I am confident these changes will be 
highly beneficial.  
 
If you have any questions, please contact Joe Pantalion, Interim Assistant City Manager, at 512‐974‐
3438 or Kristi Samilpa at 512‐974‐7650. 
 
CC:   Elaine Hart, Interim City Manager 
  Joe Pantalion, Incoming Interim Assistant City Manager 
  Ray Baray, Chief of Staff 

Greg Guernsey, Director, Planning & Zoning 
Jerry Rusthoven, Assistant Director, Planning & Zoning 
Jorge Rousselin, Development Services Manager, Planning & Zoning 

  Doug Matthews, Chief Communications Officer, Communications & Public Information 
  Stephen Elkins, Chief Information Officer, Communications & Technology Management 

Jim Duncan, Chair, Land Development Code Advisory Group 
  Stephen Oliver, Chair, Planning Commission 
  Jolene Kiolbassa, Chair, Zoning and Platting Commission 
 
  Attachment: CodeNEXT Road to Council 
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Land Use Commissions  - 8/8

AUGUST

 

SEPTEMBER
Land Use Commissions - 9/5

9/15 - Draft 2 Text and 
Map Released

OCTOBER

 
Draft 2 Roll-out to Council
and Land Use Commissions

 - 9/19

 Citywide Open Houses on Draft 2
Comtinue through October

 

Historic Landmark Commission
and Environmental Commission
presentations

  

Junta de CodeNEXT - Draft 2
(All Spanish Open House)

 -10/28

NOVEMBER

             
Draft 3 Released - 11/28

 
DECEMBER

12/12 - Land Use Commissions
Review of Draft 3                 - 12/19

    

 

JANUARY

1/9 - 
- 1/11

                                       

FEBRUARY

2/8 - 

1/26 - Draft 3 Annotated
            w/ Commission Action
    posted to Council
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Citywide Open Houses on Draft 2
Commence (End of September) 

Land Use Commissions 
workshops on Draft 2 continue
(October - December)

Land Use Commissions
Review of Draft 3

Land Use Commissions
Review and Action on Draft 3

2 0 1 7

2 0 1 8

8/29 - Land Use Commissions

Land Use Commissions
Review and Action on Draft 3

Council reviews 
CodeNEXT Draft 3 
with recommendations
from Land Use Commissions


