(AREA 1) Tk [
TEMPORARY OFF-LEASH : ~ 1l
DECEMBER 2013 - MAY 2014 N

(AREA 2) ‘.\l |'|.|

nEp

UNDER (AREA 3)
CONSTRUCTION: UNDER

DECEMBER 2013 - MAY 2014 CONSTRUCTION / ==\ =H
l#r}hﬁ\ﬁﬁ\ﬁ-— - e S Qeifs: W\ERREH 7 /
e . ey FEBRUARY 2015 / - UNDER
= | CONSTRUCTION:
[l

COMPLETE IN JULY 2014

T3
.....
....
e

SOUTH 1ST STREET

¥

NOTE.
- THE TRAIL WILL REMAIN OPEN AT
ALL TIMES DURING CONSTRUCTION.

LEGEND:

| I W I N Current Trail to Remain Open
|BEE I N New Trail Alignment April 2014
Auditorium Shores Trailhead
Auditorium Shores Improvements
AREA 1 = Off-Leash Area

AREA 2 = West Lawn Vo= &y

AREA 3 = East Lawn //,_,_—'3? ﬁ [ B u = NORTH
MARCH 2014 - MAY 2014 m A ‘ ‘ 0" 50 100" 200 400°
PAGE 1 o SCALE: 17=200"
TLP - Auditorium Shores Improvements 5 P

Phasing Diagram on this plan are approximate. MARCH 12, 2014



"'

-

(AREA 1)

UNDER CONSTRUGTION:
MAY 2014 - FEBRUARY 2015

NOTE:
- THE TRAIL WILL REMAIN OPEN AT
ALL TIMES DURING CONSTRUCTION.

LEGEND:

| M IB I B Current Trail to Remain Open
1 Auditorium Shores Trailhead
 — Auditorium Shores Improvements

e |
L —
= ...

AREA 1 = Off-Leash Area

LADY BIRD LAKE

JRIRL h'h
=="/»
= N/

(AREA 3)
UNDER

CONSTRUCTION
APRIL 2014 -
FEBRUARY 2015

|\

OPENTO

PUBLIC:
AUGUST 2014

AREA 2 = West Lawn

AREA 3 = East Lawn

JUNE 2014 - FEBRUARY 2015
PAGE 2

TLP - Auditorium Shores Improvements
Phasing Diagram

N

Note:

All areas and schedules shown
on this plan are approximate.

|
I
|

Q|

|l
Il

A\ RIRIRINIR

S
ey
|

il

i

1!
L1l

—_

SOUTH 1ST STREET

200°

e

e

7

NORTH

400"
SCALE: 1"=200"

MARCH 12, 2014



