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DESIGN DEVELOPMENT UPDATE
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DESIGN DEVELOPMENT UPDATE
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DESIGN DEVELOPMENT UPDATE
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Relocation of 
existing tree

Reduction of 
landscape 

scope
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VE STRATEGIES
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VE STRATEGIES

Scope reduction

Scope reduction

New exterior 
uncovered stair

No auditorium 
lobby work
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VE STRATEGIES

Scope reduction

Scope reduction

New exterior 
uncovered stair
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Site

1. Reduce landscape along 
parking lot, snake path, and oak 
grove

2. Reduce site electrical

3. Reduce monumental signage

4. Exclude permanent stage in 
Zócalo

5.Exclude play equipment
 

VE STRATEGIES

Addition – Exterior

1. Shade structure to be an 
add-alternate

2. Relocate existing pecans for 
shade

3. Change stucco to brick

4. Change weathering steel to 
painted steel

5. South stair unroofed, shop-
fabricated

1. Reduce lighting/electrical scope

2. Move elevator into south wing

3. No partition in art studio 
(reduced plumbing and cabinetry)

4. No added vestibule at Black 
Box; minor reno to dressing room

Essential auditorium renovation:

1.Remove sound shell

2.Install cyc with 3 sets of legs

3.Repair/adjust lighting grid (can reuse 
lights from the Carver)
 

Addition – Interior Renovation
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VE STRATEGIES
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VE STRATEGIES
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VE STRATEGIES



HAVE WANTED GETTING

LVL 1 LVL 2

1 Performance & Support Spaces 5,703 8,343 8,849 3,146 506 0 2,173 5,052 0 66 1,558 8,849 8,849 0 
2 Classrooms and Meeting Rooms 5,133 12,010 7,750 2,617 (4,260) 0 1,286 0 1,579 0 4,885 7,750 3,048 4,702 
3 Offices 1,116 4,863 4,155 3,039 (708) 0 1,811 541 850 485 468 4,155 1,876 2,279 
4 Gallery/ Visual Arts 5,491 14,875 6,328 837 (8,547) 0 3,385 0 270 0 2,673 6,328 1,380 4,948 
5 Retail (Café & Store) 0 1,210 0 0 (1,210) 0 0 0 0 0 0 0 0 0 
6 General Support Spaces 5,488 9,175 10,092 4,604 917 0 6,616 0 188 444 2,844 10,092 6,817 3,275 
7 Circulation and Lobbies (Exterior) (158) 11,255 0 0 314 5,404 16,815 9,935 7,038 
8 Circulation and Lobbies (Interior) 0 607 94 256 0 1,299 2,256 1,288 968 

36,761 68,483 56,245 19,484 (12,238) (158) 27,133 5,687 3,143 1,309 19,131 56,245 33,193 23,210 

19,071 1,064 

Major/Infill 
Renovation Addition

Mexican American Cultural Center
Phase 2 Improvements

SF Analysis
December 5th, 2022

Phase 2 SF
(per 2018 Plan)

Delta Gain
from Existing

5,241 

Total
Subtotal by Level

13,830 18,007 

DEC 2022 
Current Total SF 

DD SET

Delta
from 2018 Plan 

(Phase IIA)
Demolished Untouched Renovation Limited 

Renovation

Actual SF
(per drawings) 

EXISTING
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UPDATED AREAS

Updated December 2022*




