
MOBILITY COMMITTEE MEETING

AUGUST 21, 2019

2016 MOBILITY 
BOND & CORRIDOR 
CONSTRUCTION 
PROGRAM



2

2016 MOBILITY BOND PROGRAM



3

2016 MOBILITY BOND

Program spending and schedule on track

$67 M 

$188 M 

$299 M 

$423 M 

$556 M 

$678 M 

$703 M 

$11 M 

$36 M 

$89 M 

$139 M 

$212 M 

$397 M 

$594 M 

$720 M 

$0 M

$100 M

$200 M

$300 M

$400 M

$500 M

$600 M

$700 M

FY17 FY18 FY19 FY20 FY21 FY22 FY23 FY24

$720 M

Planned Spending

Budget/Appropriation



4

PROGRAM HIGHLIGHTS

• 5 Vision Zero 
intersections

• 141 sidewalk projects 
constructed

• 20 bikeway projects

• 23 Safe Routes to School 
Projects

• 7 Urban Trails and trail 
connectors

Number of completed projects are based on data 
available as of July 2019 and are subject to change.
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CORRIDOR CONSTRUCTION PROGRAM

• Transitioning into full design phase

• Construction of first early-out 
projects already under way

• Accelerating next early-out projects 
for 2020 construction

• Ongoing coordination with partner 
departments and agencies

• Continuing outreach and 
engagement with the community, 
property owners and businesses

• Over half of the 35 action items in 
the MBE/WBE Action Plan 
completed or have commenced
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ACCELERATED DELIVERY

• Executive level support and focus

• Robust coordination among programs

• Accelerated processes to meet eight-year goal

• Resources put to key areas of complexity, need

• Keeping community stakeholders engaged and informed

• Mitigate impacts on businesses and neighborhoods

• Stay focused on achieving mobility, community outcomes
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EARLY-OUT PROJECTS

• Guadalupe and Lavaca 
transit improvements

• West Campus sidewalk 
improvements

• Slaughter Lane safety 
improvements

• Signal upgrades on all 
corridors

• North Lamar intersection 
improvements

• Burnet Road sidewalks

Left: Contraflow lane, 
Guadalupe and 
Lavaca Street transit 
improvements; 
Below: Burnet Road 
pedestrian 
improvements

BEFORE: Burnet/US 183 AFTER: Burnet/US 183
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POTENTIAL NEXT EARLY-OUT PROJECTS 

• Burnet Road intersections (Koenig, Braker)

• South Lamar enhanced multimodal improvements

• North Lamar Boulevard and East Riverside Drive 
• Critical Safety and Mobility Improvements 

• CAMPO-funded projects
• William Cannon

• Slaughter Lane

*Based on initial preliminary engineering analysis, further design and analysis required 
to be confirmed
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FULL DESIGN PHASE ACTIVITIES

• Finalizing environmental reviews and processes

• Initiating Right of Way/Access Mgmt processes

• Continuing coordination with utilities (private, public)

• Developing drainage mitigation, water quality plans

• Initial project phasing and sequencing; procurement 
planning

• Permitting process for projects (Development Services)

• Corridor Prep Course as part of MBE/WBE Action Plan

• Continued inter-agency coordination: TxDOT, CapMetro

• Developing Business Success Strategy
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CREATING A VISION FOR PLACEMAKING/
PLACEKEEPING

ATD’s “Creative Crosswalks,” like this one on Lake 
Austin Blvd, increase safety and visibility of 
pedestrians.

Christine Angelone & 
Alexander Bingham AIPP 
2016
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QUESTIONS?


