
  

 
AUTHORIZATION HISTORY 
 

AMOUNT DATE DESCRIPTION 

$1,247,733.00 10/01/20 (Council) – approved a construction contract with Balfour Beatty Construction 
Group Inc./Balfour Beatty Construction LLC for the St. Elmo Cheathem Building 
Renovations. 

$124,773.30 10/01/20 (Council) – 10% Contingency. 

$61,000.00 10/01/20 (Administrative Authority) – Unknown conditions, Sponsor changes. 

$170,072.43 09/30/21 Proposed (Council) – authorizes execution of Change Order #2. New Sponsor 
Initiated CCTV Security System  

$1,603,578.73 Total Contract Authorization 
 
CONTRACT HISTORY 
 

AMOUNT DATE DESCRIPTION (CO%/CUMULATIVE CO%) 

$1,247,733.00 10/01/20 Award and execution of a construction contract 

$141,860.82 07/21/21 CO # 1 – Addressing unknown conditions and Sponsor changes (11.37%/11.37%) 

$166,949.57 Proposed CO # 2 – New Sponsor initiated CCTV Security System (13.38%/24.75%) 

$1,556,543.39 Total Contract History 
 
 


