East Riverside/Oltorf Combined Neighborhood Plan Implementation Tracking Chart
Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

NOT COMPLETE
Capital Improvement Project
39

34

Conduct a traffic calming study at the
corner of Summit and Elmhurst and apply
an appropriate traffic mitigation strategy
to reduce speeding and cut through traffic
(Speed cushions are not the preferred
method of traffic calming by
neighborhood stakeholders).

40

34

46

48

# Not
Ranked

Partially Complete

3/2014 (PDRD): Request 13B-0052 has been deemed eligible for
traffic calming but is not yet funded. 10/2013 (PDRD): Speed
mitigation request 13B-0052 for Summit Street from Woodland
Avenue to Elmhurst Drive has been accepted into the Local Area
Traffic Management Program. A speed study will be conducted
to determine eligibility for funding.

Conduct a traffic calming study along the
#1
length of Summit from Woodland to E.
Riverside,
Riverside Dr. and apply an appropriate
FY 2015-16
traffic mitigation strategy to reduce
speeding vehicles (Speed cushions are not
the preferred method of traffic calming by
neighborhood stakeholders).

Partially Complete

3/2014 (PDRD): Request 13B-0052 has been deemed eligible for
traffic calming but is not yet funded. 10/2013 (PDRD): Speed
mitigation request 13B-0052 for Summit Street from Woodland
Avenue to Elmhurst Drive has been accepted into the Local Area
Traffic Management Program. A speed study will be conducted
to determine eligibility for funding.

Austin
Transportation
Department

35

Conduct a traffic study at Summit and
Riverside Dr. and make improvements to
the intersection so that dangerous
speeding vehicles and cut through traffic
are minimized.

#4
Riverside,
FY 2015-16

Not Yet Initiated

2006 (Public Works): Cut-through traffic and speeding may be
addressed with traffic calming. Selection for the program, when
there is funding, is on a priority basis based on a two-stage
scoring system.

Austin
Transportation
Department

35

Conduct a traffic study along Burleson Rd.
between Oltorf St. and Ben White Blvd.
and investigate adding stop signs and/or
traffic lights at high-traffic intersections to
slow vehicular traffic and make conditions
safer for all types of travelers (especially at
Ware Road to slow traffic at the school
crossing.)

# Not
Ranked

Not Yet Initiated

2/2010 (ATD): Will be added to request list for neighborhood
traffic calming. Selection for the program, when there is funding,
is on a priority basis based on a two-stage scoring system.
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10/2008: Riverside's #9 priority for FY 2009-10.

9/2011: Parker Lane's #6 priority for FY 2012-13.
10/2008: Parker Lane's #6 priority for FY 2009-10.

Austin
Transportation
Department

Austin
Transportation
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

54

36

Extend the bike lane on Pleasant Valley
Rd. from Lakeshore Dr. to Cesar Chavez.

# 2 Parker
Lane, FY
2015-16

55c

36

Conduct a study to investigate the
feasibility of putting bike lanes along
Grove Boulevard (Hogan Avenue to Oltorf
Street).

56a

36

Build sidewalks within the Riverside
Planning Area in this order of priority: #1.
Woodland between Summit & Parker
(either side).

56b

36

Build sidewalks within the Riverside
#5
Planning Area in this order of priority: #2. Riverside,
Summit between Woodland & Riverside
FY 2015-16
(either side).

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

Planned Project

01/2019: The City began Preliminary Engineering in July 2018 and
is currently identifying needs and issues for the construction of a
new pedestrian and bicycle bridge crossing Lady Bird Lake near
Longhorn Dam. 10/2013 (PDRD): The 2009 Austin Bicycle Plan
Update recommends a bike lane in this corridor. 2006 (Public
Works): This improvement would require additional road width
and construction of curb and gutter up to the Longhorn Dam,
then to Cesar Chavez. Widening of the bridge is not included in
this estimate.

Austin
Transportation
Department

# Not
Ranked

Partially Complete

4/2014 (PDRD): Bike lanes were installed on Grove Blvd. from
Hogan Ave. to E. Riverside Dr. in 2013 (4,276 linear feet).
10/2013 (PDRD): The 2009 Austin Bicycle Plan Update
recommends a bike lane in this corridor.

Austin
Transportation
Department

# Not
Ranked

Not Yet Initiated

2/2011 (Public Works): No funding available. 5/2009 (Public
10/2008: Riverside's #6 priority for FY 2009-10.
Works): 1,300 linear feet @ $24/SF or $120 lineal foot for the
average 5' sidewalk. Sidewalk matrix score: Medium. All
estimates are at today's construction costs and subject to change
in the future.

Public Works

Not Yet Initiated

2/2011 (Public Works): No funding available. 5/2009 (Public
Works): 2,500 linear feet @ $24/SF or $120 lineal foot for the
average 5' sidewalk. Sidewalk matrix score: Low/Medium. All
estimates are at today's construction costs and subject to change
in the future.

Public Works
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9/2011 (NPCT): Construction cost estimate for
this project was $76,100 in 2008. Not sure how
the "matrix scoring works. Summit is well-walked
with extremely low visibility in the north stretch
from Sunnyvale to E Riverside. Priority #9 for
Riverside for FY 2012-13. 5/2011 (NPCT): 2100
Parker Ln with its 3 SF-6 lots and 1 MF-3 lot with
old growth live oaks & pond would be an ideal
pocket park. We encourage PARD/city
negotiations to continue for the acquisition of
this property. 10/2008: Riverside's #7 priority for
FY 2009-10.

Secondary
Resource
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

56c

36

Build sidewalks within the Riverside
Planning Area in this order of priority: #3.
Parker Lane between E. Riverside Dr. &
Woodland Avenue (either side).

# Not
Ranked

Partially Complete

05/2019 (PAZ): As part of the MAP, the remaining segment has a
potential construction start date in 2021. 10/2013 (PDRD): About
610' of sidewalk was installed on the west side of Parker Lane
going south from E. Riverside Drive in 2009-2011. The remaining
gap measures 1,290'. 9/2011 (NPCT): Construction cost estimate
for this project was $76,100 in 2008. Summit is well-walked with
extremely low visibility in the north stretch from Sunnyvale to E
Riverside. 5/2009 (Public Works): 2,200 linear feet @ $24/SF or
$120 lineal foot for the average 5' sidewalk. Sidewalk matrix
score: Medium/High. All estimates are at today's construction
costs and subject to change in the future.

57f

37

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #6. Benjamin,
north side between Douglas and Princeton.

# Not
Ranked

Not Yet Initiated

2006: Priority # 6 - Construction Estimate: $8,700. Engineering
design and management fees for all priorities (Recommendations
57a-f) is $20,000. Please note that all estimates are at today’s
construction costs and subject to change in the future.

58a

37

Build sidewalks within the Pleasant Valley
Planning Area in this order of priority: #1
East side of Pleasant Valley Rd. (north of
Lakeshore to the Colorado River Park).

# Not
Ranked

Not Yet Initiated

1/2019 (PAZ): Construction completed in Oct 2018. 9/2011
(Public Works): No funding available. 5/2009 (Public Works):
2,000 linear feet @ $24/SF or $120 lineal foot for the average 5'
sidewalk. Sidewalk matrix score: High. All estimates are at
today's construction costs and subject to change in the future.
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9/1/2020
Primary
Resource

Contact Team Comments

9/2011 (NPCT): Safe pedestrian walkways are
critical in urban areas. This section of Parker is
used by residents of the apartments and single
family homes to access bus lines and retail and
the lake. Riverside's #4 priority for FY 2012-13.
10/2008: Riverside's #8 priority for FY 2009-10.

Secondary
Resource

Public Works

Public Works

9/2011: Pleasant Valley's #7 Priority for FY 201213. 10/2008: Pleasant Valleys #3 priority for FY
2009-10.

Public Works

Plan Adopted 11/16/2006
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Action Plan
Item/ page
Rec #
#
59

37

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Identify and provide safe pedestrian and
#2
bicyclist crossings all along Riverside Dr.
Riverside; 4
from IH-35 to Grove Blvd., with special
Pleasant
attention paid to intersections at or near a Valley, FY
bus stop.
2015-16

City of Austin Planning and Development Review Department

Status

Partially Complete

Staff Comments

8/2015 (TXDOT): Bicycle and pedestrian facilities within this
project limits [IH-35 and Riverside intersection] are currently in
the preliminary design phase. We have received numerous
comments from the public and are addressing these during the
design. 8/2014 (PDRD): Funding for additional multi-modal
improvements to East Riverside Drive has been allocated out of
the 2012 bonds. 4/2014 (PDRD): Sidewalk and ramp
improvements were completed at the intersection of S. Pleasant
Valley Rd. and Riverside Dr. on 10/18/2013. A total of 952 linear
feet of sidewalks and ramps were installed. Further
improvements in the Riverside corridor are being planned under
2012 bond project 5386.004. 6/2013 (PDRD): The Country Club
Creek Trail underpass at Riverside Drive has been completed. The
Wickersham crossing will likely be at grade due to low clearance
and a critical environmental feature. 3/2013 (ATD): Pedestrian
Hybrid Beacon (PHB) installed at 2400 E. Riverside Dr. near the
HEB on 8/31/2012. 12/2011 (ATD): A corridor study is currently
underway that is considering all modes of transportation
including pedestrian facilities. 9/2011 (Public Works): East
Riverside was restriped to improve the visibility of the striping.
5/2009 (Public Works): All intersections controlled by a traffic
signal currently have pedestrian ramps, crosswalks, and
pedestrian signal indications. We did note that many crosswalks
are faded and need to be remarked, and have scheduled this
work to be completed as a high priority.
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9/1/2020
Primary
Resource

Contact Team Comments

9/20111: Riverside's #8 priority FY 2012-13.
5/2011 (Contact Team): Safe crosswalks for our
dense area are still a high priority. Re-striping
alone does not address that crosswalks are too
far apart and traffic across 6 lanes is travelling too
fast. Our NPA is not walkable. 10/2008 (PDR):
Riverside's #1 priority for FY 2009-10. 8/2008
(Contact Team): Safe crosswalks for our dense
area is our highest priority. Need re-striping, safe
protection within the median, better signage and
signals, and crosswalks at bus stops. Pedestrians
cross anywhere so documentation at any one
location is difficult. Issue has surfaced repeatedly
in corridor study meetings. Providing a safe way
for citizens to cross Riverside at multiple
locations as well as Pleasant Valley at Lakeshore
is positively a priority. Locations along Riverside
include: at Summit, at Lakeshore, at Parker, at
Royal Crest, at Tinnin Ford, at Willow Creek, at
Pleasant Valley, some point between Pleasant
Valley and Willow Creek and Lakeshore at
Pleasant Valley. The Country Club Creek
Trailhead needs sage crossings across Pleasant
Valley to both the south side of Lakeshore Blvd.
and the north side.

Secondary
Resource

Austin
Transportation
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

60

37

At the intersection of Riverside Drive and
Lakeshore Blvd., identify and provide
improvements such as an elevated
crosswalk or overhead pedestrian bridge
to minimize the danger of crossing for
pedestrians and cyclists.

# Not
Ranked

Underway

6/2015 (PAZ): The project is currently in the design phase and
should begin being constructed in early 2016. The proposed
improvements at the Riverside Drive/South Lakeshore Boulevard
intersection include a new roadway intersection layout,
crosswalks, new curbs and gutters, sidewalks, access ramps,
bicycle lanes and rain gardens. The intersection will be more
hospitable to pedestrians because the free-right turn lanes for
vehicles will be removed and replaced with rain gardens and
pedestrian space, and eastbound vehicular traffic will stop.
Unknown date: Public Works: If the neighborhood informs us of
a specific location, time period, and day of the week, we could
observe the most pedestrians in this area. It has been our
experience that pedestrian overpasses are underutilized. Even if
there are a large number of pedestrians desiring to cross, they
usually look for a gap in traffic and cross the roadway, rather
than climb to the pedestrian overpass and travel extra distance,
unless they are physically blocked by fencing that prevents
crossing at street level.

Austin
Transportation
Department

Public Works

63

37

At the IH-35/Riverside Drive intersection
identify and provide improvements to
minimize the danger of crossing in all
directions for pedestrians and cyclists.

# Not
Ranked

Planned Project

8/2015 (TXDOT): This is currently in the preliminary design stage.
2006 (Public Works): The intersection has sidewalks alongside all
roadway approaches, pedestrian ramps from sidewalk to street
level, well-marked pedestrian crosswalks across all approaches,
and pedestrian signal indications for these crosswalks. There are
channelized right turn lanes on all corners which require
pedestrians to look for a gap in traffic, but given they must cross
only one lane, this does not appear to be a difficult crossing. We
will investigate further if the neighborhood provides details
regarding specific problems and times of day during which the
problems exist.

Public Works

Austin
Transportation
Department
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Action Plan
Item/ page
Rec #
#
68

38

Action Item/
Recommendation
Improve storm water drainage along
Pleasant Valley Road between Riverside
Drive and Lakeshore Blvd., especially at
Elmont and Lakeshore.

Priority
Ranking and
Fiscal Year
# Not
Ranked

City of Austin Planning and Development Review Department

Status

Planned Project

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

8/2019 (WPD): Preliminary engineering is complete for
9/2011: Pleasant Valley's #6 priority for FY 2012stormwater conveyance improvements along Pleasant Valley
13. 10/2008: Pleasant Valleys #4 priority for FY
Road in and near the intersection of Elmont Drive. This project is 2009-10.
currently on hold pending the identification of partnership
opportunities.4/2018 (WPD): The PER is complete but the project
has been shelved by the WPD executive team. 8/2014 (WPD):
The draft preliminary engineering report is due August 8, 2014.
The improvements referenced in the text below reduced flooding
frequency but buildings are still being flooded. 1/2014 (PDRD): A
project to improve Stormwater Conveyance along Pleasant
Valley Road in and near the intersection of Elmont Drive is in the
preliminary phase. 2/2011 (WPD): This area is planned for reevaluation of drainage system capacity within the next 5 years.
Additional projects may be identified as a result of that study.
2/2010 (WPD): Drainage Improvements for Pleasant Valley Road
downstream of the intersection of Elmont and S. Pleasant Valley
to just south of Lake Shore Drive were completed as part of a
settlement agreement. The City's portion of the project was
$200,000. Additionally, the reconstruction of Pleasant Valley
Road by PW included culvert upgrades to improve drainage.
WPD cost participated in this project and contributed funding for
the culvert upgrade. Stormwater runoff along S. Pleasant Valley
Rd. between E. Riverside Dr. and Lakeshore Blvd. is conveyed by
roadside ditches. A large amount of runoff has caused drainage
concerns at the intersection of S. Pleasant Valley Rd. and Elmont
Dr. No projects have been identified for this area at this time,
however this area will be re-evaluated for storm drain upgrades
in the near future.
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Secondary
Resource

Watershed
Protection
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

92

43

Encourage the Parks Department to
# 1 Pleasant
acquire the Riverside Golf Course property Valley, FY
and maintain it as a golf course.
2015-16

Not Currently
Feasible or
Recommended

12/2015 (PARD): Status remains the same. 12/2014 (PARD):
There is no plan to acquire the golf course at this time. 2/2011
(PARD): Currently not included in the 5-Year CIP Plan. 2/25/10
(PARD): If PARD was successful in an acquisition, PARD is not
supportive in continuing the use as a golf course. PARD would be
supportive of increasing the parkland adjacent to Colorado River
Park.

94.1

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #1 - Connection to proposed
Country Club Creek trail.

# Not
Ranked

Underway

5/2017: Awaiting approval of a recreational easement.
Construction estimated to begin summer 2017. 11/2015 (PAZ):
ATD estimates that Phase 1 of the Country Club Creek Trail
(Burleson Road to Mabel Davis Park) will be completed in
Summer 2016 at a cost of $415,000. The design is almost
complete (nearing 90%). 9/2014 (PDRD): The Austin Bicycle Plan
recommends a multi-use path along Country Club Creek, Pleasant
Valley Pocket Park, a City easement, Ventura Drive, Cataline
Drive, and Madera Drive.

Public Works

94.3

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #3 - Paved hike/bike/skate loop
with neighborhood connections.

# Not
Ranked

Partially Complete

1/2014 (PDRD): A portion of the Mabel Davis loop trail is paved.
[Date?]: PARD: This item can be implemented without additional
funding or change in policy. The Department recommends that
this item be implemented; will be done as part of earthwork
project.

PARD

City of Austin Planning and Development Review Department
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9/2011 (NPCT): Support maintaining this property
as a golf course as it is uniquely suited for this
purpose in addition to having historical legacy as
such. See multiple pages in the EROC plan
regarding the preservation of the golf course.
Priority #1 Pleasant Valley, #4 Parker Lane and
#10 Riverside for FY 2012-13. 5/2011(NPCT):
Request that the City proactively keep an open
dialogue with ACC Board of Trustees and
President with regards to the acquisition of the
18-hole Riverside Golf Course and insure that it
will remain a public 18-hole golf course. Further
encourage the City to proactively find ways to
acquire the Riverside Golf Course by providing
ACC other properties for the growth of the ACC
Riverside Campus while keeping the golf course
intact and to provide ACC additional incentives in
other ACC areas that would encourage the
ownership of the golf course by the City.
10/2008: Pleasant Valley's #1 priority and Parker
Lane's #4 priority for FY 2009-10.

Secondary
Resource

PARD

PARD
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

94.4

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #4 - Picnic, pavilion and restroom
facilities.

# Not
Ranked

Not Yet Initiated

PARD: This item requires funding through a Capital Improvement
Project bond. The Department recommends that this item be
implemented.

PARD

94.5

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #5 - Benches and seating areas.

# Not
Ranked

Not Yet Initiated

PARD: Funds for this item will be included in a future operating
budget. The Department recommends that this item be
implemented.

PARD

94.7

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #7 - Access to the privately owned
pond north of the park.

# Not
Ranked

Not Yet Initiated

PARD: The Department has no specific recommendation on this
item - City cannot provide, as property is private.

Property
Owners

94.9

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #9 - Disc golf course.

# Not
Ranked

Not Yet Initiated

PARD: This item requires funding through a Capital Improvement 4/2013 (Contact Team): A Disc Golf Course
Project bond. The Department has no specific recommendation (priority #9) has been built in Guerrero Park.
on this item. Subject to a feasibility study.

PARD

94.10

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #10 - Fenced dog park.

# Not
Ranked

Not Currently
Feasible or
Recommended

7/2014 (PDRD): According to PARD (Ricardo Soliz), more recent
community meetings revealed a lack of neighborhood support
for a dog park here. Unknown date (PARD): This item requires
funding through a Capital Improvement Project bond. Subject to
a feasibility study.

PARD

94.11

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
#11 - Spray park in addition to the
swimming pool.

# Not
Ranked

Not Yet Initiated

PARD: This item requires funding through a Capital Improvement
Project bond. The Department recommends that this item be
implemented.

PARD

94.12

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #12 - Documentation of the
history of the property and cleanup effort
and a description of the design public
artwork

# Not
Ranked

Not Yet Initiated

PARD: The Department has no specific recommendation on this
item. Need to clarify purpose, use, format, product.

PARD

City of Austin Planning and Development Review Department
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4/2013 (Contact Team): There was considerable
opposition to a dog park in Mabel Davis from the
residents near Mabel Davis, so PARD may be
looking elsewhere.

Secondary
Resource

PARD
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

95

43

Identify under-utilized City-owned parcels
that could potentially be developed as a
neighborhood green such as: 1) Two
undeveloped City-owned parcels on
Mission Hill that have overhead utility
easements; and 2) The undeveloped piece
of City-owned land at the end of Pleasant
Valley Rd. next to the Pleasant Valley
Bikeway.

# Not
Ranked

Partially Complete

10/2013 (PDRD): The land at the end of Pleasant Valley Road is
now part of the parks system and is known as the Country Club
Creek Greenbelt. 2/2011 (PARD): Currently not included in the
5-year CIP Plan. 2/25/10 (PARD): This area is identified in PARD's
Long Range Plan as being deficient in parkland. PARD is
continuing to look for opportunities for acquisition in the
planning area. The area at the end of Pleasant Valley Road is
planned to be transferred over to PARD in 2010.

98

44

Request that the city acquire the singlefamily lots in the floodplain at the end of
Princeton and Douglas Streets (there are
approximately 20 undeveloped lots) so
that the area is protected from
development and maintained as open
space.

# Not
Ranked

Not Currently
Feasible or
Recommended

10/2013 (WPD) Please contact PARD to discuss potential
acquisition for open space. Regarding a WPD role, the
department relies on floodplain and water quality buffer
regulations to protect sensitive features. We only buy out
floodplain land to remove existing structures in harm's way.
Unknown date (WPD): Currently the voluntary floodplain home
buy-out program is funded for structures which are subject to
high hazard of creek flooding. Due to the limitation of funding,
the program is offered on a priority order based on the severity
of flooding. There are several hundreds of houses that are on the
list targeted for future home buyout. As there are no houses on
the subject lots, there is no justification of funding for WPDR to
purchase these lots.

City of Austin Planning and Development Review Department
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9/1/2020
Primary
Resource

Contact Team Comments

6/2/09 (Contact Team): Contact Team has
identified several parcels along the high voltage
power line that runs across Burleson and Pleasant
Valley. These potential park areas would also be
part of the Country Club Creek Trail. Contact
Team has provided TCAD Parcel numbers to Judy
Fowler (AE) and Ricardo Soliz (PARD). 10/2008:
Parker Lane's #3 priority for FY 2009-10.

Secondary
Resource

PARD

Austin Energy

PARD

Watershed
Protection
Department
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Action Plan
Item/ page
Rec #
#
103

44

Action Item/
Recommendation
Construct a trail system along Country
Club Creek that is sustainable and not
subject to erosion due to flooding.

Priority
Ranking and
Fiscal Year
# 1 Parker
Lane; 3
Pleasant
Valley, FY
2015-16

City of Austin Planning and Development Review Department

Status

Underway

Staff Comments

05/2019(PAZ): Plans for Country Club Creek Trail include an
extension of the trail from Elmont Dr to Riverside Dr, and a creek
crossing in Guerrero Park. 11/2016: Phase II & III in design
phase. 8/2016: Construction of Phase I of trail from Mabel Davis
to Burleson planned to begin fall 2016. 12/2015 (PAZ): In
partnership with the South East Austin Trails and Greenways
Alliance, a Neighborhood Partnering Program project will
resurface a portion of the Country Club Creek Trail between
Elmont Drive and Guerrero Park with high quality crushed
decomposed granite road base. 9/2015 (PAZ): Construction for
Segment 1 scheduled for summer 2016. 2/2015 (PDRD): Design
and construction are funded for Segment 1 from Burleson Road
to Ventura Drive. 12/2014 (PDRD): The Preliminary Engineering
Report for the segments from Elmont to Oltorf and Burleson to
Ventura Drive is complete with a cost estimate for construction
of $4.5 million. 1/2014 (PARD): Negotation with land owners
regarding easements is ongoing. (PDRD): Apartment adjacent to
creek are excited about project and willing to give us land.
Church on Burleson has agreed to modify AE easement to include
recreational use. 6/2013 (PDRD): Discussions with land owners
regarding easements continue. The Riverside Drive underpass
has been completed. The Wickersham crossing will likely be at
grade due to low clearance and a critical environmental
feature. 9/2011 (Public Works): The Roy G. Guerrero Colorado
River Park Development project includes a channel improvement
project for flood control and to prevent further erosion along
Country Club Creek. Project also includes a trail system across
the park including a portion along the creek and a bridge which
crosses the creek. 2/2011 (PARD): Real Estate is currently
working with private property owners on obtaining trail
easements on the properties just north and south of Riverside
Drive to be able to move forward with planning/designing a
section of off road trail that would connect Wickersham Drive to

Page 10

9/1/2020
Primary
Resource

Contact Team Comments

9/2011 (NPCT): See Malcolm Yeatts' support and
explanation for this ranking as well as multiple
pages in the EROC plan. Priority #1 Parker Lane,
#2 Pleasant Valley, and #3 Riverside FY 2012-13.
10/2008: Parker Lane's #1 priority, Pleasant
Valley's #2 priority and Riverside's #5 priority for
FY 2009-10.

Public Works

Secondary
Resource
PARD
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

105

44

Provide a safe pedestrian crossing across
Burleson Road near Country Club Creek.

# Not
Ranked

106

44

Work with private property owners and
# 4 Parker
the Parks and Recreation Department to
Lane, FY
acquire land or recreational use
2015-16
easements for trail access along the
Country Club Creek corridor. Possible
locations include the undeveloped land in
the floodplain between Burleson Road and
Pleasant Valley Road.

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

Not Yet Initiated

Public Works: If the neighborhood informs us of a specific
location, time period, and day of the week, we could observe the
most pedestrians in this area; we can investigate whether
pedestrian warning signs would be appropriate and whether the
number of pedestrians crossing is at least 100 per hour for four
hours of a typical day or 190 in one hour of a typical day, which
can warrant a crosswalk with protection.

Public Works

Austin
Transportation
Department

Underway

11/2015 (PWD): Three easements have been granted, but
9/2011: Priority #5 Parker Lane FY 2012-13.
easements are still lacking from Burleson to Ventura and Oltorf
to Sheringham. 1/2014 (PARD): Negotiation with land owners is
ongoing. 1/2014 (PDRD): Apartment adjacent to creek are
excited about project and willing to give us land. Church on
Burleson has agreed to modify AE easement to include
recreational use. 6/2013 (PDRD): Negotiations with land owners
continue. 12/2011 (PWD NCD): Identified project / determining
easement required / currently no funding available / pending
future mobility bond. 9/2011 (PARD): Public Works has taken
the lead on this particular project because this is a transportation
related trail that passes through private property and not
through parkland.

Public Works

PARD

Non-Capital Improvement Project
2

28

Consider existing residential densities and
current housing stock in future land use
and zoning decisions to promote
compatibility.

# Not
Ranked

Ongoing

4

28

The significant canopy created by mature
trees is a highlight of our planning area
and especially of our traditional singlefamily neighborhoods. Therefore,
whenever possible, mature trees should
be preserved.

# Not
Ranked

Ongoing

City of Austin Planning and Development Review Department

Planning &
Zoning
Department

10/2013 (PDRD): Amendments to the City Code in recent years
have increased protection for large trees.
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Services
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

5

28

Minimize the negative effects between
differing intensities of uses by requiring
strict adherence to Compatibility
Standards.

# Not
Ranked

Ongoing

Planning &
Zoning
Department

6

28

Minimize the negative effects between
differing intensities of uses by encouraging
City Council to modify the Land
Development Code to require
compatibility standards between
residential uses (including multifamily) and
all office and commercial uses, and require
vegetative buffers of 25 feet within the
setback.

# Not
Ranked

Ongoing

Planning &
Zoning
Department

7

29

Minimize the negative effects between
differing intensities of uses by retaining
office uses as a transition between other
commercial and residential uses.

# Not
Ranked

Ongoing

Planning &
Zoning
Department

9

29

Minimize the negative effect between
different intensities of uses by increasing
the amount of mature vegetative buffer
when necessary to screen lights, noise,
and unsightly features such as mechanical
equipment, trash disposal, parking lots,
loading docks, cluster mailboxes, etc.

# Not
Ranked

Ongoing

Planning &
Zoning
Department

10

29

Minimize the negative effects between
differing intensities of uses by
discouraging waivers and variances to
Austin’s Land Development Code unless
the owner can demonstrate a true
hardship.

# Not
Ranked

Ongoing

City of Austin Planning and Development Review Department

Current City Code establishes that variances should be granted in
hardship situations.
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Secondary
Resource

Planning &
Zoning
Department

Planning &
Zoning
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

11

29

Minimize the negative effects between
differing intensities of uses by studying the
feasibility of requiring additional setbacks
and landscaped buffers for new
commercial uses adjacent to multifamily
uses.

# Not
Ranked

Ongoing

12

29

Ensure that there is no connection
between the 2300 block of Douglas St.
(which currently terminates in a cul-desac) and the 2400 block of Douglas St.
which has not yet been constructed.

# Not
Ranked

Ongoing

2006 (Public Works): Any extension of this roadway would be
9/2011: Parker Lane's #9 Priority for FY 2012-13.
undertaken by private entities to provide access to property
10/2008: Parker Lane's #9 priority for FY 2009-10.
under development. Whether the extension is allowed is
dependent upon whether the applicant attempting to extend the
roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

13

29

Ensure that there is no future extension of
Benjamin St. further east of Ware Rd.

# Not
Ranked

Ongoing

Public Works, Richard Kroger (2006): Any extension of this
roadway would be undertaken by private entities to provide
access to property under development. If no right-of-way already
exists for an extension, said entities could dedicate right-of-way if
they own the property, but would have to purchase the property
and dedicate it if they do not. Whether the extension is allowed
is dependent upon whether the applicant attempting to extend
the roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

14

29

Ensure that Riverside Farms Rd. does not
connect to Oltorf St. and maintains its
rural character.

# 1 Pleasant
Valley, FY
2015-16

Ongoing

Public Works, Richard Kroeger (2006): Any extension of this
roadway would be undertaken by private entities to provide
access to property under development. If no right-of-way already
exists for an extension, said entities could dedicate right-of-way if
they own the property, but would have to purchase the property
and dedicate it if they do not. Whether the extension is allowed
is dependent upon whether the applicant attempting to extend
the roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

15

29

Ensure that Sunridge Dr. does not connect
to Hwy 71.

# Not
Ranked

Ongoing

Public Works, Richard Kroeger (2006): Any extension of this
roadway would be undertaken by private entities to provide
access to property under development. If no right-of-way already
exists for an extension, said entities could dedicate right-of-way if
they own the property, but would have to purchase the property
and dedicate it if they do not. Whether the extension is allowed
is dependent upon whether the applicant attempting to extend
the roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

City of Austin Planning and Development Review Department

Planning &
Zoning
Department

Page 13

Plan Adopted 11/16/2006

East Riverside/Oltorf Combined Neighborhood Plan Implementation Tracking Chart
Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

16

29

Ensure that there is no future extension of
Mariposa west to the northbound IH-35
frontage road or to the property west of
its termination

# Not
Ranked

Ongoing

Public Works, Richard Kroeger (2006): Any extension of this
roadway would be undertaken by private entities to provide
access to property under development. If no right-of-way already
exists for an extension, said entities could dedicate right-of-way if
they own the property, but would have to purchase the property
and dedicate it if they do not. Whether the extension is allowed
is dependent upon whether the applicant attempting to extend
the roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

17

29

Ensure that there is no future connection
of Windoak Drive west to the northbound
IH-35 frontage road or to property west of
its termination

# Not
Ranked

Ongoing

Public Works, Richard Kroeger (2006): Any extension of this
roadway would be undertaken by private entities to provide
access to property under development. If no right-of-way already
exists for an extension, said entities could dedicate right-of-way if
they own the property, but would have to purchase the property
and dedicate it if they do not. Whether the extension is allowed
is dependent upon whether the applicant attempting to extend
the roadway can meet all the permitting requirements.

Development
Services
Department

Public Works

18

30

Form a neighborhood task force that will
identify zoning and housing code
violations and communicate such issues to
the Code Compliance Division of Solid
Waste Services

# Not
Ranked

Unknown

Contact Team

Code
Compliance
Department

19

30

Conduct a study to determine the
adequacy of the City's current building
code, as it relates to requirements of
building foundation engineering and
construction, and if necessary amend
relevant sections of the building code to
minimize foundation failures in poor soil
conditions.

# Not
Ranked

Unknown

Development
Services
Department

City of Austin Planning and Development Review Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

20

30

Support the augmentation of city staff
dealing with code enforcement issues and
to provide information that would allow
citizens to identify basic code violations in
their neighborhoods.

# Not
Ranked

Ongoing

21

30

Research funding opportunities or
assistance programs for the improvement
and maintenance of residential and
commercial properties

# Not
Ranked

Unknown

22

30

Establish list serves by neighborhood
planning area that would post legal
notification of variance and zoning
requests and building permits.

# Not
Ranked

Partially Complete

7/2013 (PDRD): While the official notifications continue to be
provided by postal mail, the Planning and Development Review
department is working toward a goal of conducting notifications
electronically. 10/2008 (PDRD): Notices of variance and zoning
requests are already mailed out to neighborhood associations
and surrounding property owners. Additional staffing would be
needed to post them on a list serve by neighborhood planning
area. Pleasant Valleys #9 priority for FY 2009-10.

24

30

Allow condominium, townhouse, and
single-family residential uses on properties
designated as mixed use along Riverside
Drive, Pleasant Valley Road north of
Riverside Drive, and on the west side of
Grove Blvd. north of Riverside Drive.

# Not
Ranked

Partially Complete

6/2013 (PDRD): East Riverside Corridor Regulating Plan, adopted
May 2013, includes specific regulations prohibiting single family
residential uses in these locations in order to support the overall
vision of Imagine Austin that these corridors will support high
density, high intensity, transit supportive development.

City of Austin Planning and Development Review Department

9/1/2020

Contact Team Comments

SWS (2006): The department is currently undergoing a review of
staffing and practices in order to provide greater customer
service with regards to code enforcement. One of the
considerations is the addition of code enforcement staff for fiscal
year 2005-06. Solid Waste Services Code Compliance currently
meets with neighborhood associations and citizen groups
throughout the City of Austin to provide information regarding
the Code Enforcement services available. SWS can provide
information that would allow citizens to identify basic code
violations in their neighborhoods. In order to provide service
within a reasonable timeframe to all citizens throughout the city,
reports of code violations are accepted on a complaint basis only.
For this reason, SWS Code Compliance does not conduct code
violation surveys or sweeps. A citizen neighborhood group or
task force should forward their complaints and communicate
with SWS Code Compliance through channels currently available.

Primary
Resource

Secondary
Resource

Code
Compliance
Department

Contact Team

NHCD
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9/2011: Pleasant Valley's #9 priority for FY 201213.

Planning &
Zoning
Department

Planning &
Zoning
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

28

31

Create a Gateway Overlay that applies to
the westbound frontage road of State
Highway 71/Ben White Blvd. and the
northbound frontage road of IH-35 from
State Highway 71/Ben White Blvd. to
Town Lake. Specific requirements of this
Overlay include: a vegetative buffer equal
in width to the existing setback or 15 feet,
whichever is less, shall be provided and
maintained on Tracts along and adjacent
to IH-35 and SH 71. Improvements
permitted within the buffer zone are
limited to drainage, underground utility
improvements, or those improvements
that may be otherwise required by the
City of Austin or specifically authorized in
this ordinance.

# Not
Ranked

Not Yet Initiated

31

33

Support a mixed use development concept
on the north side of Riverside Drive and
Lakeshore Blvd. between I-35 and Town
Lake parkland which encourages a true
mix of uses, allows replacement only of
existing multifamily units, prohibits a net
increase in multifamily units and
addresses affordability in both single
family and multifamily residential options.
Ensure that at the zoning stage, city staff
and neighborhood stakeholders work
together on an appropriate mixed use
vision for this stretch of land.

# Not
Ranked

Partially Complete

10/2013 (PDRD): City staff and neighborhood stakeholders
cooperated to develop the vision for the East Riverside Corridor
Master Plan and Regulating Plan. The plan provides for mixeduse redevelopment and addresses affordability. However, the
plan does not establish a maximum number of residential units.

32

33

Maintain opportunities for office uses on
major corridors.

# Not
Ranked

Ongoing

9/2014 (PDRD): The current zoning allows office uses on most
lots along major corridors.

City of Austin Planning and Development Review Department

9/1/2020
Primary
Resource

Contact Team Comments

Plan text: Neighborhood stakeholders developed
this proposal and are to advocate for the
adoption of this Overlay by the Planning
Commission and City Council.
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Secondary
Resource

Contact Team

Planning &
Zoning
Department

Contact Team

Planning &
Zoning
Department

Planning &
Zoning
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

33

33

Preserve locations with viable commercial
uses such as Oltorf Street and the north
side of Riverside Drive between Parker
Lane and Pleasant Valley Road.

# Not
Ranked

Ongoing

34

34

Examine the feasibility of vacating Rosalie
Place within the Riverside Farms
Subdivision, a platted right-of-way that
was never constructed.

# Not
Ranked

Partially Complete

PW, Real Estate-Chris Muraida (2006): All adjacent property
owners along Rosalie Pl. would have to apply for a Street
Vacation and follow the review and approval process. They
would also be required to pay fair market value for this land. I
can be contacted at 974-7191 for further information. Richard
Kroger in PW (2006): A review of City GIS data failed to discover
right-of-way in the location described, and it would be illogical
for right-of-way to have been dedicated across the rear third of
lots that have frontage on Riverside Farms Rd. It is suggested that
residents hire a surveyor to do additional research if they
continue to believe right-of-way exists.

Property
Owners

Office of Real
Estate Services

35

34

Remove the extension of Grove Blvd. to
Highway 183 as described in the AMATP
and CAMPO plans.

# Not
Ranked

Not Yet Initiated

7/2015 (PAZ): The CAMPO 2040 plan shows the construction of
Grove Blvd from Hogan Avenue to Montopolis Drive as a major,
4-lane divided arterial. 10/2013 (PDRD): The extension of Grove
Blvd. is not shown in the CAMPO 2035 plan. ATD has initiated the
process to update the AMATP. PDRD will forward this
recommendation to the staff for consideration. Neighborhood
stakeholders are encouraged to participate in the public process
of developing the update.

Austin
Transportation
Department

CAMPO

36

34

Remove Burleson Road, depicted as a
minor arterial, from the CAMPO and
AMATP Plans

# Not
Ranked

Unknown

10/2013 (PDRD): ATD has begun the process to update the
AMATP, and CAMPO has initiated development of the CAMPO
2040 plan. PDRD will forward this recommendation to the staff
for consideration. Neighborhood stakeholders are encouraged to
participate in the public process of developing the updates to
these plans. 2006 (ATD): Requires application for AMATP &
CAMPO plan amendments. Amendments require interjurisdictional review by staff and final approval by city council
and CAMPO Transp. Policy Board, respectively.

Austin
Transportation
Department

CAMPO

City of Austin Planning and Development Review Department

Planning &
Zoning
Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

37

34

Petition CAMPO and the City of Austin to
reclassify Lakeshore Blvd. to a
neighborhood collector to prohibit
through traffic by large commercial trucks
between East Riverside Drive and Pleasant
Valley Road.

# Not
Ranked

Not Yet Initiated

11/2015 (PAZ): The CAMPO 2040 plan still shows Lakeshore as a
minor arterial. 10/2013 (PDRD): ATD has begun the process to
update the AMATP, and CAMPO has initiated development of the
CAMPO 2040 plan. PDRD will forward this recommendation to
the staff for consideration. Neighborhood stakeholders are
encouraged to participate in the public process of developing the
updates to these two plans.

Austin
Transportation
Department

Contact Team

38

34

Petition CAMPO and the City of Austin to
remove the extension of Pleasant Valley
Road to Burleson Road (which would
ultimately connect to Ben White Blvd.)

# Not
Ranked

Partially Complete

10/2013 (PDRD): The extension of Pleasant Valley Road is not
9/2011: Parker Lane's #10 priority for FY 2012shown in the CAMPO 2035 plan. ATD has initiated the process to 13. 10/2008: Parker Lane's #10 priority for FY
update the AMATP. PDRD will forward this recommendation to
2009-10.
the staff for consideration. Neighborhood stakeholders are
encouraged to participate in the public process of developing the
update.

Austin
Transportation
Department

Contact Team

41

34

Conduct a traffic study at the intersection
of Grove Blvd and Riverside Dr. to
facilitate traffic flow and reduce hazards.

# Not
Ranked

Not Yet Initiated

2006 (Public Works): This intersection has appropriate geometry,
signs, pavement marking, and a traffic signal with phasing and
timing appropriate to the existing traffic demands. Only four
collisions have been reported at this intersection since October
2001 - two northbound left turn failing to yield to southbound,
one southbound left turn failing to yield to northbound, and a
northbound striking westbound. Given high traffic volumes at
this intersection, this indicates a relatively low accident rate and
a lack of a safety problem. If the neighborhood would advise us
of what, specifically, is the problem and when it occurs, we will
investigate further.

Austin
Transportation
Department

42

34

Conduct a traffic study at the intersection
of Riverside Drive and Pleasant Valley
Road to examine the turn-a-rounds to
improve vehicular and pedestrian safety.

# Not
Ranked

Planned Project

7/2018: Multi modal improvements are planned for E Riverside
through the 2016 mobility bond. 2006 (Public Works): The turna-rounds do not conflict with sidewalks or crosswalks and have
appropriate geometry. If the neighborhood can provide details
regarding what the perceived problem is and when it can be
observed, we will investigate further.

Austin
Transportation
Department

City of Austin Planning and Development Review Department
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Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

43

35

Conduct a traffic study to determine a way # 5 Pleasant
to alleviate backup traffic on Riverside
Valley, FY
Drive due to cars turning left onto Crossing 2015-16
Place.

Planned Project

7/2018: Multi modal improvements are planned for E Riverside
through the 2016 mobility bond. 10/2014 (PDRD): A traffic signal
was installed at this location between 2009 and 2011. However,
the fact that this recommendation is still a neighborhood priority
suggests that the problem continues. 2006 (Public Works):
Crossing Place is an unsignalized intersection with a left turn bay.
Left turning vehicles were not observed to exceed the current
storage length within the bay. Please advise when this problem
can be observed.

44

35

Conduct a traffic study of the IH#1
35/Riverside Drive intersection to facilitate Riverside,
traffic flow and reduce hazards. Vehicles
FY 2015-16
heading south on IH-35 access road, then
crossing over IH-35 and heading east on
Riverside Drive, have difficulty moving to
the right to access Summit Drive.

Underway

8/2015 (TXDOT): A traffic study is being conducted to improve
mobility along the I-35 frontage roads as well as the intersection
with Riverside Drive. Any improvements will be principally within
the existing ROW. The TxDOT project within the Riverside Drive
vicinity will have a transition section on Riverside drive on both
the east and west sides of I-35 to connect Riverside Drive with
the newly re-constructed frontage roads. 2006 (Public Works):
This intersection has been observed many times. This is a
diamond interchange with large volumes of conflicting traffic on
all approaches, and thus necessarily experiences congestion and
delays. No unusual problems were observed.

Austin
Transportation
Department

45

35

Conduct a traffic study on the northbound
IH-35 access road at Woodland Avenue to
investigate the feasibility of reducing the
speed limit to 45 mph before the
intersection with Riverside Drive to
improve safety and accessibility.

Planned Project

8/2015 (TXDOT): This request could go through the normal
process of requesting a speed study through TxDOT to determine
the 85th percentile. If there is a change after conducting the
study, it would need to go to the Transportation Commission for
approval. 5/2015 (PZD): Many safety and mobility improvements
for this intersection are proposed as part of the Mobility35
project. The bridge, intersection, and frontage roads could be
totally reconstructed. Finalized schematic and environmental
documentation is anticipated February 2016. The current speed
limit is 50 MPH. 2006 (Public Works): This is under the
jurisdiction of the Texas Dept. of Transportation.

TxDOT

# Not
Ranked

City of Austin Planning and Development Review Department
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8/2008 (NPCT): Between 5:00 and 5:30 pm
Monday-Friday when UT students are in town,
this left turn bay is not long enough to contain all
vehicles turning left. A cluster situation is caused
by thru traffic stopped in the left lane trying to
move right into the middle lane and into already
dense eastbound traffic.

Secondary
Resource

Austin
Transportation
Department
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Rec #
#
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Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

47

35

Conduct a traffic study at Parker Ln. and
Woodland Ave. and make improvements
to the intersection to make right turns
onto Parker Ln. for eastbound vehicular
traffic more efficient and safe.

# Not
Ranked

Not Yet Initiated

1/2015 (PDRD): Speed mitigation request 13B-0045 is ineligible
for traffic calming because it didn't meet 85th %ile speed or
crash history requirements. 10/2013 (PDRD): Speed mitigation
request 13B-0045 has been accepted into the Local Area Traffic
Management Program. A traffic study will be conducted on
Woodland from Parker to Burton to determine eligibility for
funding. 2006 (Public Works): There appears to be nothing
unusual about intersection geometry that makes the right turn
from eastbound Woodland Ave. to southbound Parker Ln. any
more difficult than other locations city-wide, with the exception
of an upward grade to the south that would affect the rate of
acceleration for heavy, underpowered vehicles after making the
turn. However, traffic on all approaches must stop, and visibility
of approaching traffic is good. It is unclear why this is perceived
as a problem. There has been only one reported collision at this
intersection since October 2001, in which a southbound vehicle
struck a westbound vehicle. We will investigate further if the
neighborhood would explain the problem and when it can be
observed.

Austin
Transportation
Department

49

35

Conduct a traffic study along Oltorf Street
between IH-35 and Montopolis Drive to
identify ways to relieve traffic congestion.

# 3 Parker
Lane, FY
2015-16

Not Yet Initiated

7/2015 (PAZ): The intersection of East Oltorf Street and Burton
Drive will be studied for possible installation of a traffic signal.
11/2014 (PDRD): The intersection at Burton Drive has been
observed and was found to have a low level of delays but a
moderate number of documented crashes.

Austin
Transportation
Department

50

35

On the northbound I-35 access road at
Woodland, place a traffic sign indicating
reduced speeds ahead to warn drivers of
the impending intersection.

# Not
Ranked

Partially Complete

8/2015 (TXDOT): This item would be dependent on the outcome
of a speed study. See Recommendation 64. 1/2015 (PDRD): As
seen in Google Streetview imagery, two yellow traffic signal
warning signs are in place on either side of the road. 2006 (Public
Works): This is under the jurisdiction of the Texas Dept. of
Transportation.

City of Austin Planning and Development Review Department
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Secondary
Resource

TxDOT
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Priority
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Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource
Austin
Transportation
Department

51

35

Add signage along Woodland so that
westbound drivers are made aware that
vehicles may be turning off of Summit
Drive onto Woodland Avenue.

# Not
Ranked

Not Yet Initiated

10/2013 (PDRD): Sign cannot be seen in aerial imagery. 2006
(Public Works): There have been no reported collisions at this
intersection since October 2001. Visibility between westbound
traffic on Woodland Ave. and southbound traffic on Summit at
Woodland is at least 320 feet. 200 feet is adequate for stopping
sight distance. Action: An intersection ahead symbol warning sign
will be installed on Woodland in advance of Summit.

Public Works

52.a

35

Post "Not a Through Street" signs at
Princeton and Burleson to eliminate
vehicular traffic trying to connect to Oltorf
St. or Pleasant Valley Rd.

# Not
Ranked

Not Yet Initiated

10/2013 (PDRD): Signs cannot be seen in aerial imagery. 2006
(Public Works): All signs installed on public right-of-way must be
in accordance with the "Texas Manual on Uniform Traffic Control
Devices". 'Not a Through Street' is not a TMUTCD-recognized
sign. We have previously been asked to post W14-2 'No Outlet'
signs at the entrances to these streets, but the TMUTCD
recommends such a posting if the street on which the sign is
posted is both the only entrance and outlet to the street or street
system involved. In this case, Douglas St., Princeton Dr., and
Ware Rd. all lead from Burleson Road to Benjamin St. and drivers
may enter or leave this street network by any of three streets.
However, 'No Outlet' signs appear to be the only option that
would be understandable to drivers to accomplish the desire of
the neighborhood. Action: 'No Outlet' signs will be posted at the
entrances to Princeton Dr. and Ware Rd. from Burleson Rd.

Austin
Transportation
Department

52.b

35

Post "Not a Through Street" signs at Ware
and Burleson to eliminate vehicular traffic
trying to connect to Oltorf St. or Pleasant
Valley Rd.

# Not
Ranked

Not Yet Initiated

10/2013 (PDRD): Signs cannot be seen in aerial imagery. 2006
(Public Works): All signs installed on public right-of-way must be
in accordance with the "Texas Manual on Uniform Traffic Control
Devices". 'Not a Through Street' is not a TMUTCD-recognized
sign. We have previously been asked to post W14-2 'No Outlet'
signs at the entrances to these streets, but the TMUTCD
recommends such a posting if the street on which the sign is
posted is both the only entrance and outlet to the street or street
system involved. In this case, Douglas St., Princeton Dr., and
Ware Rd. all lead from Burleson Road to Benjamin St. and drivers
may enter or leave this street network by any of three streets.
However, 'No Outlet' signs appear to be the only option that
would be understandable to drivers to accomplish the desire of
the neighborhood. Action: 'No Outlet' signs will be posted at the
entrances to Princeton Dr. and Ware Rd. from Burleson Rd.

Austin
Transportation
Department

City of Austin Planning and Development Review Department
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Staff Comments
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9/1/2020
Primary
Resource

64

37

Investigate the possibility of making the
#3
section of IH-35 frontage road at
Riverside,
Woodland level with the interstate while FY 2015-16
maintaining the east-west underpass
connection to Travis Heights to facilitate
and make safer inter-neighborhood travel.

Underway

8/2015 (TXDOT): The overpass of Woodland Avenue is being
replaced and will be designed to better accommodate ped and
bike users. 5/2015 (PZD): The Mobility35 project is exploring
improvements for the IH-35 corridor. The current proposal would
preserve east-west connectivity for pedestrians, cyclists, and
motorists but would not raise the frontage roads to the highway
level. Design is underway, but construction is not funded. For
more information, visit
http://www.mobility35.org/proposedconcepts/implementation.a
spx . (2006): In the original I-35 study, we received numerous
comments from residents along Woodland - the outcome was to
remove the grade separated interchange (IE. Woodland would
"T" into the frontage road on both sides of the interstate). The
ramp configuration was also modified to eliminate the Woodland
southbound exit ramp.

TxDOT

65

38

Support a Bus Rapid Transit (BRT) line
along East Riverside Drive.

Ongoing

10/2013 (PDRD): The East Riverside Corridor Plan calls for a
streetcar or light rail service along E. Riverside with BRT as an
alternative. 12/2011 (CapMetro): Capital Metro currently has
two BRT lines planned, and does not include E. Riverside at this
time; however both the City of Austin and Capital Metro are
exploring the option of a fixed guideway service in the future.
2006 (Capital Metro): We do have plans to introduce a Bus Rapid
Transit on this corridor. It is currently budgeted for 2014. I know
that it is 9 years away but time moves fast and who knows if we
find that we may be able to do it sooner depending on various
factors.

Capital Metro

# 4 Pleasant
Valley; 5
Parker
Lane, FY
2015-16

City of Austin Planning and Development Review Department
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Priority
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Fiscal Year
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Staff Comments
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9/1/2020
Primary
Resource

66

38

Provide a Dillo circulator route that would
#4
enable residents and employees within
Riverside,
the Riverside, Parker Lane and Pleasant
FY 2015-16
Valley Planning Areas to move around
easily and take advantage of the area’s
services without the need of a car.

Planned Project

10/2014 (PDRD): Capital Metro's Service Plan 2020 proposes a
frequent service route (15-min. intervals) for Oltorf and a Rapid
Bus route for East Riverside, depending on funding availability.
4/2014 (PDRD): Dillo service was discontinued by Capital Metro.
2006 (Capital Metro): A detailed evaluation would have to be
completed to determine whether such a service would be
warranted. Currently, the area is served by a variety of Fixed
Routes : 26 (18-25 min frequency, 27 ( 15-20 minutes), 331 (1530 minutes), 14 (40 minutes), and UT Shuttles (10-20 minutes
during session). All of these routes access different points of
commerce or social services in the area. Perhaps, the committee
could address exactly where residents are trying to go and how
the current system does not meet their needs. We will be
redesigning services in the area mentioned within the next 2-3
years to improve access for residents. Our plans, however, are to
continue to improve the frequencies of the local routes. Already
most in this immediate area are 15-20 minutes all day Weekdays
and 20-30 minutes on weekends.

Capital Metro

67

38

Provide a Dillo route to connect the EROC
planning area with the rest of Austin.

Partially Complete

6/2015 (PAZ): Beginning June 7, the #20 and #331 bus routes run
every 15 minutes from 7 AM to 7 PM and every 20 minutes from
7 PM to 10 PM between EROC, downtown, Cherrywood, and
University Hills. 10/2013 (PDRD): Dillo Service has been
discontinued by Capital Metro.

Capital Metro

#5
Riverside,
FY 2015-16

City of Austin Planning and Development Review Department
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#
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Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

71

39

Work with the Watershed Department to # 3 Pleasant
do the following: 1) To document the
Valley, FY
exact location of creeks, seeps, springs
2015-16
and wetlands so that they are added to
the City’s inventory of Critical
Environmental Features; 2) To name any
unnamed creeks; and 3) To determine if
additional creeks should be added to the
current list of "urban" or "suburban
watersheds."

Ongoing

8/2019 (WPD) All critical environmental features (CEFs) are
9/2011: Pleasant Valleys #4 priority for FY 2012identified and mapped during the development review process.
13. 10/2008: Pleasant Valleys #7 priority for FY
These features are protected with setbacks by the LDC. The City 2009-10.
does not have access to private property and therefore
documents CEFs on private lands chiefly during the development
process. Staff has also completed revisions to the creek data
layer to better define creek locations and update creek naming.
The official creek naming convention is regulated by the US
Geological Society (USGS) and must be based on historically
significant land features. The current draft of the LDC revision
does not propose any changes to watershed classifications.
4/2018 (WPD) 1) All CEFs are recorded in Amanda during
development review & are protected through the LDC; CEF
locations are updated in GIS with Amanda data. Please keep in
mind that the City does not have access to private property and
therefore documents CEFs on private lands chiefly during the
development process. 2) See 2/2010 comment. 3) Revisions to
the Land Development Code, as part of the Imagine Austin
Comprehensive Plan, may propose a change from suburban to
urban for some areas. 2/2010 (WPD): WPD has participated in
fieldwork visits with neighborhood residents to identify
environmental features. WPD has a city-wide project underway,
Biological Resource Mapping, which includes mapping the tree
canopy in GIS (completed), entering Critical Environmental
Feature Data (75% complete) and Priority Woodland Mapping
(75% complete). The area includes EROC. Staff has also
completed revisions to the creek GIS data layer to better define
creek locations and watershed divides, and to update creek
naming. The official creek naming convention is actually more
complex and regulated by the US Geological Society (USGS) and
must be based on historically significant land features. However,
all creeks--named and unnamed--and all areas draining to them
are distinguished as "Urban" or "Suburban" (or other) watershed
classifications.

72

39

Conduct clean-up activities around creek
areas.

Ongoing

4/2014 (PDRD): The Southeast Austin Trails and Greenways
Alliance hosts several clean-up events every year. Unknown
date: KAB is looking forward to working with the neighborhood
on their cleanups.

# 4 Parker
Lane, FY
2015-16

City of Austin Planning and Development Review Department
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Watershed
Protection
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Keep Austin
Beautiful
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Staff Comments

73

40

Explore volunteer opportunities such as
the Texas Watch State Volunteer Water
Quality Monitoring program.
Www.texaswatch.geo.txstate.edu.

# Not
Ranked

Unknown

74

40

Increase awareness of water quality issues
through neighborhood association
newsletters, list serves and websites.

# Not
Ranked

Ongoing

12/2015 (WPD) WPD Education has a variety of programs. For a
list, please see:
http://www.austintexas.gov/department/watershedprotection/education. Each program has contact information on
its website. To speak with someone, please contact: Watershed
Education Manager – 512-974-2446; Watershed Youth Education
– 512-974-6571; Grow Green – 512-974-2581. Also, the Pollution
Prevention and Reduction Program
(http://www.austintexas.gov/PollutionPrevention) includes
several public awareness initiatives, including the East Austin
Environmental Initiative (http://www.austintexas.gov/eaei).

75

40

Prohibit overnight parking on Lakeshore
Blvd. by large commercial trucks.

# Not
Ranked

Unknown

76

40

Extend Waterfront Overlay setbacks to
provide increased open space and public
access.

# Not
Ranked

Unknown

77

40

Modify the South Lakeshore Subdistrict
regulations of the Waterfront Overlay
District to extend the primary setback to
100 feet from its current 65 feet and
preserve and support the existing
regulation which mandates a primary
setback of 50 feet south of Lakeshore Blvd.

# Not
Ranked

Unknown

City of Austin Planning and Development Review Department

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

Contact Team

Neighborhood
Association

Watershed
Protection
Department

1/2015 (PDRD): No signs are in place.

Public Works

APD

Existing staff resources can be used subject to prioritization of
workload. Requires code amendment.

Planning &
Zoning
Department

Contact Team

Planning &
Zoning
Department

Contact Team
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78

40

Preserve and protect the provisions of the
East Riverside Subdistrict regulations of
the Waterfront Overlay District
maintaining the primary setback of 100
feet from the Town Lake shoreline and
maximum impervious cover of 50 percent
for an area not included in a primary or
secondary setback, as well as extend to
this subdistrict the creek setbacks and
other restrictions included in the Travis
Heights Subdistrict regulations.

# Not
Ranked

Unknown

80

40

Include appropriate building scale
requirements within the Waterfront
Overlay subdistricts so that buildings step
up gradually as they move away from the
waterfront.

# Not
Ranked

Unknown

81

40

Modify both the East Riverside and South
Lakeshore Subdistrict Regulations of the
Waterfront Overlay District to limit
building heights. Language similar to the
following is proposed to be added to the
regulations: "Building heights on
properties adjacent to Lakeshore
Boulevard are limited to 3 stories or 40
feet."

# Not
Ranked

Not Currently
Feasible or
Recommended

83

41

In pursuance of the goal of protecting the
quality of the lakeshore environment,
form a neighborhood committee to study
the existing Waterfront Overlay
regulations and determine where
additional protections are needed.

# Not
Ranked

Unknown

City of Austin Planning and Development Review Department

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

Planning &
Zoning
Department

Planning &
Zoning
Department

Existing staff resources can be used subject to prioritization of
workload. Requires code amendment.

Planning &
Zoning
Department

Development
Services
Department

10/2013 (PDRD): The properties at this location have been zoned
PUD by ordinances 20091217-126 and 20070503-050. These
ordinances allow for building heights ranging from 40' to 90'.
6/2013 (PDRD): East Riverside Subdistrict sets maximum height
at the lower of 90 feet or the maximum allowed by the base
zone. South Lakeshore Subdistrict sets the maximum height at 60
feet or the maximum allowed by the base zone.

Planning &
Zoning
Department

Contact Team
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9/1/2020
Primary
Resource

84

41

Modify the East Riverside Subdistrict
regulations of the Waterfront Overlay
District to include a primary setback of 50
feet south of Lakeshore Blvd. to mirror the
provisions of the South Lakeshore
Subdistrict regulations.

# Not
Ranked

Not Yet Initiated

2013 (PDRD): East Riverside Subdistrict establishes a primary
setback of 100 feet landward from Town Lake Shoreline.

Planning &
Zoning
Department

85

41

Modify the South Lakeshore Subdistrict
Regulations of the Waterfront Overlay
District to require a vegetative buffer
within the existing setback (as determined
by base zoning district). Language similar
to the following is proposed to be added
to the Regulations: "Require a vegetative
buffer equal in width to the existing
setback of 15 feet, whichever is less, on
Tracts along and adjacent to Lakeshore
Boulevard. Improvements permitted
within the buffer zone are limited to
drainage, underground utility
improvements, or those improvements
that may be otherwise required by the
City of Austin or specifically authorized in
the ordinance."

# Not
Ranked

Not Yet Initiated

2013 (PDRD): Language requiring vegetative buffer within the
setback has not been added to the Waterfront Overlay
Combining District or Subdistrict Regulations.

Planning &
Zoning
Department

City of Austin Planning and Development Review Department
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# Not
Ranked

Status

Staff Comments

Primary
Resource

Secondary
Resource

86

41

Require the strict application of the
parking regulations of the East Riverside
and South Lakeshore Subdistrict
Regulations of the Waterfront Overlay
District to all projects within the Overlays.
(Requirements for surface parking
currently mandate its placement along
roadways, if practical, and that it be
screened from views from Town Lake, the
Colorado River, parkland, and the creeks.
An above-grade parking structure must be
on a pedestrian scale and either
architecturally integrated with the
associated building or screened from
views from Town Lake, the Colorado River,
parkland, and creeks named in this part;
and must incorporate pedestrian oriented
uses at ground level if it is adjacent to
Town Lake, the Colorado River, parkland,
or a creek. These do not apply if the
parking structure is completely below
grade).

91

43

Preserve and support the Riverside Golf
# 2 Pleasant
Course and investigate a possible historic
Valley, FY
designation.
2015-16

Not Yet Initiated

Approval of this proposal is contingent upon the neighborhood
association assisting in the investigation of the potential for
historical designation through research, photography, etc.

Contact Team

Planning &
Zoning
Department

93

43

Conduct clean-up activities at parks.

Ongoing

6/2014 (PDRD): The Southeast Austin Trails and Greenways
Alliance organizes many clean-ups along the Country Club Creek
Greenbelt. Unknown date: KAB is looking forward to working
with the neighborhood on their cleanups.

Contact Team

Keep Austin
Beautiful

94.2

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #2 - Enhance the remaining
natural wooded areas and remove
invasive plants and replace with native
species.

Partially Complete

5/2013 (PARD): In 2010, 38 trees were planted in Mabel Davis
District Park. Species included: Desert Willow, Mexican White
Oak, Chinquapin Oak, American Elm, Bur Oak, Possumhaw Holly,
Live Oak, Yaupon Holly, Texas Mountain Laurel, Cedar Elm.
PARD: Funds for this item will be included in a future operating
budget. The Department recommends that this item be
implemented.

PARD

# 1 Parker
Lane, FY
2015-16

# Not
Ranked

City of Austin Planning and Development Review Department

Ongoing

Contact Team Comments

9/1/2020

Development
Services
Department
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Staff Comments

96

43

Research opportunities to utilize utility
easements on private property as public
green space.

# Not
Ranked

Ongoing

6/17/2013 (PDRD): Neighborhood Connectivity is negotiating
with the Heights Assembly of God church on Burleson Road for
public thru access to the easement at the back of the property.
The property owner desires construction of a fence as mitigation
for the public access. Funding of the fence is an issue.

99

44

Encourage the City of Austin and Austin
Community College to create a landmark
at the northwest corner of East Riverside
Drive and Grove Blvd that would serve as a
guide to the Colorado River Park (ACC, the
Riverside Golf Course and the Daniel Ruiz
Library are other public and private
entities on Grove Blvd that could be
incorporated).

# Not
Ranked

Not Yet Initiated

Urban Design staff may be available to assist in developing the
site and design criteria for the landmark. Funding source for
design, construction and maintenance needs to be identified.

107

45

Allow existing multi-family developments
listed in Objective 8.1 not located in the
100 year floodplain to be rebuilt at the
same height in stories, number of units,
and building footprint provided that they
meet S.M.A.R.T. Housing technical
standards for accessibility, Green Building
and Transit-oriented design; and meet the
sprinkler requirements of the 2003
International Building Code if at least 10%
of the units are "reasonably priced" (i.e.,
rent to households at or below 80%
Median Family Income who spend no
more than 30% of their gross income on
rent and utilities). See plan for a list of
recommended development standards.

# Not
Ranked

Unknown

City of Austin Planning and Development Review Department
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9/1/2020

Contact Team Comments

4/2013 (Contact Team): The high voltage power
line west of Burleson is considered a park by
PARD. SEATAG has been waiting for the
Neighborhood Connectivity Group to obtain a
recreational easement on one section between
Burleson and Ventura. Once this recreational
easement is obtained, we can apply for a grant
for materials to finish that section of the Country
Club Creek Trail.

Primary
Resource

Secondary
Resource

Public Works

Contact Team

Planning &
Zoning
Department

PARD

Planning &
Zoning
Department

Contact Team
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Priority
Ranking and
Fiscal Year
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Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

COMPLETE
Capital Improvement Project
61.b

37

Along Lakeshore Blvd from East Riverside
Drive to Pleasant Valley Road, identify
ways to provide safe pedestrian and
bicyclist crossings, with special attention
paid to the intersection of Lakeshore Blvd
with Tinnin Ford.

# Not
Ranked

Complete

7/2017: Protected bikewy was completed. Painted crosswalks at
intersections. 11/2015 (PAZ): A protected bikeway is proposed
for this location. A public meeting will be held on 11/16/2015 to
gather feedback about the proposal. Safety improvements for
crossings may also be considered as part of this project. 11/2014
(PDRD): Upon observation, the intersection had a low level of
delays (vehicular and pedestrian) and a low number of crashes. A
traffic signal study is not recommended at this time.

Austin
Transportation
Department

53

36

Put a striped bike lane along Lakeshore
Blvd.

# Not
Ranked

Complete

6/2016: Protected bike lane with two travel lanes complete.
11/2015 (PAZ): A protected bikeway is proposed for this location.
A public meeting will be held on 11/16/2015 to gather feedback
about the proposal. 10/2013 (PDRD): The 2009 Austin Bicycle
Plan Update recommends a bike lane in this corridor. 2006
(Public Works): This will require sealcoating Lakeshore Blvd. and
changing the striping pattern to accommodate parking on the
north curb, two 6' bike lanes, and two travel lanes.

Austin
Transportation
Department

55a

36

Conduct a study to investigate the
feasibility of putting bike lanes along E.
Riverside Dr. (Grove to I-35).

# 5 Pleasant
Valley, FY
2015-16

Complete

8/2014 (PDRD): The East Riverside Corridor Master Plan
consitutes such a study. The plan recommends on-street bike
lanes on East Riverside. Funding for multi-modal improvements
to East Riverside Drive has been allocated out of the 2012
bonds. I10/2013 (PDRD): The 2009 Austin Bicycle Plan Update
recommends a bike lane in this corridor. (PWD): The Bicycle
Program will update the Bike Plan in 2007 and 2009. A needs
assessment, which includes identifying recommended facilities in
these areas, is included.

Austin
Transportation
Department

55b

36

Conduct a study to investigate the
# 3 Parker
feasibility of putting bike lanes along
Lane, FY
Oltorf Street (Willow Creek Drive to IH-35). 2015-16

Complete

2/2015 (PDRD): Bike lanes were installed on East Oltorf from IH35 to 300' east of Willow Creek Drive in November 2014.
10/2013 (PDRD): The 2009 Austin Bicycle Plan Update
recommends a bike lane from IH-35 to Burleson Rd.

Austin
Transportation
Department

City of Austin Planning and Development Review Department
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9/1/2020
Primary
Resource

57a

36

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #1. Burleson,
west side, from Catalina area southward,
as needed, to Ben White Blvd.
(improvements).

# Not
Ranked

Complete

10/2013 (PDRD): City GIS data show continuous sidewalks on
both sides, and the condition of the sidewalk appears good in the
2012 aerial imagery. If specific locations are in need of repair,
please provide more information to PWD or report to 311. 2006
Construction Estimate $2,400 (sidewalk in generally good
condition with minor repairs). Engineering design and
management fees for all priorities (Recommendations 57a-f) is
$20,000. Please note that all estimates are at today’s
construction costs and subject to change in the future.

Public Works

57b

36

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #2. Oltorf St.,
south side, between Wickersham Lane and
Sunridge Street, where gap exists.

# Not
Ranked

Complete

2006 Construction Estimate: $12,100 (includes Recommendation
57e). Engineering design and management fees for all priorities
(Recommendations 57a-f) is $20,000 (2006). Please note that all
estimates are at today’s construction costs and subject to change
in the future. 8/2005 (PDR): Sidewalks have been completed on
the south side of Oltorf Street from Huntwick Drive to
Montopolis Drive.

Public Works

57c

36

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #3. Metcalfe,
south side from Burleson to Linder
Elementary.

# Not
Ranked

Complete

4/2013 (PDRD): Improvements were made to Metcalfe, south
side from Burleson to Linder Elementary in 2008. 2006: Priority
#3: Construction Estimate $29,000. Engineering design and
management fees for all priorities (Recommendations 57a-f) is
$20,000. Please note that all estimates are at today’s
construction costs and subject to change in the future.

Public Works

57d

36

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #4. Near the
intersection of Oltorf St. and Pleasant
Valley, south side of Oltorf and NW side of
Pleasant Valley Rd.(where gaps exist).

# Not
Ranked

Complete

10/2013 (PDRD): As observed in 2012 aerial imagery, sidewalks
and curb ramps are present at all corners of this intersection and
are in good condition. 2006: Priority # 4: Construction Estimate:
$14,400 (Oltorf from Pleasant Valley to Collins Creek).
Engineering design and management fees for all priorities
(Recommendations 57a-f) is $20,000. Please note that all
estimates are at today’s construction costs and subject to change
in the future.

Public Works

City of Austin Planning and Development Review Department
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9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

57e

36

Build and/or make improvements to
sidewalks within the Parker Lane Planning
Area in this order of priority: #5. The south
side of Oltorf Street between Sunridge
Drive and Alvin Devane, where gaps exist.

# Not
Ranked

Complete

Priority #5 - Construction estimate included with Priority #2
(Recommendation 57b). Engineering design and management
fees for all priorities (Recommendations 57a-f) is $20,000 (2006).
Please note that all estimates are at today’s construction costs
and subject to change in the future. M. Laursen, PDR: As of
8/2005--Sidewalks have been completed on the south side of
Oltorf Street from Huntwick Drive to Montopolis Drive.

Public Works

58b

37

Build sidewalks within the Pleasant Valley
Planning Area in this order of priority: #2
South side of Oltorf St. (from AMD to
Sunridge).

# Not
Ranked

Complete

1/2014 (PDRD): This sidewalk has been completed as seen in City
GIS data and Google Streetview. 2006: Priority #2: Construction
Estimate: $29,600. Engineering design and management fees for
Recommendations 58 a - c: $26,200. Please note that all
estimates are at today’s construction costs and subject to change
in the future. Same as action item 57e

Public Works

58c

37

Build sidewalks within the Pleasant Valley
Planning Area in this order of priority: #3
West side of Pleasant Valley Rd. (north of
Elmont to Lakeshore).

# Not
Ranked

Complete

11/1016: Sidewalk completed 10/15/2016. 2006: Priority #3:
Construction Estimate: $19,800. Engineering design and
management fees for Recommendations 58 a - c: $26,200. Please
note that all estimates are at today’s construction costs and
subject to change in the future.

Public Works

61.a

37

Along Lakeshore Blvd from East Riverside
Drive to Pleasant Valley Road, identify
ways to provide safe pedestrian and
bicyclist crossings, with special attention
paid to the intersection of Lakeshore Blvd
with Town Creek.

# Not
Ranked

Complete

2/2017: Improvements were made inconjunction with protected
bikeway. 11/2015 (PAZ): A protected bikeway is proposed for this
location. A public meeting will be held on 11/16/2015 to gather
feedback about the proposal. Safety improvements for crossings
may also be considered as part of this project. 1/2015 (PDRD):
Two-lane roadways are not eligible for pedestrian hybrid

Austin
Transportation
Department

Public Works

62

37

At the intersection of Pleasant Valley Rd.
and Riverside Dr. and make improvements
to ease crossing Pleasant Valley Rd. and
minimize safety hazards for pedestrians
and cyclists.

# Not
Ranked

Complete

4/2014 (PDRD): Sidewalk and ramp improvements were
completed at the intersection of S. Pleasant Valley Rd. and
Riverside Dr. on 10/18/2013. A total of 952 linear feet of
sidewalks and ramps were installed.

Public Works

Austin
Transportation
Department
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6/2/2009 (Contact Team): There is an active CIP
project to repair the abutments of the Riverside
Bridge (e-capris# 5873.009). The neighborhood
would like the scope of this project extended to
include a pedestrian underpass under the
Riverside Bridge over Country Club Creek.
10/2008: Parker Lane's #4 priority for FY 2009-10.
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Status
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70

39

Lobby PARD or the Watershed Protection # 2 Pleasant
Dept. to acquire properties containing the Valley; 3
headwaters of Country Club Creek and
Riverside; 5
preserve them in a natural state as the
Parker
Country Club Creek Preserve. The
Lane, FY
headwaters are located just north of Ben
2015-16
White Blvd and are indicated by seeps and
springs and marked on the "Environmental
Features and Watershed Boundaries" map.

Complete

12/2015 (PARD): PARD is seeking to acquire property or an
easement to provide public access to the newly acquired
headwaters land from the neighborhood to the east. 8/2015
(PAZ): Last month, PARD purchased the largest property in the
area, a 33-acre parcel owned by the Catholic Diocese of Austin.
1/2014 (PARD): PARD received funding for land acquisition under
the 2012 Bond program for properties containing the headwaters
of Country Club Creek.

94.8

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #8 - Skate park with stadium-style
seating.

# Not
Ranked

Complete

12/2015 (PAZ): The skate park includes a skate bowl, streetscape
elements and a grass seating area for interested onlookers. It
opened in late-2005 and is a 12,000-square-feet concrete skate
park. It does not include stadium seating.

97

44

Work with PARD to develop user
agreements for small neighborhoodmaintained neighborhood greens in the
planning area.

# Not
Ranked

Complete

6/2015 (PAZ): Austin Parks Foundation provided a grant of $25,
491 to install an ADA-compliant ramp, trail and picnic tables.
4/2013 (PDRD): City purchased 3.53 acres on the corner of Parker
and Windoak Drive and turned this into a pocket park. Article on
the purchase can be found at:
http://burlesonheights.com/2012/01/22/pocket-park-couldcome-to-parker-lane/. 10/2008 (PARD): The Neighborhood Plan
Contact Team determines best candidate(s) for Neighborhood
Greens, then approaches PARD for evaluation and planning &
processing assistance.

101

44

Encourage PARD to design and construct
an over-the-water connection for the
Lakeshore portion of the Town Lake Hike
and Bike Trail.

# Not
Ranked

Complete

6/2014 (PDRD): The boardwalk trail is complete. 4/2013 (Public
Works): Boardwalk trail connection being built on Ladybird Lake.
For more details, see:
http://austintexas.gov/department/boardwalk-trail-lady-birdlake. PARD: * This is an estimate to construct an above-water
trail that would close the gap between the Statesman property
and the Lakeshore Blvd. parkland, providing periodic connections
from the shore.
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9/1/2020
Primary
Resource

Contact Team Comments

9/2011 (NPCT): See Malcolm Yeatts' support and
explanation for this ranking as well as multiple
pages in the EROC plan. Priority #1 Riverside, #2
Parker Lane, and #3 Pleasant Valley for FY 201213. 10/2008: Parker Lane's #2 priority,
Riverside's #3 priority and Pleasant Valley's #6
priority for FY 2009-10.

Watershed
Protection
Department

Secondary
Resource
PARD

PARD

4/2013 (NPCT): There is a new park: The Parker
Lane Park. I have forwarded this information to
the volunteers that are working on that park. The
residents around the area of Oltorf and
Wickersham have asked PARD to consider buying
a property in the area, so there may be another
small park soon. 9/ 2011 (NPCT): 2100 Parker Ln
with its 3 SF-6 lots and 1 MF-3 lot with old growth
live oaks & pond would be an ideal pocket park.
We encourage PARD/city negotiations to
continue for the acquisition of this property.
Riverside's #2 priority for FY 2012-13. 10/2008:
Riverside's #4 priority for FY 2009-10.

PARD

Contact Team

Public Works

PARD
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Action Plan
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Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

102

44

Provide an under IH-35 connection of the
Town Lake Hike and Bike Trail.

# Not
Ranked

Complete

6/2014 (PDRD): The boardwalk trail is complete. 1/2014 (PARD):
Comments from Public Works below address this need for trail
connection. 4/2013 (Public Works): Boardwalk construction is
underway. For more details, see:
http://austintexas.gov/department/boardwalk-trail-lady-birdlake. 9/2011 (PARD): Boardwalk project is in the final stages of
design and permitting. 5/2009 (PARD): City Council has
approved concept of extending the trail over the water.

9/2011: Parker Lane's #7 priority for FY 2012-13.
10/2008: Parker Lane's #7 priority for FY 2009-10.

Public Works

PARD

104

44

Provide a safe pedestrian crossing across
Pleasant Valley Road at Lakeshore
Boulevard to connect the existing Town
Lake Hike and Bike Trail to the proposed
Country Club Creek hike and bike trail.

# Not
Ranked

Complete

2/2011 (Public Works): Signalized crosswalk on the south side
are being added Fiscal Year 2011. 5/2009 (Public Works);
Signalized crosswalks are provided on the west and south sides.

10/2008 (PDR): Riverside's #2 priority for FY 200910. 8/2008 (NPCT): Safe crosswalks for our
dense area are our highest priority. Not only
does re-striping need to happen, but need safe
protection within the median, better signage and
signals. Because of a lack of safe, clearly marked,
signalized crosswalks, pedestrians cross
anywhere and everywhere, so documentation at
any one location is difficult. Issue has surfaced
repeatedly in corridor study meetings. Providing
a safe way for citizens to cross Riverside at
multiple locations as well as Pleasant Valley at
Lakeshore is positively a priority. Locations along
Riverside include: at Summit, at Lakeshore, at
Parker, at Royal Crest, at Tinnin Ford, at Willow
Creek, at Pleasant Valley, some point between
Pleasant Valley and Willow Creek and Lakeshore
at Pleasant Valley. The Country Club Creek
Trailhead, plainly visible now on the east side of
this intersection, needs sage crossings across
Pleasant Valley to both the south side of
Lakeshore Blvd. and the north side. Additional
crosswalks are also needed at bus stops.

Public Works

Austin
Transportation
Department

# Not
Ranked

Complete

Non-Capital Improvement Project
1

28

Retain single family uses in established
single family neighborhoods.

City of Austin Planning and Development Review Department

Planning &
Zoning
Department

Page 34

Plan Adopted 11/16/2006

East Riverside/Oltorf Combined Neighborhood Plan Implementation Tracking Chart
Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

3

28

Promote and support compatibility
between single family residences by: 1)
retention of scale between structures
regarding height, mass and impervious
cover both in remodeling and new home
construction 2) encouraging City Council
to incorporate the following
recommendation developed by
neighborhood stakeholders into their
proposed Single Family Development
Regulations a) retain the existing scale
and massing in new single family
structures and remodels adjacent to
residences and limit height to 35 feet,
measured from existing grade of the
adjacent residences.

# Not
Ranked

Complete

6/2013 (PDRD): Chapter 25-2 Subchapter F, adopted in 2006,
established compatibility standards for single family residential
development throughout the Core neighborhoods of Austin,
including East Riverside/Oltorf Combined.

8

29

Minimize the negative effects between
different intensities of uses by increasing
limits on density and height when
necessary.

# Not
Ranked

Complete

6/2013 (PDRD): This issue has been addressed for part of the
EROC area as part of the E. Riverside Corridor Regulating Plan,
adopted May 2013.

10

19

Add the MU Combining District to
properties on South Congress Avenue
south of Live Oak Street.

# Not
Ranked

Complete

Per GIS Zoning layer, properties indicated are currently zoned CSMU-H-CO-NP, CS-MU-V-CO-NP, and GR-MU-V-CO-NP (PDRD,
7/25/2013)

23

30

Require that applicants disclose any deed
restriction details at the time of zoning
application.

# Not
Ranked

Complete

9/2011 (PDRD): Current procedures cover this in the zoning
application.

25

30

Permit the Urban Home Special Use in the
following locations where the current use
is duplex residential or four-plex: Valley
Hill Circle, Mission Hill Drive, and the east
side of Parker Lane between Wickersham
Lane and Carlson Drive.

# Not
Ranked

Complete

City of Austin Planning and Development Review Department

9/1/2020
Primary
Resource

Contact Team Comments

Secondary
Resource

Planning &
Zoning
Department

9/2011: Pleasant Valley's #10 priority for FY 201213. 5/2011 (NPCT):We recognize this item does
not require budget allocation; however, feel this
is a very important item - especially with
properties that border or are close to residential
land use properties. 10/2008: Pleasant Valleys
#10 priority for FY 2009-10.

Planning &
Zoning
Department

Planning &
Zoning
Department
9/2011: Pleasant Valleys #8 priority for FY 201213. 10/2008: Pleasant Valleys #8 priority for FY
2009-10.

Planning &
Zoning
Department

Development
Services
Department

Planning &
Zoning
Department
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#

Action Item/
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Priority
Ranking and
Fiscal Year

Status

Staff Comments

Contact Team Comments

9/1/2020
Primary
Resource

Secondary
Resource

26

31

Support the development of buildings with
both a commercial and residential
component along the south side of
Riverside Drive west of Pleasant Valley
Road and along the west side of Pleasant
Valley Road north of Riverside Drive.

# Not
Ranked

Complete

5/2013 (PDRD): Per GIS layer: Along the South Side of Riverside
Drive (West of Pleasant Valley Road), Properties are currently
zoned for GR-MU-NP, GO-MU-CO-NP, and LO-MU-CO-NP.
Properties West of Pleasant Valley Drive (North of Riverside
Drive) are currently zoned for MF-3-CO, and GR-NP.

Planning &
Zoning
Department

27

31

Conduct a focused corridor study that
would address landscaping, pedestrian
and bicycle facilities, creative parking
designs (e.g., around the back and sides of
a building), design features such as plazas
and public art and any others that would
make East Riverside Drive an attractive
destination; examine the possibility of
adding a "gateway to downtown" sign at
some point along Riverside Drive.

# Not
Ranked

Complete

9/2013 (PDRD): East Riverside Corridor Plan and Regulating Plan
adopted by City Council.

Planning &
Zoning
Department

Austin
Transportation
Department

29

32

Strongly encourage City Council to
expeditiously adopt the draft citywide
Commercial Design Standards that would
apply to special roadways such as East
Riverside Drive. Refer to plan document
for a list of standards recommended by
the neighborhood to be included.
**Neighborhood stakeholders are to
advocate for the adoption of the CDS by
the Planning Commission and City Council.

# Not
Ranked

Complete

6/2008 (M. Laursen, PDRD): Commercial Design Standards were
adopted by City Council in January 2007. Not all of the
recommendations listed in the EROC plan were included in the
final ordinance.

Contact Team

Planning &
Zoning
Department

30

33

Allow the Mixed Use Building (MUB) and
Neighborhood Urban Center (NUC) Special
Uses along the south side of Riverside
Drive and on the west side of Pleasant
Valley Road north of Riverside Drive.

# Not
Ranked

Complete

City of Austin Planning and Development Review Department
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Department
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Action Plan
Item/ page
Rec #
#

Action Item/
Recommendation

Priority
Ranking and
Fiscal Year

Status

Staff Comments

9/1/2020

Contact Team Comments

Primary
Resource

9/2011: Pleasant Valleys #5 priority for FY 201213. 10/2008 (PDR): Pleasant Valleys #5 priority
for FY 2009-10.

Watershed
Protection
Department

69

38

Create and adopt a neighborhood plan
design tool or similar mechanism (i.e.
Headwaters Support Program) for
requiring greater development setbacks
along creeks and in the vicinity of creek
headwaters and in other environmentally
sensitive areas.

# Not
Ranked

Complete

10/2013 (WPD) The Watershed Protection Ordinance, passed
10/17/2013, provides headwater protection for all creeks
beginning at 64 acres of drainage; increases development
setbacks for creeks in previously unprotected or less-protected
eastern (Suburban) watersheds; provides additional protection
for critical environmental features; requires development to be
outside of an erosion hazard zone to keep buildings, roadways
and utilities from being constructed in harms way.

79

40

Increase the number of prohibited uses in
the Waterfront Overlay subdistricts within
the East Riverside/Oltorf Neighborhood
Planning Area.

# Not
Ranked

Complete

6/2013 (PDRD): East Riverside Corridor Plan was adopted May
2013 and increased the number of prohibited uses in the area.

Planning &
Zoning
Department

82

41

Property owners along the lakefront
should aim to contribute waterfront
access and open space necessary to
complete the Hike & Bike Trail.

# Not
Ranked

Complete

6/2014 (PDRD): The boardwalk trail is complete. 10/2013
(PDRD): The boardwalk extension of the hike and bike trail is
under construction.

Public Works

87

42

Modify the Waterfront Overlay Subdistrict
Uses for the South Lakeshore Subdistrict
and the East Riverside Subdistrict as
follows: "Structures that front and are
adjacent to Town Lake should be used for
pedestrian-oriented uses (i.e., any use
which serves the public by providing goods
or services that are waterfront dependent
or waterfront related. Permitted uses
include all uses permitted in MF-6 and
below and any uses permitted in GO
except communications services and
communication service facilities, local
utility services, hospital service (general &
limited), off-site accessory parking
(conditional on use of pervious materials)."

# Not
Ranked

Complete

10/2013 (PDRD): The properties at this location have been zoned
PUD by ordinances 20091217-126 and 20070503-050. These
ordinances govern permissible uses. Farther from the lake, the
East Riverside Corridor Regulating Plan addresses land use.
Generally speaking, the PUD ordinances and regulating plan
permit a mix of uses including multifamily, office, and retail uses
and promote pedestrian-oriented site development standards.

Planning &
Zoning
Department
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Secondary
Resource

Property
Owners
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#

Action Item/
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Priority
Ranking and
Fiscal Year
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Staff Comments

88

42

Any redevelopment or new development
along Town Lake between IH-35 and
parkland along S. Lakeshore Blvd. (which
includes 1818 S. Lakeshore Blvd.) is
strongly encouraged during project
approval to dedicate trail land or
easement along the lake and to build the
trail. PARD suggested the above language
for the DRF in order to combine the
following issues: 1) if the city-owned
portion of 1818 S. Lakeshore is not sold to
the owner of the Waterfront Condos.
Request that PARD acquire the land to
extend Town Lake Park and the hike-andbike trail; and 2) provide incentives to
property owners to contribute waterfront
access and open space necessary to
complete the hike-and-bike trail.

# Not
Ranked

Complete

6/2014 (PDRD): The boardwalk trail is complete. 10/2013
(PDRD): The boardwalk trail is under construction. PARD (2006):
This DRF would lead to the completion of the Town Lake hike and
bike trail within the neighborhood plan area as this area
develops/redevelops (this will require amending the Waterfront
Overlay District East Riverside Subdistrict Requirements). For
1818 S. Lakeshore specifically, PARD requested that a trail
easement be retained if the City sells the property to the
developer. It is preferable that trail alignment be negotiated
through the north side of the property along the lake.

89

42

Preserve and protect the avenue of
mature trees along the north and south
sides of Lakeshore Blvd. These trees were
given to the City of Austin Parks
Department in 1990 by LCRA and now
provide total street canopy for Lakeshore
Boulevard between Town Creek Drive and
the creek adjacent to the western
property line of 1701 S. Lakeshore Blvd.

# Not
Ranked

Complete

5/2013 (PARD): In 2010, 30 trees were planted in the ROW North
of Lakeshore Blvd. Species included: Mexican White Oak,
American Smoketree, Mexican Buckeye, Texas Redbud, Rusty
Blackhaw Viburnum, Mexican Plum, Texas Mountain Laurel,
Cedar Elm, Yaupon Holly, Chinquapin Oak. 26 trees were also
planted between the ROW and Lady Bird Lake. Species included:
Lacy Oak, Chinquapin Oak, Texas Redbud, Mexican Buckeye,
Cedar Elm, Yaupon Holly, Texas Mountain Laurel. 9/2011
(PDRD): Site plan reviewers and City Arborist are reviewing plans
which ensure compliance with the PUD and the intent of the tree
preservation ordinance. This includes both trees located on
private property and trees located within the public Right of Way.
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9/1/2020
Primary
Resource

Contact Team Comments

9/2011 (NPCT): The developer agreed to protect
these trees. City officials in the appropriate
departments should carefully monitor this
protection throughout development stages. This
is a recommendation in the EROC plan.
Riverside's #6 priority for FY 2012-13. 10/2008:
Riverside's #10 priority for FY 2009-10. 8/2008
(NPCT): Some of these trees are on property
purchased for redevelopment and should be
protected at any cost.

Secondary
Resource

Property
Owners

PARD

PARD

Development
Services
Department
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Action Item/
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Priority
Ranking and
Fiscal Year
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Staff Comments

9/1/2020
Primary
Resource

Contact Team Comments

90

42

Preserve and maintain all City-owned and
acquired park space and conservation
easements as such.

# 2 Parker
Lane; 2
Riverside,
FY 2015-16

Complete

1/2014 (PARD): Prior comments still applicable. 9/20111
(PARD): PARD land is dedicated parkland and is protected by
both State parks code and the City’s charter. Specific
procedures - including a public vote in many cases - must occur in
order to change parkland to a different use than public parkland.
However, resources are limited - maintenance will occur as
budget allows. There may be an opportunity for a partnership
with adopt-a-park. 9/2011 (PW Real Estate): Once an easement
is conveyed to the City, the requesting Dept. Would build or
construct their infrastructure. The Easement surface is still
enjoyed by the land owner and is still considered part of their
property.

94.6

43

Provide the following public amenities at
Mabel Davis Park in this order of priority:
Priority #6 - Open field for unstructured
use like ultimate Frisbee, softball, or
kickball.

# Not
Ranked

Complete

12/2010 (PARD): Open plan does exist.

PARD

100

44

Work with any and all organizations to
complete the Town Lake Hike-and-Bike
Trail and provide and encourage
pedestrian use.

# Not
Ranked

Complete

6/2014 (PDRD): The boardwalk trail is complete. 1/2014 (PDRD):
Construction of the boardwalk trail is 85% complete. The Trail
Foundation contributed $3 million to the project, and the
remaining costs are funded by 2010 and 2012 bonds. 10/2013
(PDRD): The boardwalk trail is under construction.

PARD
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9/2011: Parker Lane's #8 priority for FY 2012-13.
10/2008: Parker Lane's #8 priority for FY 200910. 8/2008 (NPCT): The section of Guerrero Park
through which the Country Club Creek Trail runs
(south of Krieg Fields and across from the PARD
maintenance center) is not currently being
maintained, except by SEATAG volunteers.

Secondary
Resource

PARD

Public Works
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