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PURPOSE / BACKGROUND
In November 2016, Austin voters approved the 2016 
Mobility Bond which provided $27.5 million for Safe Routes 
to School improvements. The funding will be equally 
allocated for school access-related projects in Austin’s ten 
City Council districts. 

To identify projects, the City of Austin hired consultants 
to evaluate and prioritize improvements to streets, trails, 
intersections and sidewalks around 130 elementary and 
middle schools in the City. The City also conducted a robust 
public engagement effort to inform recommendations, as 
described later in this report. The project is taking place 
over two years and was divided into phases based on the 
school calendar, with two to three council districts in each 
phase.

•	 Phase 1: Fall 2017 – Council Districts 1 and 10,  
29 schools  

•	 Phase 2: Spring 2018 – Council Districts 2, 8 and 9,  
37 schools

•	 Phase 3: Fall 2018 – Council Districts 3, 5 and 7,  
35 schools

•	 Phase 4: Spring 2019 – Council Districts 4 and 6, 
30 schools 

This report explains the process used to develop the 
recommendations for schools in City Council District 3, 
and presents a prioritized list of projects. It also presents a 
map and matrix showing all the recommendations made for 
each school. Recommended improvements aim to address 
identified safety or access issues for students walking 
and biking to school. Ideas presented in this document 
are planning-level concepts: many projects will require 
further feasibility study and engineering evaluation before 
they can be implemented. In some locations, alternate 
approaches to address the issue may prove more feasible 
or more cost effective. Specific infrastructure treatments 
are defined and explained in the Austin SRTS Engineering 
Toolkit (Appendix A). 

SCHOOL AUDITS
School audits in District 3 took place the weeks of October 
22 and October 29, 2018. Audit teams were led by a 
team of transportation planners and designers, as well 
as City of Austin staff from the Departments of Public 
Works and Transportation, and school representatives. 
School representatives typically included the principal or a 
designee and 1-2 parent representatives. 

Most audits took place in the early morning, with a brief 
introductory meeting followed by an observation of school 
arrival. After the school bell rang, the team reconvened to 

ABOUT THIS PROJECT

Walk Audit at Galindo Elementary School Walk Audit at Dawson Elementary School
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Demographics of Online Map Respondents, District 3 Survey Responses from Online Map Respondents, District 3

debrief and discuss next steps. Following the summary 
meeting, the consultants and City staff completed the 
assessment of walking and biking infrastructure around 
the school, focusing on a half-mile radius for pedestrian 
facility recommendations and up to a two-mile radius for 
bicycle facilities. The recommendations were reviewed by 
City staff for consistency with other planning efforts prior 
to prioritization. 

PUBLIC ENGAGEMENT
In addition to participating in the school audits, members 
of the public were invited to provide input via an online 
map and at “pop-up” meetings at community events. Flyers 
explaining the project and promoting these opportunities 
were developed in English and Spanish, distributed to 
school contacts, and published on the City’s website and 
social media channels.

ONLINE INTERACTIVE MAP
The project team used an online interactive map to gather 
input from the community on the barriers to walking and 
biking to school. English and Spanish language versions 
of the online map went live in October 2018. Users could 
access the maps via links on the City’s Safe Routes to 

School website. Using lines and points, wikimap users were 
asked to identify barriers, routes their family currently bikes 
or walks, and difficult routes for biking and walking. 

Summary of Responses
Before adding their comments to the map, users were 
asked to complete a short survey to help understand their 
background, walking and bicycling habits, and place of 
residence. The following is a summary of demographic 
characteristics from respondents from District 3, as well as 
a map that shows the concentrations of comments made 
on the map. 

Walking Habits

Bicycle HabitsDemographics

5.71%

14.29%

48.57%

31.43%

Asian

Black/African American Hispanic/La�no

White

20.69%

27.59%

3.45%

48.28%

15% 16%

9%

17%

7%

1%
6%

to School for
Recrea�on

for Errands to Exercise to Commute No Walking
for Any of

These Reasons

to Transit
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Heatmap of Online Map Comments, District 3
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“POP UP” MEETINGS
In fall 2018, the project team switched the approach to 
public outreach from project-specific Open Houses to 
“pop-up” meetings. For each “pop-up” meeting, members 
of the project team set up tables at school festivals, public 
libraries, and recreation centers with both electronic and 
paper maps for participants to provide their feedback. 
Comments received on the paper maps were added to 
the wikimap and incorporated into the infrastructure 
recommendations. Between October 19, 2018 and 
December 20, 2018, a total of 27 “pop-up” meetings were 
held with a total of 106 wikimap comments and 76 paper 
map comments received. 

PRIORITIZATION
Information from the school audits, online map and open 
houses was combined to create a list of recommended 
projects around each school. Then, the projects were 
scored using a three-step process to create a prioritized list 
for each council district. 

Step 1: Prioritize recommendations based on potential 
benefit.

To calculate the potential benefit, each project was 
evaluated on four factors: Stakeholder Input, Safety, 
Demand and Equity. Using available data, the following 
scoring system was used to calculate a Benefit Score for 
each proposed project. 

35%: Demand  
(Schools within ¼ mile, Potential students served)

+
30%: Safety  

(Crash data, Street type, Engineering judgment)
+

20%: Equity  
(Free & reduced lunch rate, Poverty rate)

+
15%: Stakeholder Input  

(Public comments from Open Houses and WikiMap)
=

100%: Final Benefit Score

Step 2: Adjust for existing conditions.

To further prioritize projects that would create new 
facilities and close gaps in the existing bicycle and 
pedestrian networks, the Benefit Score was divided in half 
for recommendations that improve existing facilities (as 
opposed to creating new connections/facilities).

Step 3: Calculate cost benefit score. 

Planning-level cost estimates for each project were 
developed based on bid tabulations maintained by the City 
of Austin. The benefit score was divided by the estimated 
project cost, and results were sorted into five categories to 
represent Cost:Benefit - very high, high, med, low, very low.

Costs opinions are order-of-magnitude, planning-level 
estimates based on local bid tabulations for similar project

Open House at Ortega Fall Festival Open House at Camacho Activity Center
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types. Planning-level cost estimates do not take into 
consideration localized specifics of each project such as 
right-of-way acquisition, significant utility relocation, etc. 
They are useful for aggregate-level budget planning, but 
individual project cost estimates will change as projects 
advance through further study and design.

After further feasibility study and engineering evaluation, 
final project cost estimates will change before they can be 
implemented. In some locations, alternate approaches to 
address the issue may prove more feasible or more cost 
effective.

PRIORITIZATION SUMMARY

There are a total of 561 recommended projects in City 
Council District 3 with a total estimated cost of $89.3 
million. The combined costs for all projects in each Overall 
Benefit category are shown in the table below. 

Costs are planning-level estimates that will be refined as 
projects advance through further study and design. They 
can be used to evaluate the order-of-magnitude of needs at 
an aggregate level.

NEXT STEPS
Both Overall and Estimated Cost:Benefits will be used to 
prioritize improvements. However, to use the Safe Routes to 
School’s limited resources most effectively, the program is 
also considering other factors to determine which projects 
will move forward as well as project implementation order. 
These factors include final cost estimates, feasibility, 
leveraging / cost-sharing opportunities, and more.

Generally, projects will be selected for implementation 
using the following guiding principles:

1)	 Implement Projects that have a High or Very High 
Overall Benefit and a High or Very High Estimated 
Cost:Benefit,

2)	 Make meaningful improvements for walking and 
bicycling near as many schools as possible,

3)	 For 2016 bond funding, per council direction, 
balance funding equally per council district, 

4)	 Other available sources of funding will be leveraged 
to implement additional projects.

The City of Austin has already started examining the 
feasibility of recommendations and, in some cases, has 
initiated design/construction for certain projects. Go to 
AustinTexas.gov/SafeRoutes to learn more and get updates 
about upcoming Safe Routes to School projects in each City 
Council District.

Overall Benefit 
Category

Combined Project 
Costs

1 - Very High $55,100,000

2 - High $20,400,000

3 - Medium $10,100,000

4 - Low $1,900,000

5 - Very Low $1,800,000

District 3 Total $89,300,000

DRAFT
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RECOMMENDED 
SAFE ROUTES TO 

SCHOOL PROJECTS

CITY COUNCIL DISTRICT 3

The following pages present maps of all recommendations, followed by detailed 
tables that include the Benefit and Cost:Benefit category for each project. Each 
recommendation has a unique identification number, which can be cross-referenced 
between the maps and the tables. The unique project ID is a combination of the school 
group code (e.g., 1C) and the project number shown on the map (e.g., 001). 

Ideas presented in this document are planning-level concepts: many projects will 
require further feasibility study and engineering evaluation before they can be 
implemented. In some locations, alternate approaches to address the issue may prove 
more feasible or more cost effective.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 001 ST ELMO
W ST ELMO 
RD

Cars heading east 
on st elmo going 
into bike lane at 
intersection to turn 
right on s. 1st

Add sidepath ‐ W ST ELMO RD from S 1ST ST to 
MOUNT VERNON DR 1 ‐ Very High 4 ‐ Low

3C ‐ 002 ST ELMO VINSON DR
Desired bike route, 
No bike facility

Add sidepath ‐ VINSON DR from W ST ELMO RD to 
ORLAND BLVD 2 ‐ High 5 ‐ Very Low

3C ‐ 003 ST ELMO
MOUNT 
VERNON DR

Desired bike route, 
Excessive vehicle 
speeds

Add speed cushions ‐ MOUNT VERNON DR from 
PHILCO DR to W ST ELMO RD ,
Add bike lane ‐ MOUNT VERNON DR from W ST 
ELMO RD to REDD ST 2 ‐ High 2 ‐ High

10

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed
using planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe
Routes Program determines project prioritization and implementation.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 004
DAWSON, 
FULMORE, BECKER WILSON ST

Desired bike route, 
Excessive vehicle 
speeds, No bike 
facility

Add speed cushions ‐ BRINWOOD AVE from HAVANA 
ST to EL PASO ST ,
Add neighborhood bikeway ‐ BRINWOOD AVE from 
LA VISTA ST to EL PASO ST ,
Add speed cushions ‐ EL PASO ST from WILSON ST to 
BRINWOOD AVE ,
Add neighborhood bikeway ‐ EL PASO ST from 
WILSON ST to BRINWOOD AVE ,
Add neighborhood bikeway ‐ WILSON ST from W 
JOHANNA ST to EL PASO ST ,
Add speed cushions ‐ WILSON ST from EL PASO ST to 
W JOHANNA ST ,
Add speed cushions ‐ W JOHANNA ST from WILSON 
ST to NEWTON ST ,
Add neighborhood bikeway ‐ W JOHANNA ST from 
WILSON ST to NEWTON ST ,
Add neighborhood bikeway ‐ NEWTON ST from W 
JOHANNA ST to NELLIE ST ,
Add speed cushions ‐ NEWTON ST from W JOHANNA 
ST to NELLIE ST ,
Add speed cushions ‐ NELLIE ST from S CONGRESS 
AVE to NEWTON ST ,
Add neighborhood bikeway ‐ NELLIE ST from S 
CONGRESS AVE to NEWTON ST 1 ‐ Very High 2 ‐ High

11

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 005 DAWSON
CUMBERLA
ND RD

Desired bike route, 
Excessive vehicle 
speeds, No bike 
facility

Add bike lane ‐ CUMBERLAND RD from S 5TH ST to S 
4TH ST ,
Add neighborhood bikeway ‐ CUMBERLAND RD from 
S 4TH ST to OAK CREST AVE ,
Add bike lane ‐ CUMBERLAND RD from OAK CREST 
AVE to S 3RD ST ,
Add neighborhood bikeway ‐ CUMBERLAND RD from 
S 1ST ST to S 3RD ST ,
Add speed cushions ‐ CUMBERLAND RD from S 
CONGRESS AVE to DULCE LN ,
Add bike lane ‐ CUMBERLAND RD from S 1ST ST to S 
CONGRESS AVE 1 ‐ Very High 2 ‐ High

3C ‐ 006 DAWSON
TERRELL 
HILL DR

Excessive vehicle 
speeds

Add speed cushions ‐ TERRELL HILL DR from S 1ST ST 
to OAK CREST AVE 2 ‐ High 1 ‐ Very High

3C ‐ 007 DAWSON
OAK CREST 
AVE

Excessive vehicle 
speeds

Add speed cushions ‐ OAK CREST AVE from TERRELL 
HILL DR to PEACOCK LN 3 ‐ Medium 1 ‐ Very High

12

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed 
using planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe 
Routes Program determines project prioritization and implementation.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 008 DAWSON HAVANA ST Circulation

Convert to one‐way ‐ HAVANA ST from S 1ST ST to 
POWELL CIR ,
Repave ‐ POWELL CIR from HAVANA ST to HAVANA 
ST ,
Add sidepath ‐ POWELL CIR from HAVANA ST to 
HAVANA ST ,
Add speed cushions ‐ POWELL CIR from HAVANA ST 
to HAVANA ST ,
Add speed cushions ‐ HAVANA ST from S CONGRESS 
AVE to POWELL CIR ,
Add neighborhood bikeway ‐ HAVANA ST from S 
CONGRESS AVE to POWELL CIR 1 ‐ Very High 2 ‐ High

3C ‐ 009
GALINDO, 
DAWSON

WOODWAR
D ST

Desired bike route, 
Excessive vehicle 
speeds, Faded 
markings, No bike 
facility, Wide ROW

Add protected bike lane ‐ LIGHTSEY RD from S 1ST 
ST to S CONGRESS AVE ,
Add speed cushions ‐ LIGHTSEY RD from S 1ST ST to 
S CONGRESS AVE ,
Add chicanes ‐ LIGHTSEY RD from S 1ST ST to S 
CONGRESS AVE ,
Add protected bike lane ‐ WOODWARD ST from S 
CONGRESS AVE to S IH 35 SVRD SB ,
Add chicanes ‐ WOODWARD ST from S CONGRESS 
AVE to S IH 35 SVRD SB ,
Add speed cushions ‐ WOODWARD ST from S 
CONGRESS AVE to S IH 35 SVRD SB 1 ‐ Very High 4 ‐ Low

13

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 010 GALINDO
GARDEN 
VILLA LN

Existing pedestrian 
crossing and speed 
limit sign are being 
blocked by 
vegetation

Add speed cushions ‐ GARDEN VILLA LN from 
BANISTER LN to SOUTH CENTER ST ,
Make existing sign more visible ‐ GARDEN VILLA LN 
from BANISTER LN to SOUTH CENTER ST 1 ‐ Very High 1 ‐ Very High

3C ‐ 011 GALINDO
SOUTHRIDG
E DR

Desired bike route, 
Excessive vehicle 
speeds, Faded 
markings

Add speed cushions ‐ SOUTHRIDGE DR from 
BANISTER LN to DOLPHIN DR ,
Add bike lane ‐ SOUTHRIDGE DR from BANISTER LN 
to DOLPHIN DR 2 ‐ High 2 ‐ High

3C ‐ 012

DAWSON, 
GALINDO, ST 
ELMO

BANISTER 
LN

Desired bike route, 
Excessive vehicle 
speeds, Faded 
markings, No bike 
facility, Wide ROW

Add protected bike lane ‐ BANISTER LN from 
GARDEN VILLA LN to MORGAN LN ,
Add speed cushions ‐ BANISTER LN from GARDEN 
VILLA LN to SOUTHWAY DR ,
Add sidepath ‐ BANISTER LN from GARDEN VILLA LN 
to S 2ND ST ,
Add speed cushions ‐ S 2ND ST from BANISTER LN to 
SOUTH CENTER ST 1 ‐ Very High 4 ‐ Low

3C ‐ 013
DAWSON, 
GALINDO S 1ST ST Desired bike route

Add sidepath ‐ S 1ST ST from W OLTORF ST to 
LIGHTSEY RD 1 ‐ Very High 5 ‐ Very Low

3C ‐ 014
DAWSON, 
GALINDO S 5TH ST Desired bike route

Add neighborhood bikeway ‐ S 5TH ST from 
CARDINAL LN to W OLTORF ST 2 ‐ High 2 ‐ High

3C ‐ 015
GALINDO, ST 
ELMO, DAWSON S 1ST ST Desired bike route

Add sidepath ‐ S 1ST ST from W ALPINE RD to FORT 
MC GRUDER LN 1 ‐ Very High 4 ‐ Low

3C ‐ 016
GALINDO, ST 
ELMO S 1ST ST Desired bike route

Add sidepath ‐ S 1ST ST from CLARKE ST to EMERALD 
WOOD DR 1 ‐ Very High 5 ‐ Very Low

14

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 017 ST ELMO
W ST ELMO 
RD No bike facility

Add protected bike lane ‐ W ST ELMO RD from S 1ST 
ST to S CONGRESS AVE 1 ‐ Very High 2 ‐ High

3C ‐ 018 DAWSON POWELL CIR No bike facility
Add sidepath ‐ POWELL CIR from S 1ST ST to 
HAVANA ST 1 ‐ Very High 4 ‐ Low

3C ‐ 019
GALINDO, 
DAWSON

W ALPINE 
RD

Desired bike route, 
No bike facility

Add sidepath ‐ W ALPINE RD from S 1ST ST to S 
CONGRESS AVE 1 ‐ Very High 5 ‐ Very Low

3C ‐ 020
DAWSON, 
GALINDO

SOUTH 
CENTER ST

Desired bike route, 
No bike facility

Add sidepath ‐ SOUTH CENTER ST from S 1ST ST to 
GARDEN VILLA LN 1 ‐ Very High 5 ‐ Very Low

3C ‐ 021 ST ELMO CASEY ST Desired bike route
Add sidepath ‐ CASEY ST from BANISTER LN to 
MOUNT VERNON DR 3 ‐ Medium 5 ‐ Very Low

3C ‐ 022

BEDICHEK 
MIDDLE, CASEY 
ELEMENTARY

STRICKLAND 
DR

Desired bike route, 
No bike facility, 
Wide ROW

Add protected bike lane ‐ STRICKLAND DR from 
BERESFORD TRL to DEMPSEY LN ,
Add speed cushions ‐ STRICKLAND DR from 
DEMPSEY LN to PALACE PKWY ,
Add bike lane ‐ STRICKLAND DR from BERESFORD 
TRL to PALACE PKWY ,
Add chicanes ‐ STRICKLAND DR from BERESFORD TRL 
to PALACE PKWY 3 ‐ Medium 4 ‐ Low

3C ‐ 201
GALINDO, ST 
ELMO

JAMES 
CASEY ST Missing sidewalk

Construct new sidewalk ‐ JAMES CASEY ST from 
RADAM LN to W ST ELMO RD 2 ‐ High 3 ‐ Medium

3C ‐ 202
ST ELMO, 
GALINDO

JAMES 
CASEY ST Missing sidewalk

Construct new sidewalk ‐ JAMES CASEY ST from W 
ST ELMO RD to RADAM LN 2 ‐ High 3 ‐ Medium

3C ‐ 204 ST ELMO
W ST ELMO 
RD Missing sidewalk

Construct new sidewalk ‐ W ST ELMO RD from 
JAMES CASEY ST to MOUNT VERNON DR 1 ‐ Very High 2 ‐ High

15

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
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3C ‐ 205 ST ELMO
W ST ELMO 
RD

Driveway crossings 
not accessible, 
Missing sidewalk, 
Poor condition, 
Steep buffer grade

Construct new sidewalk ‐ W ST ELMO RD from S 3RD 
ST to JAMES CASEY ST ,
Fix sidewalk obstructions ‐ W ST ELMO RD from S 
1ST ST to JAMES CASEY ST 1 ‐ Very High 1 ‐ Very High

3C ‐ 206 ST ELMO S 3RD ST

Poor condition, 
Steep buffer grade, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ S 3RD ST from PHILCO DR 
to W ST ELMO RD ,
Repair existing sidewalk ‐ S 3RD ST from PHILCO DR 
to W ST ELMO RD 5 ‐ Very Low 5 ‐ Very Low

3C ‐ 207 ST ELMO S 3RD ST Missing sidewalk
Construct new sidewalk ‐ S 3RD ST from W ST ELMO 
RD to PHILCO DR 2 ‐ High 3 ‐ Medium

3C ‐ 208 ST ELMO S 2ND ST Missing sidewalk
Construct new sidewalk ‐ S 2ND ST from ORLAND 
BLVD to W ST ELMO RD 2 ‐ High 4 ‐ Low

3C ‐ 209 ST ELMO PHILCO DR Missing sidewalk
Construct new sidewalk ‐ PHILCO DR from S 1ST ST 
to VINSON DR 2 ‐ High 3 ‐ Medium

3C ‐ 210 ST ELMO
RAINTREE 
BLVD Missing sidewalk

Construct new sidewalk ‐ RAINTREE BLVD from 
PHILCO DR to ORLAND BLVD 3 ‐ Medium 3 ‐ Medium

3C ‐ 211 ST ELMO
RAINTREE 
BLVD Missing sidewalk

Construct new sidewalk ‐ RAINTREE BLVD from 
ORLAND BLVD to PHILCO DR 3 ‐ Medium 3 ‐ Medium

3C ‐ 212 ST ELMO
ENGLEWOO
D DR Missing sidewalk

Construct new sidewalk ‐ ENGLEWOOD DR from 
PHILCO DR to ORLAND BLVD 3 ‐ Medium 3 ‐ Medium

3C ‐ 213 ST ELMO
ENGLEWOO
D DR Missing sidewalk

Construct new sidewalk ‐ ENGLEWOOD DR from 
PHILCO DR to ORLAND BLVD 3 ‐ Medium 3 ‐ Medium

3C ‐ 214 ST ELMO
ORLAND 
BLVD Missing sidewalk

Construct new sidewalk ‐ ORLAND BLVD from 
VINSON DR to S 1ST ST 3 ‐ Medium 4 ‐ Low
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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3C ‐ 215 ST ELMO
ORLAND 
BLVD Missing sidewalk

Construct new sidewalk ‐ ORLAND BLVD from 
VINSON DR to RAINTREE BLVD ,
Construct new sidewalk ‐ ORLAND BLVD from S 1ST 
ST to RAINTREE BLVD 3 ‐ Medium 4 ‐ Low

3C ‐ 217
ST ELMO, 
GALINDO

MOUNT 
VERNON DR Missing sidewalk

Construct new sidewalk ‐ MOUNT VERNON DR from 
REDD ST to Near 4300 MOUNT VERNON DR 1 ‐ Very High 2 ‐ High

3C ‐ 218
ST ELMO, 
GALINDO

MOUNT 
VERNON DR

Missing sidewalk, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ MOUNT VERNON DR 
from PLATEAU CIR to W ST ELMO RD ,
Construct new sidewalk ‐ MOUNT VERNON DR from 
W ST ELMO RD to Near 4305 MOUNT VERNON DR 2 ‐ High 2 ‐ High

3C ‐ 221 GALINDO
BANISTER 
LN

Missing sidewalk, 
Poor condition

Repair existing sidewalk ‐ BANISTER LN from 
MORGAN LN to SUMMER OAKS DR ,
Fix sidewalk obstructions ‐ BANISTER LN from 
MORGAN LN to SUMMER OAKS DR ,
Construct new sidewalk ‐ BANISTER LN from 
SUMMER OAKS DR to SOUTHWAY DR 2 ‐ High 3 ‐ Medium

3C ‐ 222 GALINDO
BANISTER 
LN

Driveway crossings 
not accessible, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ BANISTER LN from 
MORGAN LN to SOUTHWAY DR ,
Widen existing sidewalk ‐ BANISTER LN from 
SOUTHRIDGE DR to SUMMER OAKS DR 5 ‐ Very Low 4 ‐ Low
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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3C ‐ 223 GALINDO
SOUTHWAY 
DR Missing sidewalk

Construct new sidewalk ‐ SOUTHWAY DR from 
SOUTHRIDGE DR to BANISTER LN 3 ‐ Medium 2 ‐ High

3C ‐ 224 GALINDO
SOUTHWAY 
DR Missing sidewalk

Construct new sidewalk ‐ SOUTHWAY DR from 
SOUTHRIDGE DR to BANISTER LN 3 ‐ Medium 3 ‐ Medium

3C ‐ 225 GALINDO
SOUTHPORT 
DR

Driveway crossings 
not accessible, 
Narrow sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Fix sidewalk obstructions ‐ SOUTHPORT DR from 
RUN OF THE OAKS around the U bend ,
Repair existing sidewalk ‐ SOUTHPORT DR from RUN 
OF THE OAKS around the U bend ,
Widen existing sidewalk ‐ SOUTHPORT DR from RUN 
OF THE OAKS around the U bend 5 ‐ Very Low 5 ‐ Very Low

3C ‐ 226 GALINDO
SOUTHPORT 
DR

Driveway crossings 
not accessible, 
Narrow sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Widen existing sidewalk ‐ SOUTHPORT DR from RUN 
OF THE OAKS to Near 1307 SOUTHPORT DR ,
Fix sidewalk obstructions ‐ SOUTHPORT DR from 
RUN OF THE OAKS to Near 1307 SOUTHPORT DR ,
Repair existing sidewalk ‐ SOUTHPORT DR from RUN 
OF THE OAKS to Near 1307 SOUTHPORT DR 5 ‐ Very Low 5 ‐ Very Low

3C ‐ 227 GALINDO
SOUTHRIDG
E DR

Driveway crossings 
not accessible, 
Missing sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Repair existing sidewalk ‐ SOUTHRIDGE DR from 
SOUTHWAY DR to DOLPHIN DR ,
Fix sidewalk obstructions ‐ SOUTHRIDGE DR from 
SOUTHWAY DR to DOLPHIN DR ,
Construct new sidewalk ‐ SOUTHRIDGE DR from 
SOUTHWAY DR to BANISTER LN 1 ‐ Very High 3 ‐ Medium
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using planning level costs 
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3C ‐ 228 GALINDO
SOUTHRIDG
E DR Missing sidewalk

Construct new sidewalk ‐ SOUTHRIDGE DR from 
BANISTER LN to DOLPHIN DR 2 ‐ High 4 ‐ Low

3C ‐ 229
DAWSON, 
GALINDO

GARDEN 
VILLA LN Missing sidewalk

Construct new sidewalk ‐ GARDEN VILLA LN from 
BANISTER LN to CARDINAL LN 1 ‐ Very High 3 ‐ Medium

3C ‐ 230
GALINDO, 
DAWSON

GARDEN 
VILLA LN

Missing sidewalk, 
Narrow sidewalk, 
Poor condition

Widen existing sidewalk ‐ GARDEN VILLA LN from 
SOUTH CENTER ST to BANISTER LN ,
Fix sidewalk obstructions ‐ GARDEN VILLA LN from 
SOUTH CENTER ST to BANISTER LN ,
Repair existing sidewalk ‐ GARDEN VILLA LN from 
SOUTH CENTER ST to BANISTER LN ,
Construct new sidewalk ‐ GARDEN VILLA LN from 
DAPHNE CT to SOUTH CENTER ST ,
Construct new sidewalk ‐ GARDEN VILLA LN from 
TAFFY CT to CARDINAL LN 1 ‐ Very High 3 ‐ Medium

3C ‐ 231
GALINDO, 
DAWSON AUDREY DR Missing sidewalk

Construct new sidewalk ‐ AUDREY DR from AUDREY 
CT to MARCAE CT 3 ‐ Medium 2 ‐ High

3C ‐ 232
DAWSON, 
GALINDO AUDREY DR Missing sidewalk

Construct new sidewalk ‐ AUDREY DR from S 2ND ST 
to VILLA CT 3 ‐ Medium 2 ‐ High

3C ‐ 233
DAWSON, 
GALINDO

CARDINAL 
LN Missing sidewalk

Construct new sidewalk ‐ CARDINAL LN from S 2ND 
ST to GARDEN VILLA LN 3 ‐ Medium 3 ‐ Medium

3C ‐ 234
GALINDO, 
DAWSON S 2ND ST Missing sidewalk

Construct new sidewalk ‐ S 2ND ST from CARDINAL 
LN to AUDREY DR 2 ‐ High 2 ‐ High

3C ‐ 235 GALINDO BIRCH ST Missing sidewalk
Construct new sidewalk ‐ BIRCH ST from Galindo 
walkway to SOUTH CENTER ST 1 ‐ Very High 1 ‐ Very High
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using planning level 
costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes Program determines project 
prioritization and implementation.
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3C ‐ 236
ST ELMO, 
GALINDO

BANISTER 
LN

Narrow sidewalk, 
Poor condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ BANISTER LN from 
GARDEN VILLA LN to S 2ND ST ,
Widen existing sidewalk ‐ BANISTER LN from 
GARDEN VILLA LN to S 2ND ST ,
Repair existing sidewalk ‐ BANISTER LN from 
GARDEN VILLA LN to S 2ND ST 5 ‐ Very Low 5 ‐ Very Low

3C ‐ 237
GALINDO, ST 
ELMO

W BEN 
WHITE BLVD 
SVRD WB

Narrow sidewalk, 
Poor condition

Fix sidewalk obstructions ‐ W BEN WHITE BLVD SVRD 
WB from S 2ND ST to W BEN WHITE EB AT S 1ST TRN 
,
Widen existing sidewalk ‐ W BEN WHITE BLVD SVRD 
WB from S 2ND ST to W BEN WHITE EB AT S 1ST TRN 4 ‐ Low 4 ‐ Low

3C ‐ 238
GALINDO, ST 
ELMO, DAWSON S 2ND ST

Driveway crossings 
not accessible, 
Narrow sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition, 
Temporary 
obstruction (ex. 
vegetation)

Repair existing sidewalk ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST ,
Fix sidewalk obstructions ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST ,
Widen existing sidewalk ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST 4 ‐ Low 4 ‐ Low
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using planning level 
costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes Program determines project 
prioritization and implementation.
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3C ‐ 239

ST ELMO, 
GALINDO, 
DAWSON S 2ND ST

Driveway crossings 
not accessible, 
Narrow sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Repair existing sidewalk ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST ,
Widen existing sidewalk ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST ,
Fix sidewalk obstructions ‐ S 2ND ST from BANISTER 
LN to SOUTH CENTER ST 4 ‐ Low 4 ‐ Low

3C ‐ 241
DAWSON, 
GALINDO

SOUTH 
CENTER ST

Missing sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Construct new sidewalk ‐ SOUTH CENTER ST from S 
2ND ST to GARDEN VILLA LN ,
Fix sidewalk obstructions ‐ SOUTH CENTER ST from S 
1ST ST to S 2ND ST ,
Repair existing sidewalk ‐ SOUTH CENTER ST from S 
2ND ST to S 1ST ST 1 ‐ Very High 3 ‐ Medium

3C ‐ 242
GALINDO, ST 
ELMO

FORT MC 
GRUDER LN Missing sidewalk

Construct new sidewalk ‐ FORT MC GRUDER LN from 
S 1ST ST to REYNA ST 2 ‐ High 3 ‐ Medium

3C ‐ 243 GALINDO KREBS LN Missing sidewalk
Construct new sidewalk ‐ KREBS LN from S 1ST ST to 
WILSON ST 3 ‐ Medium 3 ‐ Medium

3C ‐ 244
DAWSON, 
GALINDO

POST ROAD 
DR Missing sidewalk

Construct new sidewalk ‐ POST ROAD DR from S 1ST 
ST to WILSON ST 3 ‐ Medium 3 ‐ Medium

3C ‐ 245 GALINDO REYNA ST
Missing sidewalk, 
Narrow sidewalk

Construct new sidewalk ‐ REYNA ST from KREBS LN 
to FORT MC GRUDER LN ,
Widen existing sidewalk ‐ REYNA ST from KREBS LN 
to FORT MC GRUDER LN 3 ‐ Medium 2 ‐ High

3C ‐ 246 GALINDO REYNA ST Missing sidewalk
Construct new sidewalk ‐ REYNA ST from FORT MC 
GRUDER LN to KREBS LN 3 ‐ Medium 2 ‐ High
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.
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3C ‐ 247
DAWSON, 
GALINDO WILSON ST Missing sidewalk

Construct new sidewalk ‐ WILSON ST from FORT MC 
GRUDER LN to W ALPINE RD 3 ‐ Medium 4 ‐ Low

3C ‐ 249
DAWSON, 
GALINDO

LIGHTSEY 
RD Missing sidewalk

Construct new sidewalk ‐ LIGHTSEY RD from S 1ST ST 
to S CONGRESS AVE 2 ‐ High 3 ‐ Medium

3C ‐ 250
GALINDO, 
DAWSON

SOUTH 
PARK DR Missing sidewalk

Construct new sidewalk ‐ SOUTH PARK DR from S 
1ST ST to FONTANA DR ,
Construct new sidewalk ‐ FONTANA DR from SOUTH 
PARK DR to HAVANA ST 2 ‐ High 4 ‐ Low

3C ‐ 251 DAWSON HAVANA ST

Driveway crossings 
not accessible, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ HAVANA ST from S 
CONGRESS AVE to FONTANA DR 4 ‐ Low 3 ‐ Medium

3C ‐ 252 DAWSON POWELL CIR Missing sidewalk
Construct new sidewalk ‐ POWELL CIR from 
LIGHTSEY RD to HAVANA ST 2 ‐ High 2 ‐ High

3C ‐ 253
GALINDO, 
DAWSON POWELL CIR Missing sidewalk

Construct new sidewalk ‐ POWELL CIR from 
LIGHTSEY RD to HAVANA ST 1 ‐ Very High 1 ‐ Very High

3C ‐ 254 DAWSON HAVANA ST

Driveway crossings 
not accessible, Poor 
condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ HAVANA ST from 
POWELL CIR to S 1ST ST ,
Repair existing sidewalk ‐ HAVANA ST from POWELL 
CIR to S 1ST ST 4 ‐ Low 4 ‐ Low
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
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3C ‐ 255 DAWSON HAVANA ST

Driveway crossings 
not accessible, Poor 
condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ HAVANA ST from S 1ST ST 
to POWELL CIR ,
Repair existing sidewalk ‐ HAVANA ST from S 1ST ST 
to POWELL CIR ,
Add lighting ‐ HAVANA ST from S 1ST ST to POWELL 
CIR 4 ‐ Low 4 ‐ Low

3C ‐ 257 DAWSON
BRINWOOD 
AVE Missing sidewalk

Construct new sidewalk ‐ BRINWOOD AVE from 
HAVANA ST to EL PASO ST 3 ‐ Medium 3 ‐ Medium

3C ‐ 258 DAWSON WILSON ST

Missing sidewalk, 
Poor condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ WILSON ST from POWELL 
CIR to SACRAMENTO DR ,
Construct new sidewalk ‐ WILSON ST from 
SACRAMENTO DR to Near 2804 BRINWOOD AVE 1 ‐ Very High 1 ‐ Very High

3C ‐ 259 DAWSON WILSON ST Missing sidewalk
Construct new sidewalk ‐ WILSON ST from POWELL 
CIR to Near 2804 WILSON ST 1 ‐ Very High 1 ‐ Very High

3C ‐ 260 DAWSON
SACRAMENT
O DR Missing sidewalk

Construct new sidewalk ‐ SACRAMENTO DR from S 
1ST ST to WILSON ST 3 ‐ Medium 3 ‐ Medium
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* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
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3C ‐ 261
DAWSON, 
GALINDO S 1ST ST

Driveway crossings 
not accessible, Poor 
condition, 
Temporary 
obstruction (ex. 
vegetation)

Repair existing sidewalk ‐ S 1ST ST from TWELVE 
OAKS LN to LIGHTSEY RD ,
Fix sidewalk obstructions ‐ S 1ST ST from TWELVE 
OAKS LN to LIGHTSEY RD ,
Fix sidewalk obstructions ‐ S 1ST ST from POWELL 
CIR to HAVANA ST ,
Repair existing sidewalk ‐ S 1ST ST from HAVANA ST 
to TERRELL HILL DR ,
Fix sidewalk obstructions ‐ S 1ST ST from 
CUMBERLAND RD to TERRELL HILL DR ,
Repair existing sidewalk ‐ S 1ST ST from 
CUMBERLAND RD to TERRELL HILL DR 3 ‐ Medium 5 ‐ Very Low

3C ‐ 263 DAWSON EL PASO ST Missing sidewalk
Construct new sidewalk ‐ EL PASO ST from S 1ST ST 
to WILSON ST 2 ‐ High 3 ‐ Medium

3C ‐ 264 DAWSON EL PASO ST Missing sidewalk
Construct new sidewalk ‐ EL PASO ST from WILSON 
ST to S 1ST ST 2 ‐ High 2 ‐ High

3C ‐ 265
FULMORE, 
DAWSON WILSON ST Missing sidewalk

Construct new sidewalk ‐ WILSON ST from 
CUMBERLAND RD to EL PASO ST ,
Construct new sidewalk ‐ WILSON ST from W 
OLTORF ST to EL PASO ST 1 ‐ Very High 3 ‐ Medium

3C ‐ 266 DAWSON
CUMBERLA
ND RD Missing sidewalk

Construct new sidewalk ‐ CUMBERLAND RD from S 
1ST ST to LA MESA DR 2 ‐ High 2 ‐ High

3C ‐ 267 DAWSON
TERRELL 
HILL DR

Permanent 
obstruction (ex. 
pole/tree)

Fix sidewalk obstructions ‐ TERRELL HILL DR from S 
1ST ST to OAK CREST AVE 5 ‐ Very Low 4 ‐ Low
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3C ‐ 268
DAWSON, 
GALINDO S 5TH ST Missing sidewalk

Construct new sidewalk ‐ S 5TH ST from CARDINAL 
LN to BARTON SKWY 3 ‐ Medium 3 ‐ Medium

3C ‐ 269
GALINDO, 
DAWSON S 4TH ST Missing sidewalk

Construct new sidewalk ‐ S 4TH ST from TERRELL 
HILL DR to LIMON LN ,
Construct new sidewalk ‐ TERRELL HILL DR from S 
4TH ST to S 4TH ST ,
Construct new sidewalk ‐ S 4TH ST from TERRELL 
HILL DR to CUMBERLAND RD 3 ‐ Medium 4 ‐ Low

3C ‐ 270 DAWSON
CUMBERLA
ND RD Missing sidewalk

Construct new sidewalk ‐ CUMBERLAND RD from S 
5TH ST to DULCE LN 2 ‐ High 2 ‐ High

3C ‐ 272 ST ELMO HANK AVE Missing sidewalk
Construct new sidewalk ‐ HANK AVE from MARCY ST 
to NALIDE ST 3 ‐ Medium 5 ‐ Very Low

3C ‐ 273
ST ELMO, 
GALINDO MARCY ST Missing sidewalk

Construct new sidewalk ‐ MARCY ST from BANISTER 
LN to JINX AVE 3 ‐ Medium 3 ‐ Medium

3C ‐ 274
GALINDO, ST 
ELMO JINX AVE Missing sidewalk

Construct new sidewalk ‐ JINX AVE from north end 
to ARDEN DR 3 ‐ Medium 5 ‐ Very Low

3C ‐ 275
ST ELMO, 
GALINDO

MOUNT 
VERNON DR Missing sidewalk

Construct new sidewalk ‐ MOUNT VERNON DR from 
Near 4300 MOUNT VERNON DR to GREEN FOREST 
DR 2 ‐ High 5 ‐ Very Low

3C ‐ 276 ST ELMO PHILCO DR Missing sidewalk
Construct new sidewalk ‐ PHILCO DR from S 1ST ST 
to end 2 ‐ High 3 ‐ Medium

3C ‐ 277 ST ELMO GARNETT ST Missing sidewalk
Construct new sidewalk ‐ GARNETT ST from W ST 
ELMO RD to LAREINA DR 3 ‐ Medium 3 ‐ Medium
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3C ‐ 278 ST ELMO LAREINA DR Missing sidewalk

Construct new sidewalk ‐ LAREINA DR from W ST 
ELMO RD to GARNETT ST ,
Construct new sidewalk ‐ LAREINA DR from Near 213 
LAREINA DR to GARNETT ST 2 ‐ High 3 ‐ Medium

3C ‐ 279
DAWSON, 
GALINDO

GARDEN 
VILLA LN Missing sidewalk

Construct new sidewalk ‐ GARDEN VILLA LN from 
BANISTER LN to Near 3000 GARDEN VILLA LN 1 ‐ Very High 3 ‐ Medium

3C ‐ 280
FULMORE, 
DAWSON

DURWOOD 
ST Missing sidewalk

Construct new sidewalk ‐ DURWOOD ST from Near 
2526 DURWOOD ST to Near 2302 DURWOOD ST 3 ‐ Medium 4 ‐ Low

3C ‐ 281 DAWSON
BEN 
HOWELL DR Missing sidewalk

Construct new sidewalk ‐ BEN HOWELL DR from 
WILSON ST to EDENS DR 3 ‐ Medium 2 ‐ High

3C ‐ 282 DAWSON LA VISTA ST Missing sidewalk
Construct new sidewalk ‐ LA VISTA ST from 
BRINWOOD AVE to S CONGRESS AVE 3 ‐ Medium 2 ‐ High

3C ‐ 283 DAWSON
COLEMAN 
ST Missing sidewalk

Construct new sidewalk ‐ COLEMAN ST from 
BRINWOOD AVE to S CONGRESS AVE 2 ‐ High 2 ‐ High

3C ‐ 284 DAWSON S 2ND ST Missing sidewalk
Construct new sidewalk ‐ S 2ND ST from 
CUMBERLAND RD to HERNDON LN 3 ‐ Medium 3 ‐ Medium

3C ‐ 285 DAWSON S 3RD ST Missing sidewalk
Construct new sidewalk ‐ S 3RD ST from HERNDON 
LN to CUMBERLAND RD 3 ‐ Medium 3 ‐ Medium

3C ‐ 286 DAWSON
OAK CREST 
AVE Missing sidewalk

Construct new sidewalk ‐ PEACOCK LN from S 1ST ST 
to OAK CREST AVE ,
Construct new sidewalk ‐ OAK CREST AVE from 
HERNDON LN to PEACOCK LN 1 ‐ Very High 4 ‐ Low

3C ‐ 287 DAWSON
HERNDON 
LN Missing sidewalk

Construct new sidewalk ‐ HERNDON LN from S 6TH 
ST to S 1ST ST 3 ‐ Medium 4 ‐ Low
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3C ‐ 288 DAWSON S 4TH ST Missing sidewalk
Construct new sidewalk ‐ S 4TH ST from TERRELL 
HILL DR to JUANITA ST 3 ‐ Medium 4 ‐ Low

3C ‐ 601 GALINDO

RUN OF THE 
OAKS / 
SOUTHPORT 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3C ‐ 602
GALINDO, ST 
ELMO

FORT MC 
GRUDER LN 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 3 ‐ Medium

3C ‐ 603 ST ELMO
LENNOX DR 
/ ORLAND  Difficult crossing Install high visibility crosswalk [1] across Lenox 3 ‐ Medium 1 ‐ Very High

3C ‐ 604 GALINDO
BANISTER 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 605 DAWSON

CUMBERLA
ND RD / 
STACY LN

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across Cumberland 
Rd and Stacy Ln ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3C ‐ 606
GALINDO, 
DAWSON

CARDINAL 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3C ‐ 607 DAWSON

FONTANA 
DR / 
SACRAMENT

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 3 ‐ Medium

3C ‐ 608 GALINDO
KREBS LN / S 
1ST ST

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 609 DAWSON

BEN 
HOWELL DR 
/ WILSON ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Ben Howell 
Dr 2 ‐ High 1 ‐ Very High

3C ‐ 610 GALINDO
BANISTER 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium
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3C ‐ 611
GALINDO, 
DAWSON

S 2ND ST / 
SOUTH 
CENTER ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across 2nd and 
south center ,
Replace existing curb ramp [4] 1 ‐ Very High 1 ‐ Very High

3C ‐ 612 DAWSON

OAK CREST 
AVE / 
TERRELL 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [3] ,
Install high visibility crosswalk [2] across Oak Crest 
Ave and Terrell Hill Dr 2 ‐ High 1 ‐ Very High

3C ‐ 613 GALINDO
BANISTER 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 614 ST ELMO
S 1ST ST / W 
ST ELMO RD Difficult crossing

Add green cross bike markings ,
Add Leading Pedestrian Interval (LPI) 1 ‐ Very High 1 ‐ Very High

3C ‐ 615 DAWSON
EL PASO ST / 
WILSON ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across El Paso ,
Replace existing curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3C ‐ 616 ST ELMO

MOUNT 
VERNON DR 
/ PLATEAU 

Difficult crossing, 
Wide curb radii

Install high visibility crosswalk [1] across Plateau Cir ,
Tighten curb radii 3 ‐ Medium 2 ‐ High

3C ‐ 617 GALINDO
AUDREY CT / 
AUDREY DR  Missing curb ramps Add new curb ramp [4] 1 ‐ Very High 1 ‐ Very High

3C ‐ 618 DAWSON

S 4TH ST / 
TERRELL 
HILL DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across S 4th St 3 ‐ Medium 1 ‐ Very High

3C ‐ 619 DAWSON

S 5TH ST / 
TERRELL 
HILL DR

Missing curb ramps, 
Difficult crossing

Add curb extensions [1] on S 5th St (east side) ,
Add new curb ramp [1] ,
Install high visibility crosswalk [1] across S 5th St 2 ‐ High 1 ‐ Very High

3C ‐ 620
GALINDO, 
DAWSON

POST ROAD 
DR / S 1ST 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 4 ‐ Low
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3C ‐ 621
GALINDO, ST 
ELMO

BANISTER 
LN / S 2ND 
ST

Missing curb ramps, 
Difficult crossing, 
Poor sightlines Install raised crosswalk [1]; Add curb ramps [2] 1 ‐ Very High 1 ‐ Very High

3C ‐ 622 DAWSON POWELL CIR  No LPI Add LPI 4 ‐ Low 2 ‐ High

3C ‐ 623 DAWSON

HAVANA ST 
/ POWELL 
CIR

Faded crosswalk 
markings, Non‐
compliant curb 
ramps

Add curb extensions [2] on Havana ,
Repaint crosswalk markings [2] across Both ,
Replace existing curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3C ‐ 624 GALINDO
SOUTHPORT 
DR / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 625 ST ELMO
JAMES 
CASEY ST / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 626 DAWSON

LIGHTSEY 
RD / S 
CONGRESS 

Bike lane ends at 
intersection Add green cross bike markings 1 ‐ Very High 1 ‐ Very High

3C ‐ 627 ST ELMO
PHILCO DR / 
S 2ND ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across Philco and 
2nd ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3C ‐ 628
GALINDO, 
DAWSON

AUDREY DR 
/ S 2ND ST

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 4 ‐ Low

3C ‐ 629 GALINDO

BANISTER 
LN / 
GARDEN 
VILLA LN

High speed 
crossing, Non‐
compliant curb 
ramps

Install raised crosswalk & Install high visibility 
crosswalk [1] across Garden villa ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High
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3C ‐ 630 DAWSON

CUMBERLA
ND RD / S 
5TH ST

Faded crosswalk 
markings, Non‐
compliant curb 
ramps

Install high visibility crosswalk [4] across Cumberland 
and S 5th ,
Replace existing curb ramp [3] 2 ‐ High 1 ‐ Very High

3C ‐ 631 GALINDO
FORT MC 
GRUDER LN 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 5 ‐ Very Low

3C ‐ 632 DAWSON

HAVANA ST 
/ POWELL 
CIR

Faded crosswalk 
markings, Non‐
compliant curb 
ramps

Add new curb ramp [2] ,
Install high visibility crosswalk & Install raised 
crosswalk [3] across Havana and Powell Cir 1 ‐ Very High 2 ‐ High

3C ‐ 633 DAWSON

CUMBERLA
ND RD / LA 
MESA DR

Difficult crossing, 
Non‐compliant curb 
ramps, Wide curb 
radii

Install high visibility crosswalk [1] across La Mesa Dr 
,
Replace existing curb ramp [2] ,
Tighten curb radii 2 ‐ High 2 ‐ High

3C ‐ 634
GALINDO, 
DAWSON

GAMEZ CV / 
S 2ND ST

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 4 ‐ Low

3C ‐ 635 ST ELMO

MOUNT 
VERNON DR 
/ W ST 

Non‐compliant curb 
ramps, Poor 
sightlines

Install high visibility crosswalk [1] across Mount 
Vernon Dr ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3C ‐ 636 DAWSON

FONTANA 
DR / 
HAVANA ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across Havana and 
fontana ,
Replace existing curb ramp [3] 2 ‐ High 1 ‐ Very High

3C ‐ 637 ST ELMO

ORLAND 
BLVD / S 
2ND ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across Orland and 
2nd ,
Replace existing curb ramp [1] 3 ‐ Medium 1 ‐ Very High
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3C ‐ 638 GALINDO
BANISTER 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3C ‐ 639 ST ELMO

MOUNT 
VERNON DR 
/ REDD ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across Mt Vernon 
and Redd ,
Replace existing curb ramp [1] 2 ‐ High 1 ‐ Very High

3C ‐ 640 ST ELMO
PHILCO DR / 
RAINTREE  Difficult crossing Install high visibility crosswalk [1] across Raintree 3 ‐ Medium 1 ‐ Very High

3C ‐ 641 ST ELMO
S 3RD ST / 
W ST ELMO 

Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3C ‐ 642
DAWSON, 
GALINDO

CARDINAL 
LN / S 5TH 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 4 ‐ Low

3C ‐ 643
GALINDO, 
DAWSON

CARDINAL 
LN / S 2ND 
ST

Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Replace existing curb ramp [3] 3 ‐ Medium 1 ‐ Very High

3C ‐ 644 ST ELMO
ENGLEWOO
D DR /  Difficult crossing Install high visibility crosswalk [1] across Englewood 3 ‐ Medium 1 ‐ Very High

3C ‐ 645 DAWSON

BRINWOOD 
AVE / 
HAVANA ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across Havana and 
Brinwood ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3C ‐ 646 DAWSON

CUMBERLA
ND RD / 
OAK CREST 
AVE

Difficult crossing, 
Non‐compliant curb 
ramps

Add curb extensions [2] on Oak Crest ,
Install high visibility crosswalk [1] across Oak Crest ,
Install Rapid Flashing Beacon [1] ,
Replace existing curb ramp [4] 2 ‐ High 2 ‐ High
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3C ‐ 647 ST ELMO
PHILCO DR / 
S 3RD ST

Difficult crossing, 
Non‐compliant curb 
ramps

Add curb extensions [1] on Philco ,
Add new curb ramp [1] ,
Install high visibility crosswalk [2] across Philco and 
3rd 3 ‐ Medium 2 ‐ High

3C ‐ 648 GALINDO
GARDEN 
VILLA LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 4 ‐ Low 3 ‐ Medium

3C ‐ 649 ST ELMO
ENGLEWOO
D DR /  Difficult crossing

Install high visibility crosswalk [4] across Orland and 
Englewood 3 ‐ Medium 1 ‐ Very High

3C ‐ 650
DAWSON, 
GALINDO

BARTON 
SKWY / S  Difficult crossing

Install high visibility crosswalk [2] across Barton 
Skwy and S 5th 1 ‐ Very High 1 ‐ Very High

3C ‐ 651 ST ELMO
S 2ND ST / 
W ST ELMO 

Non‐compliant curb 
ramps Replace existing curb ramp [3] 4 ‐ Low 3 ‐ Medium

3C ‐ 652 ST ELMO
ORLAND 
BLVD /  Difficult crossing Install high visibility crosswalk [1] across Raintree 3 ‐ Medium 1 ‐ Very High

3C ‐ 653 DAWSON

CUMBERLA
ND RD / 
WILSON ST

High speed 
crossing, Long 
crossing distance

Add median refuge island on Cumberland Rd ,
Install raised crosswalk [2] across Cumberland Rd ,
Install Rapid Flashing Beacon 1 ‐ Very High 2 ‐ High

3C ‐ 654 DAWSON
POWELL CIR 
/ WILSON ST

Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk & Repaint crosswalk 
markings & Install raised crosswalk [1] across Wilson 
&  Powell ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3C ‐ 655 GALINDO
SOUTHRIDG
E DR /  Difficult crossing Install high visibility crosswalk [1] across Southway 2 ‐ High 1 ‐ Very High

32

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using planning level 
costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes Program determines project 
prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3C ‐ 656 DAWSON
BRINWOOD 
AVE / EL  Difficult crossing Install high visibility crosswalk [2] across Brinwood 3 ‐ Medium 1 ‐ Very High

3C ‐ 657 ST ELMO
JINX AVE / 
REDD ST

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [3] ,
Install high visibility crosswalk [2] across Jinx ,
Replace existing curb ramp [1] 3 ‐ Medium 2 ‐ High

3C ‐ 658 DAWSON
CUMBERLA
ND RD / S 

Non‐compliant curb 
ramps Replace existing curb ramp [3] 5 ‐ Very Low 4 ‐ Low

3C ‐ 659 ST ELMO
HANK AVE / 
REDD ST

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk [2] across Hink ,
Replace existing curb ramp [2] 3 ‐ Medium 2 ‐ High

3C ‐ 660 DAWSON
POWELL CIR 
/ SOUTH  Difficult crossing

Install high visibility crosswalk [4] across Powell Cr &  
S Park Dr 2 ‐ High 1 ‐ Very High

3C ‐ 661 ST ELMO

VINSON DR / 
W ST ELMO 
RD

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Vinson 2 ‐ High 1 ‐ Very High

3C ‐ 662
GALINDO, 
DAWSON

LIGHTSEY 
RD /  Difficult crossing

Install high visibility crosswalk [2] across Lightsey Rd 
and Powell Cir 2 ‐ High 1 ‐ Very High

3C ‐ 663
GALINDO, 
DAWSON

BIRCH ST / 
SOUTH 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 4 ‐ Low 2 ‐ High
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3C ‐ 664 GALINDO

Midblock ‐ 
GARDEN 
VILLA LN

Missing curb ramps, 
No pedestrian 
signals, Poor 
sightlines

Add new curb ramp [2] ,
Install raised crosswalk [1] across Garden villa ,
Install Rapid Flashing Beacon 1 ‐ Very High 1 ‐ Very High

3C ‐ 665 GALINDO
BANISTER 
LN Difficult crossing

Install high visibility crosswalk & Install raised 
crosswalk [1] across Bannister Lane ,
Install Rapid Flashing Beacon 3 ‐ Medium 3 ‐ Medium

3C ‐ 666 GALINDO
FORT MC 
GRUDER LN Difficult crossing

Install high visibility crosswalk [1] across Ft 
McGruder Ln 3 ‐ Medium 1 ‐ Very High

3C ‐ 667 GALINDO S 2ND ST Difficult crossing

Add curb extensions [2] on S 2nd St ,
Install high visibility crosswalk & Install raised 
crosswalk [1] across S 2nd St 2 ‐ High 2 ‐ High

3C ‐ 668 GALINDO S 2ND ST
Long crossing 
distance

Add curb extensions [2] on S 2nd St ,
Install high visibility crosswalk [1] across S 2nd St 1 ‐ Very High 1 ‐ Very High

3C ‐ 669 DAWSON HAVANA ST
Missing curb ramps, 
Poor sightlines

Add curb extensions [2] on Havana ,
Add new curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3C ‐ 670 DAWSON
Midblock ‐ 
HAVANA ST

Non‐compliant curb 
ramps, Poor 
sightlines

Add curb extensions [2] on Havana ,
Add lighting ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3C ‐ 671 DAWSON HAVANA ST  Difficult crossing Install Pedestrian Hybrid Beacon 1 ‐ Very High 2 ‐ High
3C ‐ 672 DAWSON POWELL CIR Difficult crossing Add curb extensions [2] on Powell Circle 1 ‐ Very High 1 ‐ Very High

3C ‐ 673 DAWSON
CUMBERLA
ND RD / S  Difficult crossing Add Leading Pedestrian Interval (LPI) 5 ‐ Very Low 4 ‐ Low

3C ‐ 674 DAWSON
S CONGRESS 
AVE / W  Difficult crossing Install Pedestrian Hybrid Beacon [1] 1 ‐ Very High 2 ‐ High
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3C ‐ 675 DAWSON
E ALPINE RD 
/ PICKLE RD  Difficult crossing Eliminate slip lane [2] 2 ‐ High 4 ‐ Low

3C ‐ 676
DAWSON, 
GALINDO

S 1ST ST / 
SOUTH  Difficult crossing Add Leading Pedestrian Interval (LPI) 5 ‐ Very Low 3 ‐ Medium

3C ‐ 677 ST ELMO PHILCO DR /  Difficult crossing Install Pedestrian Hybrid Beacon [1] 2 ‐ High 2 ‐ High

3C ‐ 678
ST ELMO, 
BEDICHEK MIDDLE

HEARTWOO
D DR / S 1ST 
ST Difficult crossing Install Pedestrian Hybrid Beacon [1] 2 ‐ High 2 ‐ High

3C ‐ 901 DAWSON Near 401 EL  No trail connection Construct new shared use path 1 ‐ Very High 1 ‐ Very High

3C ‐ 902
FULMORE 
MIDDLE, DAWSON

Near 1205 
CUMBERLA
ND RD No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3C ‐ 903 ST ELMO
Near 324 
HEARTWOO No trail connection Construct new shared use path 3 ‐ Medium 5 ‐ Very Low

3C ‐ 904
DAWSON, 
GALINDO

Near 708 
LIMON LN No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3C ‐ 905
GALINDO, 
DAWSON

Near 3201 
5TH ST No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3C ‐ 906 ST ELMO Near 801 ST  No trail connection Construct new shared use path 1 ‐ Very High 4 ‐ Low
3C ‐ 907 ST ELMO Near 901  No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3C ‐ 908
ST ELMO, 
GALINDO

Near 4222 
1ST ST No trail connection Construct new shared use path 1 ‐ Very High 4 ‐ Low

3C ‐ 909
GALINDO, ST 
ELMO

Near 409 
RADAM LN No trail connection Construct new shared use path 2 ‐ High 4 ‐ Low
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3D ‐ 001 ALLISON FELIX AVE No bike facility

Add neighborhood bikeway ‐ FELIX AVE from 
MONTOPOLIS DR to COMMUNITY DR ,
Add sidepath ‐ MONTOPOLIS DR from FELIX AVE to 
FELIX AVE ,
Add neighborhood bikeway ‐ FELIX AVE from 
MONTOPOLIS DR to VASQUEZ ST 1 ‐ Very High 1 ‐ Very High

3D ‐ 002 ALLISON PONCA ST One Way Street

Add sidepath ‐ PONCA ST from Near 6709 PONCA ST 
to CULP ST ,
Convert to two‐way stree ‐ PONCA ST from VARGAS 
RD to VALDEZ ST 1 ‐ Very High 4 ‐ Low

3D ‐ 003 LINDER PARKER LN

Desired bike route, 
Faded markings, 
Wide ROW

Add protected bike lane ‐ PARKER LN from 
WICKSHIRE LN to WOODWARD ST ,
Add protected bike lane ‐ PARKER LN from TIMBER 
RIDGE RD to E OLTORF ST 1 ‐ Very High 4 ‐ Low

3D ‐ 004 LINDER
METCALFE 
RD

Desired bike route, 
No bike facility, 
Wide ROW Add median ‐ METCALFE RD from REEVES CIR to CARL1 ‐ Very High 3 ‐ Medium

3D ‐ 005 LINDER
CATALINA 
DR

Speed limit sign 
covered with 
vegetation

Clear vegetation ‐ CATALINA DR from BAHIA CIR to 
METCALFE RD 5 ‐ Very Low 5 ‐ Very Low
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3D ‐ 006 LINDER
BURLESON 
RD

Desired bike route, 
No bike facility, 
Wide ROW

Add vertical element to existing buffer ‐ BURLESON 
RD from DOUGLAS ST to E OLTORF ST ,
Add protected bike lane ‐ BURLESON RD from 
DOUGLAS ST to WARE RD ,
Add bike lane ‐ BURLESON RD from METCALFE RD to 
WARE RD ,
Add protected bike lane ‐ BURLESON RD from 
METCALFE RD to SANTA MONICA DR ,
Add vertical element to existing buffer ‐ BURLESON 
RD from TODD LN to SANTA MONICA DR 1 ‐ Very High 1 ‐ Very High

3D ‐ 007 BATY FARO DR

Excessive vehicle 
speeds, No bike 
facility, Wide ROW

Add speed cushions ‐ FARO DR from south end of 
Baty property to E RIVERSIDE DR ,
Add bike lane ‐ FARO DR from south end of Baty 
property to CROSSING PL 1 ‐ Very High 2 ‐ High

3D ‐ 008 BATY
CROSSING 
PL No bike facility

Add bike lane ‐ CROSSING PL from E RIVERSIDE DR to 
Near 1303 CROSSING PL 1 ‐ Very High 3 ‐ Medium
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3D ‐ 009 BATY, MARTIN
E RIVERSIDE 
DR

Excessive vehicle 
speeds, No bike 
facility

Add sidepath ‐ E RIVERSIDE DR from S IH 35 SVRD NB 
to RIVERSIDE FARMS RD ,
Add School Zone Sign with flashers ‐ E RIVERSIDE DR 
from FARO DR to RIVERSIDE FARMS RD ,
Add sidepath ‐ E RIVERSIDE DR from PENICK DR to 
FARO DR ,
Add bike lane ‐ E RIVERSIDE DR from RIVERS EDGE 
WAY to PENICK DR ,
Add sidepath ‐ E RIVERSIDE DR from RIVERS EDGE 
WAY to E BEN WHITE BLVD SVRD WB 1 ‐ Very High 5 ‐ Very Low

3D ‐ 010 BATY
GROVE 
BLVD No bike facility

Add bike lane ‐ MONTOPOLIS DR from GROVE BLVD 
to E OLTORF ST ,
Add bike lane ‐ GROVE BLVD from HOGAN AVE to 
MONTOPOLIS DR 1 ‐ Very High 4 ‐ Low

3D ‐ 011 ALLISON VARGAS RD Desired bike route
Add protected bike lane ‐ VARGAS RD from E 
RIVERSIDE DR to BASTROP HWY NB 1 ‐ Very High 3 ‐ Medium

3D ‐ 012 ALLISON
MONTOPOLI
S DR Desired bike route

Add sidepath ‐ MONTOPOLIS DR from DEL MONTE 
RD to GROVE BLVD 1 ‐ Very High 5 ‐ Very Low

3D ‐ 013 LINDER E OLTORF ST No bike facility
Add sidepath ‐ E OLTORF ST from WILLOW CREEK DR 
to BURLESON RD 1 ‐ Very High 4 ‐ Low

3D ‐ 201 LINDER PARKER LN Missing sidewalk
Construct new sidewalk ‐ PARKER LN from 
WICKSHIRE LN to WOODWARD ST 3 ‐ Medium 4 ‐ Low
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3D ‐ 203 LINDER
WICKSHIRE 
LN Missing sidewalk

Construct new sidewalk ‐ WICKSHIRE LN from 
TIMBER RIDGE RD to BOND DR ,
Construct new sidewalk ‐ WICKSHIRE LN from BOND 
DR to METCALFE RD ,
Add lighting ‐ WICKSHIRE LN from STOCK DR to 
METCALFE RD 2 ‐ High 3 ‐ Medium

3D ‐ 204 LINDER
METCALFE 
RD

Narrow sidewalk, 
Poor condition, 
Temporary 
obstruction (ex. 
vegetation)

Construct new sidewalk ‐ METCALFE RD from 
CATALINA DR to WICKSHIRE LN ,
Fix sidewalk obstructions ‐ METCALFE RD from 
BURLESON RD to WICKSHIRE LN ,
Repair existing sidewalk ‐ METCALFE RD from 
CATALINA DR to BURLESON RD 1 ‐ Very High 2 ‐ High

3D ‐ 205 LINDER
METCALFE 
RD

Driveway crossings 
not accessible, 
Missing sidewalk, 
Poor condition

Fix sidewalk obstructions ‐ METCALFE RD from 
CATALINA DR to WICKSHIRE LN ,
Repair existing sidewalk ‐ METCALFE RD from 
CATALINA DR to WICKSHIRE LN ,
Construct new sidewalk ‐ METCALFE RD from 
CATALINA DR to BURLESON RD 2 ‐ High 2 ‐ High

3D ‐ 206 LINDER
MATADOR 
DR Missing sidewalk

Construct new sidewalk ‐ MATADOR DR from SANTA 
MONICA DR to METCALFE RD 3 ‐ Medium 3 ‐ Medium

3D ‐ 207 LINDER
SANTA 
MONICA DR Missing sidewalk

Construct new sidewalk ‐ SANTA MONICA DR from 
VENTURA DR to LAGUNA DR ,
Construct new sidewalk ‐ SANTA MONICA DR from 
BURLESON RD to LAGUNA DR 3 ‐ Medium 4 ‐ Low

3D ‐ 208 LINDER
VENTURA 
DR Missing sidewalk

Construct new sidewalk ‐ VENTURA DR from SANTA 
MONICA DR to CATALINA DR 3 ‐ Medium 3 ‐ Medium
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3D ‐ 209 LINDER
CATALINA 
DR

Driveway crossings 
not accessible, 
Missing sidewalk, 
Poor condition

Repair existing sidewalk ‐ CATALINA DR from 
VENTURA DR to MADERA DR ,
Construct new sidewalk ‐ CATALINA DR from 
MISSION HILL CIR to VENTURA DR ,
Construct new sidewalk ‐ CATALINA DR from 
MADERA DR to METCALFE RD ,
Repair existing sidewalk ‐ CATALINA DR from 
METCALFE RD to BURLESON RD ,
Fix sidewalk obstructions ‐ CATALINA DR from 
METCALFE RD to BURLESON RD 1 ‐ Very High 4 ‐ Low

3D ‐ 210 LINDER
CATALINA 
DR

Driveway crossings 
not accessible, 
Missing sidewalk, 
Poor condition

Construct new sidewalk ‐ CATALINA DR from 
MISSION HILL CIR to VENTURA DR ,
Repair existing sidewalk ‐ CATALINA DR from 
METCALFE RD to VENTURA DR ,
Fix sidewalk obstructions ‐ CATALINA DR from 
MADERA DR to METCALFE RD ,
Construct new sidewalk ‐ CATALINA DR from 
METCALFE RD to BURLESON RD 2 ‐ High 4 ‐ Low

3D ‐ 211 LINDER DOUGLAS ST
Narrow sidewalk, 
Poor condition

Repair existing sidewalk ‐ DOUGLAS ST from 
BENJAMIN ST to BURLESON RD 5 ‐ Very Low 4 ‐ Low

3D ‐ 212 LINDER DOUGLAS ST Missing sidewalk
Construct new sidewalk ‐ DOUGLAS ST from 
BENJAMIN ST to BURLESON RD 3 ‐ Medium 3 ‐ Medium

3D ‐ 213 LINDER
BURLESON 
RD Poor condition

Fix sidewalk obstructions ‐ BURLESON RD from 
DOUGLAS ST to IROQUOIS LN 5 ‐ Very Low 4 ‐ Low

3D ‐ 214 LINDER
BURLESON 
RD Poor condition

Fix sidewalk obstructions ‐ BURLESON RD from 
DOUGLAS ST to IROQUOIS LN 5 ‐ Very Low 4 ‐ Low
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3D ‐ 215 LINDER
IROQUOIS 
LN Missing sidewalk

Construct new sidewalk ‐ IROQUOIS LN from 
BURLESON RD to METCALFE RD 3 ‐ Medium 2 ‐ High

3D ‐ 216 LINDER CARLSON DR Missing sidewalk
Construct new sidewalk ‐ CARLSON DR from 
WITSOME LOOP to METCALFE RD 3 ‐ Medium 2 ‐ High

3D ‐ 217 LINDER
METCALFE 
RD Missing sidewalk

Construct new sidewalk ‐ METCALFE RD from GLEN 
SPRINGS WAY to BURLESON RD 2 ‐ High 3 ‐ Medium

3D ‐ 218 LINDER PARKER LN Narrow sidewalk
Widen existing sidewalk ‐ PARKER LN from E OLTORF 
ST to BRAXTON CV 5 ‐ Very Low 5 ‐ Very Low

3D ‐ 219 LINDER PARKER LN

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ PARKER LN from 
BRAXTON CV to ROCKBRIDGE TER 5 ‐ Very Low 4 ‐ Low

3D ‐ 220 BATY
CROSSING 
PL

Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Repair existing sidewalk ‐ CROSSING PL from E 
RIVERSIDE DR to Meadows Condominiums entrance 
,
Fix sidewalk obstructions ‐ CROSSING PL from E 
RIVERSIDE DR to Meadows Condominiums entrance 5 ‐ Very Low 5 ‐ Very Low

3D ‐ 221 BATY
E RIVERSIDE 
DR

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ E RIVERSIDE DR from 
KENNETH AVE to KIRKSEY DR 5 ‐ Very Low 3 ‐ Medium

3D ‐ 222 BATY FARO DR

Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Repair existing sidewalk ‐ FARO DR from SUMMER 
DR to CROSSING PL ,
Fix sidewalk obstructions ‐ FARO DR from SUMMER 
DR to E RIVERSIDE DR 4 ‐ Low 4 ‐ Low

3D ‐ 223 BATY FARO DR Poor condition
Repair existing sidewalk ‐ FARO DR from CROSSING 
PL to SUMMER DR 4 ‐ Low 4 ‐ Low
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3D ‐ 225 BATY FARO DR Missing sidewalk
Construct new sidewalk ‐ FARO DR from E RIVERSIDE 
DR to ALEXIS CV 1 ‐ Very High 1 ‐ Very High

3D ‐ 227 BATY
E RIVERSIDE 
DR

Missing sidewalk, 
Poor condition

Construct new sidewalk ‐ E RIVERSIDE DR from FARO 
DR to PENICK DR 1 ‐ Very High 1 ‐ Very High

3D ‐ 228 BATY FARO DR Missing sidewalk
Construct new sidewalk ‐ FARO DR from south end 
of Baty property to E RIVERSIDE DR 1 ‐ Very High 1 ‐ Very High

3D ‐ 229 ALLISON VARGAS RD Missing sidewalk
Construct new sidewalk ‐ VARGAS RD from BASTROP 
HWY NB to LYNCH LN 1 ‐ Very High 2 ‐ High

3D ‐ 230 ALLISON
THRASHER 
LN Missing sidewalk

Construct new sidewalk ‐ THRASHER LN from PONCA 
ST to EL MIRANDO ST 1 ‐ Very High 2 ‐ High

3D ‐ 231 ALLISON LYNCH LN Missing sidewalk
Construct new sidewalk ‐ LYNCH LN from VARGAS 
RD to THRASHER LN 1 ‐ Very High 2 ‐ High

3D ‐ 232 ALLISON LYNCH LN Missing sidewalk
Construct new sidewalk ‐ LYNCH LN from VARGAS 
RD to THRASHER LN 1 ‐ Very High 2 ‐ High

3D ‐ 233 ALLISON
MONSANTO 
DR Missing sidewalk

Construct new sidewalk ‐ MONSANTO DR from 
THRASHER LN to MONTOPOLIS DR 2 ‐ High 1 ‐ Very High

3D ‐ 234 ALLISON
MONSANTO 
DR Missing sidewalk

Construct new sidewalk ‐ MONSANTO DR from 
MONTOPOLIS DR to THRASHER LN 2 ‐ High 1 ‐ Very High

3D ‐ 235 ALLISON
THRASHER 
LN Missing sidewalk

Construct new sidewalk ‐ THRASHER LN from 
MONSANTO DR to PONCA ST 2 ‐ High 2 ‐ High

3D ‐ 236 ALLISON
MONTOPOLI
S DR Missing sidewalk

Construct new sidewalk ‐ MONTOPOLIS DR from 
CLOVIS ST to Near 212 MONTOPOLIS DR 2 ‐ High 1 ‐ Very High

3D ‐ 237 ALLISON CLOVIS ST Missing sidewalk
Construct new sidewalk ‐ CLOVIS ST from KEMP ST 
to MONTOPOLIS DR 2 ‐ High 2 ‐ High

3D ‐ 238 ALLISON KEMP ST Missing sidewalk
Construct new sidewalk ‐ KEMP ST from CLOVIS ST 
to PONCA ST 2 ‐ High 4 ‐ Low
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3D ‐ 240 ALLISON PONCA ST Missing sidewalk
Construct new sidewalk ‐ PONCA ST from VARGAS 
RD to southeast corner of Allison property 1 ‐ Very High 1 ‐ Very High

3D ‐ 241 ALLISON VARGAS RD Poor condition
Repair existing sidewalk ‐ VARGAS RD from FELIX 
AVE to PONCA ST 3 ‐ Medium 3 ‐ Medium

3D ‐ 242 ALLISON VALDEZ ST Missing sidewalk

Add lighting ‐ VALDEZ ST from PONCA ST to FELIX 
AVE ,
Construct new sidewalk ‐ VALDEZ ST from PONCA ST 
to FELIX AVE 1 ‐ Very High 1 ‐ Very High

3D ‐ 244
ALLISON, MARTIN 
MIDDLE GALINDO ST Missing sidewalk

Construct new sidewalk ‐ GALINDO ST from VARGAS 
RD to LAWRENCE ST 2 ‐ High 3 ‐ Medium

3D ‐ 245
ALLISON, MARTIN 
MIDDLE CRUZ ST Missing sidewalk

Construct new sidewalk ‐ CRUZ ST from VARGAS RD 
to LAWRENCE ST 2 ‐ High 3 ‐ Medium

3D ‐ 246 ALLISON
RICHARDSO
N LN Missing sidewalk

Construct new sidewalk ‐ RICHARDSON LN from 
MONTOPOLIS DR to Near 6328 RICHARDSON LN ,
Construct new sidewalk ‐ RICHARDSON LN from 
FELIX AVE to Near 6328 RICHARDSON LN 2 ‐ High 2 ‐ High

3D ‐ 247 ALLISON
LAWRENCE 
ST Missing sidewalk

Construct new sidewalk ‐ LAWRENCE ST from CRUZ 
ST to MONTANA ST 3 ‐ Medium 3 ‐ Medium

3D ‐ 248 BATY
RIVERSIDE 
FARMS RD Missing sidewalk

Construct new sidewalk ‐ RIVERSIDE FARMS RD from 
TOWNVIEW CV to E RIVERSIDE DR 3 ‐ Medium 5 ‐ Very Low

3D ‐ 249 BATY
COUNTRY 
CLUB RD Missing sidewalk

Construct new sidewalk ‐ PENICK DR from COUNTRY 
CLUB RD to E RIVERSIDE DR ,
Construct new sidewalk ‐ COUNTRY CLUB RD from E 
RIVERSIDE DR to PENICK DR 1 ‐ Very High 2 ‐ High
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3D ‐ 250 BATY
KENNETH 
AVE Missing sidewalk

Construct new sidewalk ‐ KIRKSEY DR from E 
RIVERSIDE DR to KENNETH AVE ,
Construct new sidewalk ‐ KENNETH AVE from E 
RIVERSIDE DR to KIRKSEY DR 1 ‐ Very High 3 ‐ Medium

3D ‐ 251 HILLCREST HERGOTZ LN Missing sidewalk
Construct new sidewalk ‐ HERGOTZ LN from 
THOMPSON LN to end 2 ‐ High 5 ‐ Very Low

3D ‐ 252 ALLISON VARGAS RD Missing sidewalk
Construct new sidewalk ‐ VARGAS RD from SANTOS 
ST to FELIX AVE 1 ‐ Very High 3 ‐ Medium

3D ‐ 253 ALLISON VALDEZ ST Missing sidewalk
Construct new sidewalk ‐ VALDEZ ST from FELIX AVE 
to PORTER ST 1 ‐ Very High 2 ‐ High

3D ‐ 254
MARTIN MIDDLE, 
ALLISON CANAL ST Missing sidewalk

Construct new sidewalk ‐ CANAL ST from SANTOS ST 
to LAWRENCE ST 2 ‐ High 2 ‐ High

3D ‐ 255 ALLISON
DEL MONTE 
RD Missing sidewalk

Construct new sidewalk ‐ DEL MONTE RD from 
MONTOPOLIS DR to SAXON LN 2 ‐ High 3 ‐ Medium

3D ‐ 256 ALLISON
EL 
MIRANDO  Missing sidewalk

Construct new sidewalk ‐ EL MIRANDO ST from 
MONTOPOLIS DR to Near 6332 EL MIRANDO ST 2 ‐ High 2 ‐ High

3D ‐ 257 ALLISON WALKER LN Missing sidewalk
Construct new sidewalk ‐ WALKER LN from 
MONTOPOLIS DR to KEMP ST 2 ‐ High 1 ‐ Very High

3D ‐ 258 ALLISON VERA LN Missing sidewalk
Construct new sidewalk ‐ VERA LN from KEMP ST to 
MONTOPOLIS DR 2 ‐ High 1 ‐ Very High

3D ‐ 259 ALLISON ATWOOD ST Missing sidewalk
Construct new sidewalk ‐ ATWOOD ST from Near 
6018 ATWOOD ST to KEMP ST 2 ‐ High 2 ‐ High

3D ‐ 260 BATY
GROVE 
BLVD Missing sidewalk

Construct new sidewalk ‐ GROVE BLVD from E 
RIVERSIDE DR to end of sidewalk halfway to 
MONTOPOLIS DR 2 ‐ High 3 ‐ Medium
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3D ‐ 261 BATY BOBCAT DR Missing sidewalk
Construct new sidewalk ‐ BOBCAT DR from RIVERS 
EDGE WAY to school driveway 1 ‐ Very High 1 ‐ Very High

3D ‐ 263

LINDER, MARTIN 
MIDDLE, SANCHEZ, 
FULMORE MIDDLE BURTON DR Missing sidewalk

Construct new sidewalk ‐ BURTON DR from E 
OLTORF ST to E RIVERSIDE DR 1 ‐ Very High 4 ‐ Low

3D ‐ 264 LINDER
BENJAMIN 
ST Missing sidewalk

Construct new sidewalk ‐ PRINCETON DR from 
BENJAMIN ST to BURLESON RD ,
Construct new sidewalk ‐ WARE RD from BENJAMIN 
ST to BURLESON RD ,
Construct new sidewalk ‐ BENJAMIN ST from WARE 
RD to PRINCETON DR 2 ‐ High 4 ‐ Low

3D ‐ 265 LINDER LAGUNA DR Missing sidewalk
Construct new sidewalk ‐ LAGUNA DR from 
MATADOR DR to SANTA MONICA DR 3 ‐ Medium 4 ‐ Low

3D ‐ 266 LINDER
GRANADA 
DR Missing sidewalk

Construct new sidewalk ‐ GRANADA DR from Near 
3200 CATALINA DR to LAGUNA DR 3 ‐ Medium 3 ‐ Medium

3D ‐ 267 LINDER
SANTA FE 
DR Missing sidewalk

Construct new sidewalk ‐ SANTA FE DR from 
VENTURA DR to CADIZ CIR ,
Construct new sidewalk ‐ SANTA FE DR from 
GRANADA DR to CADIZ CIR 3 ‐ Medium 3 ‐ Medium

3D ‐ 268
FULMORE 
MIDDLE, LINDER

MISSION 
HILL DR Missing sidewalk

Construct new sidewalk ‐ MISSION HILL DR from 
MISSION HILL CIR to BURLESON RD 3 ‐ Medium 4 ‐ Low

3D ‐ 269 ALLISON VASQUEZ ST Missing sidewalk
Construct new sidewalk ‐ VASQUEZ ST from PORTER 
ST to MONTANA ST 2 ‐ High 2 ‐ High
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3D ‐ 601 ALLISON
VASQUEZ ST 
/ VILLITA 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 4 ‐ Low

3D ‐ 602 LINDER
CATALINA 
DR / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 603 LINDER

BURLESON 
RD / 
DOUGLAS ST

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Burleson Rd 
,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3D ‐ 604 ALLISON
PONCA ST / 
THRASHER  Difficult crossing Install high visibility crosswalk [1] across Thrasher 1 ‐ Very High 1 ‐ Very High

3D ‐ 605 LINDER
ALLEGHANY 
DR / PARKER 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 606 BATY

FARO DR / 
WHITNEY 
WAY

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across Whitney 
Way ,
Replace existing curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3D ‐ 607 LINDER

CATALINA 
DR / 
GRANADA 

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across Catalina ,
Replace existing curb ramp [3] 2 ‐ High 1 ‐ Very High

3D ‐ 608 BATY
ALEXIS CV / 
FARO DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Alexis Cove 1 ‐ Very High 1 ‐ Very High

3D ‐ 609 LINDER

BURLESON 
RD / 
METCALFE 

Non‐compliant curb 
ramps, Wide curb 
radii

Eliminate slip lane [1] ,
Replace existing curb ramp [3] 2 ‐ High 3 ‐ Medium
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3D ‐ 610 BATY
E RIVERSIDE 
DR /  Difficult crossing Install high visibility crosswalk [1] across Kenneth 1 ‐ Very High 1 ‐ Very High

3D ‐ 611 BATY
E RIVERSIDE 
DR /  Difficult crossing

Install high visibility crosswalk [1] across Riverside 
Farms Road 2 ‐ High 1 ‐ Very High

3D ‐ 612 LINDER

BURLESON 
RD / 
CATALINA 
DR

Faded crosswalk 
markings, High 
speed crossing, 
Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Burleson Rd 
,
Install/update pedestrian push buttons [1] ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3D ‐ 613 ALLISON

FELIX AVE / 
MONTOPOLI
S DR

High speed 
crossing, Long 
crossing distance Install Pedestrian Hybrid Beacon 1 ‐ Very High 2 ‐ High

3D ‐ 614 LINDER
IROQUOIS 
LN / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3D ‐ 615 LINDER
MATADOR 
DR / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 616 LINDER
CARLSON DR 
/ PARKER LN

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 3 ‐ Medium

3D ‐ 617 LINDER
GLEN 
SPRINGS 

Non‐compliant curb 
ramps Replace existing curb ramp [4] 5 ‐ Very Low 4 ‐ Low
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3D ‐ 618 ALLISON
KEMP ST / 
PONCA ST

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk [2] across Ponca and 
Kemp ,
Replace existing curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3D ‐ 619 ALLISON
ATWOOD ST 
/ KEMP ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Atwood 2 ‐ High 1 ‐ Very High

3D ‐ 620 LINDER
BAHIA CIR / 
CATALINA 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 621 BATY
FARO DR / 
SUMMER  Difficult crossing

Install high visibility crosswalk [1] across Summer 
Drive 1 ‐ Very High 1 ‐ Very High

3D ‐ 622 LINDER
PARKER LN / 
ROYAL HILL 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 623 BATY

CROSSING 
PL / E 
RIVERSIDE 
DR

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on Crossing place and 
riverside  ,
Replace existing curb ramp [1] 2 ‐ High 1 ‐ Very High

3D ‐ 624 LINDER

BURLESON 
RD / 
METCALFE 
RD

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Burleson Rd 
,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3D ‐ 625 ALLISON
MONTANA 
ST / VALDEZ 

Non‐compliant curb 
ramps Replace existing curb ramp [1] 3 ‐ Medium 2 ‐ High
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3D ‐ 626 LINDER
CATALINA 
DR / 

Non‐compliant curb 
ramps Replace existing curb ramp [4] 5 ‐ Very Low 3 ‐ Medium

3D ‐ 627 BATY
E RIVERSIDE 
DR /  Difficult crossing Install high visibility crosswalk [1] across Kirksey 1 ‐ Very High 1 ‐ Very High

3D ‐ 628 ALLISON PONCA ST /  Poor sightlines Add curb extensions [3] on Ponca and Vargas 1 ‐ Very High 1 ‐ Very High

3D ‐ 629 BATY

E RIVERSIDE 
DR / FARO 
DR

Long crossing 
distance, Poor 
sightlines

Adjust signal timing ,
Tighten curb radii 1 ‐ Very High 1 ‐ Very High

3D ‐ 630 ALLISON
MONTANA 
ST /  Difficult crossing Install high visibility crosswalk [1] across montana st 2 ‐ High 1 ‐ Very High

3D ‐ 631 LINDER

CATALINA 
DR / 
MADERA DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Madera dr 3 ‐ Medium 1 ‐ Very High

3D ‐ 632 LINDER
PARKER LN / 
ROCKBRIDG

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 633 LINDER
SANTA 
MONICA DR  Difficult crossing Install high visibility crosswalk [1] across Ventura Dr 3 ‐ Medium 2 ‐ High

3D ‐ 634 ALLISON

MONSANTO 
DR / 
THRASHER 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [2] across Thrasher 1 ‐ Very High 1 ‐ Very High

3D ‐ 635 LINDER
BRAXTON 
CV / PARKER 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 636 LINDER
CARLSON DR 
/ METCALFE 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3D ‐ 637 LINDER
METCALFE 
RD / 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 4 ‐ Low 3 ‐ Medium

52

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3D ‐ 638 LINDER
GLEN 
SPRINGS 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3D ‐ 639 BATY

FARO DR / 
RIVER 
CROSSING  Difficult crossing

Install high visibility crosswalk [1] across Summer 
Circle 1 ‐ Very High 1 ‐ Very High

3D ‐ 640 LINDER
BURLESON 
RD

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Burleson Rd 
,
Install Rapid Flashing Beacon 3 ‐ Medium 2 ‐ High

3D ‐ 641 ALLISON
SUENA DR / 
VILLITA 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 5 ‐ Very Low

3D ‐ 642 LINDER
METCALFE 
RD / REEVES 

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3D ‐ 643 ALLISON
FELIX AVE / 
VARGAS RD

Non‐compliant curb 
ramps Replace existing curb ramp [2] 4 ‐ Low 2 ‐ High

3D ‐ 644 ALLISON
PONCA ST / 
VALDEZ ST

Non‐compliant curb 
ramps Replace existing curb ramp [1] 3 ‐ Medium 1 ‐ Very High

3D ‐ 645 LINDER

PARKER LN / 
WICKSHIRE 
LN

Missing curb ramps, 
No lighting, Non‐
compliant curb 
ramps

Add lighting ,
Add new curb ramp [1] ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3D ‐ 646 ALLISON

CLOVIS ST / 
MONTOPOLI
S DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Clovis 1 ‐ Very High 1 ‐ Very High

3D ‐ 647 ALLISON
LYNCH LN / 
VARGAS RD Missing curb ramps Add new curb ramp [1] 1 ‐ Very High 1 ‐ Very High
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3D ‐ 648 ALLISON
FELIX AVE / 
VALDEZ ST

Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3D ‐ 649 BATY

Midblock ‐ 
CROSSING 
PL Difficult crossing

Add median refuge island on Crossing Place ,
Install high visibility crosswalk [1] across Crossing 
Place 2 ‐ High 1 ‐ Very High

3D ‐ 650 LINDER PARKER LN
Missing curb ramps, 
Difficult crossing

Add median refuge island on Parker Ln ,
Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Parker Ln ,
Install Rapid Flashing Beacon [1] 3 ‐ Medium 2 ‐ High

3D ‐ 651 LINDER
METCALFE 
RD

Long crossing 
distance, No 
lighting, Poor 
sightlines

Add curb extensions [2] on Metcalfe Rd ,
Add lighting ,
Install Rapid Flashing Beacon 1 ‐ Very High 1 ‐ Very High

3D ‐ 652 BATY FARO DR
Non‐compliant curb 
ramps

 ,
Replace existing curb ramp [1] 4 ‐ Low 2 ‐ High

3D ‐ 653 ALLISON
MONTOPOLI
S DR / 

Difficult 
intersection

Adjust signal timing ,
Narrow travel lanes on Montopolis 1 ‐ Very High 1 ‐ Very High

3D ‐ 654
ALLISON, MARTIN 
MIDDLE

E RIVERSIDE 
DR / 
MONTOPOLI

Difficult 
intersection

Add median refuge island on Montopolis Dr ,
Install high visibility crosswalk [4] across East 
Riverside Dr & Montopolis Dr 1 ‐ Very High 1 ‐ Very High

3D ‐ 655 LINDER
WICKSHIRE 
LN Difficult crossing

Install high visibility crosswalk [1] across Wiskshire 
Lane 2 ‐ High 1 ‐ Very High
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3D ‐ 656 ALLISON

BASTROP SB 
TO 
MONTOPOLI
S RAMP / 
DEL MONTE 
RD /  Difficult crossing Install Pedestrian Hybrid Beacon [1] 1 ‐ Very High 2 ‐ High

3D ‐ 657
ALLISON, MARTIN 
MIDDLE

PORTER ST / 
VARGAS RD Difficult crossing

Add median refuge island on Vargas Rd ,
Install high visibility crosswalk [1] across Vargas Rd 1 ‐ Very High 1 ‐ Very High

3D ‐ 658
MARTIN MIDDLE, 
ALLISON

SANTOS ST / 
VARGAS RD Difficult crossing Add median refuge island on Vargas Rd 1 ‐ Very High 1 ‐ Very High

3D ‐ 659 BATY
E RIVERSIDE 
DR / RIVERS  Difficult crossing Install Pedestrian Hybrid Beacon [1] 1 ‐ Very High 1 ‐ Very High

3D ‐ 660 BATY

E RIVERSIDE 
DR / GROVE 
BLVD Difficult crossing

 ,
Add Leading Pedestrian Interval (LPI) ,
Add median refuge island on Riverside Dr ,
Improve responsiveness of signal timing ,
Install high visibility crosswalk across  ,
Replace existing curb ramp [4] 2 ‐ High 1 ‐ Very High

3D ‐ 661 BATY

E RIVERSIDE 
DR / 
WICKERSHA
M LN Difficult crossing

Add curb extensions [2] on Wickersham Ln ,
Add Leading Pedestrian Interval (LPI) ,
Add median refuge island on Wickersham Ln ,
Adjust signal timing ,
Install high visibility crosswalk [4] across Riverside Dr 
,
Replace existing curb ramp [4] 1 ‐ Very High 1 ‐ Very High
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3D ‐ 662 LINDER

BURLESON 
RD / 
IROQUOIS 
LN Difficult crossing

Add median refuge island on Burleson Rd ,
Install high visibility crosswalk [1] across Burleson Rd 
,
Install Rapid Flashing Beacon [1] 2 ‐ High 1 ‐ Very High

3D ‐ 663
LINDER, FULMORE 
MIDDLE

BURLESON 
RD / E 
OLTORF ST Difficult crossing

Add Leading Pedestrian Interval (LPI) ,
Add median refuge island on west leg of Oltorf St ,
Adjust signal timing ,
Eliminate slip lane [1] ,
Install high visibility crosswalk [3] across  ,
Replace existing curb ramp [6] 1 ‐ Very High 2 ‐ High

3D ‐ 664
FULMORE 
MIDDLE, LINDER

E OLTORF ST 
/ WILLOW  Difficult crossing

Add Leading Pedestrian Interval (LPI) ,
Add median refuge island on Oltorf St 1 ‐ Very High 1 ‐ Very High

3D ‐ 665
FULMORE 
MIDDLE, LINDER

DOUGLAS ST 
/ E OLTORF  Difficult crossing

Add Leading Pedestrian Interval (LPI) ,
Add median refuge island on Oltorf St 1 ‐ Very High 1 ‐ Very High

3D ‐ 666
FULMORE 
MIDDLE, LINDER

BURTON DR 
/ E OLTORF  Difficult crossing

 ,
Install Pedestrian Hybrid Beacon 1 ‐ Very High 1 ‐ Very High

3D ‐ 802 ALLISON
Near 616 
VARGAS RD School zone signage Move school zone signage 4 ‐ Low 2 ‐ High

3D ‐ 901 LINDER Near 2336  No trail connection Construct new shared use path 3 ‐ Medium 4 ‐ Low

3D ‐ 902 ALLISON
Near 6332 
EL  No trail connection Construct new shared use path 1 ‐ Very High 2 ‐ High

3D ‐ 903
MARTIN MIDDLE, 
ALLISON 

Near 6810 
CRUZ ST No trail connection Construct new shared use path 2 ‐ High 3 ‐ Medium

3D ‐ 904 ALLISON
Near 6506 
CIRCULO DE  No trail connection Construct new shared use path 2 ‐ High 2 ‐ High
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3D ‐ 905 BATY Near 5717  No trail connection Construct new shared use path 1 ‐ Very High 2 ‐ High

3D ‐ 906 BATY
Near 6001 
BLUEBELL  No trail connection Construct new shared use path 1 ‐ Very High 4 ‐ Low

3D ‐ 907 BATY  Near 1303  No trail connection Construct new shared use path 1 ‐ Very High 3 ‐ Medium

3D ‐ 908 BATY
Near 2200 
RIVERSIDE  No trail connection Construct new shared use path 1 ‐ Very High 4 ‐ Low

3D ‐ 909 LINDER
Near 3108 
CATALINA  No trail connection

Add lighting to trail ,
Construct new shared use path 1 ‐ Very High 5 ‐ Very Low

3D ‐ 910 LINDER
Near 2809 
METCALFE  No trail connection Construct new shared use path 1 ‐ Very High 3 ‐ Medium

3D ‐ 911 BATY
Near 2025 
FARO DR No trail connection

Add gate ,
Construct new shared use path 1 ‐ Very High 1 ‐ Very High

3D ‐ 912 LINDER
Near 2900 
PITHER LN No trail connection

Add gate ,
Construct new shared use path 2 ‐ High 1 ‐ Very High
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3E ‐ 001

MARTIN, 
SANCHEZ, 
BLACKSHEAR WALLER ST

Parking in bike lane, 
Wide ROW

Add protected bike lane ‐ WALLER ST from E 7TH ST 
to NASH HERNANDEZ SR RD 1 ‐ Very High 3 ‐ Medium

3E ‐ 003

KEALING, MARTIN, 
ZAVALA, 
BLACKSHEAR, 
METZ CHICON ST No bike facility

Add bike lane ‐ CHICON ST from E 10TH ST to JESSE E 
SEGOVIA ST 1 ‐ Very High 2 ‐ High

3E ‐ 004

BLACKSHEAR, 
MARTIN, ZAVALA, 
METZ

ROBERT T 
MARTINEZ 
JR ST Desired bike route

Add protected bike lane ‐ ROBERT T MARTINEZ JR ST 
from HOLLY ST to E 7TH ST 1 ‐ Very High 2 ‐ High

3E ‐ 005

SANCHEZ, 
MARTIN, ZAVALA, 
METZ HOLLY ST No bike facility

Add protected bike lane ‐ HOLLY ST from NAVASOTA 
ST to N IH 35 SVRD NB ,
Add bike lane ‐ HOLLY ST from NAVASOTA ST to 
COMAL ST ,
Add protected bike lane ‐ HOLLY ST from ROBERT T 
MARTINEZ JR ST to COMAL ST ,
Add buffered bike lane ‐ HOLLY ST from MILDRED ST 
to ROBERT T MARTINEZ JR ST ,
Add protected bike lane ‐ HOLLY ST from MILDRED 
ST to Lady Bird Hike and Bike Trail 1 ‐ Very High 3 ‐ Medium

3E ‐ 007 ZAVALA, BROOKE E 5TH ST

Flip parking and 
bike lane to create 
protected bike lane

Add protected bike lane ‐ E 5TH ST from SAN SABA 
ST to SHADY LN 1 ‐ Very High 3 ‐ Medium

3E ‐ 008 BROOKE E 4TH ST No bike facility
Add sidepath ‐ E 4TH ST from N PLEASANT VALLEY 
RD to TILLERY ST 1 ‐ Very High 4 ‐ Low
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3E ‐ 009 BROOKE
N PLEASANT 
VALLEY RD No bike facility

Add sidepath ‐ N PLEASANT VALLEY RD from E 7TH 
ST to CANTERBURY ST 1 ‐ Very High 5 ‐ Very Low

3E ‐ 011

SANCHEZ, 
MARTIN, ZAVALA, 
METZ

CHALMERS 
AVE

No bike facility, 
Wide ROW

Add protected bike lane ‐ CHALMERS AVE from 
RIVERVIEW ST to E CESAR CHAVEZ ST 1 ‐ Very High 2 ‐ High

3E ‐ 201 SANCHEZ E 4TH ST Missing sidewalk
Construct new sidewalk ‐ E 4TH ST from BRUSHY ST 
to NAVASOTA ST 2 ‐ High 3 ‐ Medium

3E ‐ 202 SANCHEZ
SAN 
MARCOS ST Missing sidewalk

Construct new sidewalk ‐ SAN MARCOS ST from E 
3RD ST to E 4TH ST 2 ‐ High 2 ‐ High

3E ‐ 203 SANCHEZ WALLER ST Poor condition
Repair existing sidewalk ‐ WALLER ST from E 3RD ST 
to E 4TH ST 5 ‐ Very Low 4 ‐ Low

3E ‐ 204 MARTIN, SANCHEZ WALLER ST Missing sidewalk

Construct new sidewalk ‐ WALLER ST from E CESAR 
CHAVEZ ST to E 3RD ST ,
Widen existing sidewalk ‐ WALLER ST from E 4TH ST 
to E 3RD ST 1 ‐ Very High 2 ‐ High

3E ‐ 205
SANCHEZ, METZ, 
MARTIN COMAL ST

Narrow sidewalk, 
Temporary 
obstruction (ex. 
vegetation)

Widen existing sidewalk ‐ COMAL ST from E CESAR 
CHAVEZ ST to WILLOW ST ,
Fix sidewalk obstructions ‐ COMAL ST from E CESAR 
CHAVEZ ST to WILLOW ST 5 ‐ Very Low 4 ‐ Low

3E ‐ 206 MARTIN, SANCHEZ
SAN 
MARCOS ST

Permanent 
obstruction (ex. 
pole/tree), Poor 
condition

Repair existing sidewalk ‐ SAN MARCOS ST from 
SPENCE ST to HOLLY ST ,
Widen existing sidewalk ‐ SAN MARCOS ST from 
SPENCE ST to HOLLY ST 4 ‐ Low 4 ‐ Low

3E ‐ 207 SANCHEZ, MARTIN GARDEN ST

Permanent 
obstruction (ex. 
pole/tree)

Repair existing sidewalk ‐ GARDEN ST from CROSS ST 
to WALLER ST 5 ‐ Very Low 5 ‐ Very Low
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3E ‐ 208 MARTIN, SANCHEZ HOLLY ST Poor condition
Repair existing sidewalk ‐ HOLLY ST from CROSS ST 
to WALLER ST 4 ‐ Low 4 ‐ Low

3E ‐ 209
METZ, ZAVALA, 
MARTIN CHICON ST

Permanent 
obstruction (ex. 
pole/tree)

Widen existing sidewalk ‐ CHICON ST from GARDEN 
ST to Near 65 CHICON ST 5 ‐ Very Low 3 ‐ Medium

3E ‐ 210
ZAVALA, METZ, 
MARTIN CHICON ST

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ CHICON ST from Near 77 
CHICON ST to CANTERBURY ST 5 ‐ Very Low 3 ‐ Medium

3E ‐ 211 METZ, ZAVALA
CANTERBUR
Y ST Missing sidewalk

Construct new sidewalk ‐ CANTERBURY ST from 
MILDRED ST to ROBERT T MARTINEZ JR ST 2 ‐ High 2 ‐ High

3E ‐ 212
MARTIN, METZ, 
ZAVALA WILLOW ST Missing sidewalk

Construct new sidewalk ‐ WILLOW ST from 
ANTHONY ST to ROBERT T MARTINEZ JR ST 1 ‐ Very High 2 ‐ High

3E ‐ 213
MARTIN, METZ, 
ZAVALA WILLOW ST Missing sidewalk

Construct new sidewalk ‐ WILLOW ST from 
ANTHONY ST to LYNN ST 1 ‐ Very High 1 ‐ Very High

3E ‐ 214
ZAVALA, METZ, 
MARTIN WILLOW ST Poor condition

Repair existing sidewalk ‐ WILLOW ST from LYNN ST 
to CHICON ST 5 ‐ Very Low 4 ‐ Low

3E ‐ 215
METZ, MARTIN, 
ZAVALA LYNN ST

Narrow sidewalk, 
Temporary 
obstruction (ex. 
vegetation)

Widen existing sidewalk ‐ LYNN ST from WILLOW ST 
to E CESAR CHAVEZ ST ,
Fix sidewalk obstructions ‐ LYNN ST from WILLOW ST 
to E CESAR CHAVEZ ST 5 ‐ Very Low 4 ‐ Low

3E ‐ 216
METZ, MARTIN, 
ZAVALA

ANTHONY 
ST Missing sidewalk

Construct new sidewalk ‐ ANTHONY ST from E CESAR 
CHAVEZ ST to CANTERBURY ST 1 ‐ Very High 1 ‐ Very High

3E ‐ 217
ZAVALA, METZ, 
MARTIN

ADAM L 
CHAPA SR ST Missing sidewalk

Construct new sidewalk ‐ ADAM L CHAPA SR ST from 
E CESAR CHAVEZ ST to E 3RD ST 2 ‐ High 2 ‐ High

3E ‐ 218 METZ, ZAVALA CHICON ST No lighting Add lighting ‐ CHICON ST from E 4TH ST to E 3RD ST 5 ‐ Very Low 3 ‐ Medium
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3E ‐ 219

ZAVALA, 
BLACKSHEAR, 
BROOKE, METZ E 5TH ST Missing sidewalk

Construct new sidewalk ‐ E 5TH ST from 
PEDERNALES ST to CHICON ST 2 ‐ High 4 ‐ Low

3E ‐ 220 ZAVALA, METZ
ROBERT T 
MARTINEZ  Missing sidewalk

Construct new sidewalk ‐ ROBERT T MARTINEZ JR ST 
from E 5TH ST to E 4TH ST 1 ‐ Very High 1 ‐ Very High

3E ‐ 221 METZ, ZAVALA
SANTA RITA 
ST

Poor condition, 
Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ SANTA RITA ST from 
MATAMOROS ST to JULIAN TERAN ST ,
Repair existing sidewalk ‐ SANTA RITA ST from 
MATAMOROS ST to JULIAN TERAN ST 4 ‐ Low 4 ‐ Low

3E ‐ 222
BROOKE, ZAVALA, 
METZ

SANTA ROSA 
ST Missing sidewalk

Construct new sidewalk ‐ SANTA ROSA ST from 
PEDERNALES ST to JULIAN TERAN ST 1 ‐ Very High 1 ‐ Very High

3E ‐ 223
BROOKE, METZ, 
ZAVALA

SANTA ROSA 
ST Missing sidewalk

Construct new sidewalk ‐ SANTA ROSA ST from 
PEDERNALES ST to JULIAN TERAN ST 2 ‐ High 1 ‐ Very High

3E ‐ 224 BROOKE E 4TH ST

Permanent 
obstruction (ex. 
pole/tree)

Fix sidewalk obstructions ‐ E 4TH ST from N 
PLEASANT VALLEY RD to Near 2805 4TH ST 5 ‐ Very Low 3 ‐ Medium

3E ‐ 225 BROOKE BROADWAY Missing sidewalk
Construct new sidewalk ‐ BROADWAY from E 5TH ST 
to E 2ND ST 1 ‐ Very High 2 ‐ High

3E ‐ 226 BROOKE BROADWAY Missing sidewalk
Construct new sidewalk ‐ BROADWAY from E 5TH ST 
to E 2ND ST 1 ‐ Very High 2 ‐ High

3E ‐ 227 BROOKE E 5TH ST

Permanent 
obstruction (ex. 
pole/tree)

Repair existing sidewalk ‐ E 5TH ST from BROADWAY 
to LINDEN ST 4 ‐ Low 3 ‐ Medium

3E ‐ 228 BROOKE LINDEN ST Missing sidewalk
Construct new sidewalk ‐ LINDEN ST from E 5TH ST 
to E 2ND ST 2 ‐ High 2 ‐ High

66

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3E ‐ 229 BROOKE LINDEN ST No lighting Add lighting ‐ LINDEN ST from E 4TH ST to E 5TH ST 3 ‐ Medium 2 ‐ High

3E ‐ 230 BROOKE LINDEN ST Missing sidewalk
Construct new sidewalk ‐ LINDEN ST from E 3RD ST 
to E 2ND ST 2 ‐ High 1 ‐ Very High

3E ‐ 231 BROOKE E 2ND ST

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ E 2ND ST from TILLERY ST 
to LINDEN ST 5 ‐ Very Low 4 ‐ Low

3E ‐ 232 BROOKE E 4TH ST No lighting Add lighting ‐ E 4TH ST from TILLERY ST to LINDEN ST 4 ‐ Low 2 ‐ High

3E ‐ 233 BROOKE TILLERY ST

Narrow sidewalk, 
Poor condition, 
Temporary 
obstruction (ex. 
vegetation)

Repair existing sidewalk ‐ TILLERY ST from E 2ND ST 
to E 5TH ST 3 ‐ Medium 4 ‐ Low

3E ‐ 234 BROOKE TILLERY ST Missing sidewalk
Construct new sidewalk ‐ TILLERY ST from E 2ND ST 
to HOLTON ST 1 ‐ Very High 3 ‐ Medium

3E ‐ 235 BROOKE HOLTON ST Missing sidewalk
Construct new sidewalk ‐ HOLTON ST from ALLEN ST 
to TILLERY ST 2 ‐ High 2 ‐ High

3E ‐ 236 BROOKE HOLTON ST Missing sidewalk
Construct new sidewalk ‐ HOLTON ST from TILLERY 
ST to ALLEN ST 2 ‐ High 2 ‐ High

3E ‐ 237 BROOKE ALLEN ST Missing sidewalk
Construct new sidewalk ‐ ALLEN ST from E 5TH ST to 
HIDALGO ST 2 ‐ High 2 ‐ High

3E ‐ 238 BROOKE ALLEN ST Missing sidewalk
Construct new sidewalk ‐ ALLEN ST from HIDALGO 
ST to E 5TH ST 2 ‐ High 2 ‐ High

3E ‐ 239 BROOKE E 5TH ST Missing sidewalk
Construct new sidewalk ‐ E 5TH ST from VERMONT 
RD to ALLEN ST 2 ‐ High 2 ‐ High
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3E ‐ 240
MARTIN, METZ, 
SANCHEZ HASKELL ST Missing sidewalk

Construct new sidewalk ‐ HASKELL ST from 
CHALMERS AVE to COMAL ST 1 ‐ Very High 1 ‐ Very High

3E ‐ 241 BROOKE
E CESAR 
CHAVEZ ST Missing sidewalk

Construct new sidewalk ‐ E 2ND ST from TILLERY ST 
to E CESAR CHAVEZ ST ,
Construct new sidewalk ‐ E CESAR CHAVEZ ST from 
SPRINGDALE RD to E 2ND ST 2 ‐ High 3 ‐ Medium

3E ‐ 242
METZ, ZAVALA, 
MARTIN CHICON ST Missing sidewalk

Construct new sidewalk ‐ CHICON ST from WILLOW 
ST to JESSE E SEGOVIA ST 1 ‐ Very High 3 ‐ Medium

3E ‐ 243
MARTIN, METZ, 
SANCHEZ HASKELL ST Missing sidewalk

Construct new sidewalk ‐ HASKELL ST from COMAL 
ST to CHICON ST 1 ‐ Very High 2 ‐ High

3E ‐ 601 SANCHEZ

SAN 
MARCOS ST 
/ WILLOW 

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [4] across San Marcos 
and Willow ,
Replace existing curb ramp [4] 2 ‐ High 1 ‐ Very High

3E ‐ 602
ZAVALA, MARTIN, 
METZ

CANTERBUR
Y ST / 
CHICON ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Canterbury 
,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 603 SANCHEZ

E 2ND ST / 
SAN 
MARCOS ST

Long crossing 
distance, Difficult 
crossing

Add curb extensions [2] on 2nd ,
Install high visibility crosswalk [3] across 2nd and San 
Marcos 1 ‐ Very High 1 ‐ Very High

3E ‐ 604
SANCHEZ, METZ, 
MARTIN

COMAL ST / 
E CESAR  High speed crossing Adjust signal timing 2 ‐ High 1 ‐ Very High

3E ‐ 605 SANCHEZ
E 3RD ST / 
WALLER ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on 3rd ,
Replace existing curb ramp [3] 2 ‐ High 1 ‐ Very High

68

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3E ‐ 606 SANCHEZ, MARTIN
COMAL ST / 
HOLLY ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on Holly ,
Replace existing curb ramp [3] 1 ‐ Very High 1 ‐ Very High

3E ‐ 607 SANCHEZ, MARTIN
HOLLY ST / 
WALLER ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on Waller ,
Replace existing curb ramp [4] 1 ‐ Very High 1 ‐ Very High

3E ‐ 608
METZ, MARTIN, 
SANCHEZ

COMAL ST / 
WILLOW ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Willow ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 609 BROOKE

E 4TH ST / N 
PLEASANT 
VALLEY RD

Faded crosswalk 
markings, High 
speed crossing, No 
pedestrian signals Install Pedestrian Hybrid Beacon 1 ‐ Very High 2 ‐ High

3E ‐ 610 MARTIN, SANCHEZ
SPENCE ST / 
WALLER ST

High speed 
crossing, Non‐
compliant curb 
ramps

Add median refuge island on Waller ,
Replace existing curb ramp [3] 1 ‐ Very High 1 ‐ Very High

3E ‐ 611 SANCHEZ
E 2ND ST / 
WALLER ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on 2nd ,
Replace existing curb ramp [4] 2 ‐ High 1 ‐ Very High

3E ‐ 612 METZ, ZAVALA
E 2ND ST / 
ROBERT T 

Faded crosswalk 
markings

Repaint crosswalk markings [4] across Robert T 
Martinez 3 ‐ Medium 2 ‐ High
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3E ‐ 613 ZAVALA, METZ
CANTERBUR
Y ST /  Difficult crossing

Install high visibility crosswalk [4] across Mildred and 
Canterbury 1 ‐ Very High 1 ‐ Very High

3E ‐ 615 SANCHEZ, MARTIN
COMAL ST / 
HASKELL ST

Difficult crossing, 
Non‐compliant curb 
ramps

Add median refuge island on Comal ,
Install high visibility crosswalk [2] across Comal ,
Replace existing curb ramp [3] 1 ‐ Very High 1 ‐ Very High

3E ‐ 616
MARTIN, ZAVALA, 
METZ

ANTHONY 
ST / HOLLY 
ST

Missing curb ramps, 
U‐turn conflict

Add median refuge island on Holly ,
Add new curb ramp [1] 2 ‐ High 1 ‐ Very High

3E ‐ 617 MARTIN, SANCHEZ
HOLLY ST / 
SAN 

confusing, 
congestion

Add new curb ramp [3] ,
Intersection reconfiguration (Remove Slip Lane) 1 ‐ Very High 2 ‐ High

3E ‐ 618 BROOKE
ALLEN ST / E 
5TH ST

No pedestrian 
signals Add median refuge island on 5th 2 ‐ High 1 ‐ Very High

3E ‐ 619 ZAVALA, METZ CHICON ST /  No lighting Add lighting 1 ‐ Very High 1 ‐ Very High

3E ‐ 620
MARTIN, METZ, 
SANCHEZ

COMAL ST / 
GARDEN ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Garden 
Street ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 621
MARTIN, METZ, 
ZAVALA

CANTERBUR
Y ST / LYNN  Missing curb ramps Add new curb ramp [1] 2 ‐ High 1 ‐ Very High

3E ‐ 622 SANCHEZ

E 3RD ST / 
SAN 
MARCOS ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add curb extensions [4] on San Marcos and 3rd ,
Replace existing curb ramp [1] 2 ‐ High 2 ‐ High

3E ‐ 623 SANCHEZ
E 4TH ST / 
MEDINA Missing curb ramps Add new curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 624 SANCHEZ, MARTIN
WALLER ST / 
WILLOW ST Difficult crossing Install high visibility crosswalk [2] across Willow 2 ‐ High 1 ‐ Very High
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3E ‐ 625
MARTIN, ZAVALA, 
METZ

CHICON ST / 
E CESAR 
CHAVEZ ST

High speed 
crossing, Non‐
compliant curb 
ramps

Adjust signal timing ,
Replace existing curb ramp [4] 2 ‐ High 1 ‐ Very High

3E ‐ 626
METZ, MARTIN, 
SANCHEZ

COMAL ST / 
WILLOW ST

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 4 ‐ Low

3E ‐ 627 ZAVALA, METZ

E 6TH ST / 
ROBERT T 
MARTINEZ 

High speed 
crossing, Poor 
sightlines

Add curb extensions [3] on 6th Street &  Robert T. 
Martinez Street 1 ‐ Very High 1 ‐ Very High

3E ‐ 628
ZAVALA, 
BLACKSHEAR

CHICON ST / 
E 8TH ST Difficult crossing Install high visibility crosswalk [1] across Chincon 2 ‐ High 1 ‐ Very High

3E ‐ 629 BROOKE
E 4TH ST / 
LINDEN ST

Non‐compliant curb 
ramps, Poor 
sightlines Add curb extensions [2] on Linden 1 ‐ Very High 1 ‐ Very High

3E ‐ 630
ZAVALA, MARTIN, 
METZ

CHALMERS 
AVE / E 
CESAR 

Long crossing 
distance, Difficult 
crossing

Install high visibility crosswalk [2] across Chalmers ,
Install Pedestrian Hybrid Beacon 1 ‐ Very High 2 ‐ High

3E ‐ 631

SANCHEZ, 
MARTIN, ZAVALA, 
METZ

CHALMERS 
AVE / 
WILLOW ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Willow 
Street ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 632 METZ, ZAVALA
CANEY ST / 
E 3RD ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across 3rd Street 1 ‐ Very High 1 ‐ Very High

3E ‐ 633 METZ, ZAVALA
ROBERT T 
MARTINEZ 

Long crossing 
distance

Add median refuge island on Robert Martinez Jr. 
Street 1 ‐ Very High 1 ‐ Very High
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3E ‐ 634
MARTIN, METZ, 
SANCHEZ

CHALMERS 
AVE / 
GARDEN ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Garden St ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 635 ZAVALA, METZ
CHICON ST / 
E 3RD ST High speed crossing Add median refuge island on 6 1 ‐ Very High 1 ‐ Very High

3E ‐ 636 BROOKE
E 3RD ST / 
LINDEN ST

Non‐compliant curb 
ramps, No 
pedestrian signals

Install raised crosswalk [1] across Linden ,
Replace existing curb ramp [1] 2 ‐ High 2 ‐ High

3E ‐ 637 MARTIN, SANCHEZ
E CESAR 
CHAVEZ ST /  Difficult crossing Install high visibility crosswalk [1] across Navasota 2 ‐ High 1 ‐ Very High

3E ‐ 638 ZAVALA, METZ

E 3RD ST / 
ROBERT T 
MARTINEZ 

Faded crosswalk 
markings, High 
speed crossing

Add median refuge island on Robert T Martinez ,
Repaint crosswalk markings [2] across Robert T 
Martinez 1 ‐ Very High 1 ‐ Very High

3E ‐ 639 MARTIN, SANCHEZ
GARDEN ST 
/ NAVASOTA  Difficult crossing Install high visibility crosswalk [1] across Navasota 2 ‐ High 1 ‐ Very High

3E ‐ 640 BROOKE
E 5TH ST / 
TILLERY ST

Non‐compliant curb 
ramps

Add curb extensions [2] on Tillery ,
Add new curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 641 MARTIN, METZ

CHALMERS 
AVE / 
HASKELL ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Chalmers ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 642
BLACKSHEAR, 
METZ, ZAVALA

CHICON ST / 
E 6TH ST Difficult crossing

Add curb extensions [1] on 6th Street ,
Repaint crosswalk markings [4] across 6th Street 1 ‐ Very High 1 ‐ Very High

3E ‐ 643
MARTIN, 
SANCHEZ, METZ

CANTERBUR
Y ST / 
COMAL ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Canterbury 
Street ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High
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3E ‐ 644 SANCHEZ, MARTIN

E CESAR 
CHAVEZ ST / 
WALLER ST

Faded crosswalk 
markings, Long 
crossing distance

Add Leading Pedestrian Interval (LPI) ,
Repaint crosswalk markings [4] across Walker ,
Replace existing curb ramp [3] 5 ‐ Very Low 3 ‐ Medium

3E ‐ 645
ZAVALA, METZ, 
MARTIN

CHICON ST / 
HOLLY ST

Long crossing 
distance, Non‐
compliant curb 
ramps

Add median refuge island on Holly ,
Replace existing curb ramp [4] 2 ‐ High 1 ‐ Very High

3E ‐ 646
SANCHEZ, 
MARTIN, METZ

CANTERBUR
Y ST / 
COMAL ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Canterbury 
Street ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 647 BROOKE
E 2ND ST / 
LINDEN ST

Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [2] ,
Replace existing curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 648
ZAVALA, METZ, 
MARTIN

ANTHONY 
ST /  High speed crossing Add speed bumps onto east side of Willow 3 ‐ Medium 2 ‐ High

3E ‐ 649

METZ, 
BLACKSHEAR, 
ZAVALA

CHICON ST / 
E 5TH ST

Conflicts with 
Railroad Crossing Install high visibility crosswalk [2] across Chincon 1 ‐ Very High 1 ‐ Very High

3E ‐ 650
ZAVALA, MARTIN, 
METZ

CHICON ST / 
WILLOW ST

Non‐compliant curb 
ramps Replace existing curb ramp [2] 5 ‐ Very Low 3 ‐ Medium

3E ‐ 651 ZAVALA, METZ
E 3RD ST / 
ELKHART ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across 3rd Street 2 ‐ High 1 ‐ Very High
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3E ‐ 652 METZ, ZAVALA

CANTERBUR
Y ST / 
ROBERT T  High speed crossing Add median refuge island on Robert T. Martinez 1 ‐ Very High 1 ‐ Very High

3E ‐ 653 METZ, ZAVALA
ROBERT T 
MARTINEZ  Poor sightlines

Add curb extensions [2] on 3rd Street ,
Add median refuge island on 3rd Street 1 ‐ Very High 1 ‐ Very High

3E ‐ 654
MARTIN, ZAVALA, 
METZ

CHICON ST / 
E 2ND ST

Faded crosswalk 
markings, High 
speed crossing, 
Poor sightlines

Add curb extensions [2] on 6th ,
Repaint Crossings 1 ‐ Very High 1 ‐ Very High

3E ‐ 655
METZ, MARTIN, 
ZAVALA

CHICON ST / 
GARDEN ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across Garden ,
Replace existing curb ramp [4] ,
Trim vegetation 1 ‐ Very High 1 ‐ Very High

3E ‐ 656 METZ, ZAVALA

E 2ND HALF 
ST / ROBERT 
T MARTINEZ  Difficult crossing

Install high visibility crosswalk [2] across Robert T 
Martinez 1 ‐ Very High 1 ‐ Very High

3E ‐ 657 SANCHEZ

E CESAR 
CHAVEZ ST / 
SAN 
MARCOS ST Difficult crossing

Add curb extensions [2] on San Marcos ,
Install high visibility crosswalk [4] across San Marcos 
and Cesar Chavez ,
Install Rapid Flashing Beacon 1 ‐ Very High 1 ‐ Very High

3E ‐ 658
MARTIN, 
SANCHEZ, METZ

COMAL ST / 
GARDEN ST

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Garden ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 659 BROOKE E 5TH ST /  Poor sightlines Add median refuge island on Linden 1 ‐ Very High 1 ‐ Very High

3E ‐ 660 SANCHEZ, MARTIN
CANTERBUR
Y ST /  Difficult crossing Install high visibility crosswalk [1] across Canterbury 2 ‐ High 1 ‐ Very High

74

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3E ‐ 661

MARTIN, 
SANCHEZ, METZ, 
ZAVALA

CANTERBUR
Y ST / 
CHALMERS 

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [1] across Canterbury 
St ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 662 SANCHEZ
E 4TH ST / 
WALLER ST

Long crossing 
distance, Missing 
curb ramps, 
Difficult crossing

Add median refuge island on 4th ,
Add new curb ramp [4] ,
Install high visibility crosswalk [3] across 4th and 
Waller 2 ‐ High 1 ‐ Very High

3E ‐ 663 SANCHEZ

SAN 
MARCOS ST 
/ SPENCE ST

High speed 
crossing, Non‐
compliant curb 
ramps

Add curb extensions [4] on Canterbury and San 
Marcos ,
Replace existing curb ramp [4] 1 ‐ Very High 1 ‐ Very High

3E ‐ 664 BROOKE
E 5TH ST / N 
PLEASANT  Missing curb ramps Add new curb ramp [2] 2 ‐ High 1 ‐ Very High

3E ‐ 665 SANCHEZ, MARTIN
HOLLY ST / 
NAVASOTA  Difficult crossing Install high visibility crosswalk [2] across Navasota 1 ‐ Very High 1 ‐ Very High

3E ‐ 666 MARTIN, SANCHEZ
GARDEN ST 
/ WALLER ST Difficult crossing Install high visibility crosswalk [1] across Waller 1 ‐ Very High 1 ‐ Very High

3E ‐ 667
METZ, MARTIN, 
ZAVALA

ANTHONY 
ST /  Difficult crossing Install high visibility crosswalk [1] across Anthony 1 ‐ Very High 1 ‐ Very High

3E ‐ 668 ZAVALA, METZ

ADAM L 
CHAPA SR ST 
/ E 2ND ST

Long crossing 
distance

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Adam L 
Chapa Sr 1 ‐ Very High 1 ‐ Very High

3E ‐ 669
METZ, ZAVALA, 
MARTIN

GARDEN ST 
/ ROBERT T  Difficult crossing

Install high visibility crosswalk [1] across Robert T. 
Martinez 1 ‐ Very High 1 ‐ Very High
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3E ‐ 670
METZ, MARTIN, 
ZAVALA

HOLLY ST / 
ROBERT T 
MARTINEZ 

Difficult crossing, 
Non‐compliant curb 
ramps

Add median refuge island on Robert  Martinez Jr,
Install high visibility crosswalk [4] across Holly ,
Replace existing curb ramp [4] 2 ‐ High 2 ‐ High

3E ‐ 671 BROOKE E 5TH ST Missing curb ramps Add new curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3E ‐ 672 BROOKE LINDEN ST
Existing signage 
hard to see Enlarge/add school zone sign 5 ‐ Very Low 4 ‐ Low

3E ‐ 673 BROOKE E 5TH ST
Existing signage 
hard to see Enlarge/add school zone sign 5 ‐ Very Low 4 ‐ Low

3E ‐ 674 BROOKE E 4TH ST
No pedestrian 
signals

Add curb extensions [2] on 4th ,
Add median refuge island on 4th 1 ‐ Very High 1 ‐ Very High

3E ‐ 676
ZAVALA, 
BLACKSHEAR

CHICON ST / 
E 7TH ST

Difficult 
intersection

Add curb extensions [2] on E 7th St ,
Install high visibility crosswalk [2] across E 7th St 1 ‐ Very High 1 ‐ Very High

3E ‐ 677 BROOKE

E 2ND ST / N 
PLEASANT 
VALLEY RD Difficult crossing

Add curb extensions [2] on 2nd Street ,
Add Leading Pedestrian Interval (LPI) ,
Install high visibility crosswalk [2] across Pleasant 
Valley Rd 2 ‐ High 1 ‐ Very High

3E ‐ 678 BROOKE

E CESAR 
CHAVEZ ST / 
N PLEASANT 
VALLEY RD Difficult crossing

Add curb extensions [2] on Cesar Chavez St ,
Add Leading Pedestrian Interval (LPI) ,
Install high visibility crosswalk [2] across Pleasant 
Valley Rd 1 ‐ Very High 1 ‐ Very High

3E ‐ 679
ZAVALA, 
BLACKSHEAR

E 7TH ST / 
PROSPECT 
AVE Difficult crossing

 ,
Add Leading Pedestrian Interval (LPI) ,
Adjust signal timing ,
Increase pedestrian crossing time 2 ‐ High 1 ‐ Very High
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3E ‐ 680
ZAVALA, 
BLACKSHEAR

CHALMERS 
AVE / E 7TH  Difficult crossing Install Pedestrian Hybrid Beacon 2 ‐ High 2 ‐ High

3E ‐ 681 BROOKE E 4TH ST /  Difficult crossing Add curb extensions [2] on Tillery St 1 ‐ Very High 1 ‐ Very High

3E ‐ 901 METZ, MARTIN
Near 1701 
RIVERVIEW  No trail connection Construct new shared use path 1 ‐ Very High 3 ‐ Medium

3E ‐ 902 BROOKE, ZAVALA Near 2615  No trail connection Construct new shared use path 2 ‐ High 3 ‐ Medium

3E ‐ 903
METZ, MARTIN 
MIDDLE

Near 18 
ROBERT T  No trail connection

Construct new shared use path ,
Construct over/underpass 2 ‐ High 5 ‐ Very Low
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3F ‐ 001

SANCHEZ, 
MARTIN, ZAVALA, 
BLACKSHEAR, 
KEALING, METZ COMAL ST No bike facility

Add protected bike lane ‐ COMAL ST from NASH 
HERNANDEZ SR RD to E 5TH ST ,
Add protected bike lane ‐ COMAL ST from E 11TH ST 
to E 7TH ST ,
Add protected bike lane ‐ COMAL ST from MANOR 
RD to HACKBERRY ST ,
Add protected bike lane ‐ E 11TH ST from ANGELINA 
ST to COMAL ST ,
Add protected bike lane ‐ ANGELINA ST from 
HACKBERRY ST to E 11TH ST 1 ‐ Very High 4 ‐ Low

3F ‐ 002

OAK SPRINGS, 
KEALING, 
BLACKSHEAR

ROSEWOOD 
AVE Non‐all ages facility

Add sidepath ‐ ROSEWOOD AVE from CHESTNUT 
AVE to WALNUT AVE ,
Add protected bike lane ‐ ROSEWOOD AVE from 
WALNUT AVE to OAK SPRINGS DR 1 ‐ Very High 4 ‐ Low

3F ‐ 003 OAK SPRINGS
WEBBERVILL
E RD

Desired bike route, 
Excessive vehicle 
speeds, No bike 
facility

Add speed cushions ‐ WEBBERVILLE RD from OAK 
SPRINGS DR to N PLEASANT VALLEY RD ,
Add protected bike lane ‐ WEBBERVILLE RD from 
OAK SPRINGS DR to N PLEASANT VALLEY RD 1 ‐ Very High 2 ‐ High

3F ‐ 004
GOVALLE, OAK 
SPRINGS

GOODWIN 
AVE No bike facility

Add neighborhood bikeway ‐ GOODWIN AVE from 
PAUL TERESA SALDANA ST to TILLERY ST 1 ‐ Very High 1 ‐ Very High

3F ‐ 005
GOVALLE, OAK 
SPRINGS

GOVALLE 
AVE No bike facility

Add protected bike lane ‐ GOVALLE AVE from 
WEBBERVILLE RD to SPRINGDALE RD 1 ‐ Very High 2 ‐ High

3F ‐ 006 GOVALLE LYONS RD No bike facility

Add bike lane ‐ LYONS RD from WEBBERVILLE RD to 
SPRINGDALE RD ,
Add neighborhood bikeway ‐ LYONS RD from 
SPRINGDALE RD to GULLETT ST 1 ‐ Very High 2 ‐ High

81

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3F ‐ 007
GOVALLE, OAK 
SPRINGS, BROOKE TILLERY ST

Upgrade bike lane 
to protected here

Add speed cushions ‐ TILLERY ST from E CESAR 
CHAVEZ ST to E 5TH ST ,
Add protected bike lane ‐ TILLERY ST from E CESAR 
CHAVEZ ST to OAK SPRINGS DR 1 ‐ Very High 4 ‐ Low

3F ‐ 008 GOVALLE GUNTER ST Circulation
Two‐way street ‐ GUNTER ST from LYONS RD to 
GOVALLE AVE 4 ‐ Low 4 ‐ Low

3F ‐ 009 GOVALLE GULLETT ST No bike facility
Add neighborhood bikeway ‐ GULLETT ST from 
LYONS RD to BOLM RD 2 ‐ High 1 ‐ Very High

3F ‐ 010
OAK SPRINGS, 
CAMPBELL E 14TH ST Desired bike route

Add neighborhood bikeway ‐ E 14TH ST from 
ALEXANDER AVE to HARVEY ST 3 ‐ Medium 2 ‐ High

3F ‐ 011 SIMS, ORTEGA
WEBBERVILL
E RD Desired bike route

Add protected bike lane ‐ WEBBERVILLE RD from 
SPRINGDALE RD to DELORES AVE 2 ‐ High 1 ‐ Very High

3F ‐ 012
BROOKE, 
GOVALLE, ORTEGA

SPRINGDALE 
RD No bike facility

Add protected bike lane ‐ SPRINGDALE RD from E 
7TH ST to SARA DR 1 ‐ Very High 3 ‐ Medium

3F ‐ 013 GOVALLE BOLM RD No bike facility
Add protected bike lane ‐ BOLM RD from SMITH RD 
to SPRINGDALE RD 1 ‐ Very High 4 ‐ Low

3F ‐ 014 ORTEGA
GARLAND 
AVE Desired bike route

Add sidepath ‐ GARLAND AVE from LEDESMA RD to 
RICHARDINE AVE 1 ‐ Very High 4 ‐ Low

3F ‐ 015 ORTEGA, SIMS
LEDESMA 
RD No bike facility

Add sidepath ‐ LEDESMA RD from LOTT AVE to 
SPRINGDALE RD 1 ‐ Very High 5 ‐ Very Low

3F ‐ 016 GOVALLE GUNTER ST Desired bike route
Add sidepath ‐ GUNTER ST from LYONS RD to NEAL 
ST 1 ‐ Very High 5 ‐ Very Low

3F ‐ 201

GOVALLE, 
BROOKE, OAK 
SPRINGS TILLERY ST Missing sidewalk

Construct new sidewalk ‐ TILLERY ST from GONZALES 
ST to OAK SPRINGS DR 2 ‐ High 5 ‐ Very Low
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3F ‐ 202
OAK SPRINGS, 
GOVALLE TILLERY ST

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ TILLERY ST from 
BENGSTON ST to OAK SPRINGS DR 5 ‐ Very Low 4 ‐ Low

3F ‐ 203
OAK SPRINGS, 
GOVALLE

GOODWIN 
AVE

Missing sidewalk, 
Poor condition

Repair existing sidewalk ‐ GOODWIN AVE from 
TILLERY ST to SISTER AMALIA RIOS ST 1 ‐ Very High 3 ‐ Medium

3F ‐ 204
OAK SPRINGS, 
GOVALLE

GOODWIN 
AVE

Missing sidewalk, 
Permanent 
obstruction (ex. 
pole/tree), 
Temporary 
obstruction (ex. 
vegetation)

Construct new sidewalk ‐ GOODWIN AVE from 
SISTER AMALIA RIOS ST to TILLERY ST ,
Fix sidewalk obstructions ‐ GOODWIN AVE from 
PAUL TERESA SALDANA ST to TILLERY ST 1 ‐ Very High 2 ‐ High

3F ‐ 206 OAK SPRINGS BEDFORD ST Missing sidewalk
Construct new sidewalk ‐ BEDFORD ST from 
ROSEWOOD AVE to WEBBERVILLE RD 1 ‐ Very High 2 ‐ High

3F ‐ 207 OAK SPRINGS
RIDGEWAY 
DR

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ RIDGEWAY DR from 
CREST AVE to MC CLAIN ST 5 ‐ Very Low 4 ‐ Low

3F ‐ 208 OAK SPRINGS
RIDGEWAY 
DR

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ RIDGEWAY DR from OAK 
SPRINGS DR to CREST AVE 5 ‐ Very Low 4 ‐ Low

3F ‐ 209 OAK SPRINGS
OAK 
SPRINGS DR Missing sidewalk

Construct new sidewalk ‐ OAK SPRINGS DR from 
RIDGEWAY DR to TILLERY ST 2 ‐ High 4 ‐ Low

3F ‐ 210 OAK SPRINGS
OAK 
SPRINGS DR Poor condition

Repair existing sidewalk ‐ OAK SPRINGS DR from 
TILLERY ST to RIDGEWAY DR 4 ‐ Low 5 ‐ Very Low

3F ‐ 211
OAK SPRINGS, 
GOVALLE NEAL ST Missing sidewalk

Construct new sidewalk ‐ NEAL ST from LINDEN ST to 
GUNTER ST 1 ‐ Very High 2 ‐ High
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3F ‐ 212
GOVALLE, OAK 
SPRINGS

GOVALLE 
AVE Missing sidewalk

Construct new sidewalk ‐ GOVALLE AVE from 
TILLERY ST to GUNTER ST 1 ‐ Very High 2 ‐ High

3F ‐ 213 GOVALLE
GOVALLE 
AVE Poor condition

Repair existing sidewalk ‐ GOVALLE AVE from 
CHERICO ST to GUNTER ST ,
Construct new sidewalk ‐ GOVALLE AVE from 
CHERICO ST to GUNTER ST 2 ‐ High 2 ‐ High

3F ‐ 214 GOVALLE CHERICO ST Missing sidewalk
Construct new sidewalk ‐ CHERICO ST from LYONS 
RD to GOVALLE AVE 3 ‐ Medium 4 ‐ Low

3F ‐ 216 GOVALLE
SPRINGDALE 
RD

Missing sidewalk, 
Poor condition

Construct new sidewalk ‐ SPRINGDALE RD from 
BOLM RD to MILBURN LN ,
Repair existing sidewalk ‐ GOODWIN AVE from 
GUNTER ST to AIRPORT BLVD ,
Repair existing sidewalk ‐ AIRPORT BLVD from KIRK 
AVE to GOODWIN AVE ,
Construct new sidewalk ‐ SPRINGDALE RD from 
GOVALLE AVE to AIRPORT BLVD ,
Construct new sidewalk ‐ AIRPORT BLVD from KIRK 
AVE to SPRINGDALE RD 1 ‐ Very High 3 ‐ Medium

3F ‐ 217 GOVALLE NEAL ST

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ NEAL ST from GUNTER ST 
to CHERICO ST 4 ‐ Low 3 ‐ Medium

3F ‐ 219 GOVALLE LYONS RD

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ LYONS RD from 
SPRINGDALE RD to GUNTER ST 5 ‐ Very Low 3 ‐ Medium
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3F ‐ 220 GOVALLE LYONS RD Missing sidewalk

Construct new sidewalk ‐ SPRINGDALE RD from 
GOVALLE AVE to BOLM RD ,
Construct new sidewalk ‐ LYONS RD from 
SPRINGDALE RD to GULLETT ST 1 ‐ Very High 3 ‐ Medium

3F ‐ 221 GOVALLE
SPRINGDALE 
RD

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ SPRINGDALE RD from 
BOLM RD to LYONS RD 5 ‐ Very Low 3 ‐ Medium

3F ‐ 222 GOVALLE GUNTER ST Poor condition
Repair existing sidewalk ‐ GUNTER ST from PICKLE 
DR to THOMPSON ST 4 ‐ Low 4 ‐ Low

3F ‐ 224 ORTEGA BERGER ST
Missing sidewalk, 
Poor condition

Repair existing sidewalk ‐ EBERT AVE from SARA DR 
to BERGER ST ,
Construct new sidewalk ‐ BERGER ST from EBERT 
AVE to LEDESMA RD 1 ‐ Very High 3 ‐ Medium

3F ‐ 225 ORTEGA
RICHARDINE 
AVE Missing sidewalk

Construct new sidewalk ‐ RICHARDINE AVE from 
PROCK LN to LEDESMA RD 1 ‐ Very High 3 ‐ Medium

3F ‐ 226 ORTEGA
RICHARDINE 
AVE Missing sidewalk

Construct new sidewalk ‐ RICHARDINE AVE from 
LEDESMA RD to GARLAND AVE 2 ‐ High 3 ‐ Medium

3F ‐ 229 ORTEGA CHICO ST Missing sidewalk
Construct new sidewalk ‐ CHICO ST from LOTT AVE 
to GARLAND AVE 1 ‐ Very High 1 ‐ Very High

3F ‐ 230 ORTEGA ESTES AVE Poor condition
Repair existing sidewalk ‐ ESTES AVE from PROCK LN 
to CHICO ST 3 ‐ Medium 3 ‐ Medium

3F ‐ 233 SIMS, ORTEGA
LEDESMA 
RD No lighting

Add lighting ‐ LEDESMA RD from MENDOZA DR to 
MANSELL AVE ,
Add lighting ‐ LEDESMA RD from LOTT AVE to 
GARLAND AVE 4 ‐ Low 2 ‐ High
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3F ‐ 234 SIMS, ORTEGA
LEDESMA 
RD

Temporary 
obstruction (ex. 
vegetation)

Fix sidewalk obstructions ‐ LEDESMA RD from 
MANSELL AVE to MENDOZA DR 5 ‐ Very Low 3 ‐ Medium

3F ‐ 235 ORTEGA, SIMS
MENDOZA 
DR Missing sidewalk

Construct new sidewalk ‐ MENDOZA DR from 
MASON AVE to LEDESMA RD 2 ‐ High 2 ‐ High

3F ‐ 236 ORTEGA, SIMS MASON AVE Missing sidewalk
Construct new sidewalk ‐ MASON AVE from 
LEDESMA RD to STAR LIGHT TER 2 ‐ High 2 ‐ High

3F ‐ 237 SIMS, ORTEGA MASON AVE Missing sidewalk
Construct new sidewalk ‐ MASON AVE from LOTT 
AVE to LOUIS AVE 2 ‐ High 2 ‐ High

3F ‐ 238 ORTEGA, SIMS LOTT AVE Missing sidewalk
Construct new sidewalk ‐ LOTT AVE from Near 5108 
LOTT AVE to MASON AVE 2 ‐ High 2 ‐ High

3F ‐ 239 SIMS, ORTEGA LOTT AVE Missing sidewalk
Construct new sidewalk ‐ LOTT AVE from DELORES 
AVE to Near 1169 LOTT AVE 2 ‐ High 3 ‐ Medium

3F ‐ 240 SIMS, ORTEGA LOTT AVE Missing sidewalk
Construct new sidewalk ‐ LOTT AVE from NICKOLS 
AVE to MASON AVE 2 ‐ High 1 ‐ Very High

3F ‐ 241 SIMS, ORTEGA
NICKOLS 
AVE Missing sidewalk

Construct new sidewalk ‐ NICKOLS AVE from Near 
1171 NICKOLS AVE to LOTT AVE 2 ‐ High 2 ‐ High

3F ‐ 242
NORMAN, SIMS, 
ORTEGA ELEANOR ST Missing sidewalk

Construct new sidewalk ‐ ELEANOR ST from FORT 
BRANCH BLVD to HUDSON ST 2 ‐ High 2 ‐ High

3F ‐ 243
NORMAN, 
ORTEGA ELEANOR ST Missing sidewalk

Construct new sidewalk ‐ ELEANOR ST from HAROLD 
CT to HUDSON ST 2 ‐ High 3 ‐ Medium

3F ‐ 244
ORTEGA, 
NORMAN HUDSON ST Missing sidewalk

Construct new sidewalk ‐ HUDSON ST from ELEANOR 
ST to DELANO ST 2 ‐ High 1 ‐ Very High

3F ‐ 245
NORMAN, 
ORTEGA, SIMS DELANO ST Missing sidewalk

Construct new sidewalk ‐ DELANO ST from JACKIE 
ROBINSON ST to HUDSON ST 2 ‐ High 3 ‐ Medium
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3F ‐ 246
ORTEGA, 
NORMAN DELANO ST Missing sidewalk

Construct new sidewalk ‐ DELANO ST from HAROLD 
CT to HUDSON ST 2 ‐ High 2 ‐ High

3F ‐ 247 GOVALLE SHADY LN Missing sidewalk
Construct new sidewalk ‐ SHADY LN from E 7TH ST 
to AIRPORT BLVD 2 ‐ High 4 ‐ Low

3F ‐ 248 GOVALLE LYONS RD Missing sidewalk
Construct new sidewalk ‐ LYONS RD from TILLERY ST 
to SPRINGDALE RD 2 ‐ High 4 ‐ Low

3F ‐ 249 GOVALLE
GOODWIN 
AVE Missing sidewalk

Construct new sidewalk ‐ GOODWIN AVE from 
SPRINGDALE RD to AIRPORT BLVD 2 ‐ High 2 ‐ High

3F ‐ 250 OAK SPRINGS
RIDGEWAY 
DR Missing sidewalk

Construct new sidewalk ‐ RIDGEWAY DR from OAK 
SPRINGS DR to SOL WILSON AVE 2 ‐ High 3 ‐ Medium

3F ‐ 251 OAK SPRINGS
ROSEWOOD 
AVE Missing sidewalk

Construct new sidewalk ‐ ROSEWOOD AVE from MC 
CLAIN ST to BEDFORD ST 1 ‐ Very High 2 ‐ High

3F ‐ 252
OAK SPRINGS, 
GOVALLE

GOVALLE 
AVE Missing sidewalk

Construct new sidewalk ‐ GOVALLE AVE from FIESTA 
ST to TILLERY ST 3 ‐ Medium 3 ‐ Medium

3F ‐ 254 ORTEGA PROCK LN Missing sidewalk
Construct new sidewalk ‐ PROCK LN from Near 5510 
PROCK LN to LOTT AVE 1 ‐ Very High 1 ‐ Very High

3F ‐ 255 ORTEGA, SIMS
MANSELL 
AVE Missing sidewalk

Construct new sidewalk ‐ REYES ST from 
SPRINGDALE RD to MANSELL AVE ,
Construct new sidewalk ‐ MANSELL AVE from 
EASTFIELD AVE to REYES ST 2 ‐ High 4 ‐ Low

3F ‐ 256 ORTEGA MAP ST Missing sidewalk
Construct new sidewalk ‐ MAP ST from SARA DR to 
TANNEY ST 2 ‐ High 2 ‐ High

3F ‐ 257 ORTEGA DENFIELD ST Missing sidewalk
Construct new sidewalk ‐ DENFIELD ST from TANNEY 
ST to SARA DR 2 ‐ High 2 ‐ High

3F ‐ 258 ORTEGA MARK ST Missing sidewalk
Construct new sidewalk ‐ MARK ST from TANNEY ST 
to SARA DR 2 ‐ High 2 ‐ High
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3F ‐ 259 ORTEGA BERGER ST Missing sidewalk
Construct new sidewalk ‐ BERGER ST from LEDESMA 
RD to SARA DR 1 ‐ Very High 3 ‐ Medium

3F ‐ 260 ORTEGA CESSAL AVE Missing sidewalk
Construct new sidewalk ‐ CESSAL AVE from 
GARLAND AVE to LEDESMA RD 1 ‐ Very High 1 ‐ Very High

3F ‐ 261 ORTEGA OMEGA AVE Missing sidewalk
Construct new sidewalk ‐ OMEGA AVE from PROCK 
LN to LEDESMA RD 2 ‐ High 2 ‐ High

3F ‐ 262 ORTEGA CHRISTIE DR Missing sidewalk
Construct new sidewalk ‐ CHRISTIE DR from 
LEDESMA RD to TURA LN 2 ‐ High 2 ‐ High

3F ‐ 263 ORTEGA TERRY DR Missing sidewalk
Construct new sidewalk ‐ TERRY DR from LEDESMA 
RD to Near 5701 TURA LN 2 ‐ High 2 ‐ High

3F ‐ 264 ORTEGA TURA LN Missing sidewalk
Construct new sidewalk ‐ TURA LN from CHRISTIE DR 
to end 2 ‐ High 2 ‐ High

3F ‐ 265 BROOKE, GOVALLE GUNTER ST Missing sidewalk

Construct new sidewalk ‐ CHERICO ST from SELLERS 
ST to GONZALES ST ,
Construct new sidewalk ‐ GUNTER ST from SELLERS 
ST to HIDALGO ST ,
Construct new sidewalk ‐ SELLERS ST from GUNTER 
ST to CHERICO ST 3 ‐ Medium 5 ‐ Very Low

3F ‐ 266 GOVALLE
MANSELL 
AVE Missing sidewalk

Construct new sidewalk ‐ GLISSMAN RD from 
SPRINGDALE RD to MANSELL AVE ,
Construct new sidewalk ‐ MANSELL AVE from Near 
642 MANSELL AVE to MILBURN LN ,
Construct new sidewalk ‐ MILBURN LN from 
SPRINGDALE RD to MANSELL AVE 2 ‐ High 4 ‐ Low

3F ‐ 267 GOVALLE CHOTE AVE Missing sidewalk
Construct new sidewalk ‐ CHOTE AVE from LYONS 
RD to MANSELL AVE 2 ‐ High 2 ‐ High
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3F ‐ 268 GOVALLE
MANSELL 
AVE Missing sidewalk

Construct new sidewalk ‐ MANSELL AVE from BOLM 
RD to LYONS RD 2 ‐ High 2 ‐ High

3F ‐ 269
GOVALLE, OAK 
SPRINGS GUNTER ST Missing sidewalk

Construct new sidewalk ‐ GUNTER ST from LYONS 
RD to THOMPSON ST ,
Construct new sidewalk ‐ GUNTER ST from PICKLE 
DR to KAY ST ,
Construct new sidewalk ‐ GUNTER ST from OAK 
SPRINGS DR to AIRPORT BLVD 1 ‐ Very High 4 ‐ Low

3F ‐ 270
GOVALLE, OAK 
SPRINGS KAY ST Missing sidewalk

Construct new sidewalk ‐ KAY ST from TILLERY ST to 
GUNTER ST ,
Construct new sidewalk ‐ BENGSTON ST from 
TILLERY ST to KAY ST 3 ‐ Medium 4 ‐ Low

3F ‐ 271 GOVALLE, ORTEGA MUNSON ST Missing sidewalk
Construct new sidewalk ‐ MUNSON ST from GUNTER 
ST to DON ANN ST 2 ‐ High 4 ‐ Low

3F ‐ 272 ORTEGA DON ANN ST Missing sidewalk
Construct new sidewalk ‐ DON ANN ST from PROCK 
LN to ALF AVE 3 ‐ Medium 3 ‐ Medium

3F ‐ 273
GOVALLE, OAK 
SPRINGS FIESTA ST Missing sidewalk

Construct new sidewalk ‐ FIESTA ST from LYONS RD 
to GOVALLE AVE 3 ‐ Medium 4 ‐ Low

3F ‐ 274 OAK SPRINGS
GLEN OAKS 
DR Missing sidewalk

Construct new sidewalk ‐ GLEN OAKS DR from N 
PLEASANT VALLEY RD to KUHLMAN AVE 2 ‐ High 2 ‐ High

3F ‐ 275
GOVALLE, OAK 
SPRINGS LINDEN ST Missing sidewalk

Construct new sidewalk ‐ LINDEN ST from LYONS RD 
to NEAL ST 3 ‐ Medium 4 ‐ Low

3F ‐ 276
OAK SPRINGS, 
GOVALLE BRASS ST Missing sidewalk

Construct new sidewalk ‐ BRASS ST from Near 909 
BRASS ST to NEAL ST 4 ‐ Low 4 ‐ Low

3F ‐ 277
OAK SPRINGS, 
GOVALLE

THOMPSON 
ST Missing sidewalk

Construct new sidewalk ‐ THOMPSON ST from 
HENNINGER ST to TILLERY ST 3 ‐ Medium 3 ‐ Medium
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3F ‐ 278
GOVALLE, OAK 
SPRINGS

HENNINGER 
ST Missing sidewalk

Construct new sidewalk ‐ HENNINGER ST from Near 
1204 HENNINGER ST to THOMPSON ST ,
Construct new sidewalk ‐ THOMPSON ST from 
HENNINGER ST to GUNTER ST 3 ‐ Medium 3 ‐ Medium

3F ‐ 279
OAK SPRINGS, 
GOVALLE PICKLE DR Missing sidewalk

Construct new sidewalk ‐ PICKLE DR from GUNTER 
ST to HENNINGER ST 3 ‐ Medium 2 ‐ High

3F ‐ 280 GOVALLE
THOMPSON 
ST Missing sidewalk

Construct new sidewalk ‐ THOMPSON ST from 
GUNTER ST to SPRINGDALE RD 2 ‐ High 2 ‐ High

3F ‐ 281 OAK SPRINGS CREST AVE Missing sidewalk

Construct new sidewalk ‐ CREST AVE from 
RIDGEWAY DR to OAK GROVE AVE ,
Construct new sidewalk ‐ OAK GROVE AVE from 
CREST AVE to SOL WILSON AVE 3 ‐ Medium 4 ‐ Low

3F ‐ 282 OAK SPRINGS
PANDORA 
ST Missing sidewalk

Construct new sidewalk ‐ PANDORA ST from MC 
CLAIN ST to SOL WILSON AVE 2 ‐ High 2 ‐ High

3F ‐ 283 OAK SPRINGS
SOL WILSON 
AVE Missing sidewalk

Construct new sidewalk ‐ SOL WILSON AVE from 
Near 2536 SOL WILSON AVE to HARVEY ST 2 ‐ High 3 ‐ Medium

3F ‐ 601 ORTEGA, SIMS

REYES ST / 
SPRINGDALE 
RD

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across reyes st  
and springdale rd ,
Replace existing curb ramp [1] 2 ‐ High 1 ‐ Very High

3F ‐ 602 ORTEGA

GARLAND 
AVE / 
RICHARDINE 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [2] across Garland ave 
and richardine ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 603 OAK SPRINGS
THOMPSON 
ST /  Difficult crossing Install high visibility crosswalk [1] across Thompson 1 ‐ Very High 1 ‐ Very High
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3F ‐ 604 GOVALLE
CHARLES ST 
/ GUNTER ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Charles 2 ‐ High 1 ‐ Very High

3F ‐ 605
OAK SPRINGS, 
GOVALLE

GOVALLE 
AVE / 

Non‐compliant curb 
ramps Replace existing curb ramp [4] 5 ‐ Very Low 5 ‐ Very Low

3F ‐ 606 GOVALLE
GUNTER ST / 
PICKLE DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Pickle 2 ‐ High 1 ‐ Very High

3F ‐ 607 OAK SPRINGS

GOODWIN 
AVE / 
WEBBERVILL

High speed 
crossing, Long 
crossing distance Add curb extensions [1] on Webberville 1 ‐ Very High 1 ‐ Very High

3F ‐ 608 GOVALLE

AIRPORT 
BLVD / KIRK 
AVE

High speed 
crossing, Long 
crossing distance, 
Wide curb radii Tighten curb radii 2 ‐ High 1 ‐ Very High

3F ‐ 609 GOVALLE

GUNTER ST / 
THOMPSON 
ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Thompson 1 ‐ Very High 1 ‐ Very High

3F ‐ 610 GOVALLE

LYONS RD / 
SPRINGDALE 
RD

High speed 
crossing, Long 
crossing distance

Add new curb ramp [1] ,
Install high visibility crosswalk [1] across Lyons ,
Install Rapid Flashing Beacon 1 ‐ Very High 1 ‐ Very High

3F ‐ 611 GOVALLE
GUNTER ST / 
NEAL ST

Missing curb ramps, 
Poor sightlines

Add curb extensions [2] on Neal and Gunter ,
Add new curb ramp [1] 1 ‐ Very High 1 ‐ Very High
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3F ‐ 612 SIMS, ORTEGA

SANTA 
ANNA ST / 
SPRINGDALE 

Difficult crossing, 
Non‐compliant curb 
ramps

Install high visibility crosswalk [2] across santa anna 
st and springdale rd ,
Replace existing curb ramp [1] 2 ‐ High 1 ‐ Very High

3F ‐ 613 ORTEGA, SIMS

LEDESMA 
RD / 
MANSELL 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Mansell ave 2 ‐ High 1 ‐ Very High

3F ‐ 614 SIMS, ORTEGA
BERGER ST / 
LEDESMA  Difficult crossing Install high visibility crosswalk [1] across Berger st 1 ‐ Very High 1 ‐ Very High

3F ‐ 615 ORTEGA
SARA DR / 
SPRINGDALE  Difficult crossing

Install high visibility crosswalk [2] across sara dr and 
springdale dr 1 ‐ Very High 1 ‐ Very High

3F ‐ 616 GOVALLE

AIRPORT 
BLVD / 
GOODWIN 
AVE

High speed 
crossing, Long 
crossing distance, 
Wide curb radii

Install high visibility crosswalk [2] across Airport Blvd 
,
Install/update pedestrian signal heads [2] 1 ‐ Very High 1 ‐ Very High

3F ‐ 617 GOVALLE
CHERICO ST 
/ NEAL ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [3] across Neal and 
Cherico 3 ‐ Medium 2 ‐ High

3F ‐ 618 GOVALLE
GUNTER ST / 
LYONS RD

Non‐compliant curb 
ramps Add new curb ramp [1] 2 ‐ High 1 ‐ Very High

3F ‐ 619 GOVALLE

SPRINGDALE 
RD / 
THOMPSON 
ST

High speed 
crossing, Missing 
curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Thompson  1 ‐ Very High 3 ‐ Medium

3F ‐ 620 ORTEGA, SIMS
LEDESMA 
RD /  Difficult crossing Install high visibility crosswalk [1] across Ledesma Rd 2 ‐ High 1 ‐ Very High
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3F ‐ 621
OAK SPRINGS, 
GOVALLE

BENGSTON 
ST / TILLERY  Missing curb ramps Add new curb ramp [2] 3 ‐ Medium 2 ‐ High

3F ‐ 622 OAK SPRINGS
BEDFORD ST 
/  Difficult crossing Install high visibility crosswalk [1] across Bedford 1 ‐ Very High 1 ‐ Very High

3F ‐ 623 GOVALLE

AIRPORT 
BLVD / 
SPRINGDALE 
RD

High speed 
crossing, Wide curb 
radii

Add Leading Pedestrian Interval (LPI) ,
Adjust signal timing ,
Rebuild northwest corner of Airport and Springdale ,
Tighten curb radii 1 ‐ Very High 4 ‐ Low

3F ‐ 624 ORTEGA
CHICO ST / 
LOTT AVE

Missing curb ramps, 
Difficult crossing

Add new curb ramp [1] ,
Install high visibility crosswalk [2] across Chico st and 
lott ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 625 ORTEGA
LOTT AVE / 
PROCK LN

Difficult crossing, 
Wide curb radii

Install high visibility crosswalk [1] across Lott ave 
and prock ln ,
Tighten curb radii 1 ‐ Very High 1 ‐ Very High

3F ‐ 626 ORTEGA, SIMS
DELORES 
AVE /  Wide curb radii Tighten curb radii 2 ‐ High 1 ‐ Very High

3F ‐ 627 SIMS, ORTEGA

OAK 
SPRINGS DR 
/ 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Springdale 2 ‐ High 1 ‐ Very High

3F ‐ 628 OAK SPRINGS

MC CLAIN ST 
/ OAK 
SPRINGS DR 
/ RIDGEWAY 
DR / 

Missing curb ramps, 
Poor sightlines

Add new curb ramp [1] ,
Flashing Stop sign 1 ‐ Very High 1 ‐ Very High
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3F ‐ 629
OAK SPRINGS, 
GOVALLE

NEAL ST / 
TILLERY ST Missing curb ramps Add new curb ramp [2] 3 ‐ Medium 1 ‐ Very High

3F ‐ 630
GOVALLE, OAK 
SPRINGS

GOODWIN 
AVE / 
TILLERY ST

Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Replace existing curb ramp [1] 3 ‐ Medium 1 ‐ Very High

3F ‐ 631 ORTEGA

LEDESMA 
RD / MASON 
AVE / 
RICHARDINE 
AVE

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps, Wide curb 
radii

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Ledesma rd 
,
Replace existing curb ramp [2] ,
Tighten curb radii 1 ‐ Very High 1 ‐ Very High

3F ‐ 632 ORTEGA
CESSAL AVE 
/ GARLAND  Missing curb ramps Add new curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3F ‐ 633 ORTEGA

GARLAND 
AVE / 
LEDESMA 
RD

Missing curb ramps, 
Non‐compliant curb 
ramps

Add new curb ramp [1] ,
Replace existing curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3F ‐ 634 ORTEGA

CHICO ST / 
GARLAND 
AVE

High speed 
crossing, Long 
crossing distance, 
Wide curb radii

Add curb extensions [2] on Chico ,
Tighten curb radii 1 ‐ Very High 1 ‐ Very High

3F ‐ 635
OAK SPRINGS, 
GOVALLE

GOODWIN 
AVE /  Missing curb ramps Add new curb ramp [1] 1 ‐ Very High 1 ‐ Very High

3F ‐ 636 GOVALLE
GUNTER ST / 
THOMPSON  Difficult crossing Install high visibility crosswalk [1] across Thompson 1 ‐ Very High 1 ‐ Very High
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3F ‐ 637 ORTEGA
PROCK LN / 
RICHARDINE  Difficult crossing

Install high visibility crosswalk [1] across Richardine 
ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 638 GOVALLE

GOVALLE 
AVE / 
SPRINGDALE 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Govalle 2 ‐ High 1 ‐ Very High

3F ‐ 639 SIMS, ORTEGA

MASON AVE 
/ MENDOZA 
DR

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Mason 2 ‐ High 1 ‐ Very High

3F ‐ 640 OAK SPRINGS
GOVALLE 
AVE /  Difficult crossing Install high visibility crosswalk [2] across Webberville 1 ‐ Very High 1 ‐ Very High

3F ‐ 641 GOVALLE

CHERICO ST 
/ GOVALLE 
AVE

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Cherico 2 ‐ High 1 ‐ Very High

3F ‐ 642 ORTEGA
ESTES AVE / 
PROCK LN

Difficult crossing, 
Non‐compliant curb 
ramps, Wide curb 
radii

Install high visibility crosswalk [1] across Estes ave ,
Replace existing curb ramp [1] ,
Tighten curb radii 1 ‐ Very High 1 ‐ Very High

3F ‐ 643
OAK SPRINGS, 
GOVALLE

THOMPSON 
ST / TILLERY  Missing curb ramps Add new curb ramp [2] 3 ‐ Medium 2 ‐ High

3F ‐ 644 ORTEGA

LEDESMA 
RD / LOTT 
AVE

Missing curb ramps, 
Difficult crossing, 
Non‐compliant curb 
ramps

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across lott ave and 
ledesma rd ,
Replace existing curb ramp [2] 1 ‐ Very High 1 ‐ Very High

3F ‐ 645 ORTEGA
EBERT AVE / 
SARA DR Difficult crossing Install high visibility crosswalk [1] across Erbert ave 1 ‐ Very High 1 ‐ Very High

95

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3F ‐ 646
GOVALLE, OAK 
SPRINGS

KAY ST / 
TILLERY ST

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Kay 3 ‐ Medium 2 ‐ High

3F ‐ 647 GOVALLE
BOLM RD / 
SPRINGDALE 

Faded crosswalk 
markings Repaint crosswalk markings [1] across Bolm 5 ‐ Very Low 3 ‐ Medium

3F ‐ 648 ORTEGA, SIMS

LEDESMA 
RD / 
MENDOZA 

Missing curb ramps, 
Difficult crossing

Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Mendoza st 2 ‐ High 1 ‐ Very High

3F ‐ 649 ORTEGA
SARA DR / 
SPUR ST

Non‐compliant curb 
ramps Replace existing curb ramp [1] 5 ‐ Very Low 3 ‐ Medium

3F ‐ 650
NORMAN, 
ORTEGA

ELEANOR ST 
/ HUDSON 
ST

Missing curb ramps, 
Wide curb radii

Add new curb ramp [2] ,
Reduce corner radius [2] 2 ‐ High 1 ‐ Very High

3F ‐ 651 OAK SPRINGS

Midblock ‐ 
WEBBERVILL
E RD

High speed 
crossing, Long 
crossing distance, 
Poor sightlines

Add curb extensions [1] on Webberville ,
Add new curb ramp [2] ,
Install high visibility crosswalk [1] across Webberville 1 ‐ Very High 1 ‐ Very High

3F ‐ 652 GOVALLE
GOVALLE 
AVE /  Difficult crossing Add median refuge island on Govalle Ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 653 GOVALLE SPRINGDALE  Difficult crossing Add median refuge island on Springdale Rd 1 ‐ Very High 1 ‐ Very High

3F ‐ 654
OAK SPRINGS, 
GOVALLE

AIRPORT 
BLVD /  Difficult crossing Install Pedestrian Hybrid Beacon [1] 1 ‐ Very High 2 ‐ High

3F ‐ 655 GOVALLE
ALF AVE / 
SPRINGDALE  Difficult crossing Add median refuge island on Springdale Rd 1 ‐ Very High 1 ‐ Very High

3F ‐ 656
GOVALLE, MARTIN 
MIDDLE

MUNSON ST 
/  Difficult crossing Add median refuge island on Springdale Rd 1 ‐ Very High 1 ‐ Very High
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3F ‐ 657 GOVALLE LYONS RD /  Difficult crossing Add curb extensions [4] on Tillery St 3 ‐ Medium 3 ‐ Medium

3F ‐ 658 BROOKE, GOVALLE
GONZALES 
ST /  Difficult crossing Add median refuge island on Springdale Rd 1 ‐ Very High 1 ‐ Very High

3F ‐ 659 OAK SPRINGS

HARGRAVE 
ST / NILE ST 
/ N  Difficult crossing Install Pedestrian Hybrid Beacon [1] 1 ‐ Very High 1 ‐ Very High

3F ‐ 660 OAK SPRINGS
BEDFORD ST 
/  Difficult crossing

Install high visibility crosswalk [4] across Bedford St 
& Rosewood Ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 661 OAK SPRINGS
HARGRAVE 
ST / SOL  Difficult crossing Add median refuge island on Hargrave St 2 ‐ High 1 ‐ Very High

3F ‐ 662 OAK SPRINGS

HARGRAVE 
ST / 
ROSEWOOD  Difficult crossing

Eliminate slip lane [3] ,
Install high visibility crosswalk [1] across northeast 
leg of Rosewood Ave 1 ‐ Very High 4 ‐ Low

3F ‐ 663 OAK SPRINGS

NEAL ST / 
WEBBERVILL
E RD Difficult crossing

Add curb extensions [2] on Neal St ,
Add stop bar ,
Install high visibility crosswalk [1] across Neal St 1 ‐ Very High 1 ‐ Very High

3F ‐ 664 ORTEGA CHICO ST /  Difficult crossing Add curb extensions [2] on Estes Ave 1 ‐ Very High 1 ‐ Very High

3F ‐ 801 OAK SPRINGS
Near 2807 
GOODWIN 

No school zone 
signage Add signage 5 ‐ Very Low 4 ‐ Low

3F ‐ 901 GOVALLE
Near 1100 
BROOKSWO No trail connection Construct new shared use path 1 ‐ Very High 5 ‐ Very Low

3F ‐ 902 BROOKE, GOVALLE
Near 701 
TILLERY ST No trail connection

Construct bridge across drainage ditch connecting to 
Lyons,
Construct new shared use path 3 ‐ Medium 5 ‐ Very Low

3F ‐ 903 GOVALLE Near 914  No trail connection Construct new shared use path 2 ‐ High 4 ‐ Low
3F ‐ 904 OAK SPRINGS Near 731  No trail connection Construct new shared use path 1 ‐ Very High 3 ‐ Medium

97

* Estimated Cost:Benefit rankings are preliminary, planning level-estimates to identify cost-effective options for addressing safety concerns. Estimated Cost:Benefit rankings are developed using 
planning level costs for projects of this nature. Individual project cost estimates will change as projects advance. See pages 4-5 of this report for more information about how the Safe Routes 
Program determines project prioritization and implementation.

DRAFT



Project 
ID

Schools within 
1/2 mile

* = no schools w/in
1/2 mile; closest

school noted

Location Issue
Recommendation

+ = parking removal required
* = curb changes required

~ = private property acquisition required

Overall 
Benefit 

Category

Estimated 
Cost:Benefit 

Category

3F ‐ 905 ORTEGA Near 1137  No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3F ‐ 906
GOVALLE, MARTIN 
MIDDLE, ORTEGA

Near 1103 
BROOKSWO
OD AVE No trail connection Construct new shared use path 2 ‐ High 2 ‐ High

3F ‐ 907 ORTEGA Near 1117  No trail connection Construct new shared use path 2 ‐ High 5 ‐ Very Low
3F ‐ 908 ORTEGA Near 5510  No trail connection Construct new shared use path 2 ‐ High 5 ‐ Very Low

3F ‐ 909
ORTEGA, MARTIN 
MIDDLE

Near 5511 
STUART CIR No trail connection Construct new shared use path 3 ‐ Medium 3 ‐ Medium

3F ‐ 910 GOVALLE
Near 926 
SPRINGDALE  No trail connection Construct new shared use path 1 ‐ Very High 1 ‐ Very High
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