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ABOUT THE
PROJECT

Barton Creek Segment
(Phase 1)

Loop 360 Segment
(Phase 2)
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Connect to Existing
8 Foot Sidewalk

Construction of the 14-foot-wide, 1,045-foot-long MoPac 
Mobility Bridges (formerly called MoPac Bicycle & Pedestrian 
Bridge) began in Feb. 2014. One bridge is being built adjacent to 
MoPac and spans the Barton Creek Greenbelt at MoPac, and two 
additional bridges will be built which span Loop 360.

summer 2016

Completed Bridge Deck. Began placement of Bridge Rail. Continued with placement of 
Bridge Rail. Began construction of 
the Southern Bridge Approach.

The Barton Creek Segment is taking shape. Over the past three months we have completed the bridge deck as well 
as 80% of the bridge rail.  The construction of bridge southern approach section is also underway.



FOR MORE INFO:
pwdurbantrails@austintexas.gov  
Phone (512) 974-3570
austintexas.gov/urbantrails
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THE MOPAC MOBILITY BRIDGES ARE A JOINT PROJECT OF THE CITY OF AUSTIN, THE TEXAS DEPARTMENT 
OF TRANSPORTATION AND THE CAPITAL AREA METROPOLITAN PLANNING ORGANIZATION (CAMPO). 
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PROJECT
TIMELINE

Installation of trail 
retaining walls.

Construction 
substantially 
completed.

PHASE 2 360 SEGMENT

FUN
FACT

Did you know the trail 

will be lit by 381 LED 

fixtures creating a 

safe commuting and 

recreational route?

WE ARE HERE

Installation 
of bridge  
beams  

will begin.

Bridge 
columns 

completed.

OCT ‘16

Installation of 
illumination to 

begin along with 
concrete for the 

Shared Use Path.

Installation of bridge 
beams to begin. 

Installation of bridge rail 
and illumination to begin 
along with concrete for 
the Shared Use Path.

MAR ‘16 AUG ‘16DEC ‘15NOV ‘15 FEB ‘16OCT ‘15

Construction 
substantially 
completed.

Installation of
Bridge Rail.

Retaining walls 
and bridge slab 

in progress.
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PHASE 2
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Bridge over MoPac Off-Ramp  
to LP 360 (Looking North)

Trail along MoPac North  
of LP 360

Trail along MoPac south  
of LP 360 (Looking South)

View of decorative pedestrian 
rail at Barton Creek Bridge

View of Barton Creek Bridge 
(Looking North)

View of Barton Creek Bridge 
from the Greenbelt (70’ below)

DEC ‘16

Installed landscaping and trees. Completed wiring of LED 
lighting system.

Install permanent
pedestrian railing

The Loop 360 segment is nearly complete with the new pathway lighting and landscaping, which was installed in the 
Spring. Currently our construction teams are finalizing the installation of the protective railings so that the trail can 
open later this year. This section of the trail is open for use by cyclists and pedestrians. Temporary fencing has been 
set up along this segment. However, by October of this year the trail will have to be closed again so that permanent 
fencing can be installed. 

SEP ‘16

Installation of
Bridge Rail




