Jollyville Transmission Main Schedule

Spring 2014
Work began on working shafts  Work to begin on retrieval shafts WTP4 and Water
(Four Points and Jollyville) (Spicewood Springs and WTP4) Transmission
in Q4 2011 in Q1 2012 Main Operational
\
2009 2010 2011 2012 2013 2014

Bid Award

~ Design Phase

Public Involvement Throughout the Project

2009 2010 2011

08/11/09  Public Meeting 02/10/10  Waterand Wastewater Commission Meeting 02/11/11  Meeting at Spicewood Springs Library

10/13/09  Public Meeting 03/03/10  Environmental Board Meeting 03/08/11  Meeting with Bull Creek Ranch HOA
03/30/10  Spicewood SpringsArea Neighborhood Meeting 03/29/11  Spicewood Springs Open House
04/20/10  Public Meeting 06/15/11 Presentation at Environmental Board Meeting
05/10/10  Landand Facilities Commitee Meeting 06/22/11 Presentation at Balcones Canyonlands Preserve Scientific
05/18/10  Environmental Subcommittee Meeting Advisory Commission Meeting
06/03/10  Environmental Subcommittee Meeting 07/20/11 Presentation at Environmental Board Meeting
07/14/10  Waterand Wastewater Commission Meeting 10/12/11  Waterand Wastewater Commission Meeting
07/19/10  Environmental Subcommittee Meeting 10/19/11 Environmental Board Meeting
07/21/10  Environmental Board Meeting 10/20/11  City Council Approves Independent Engineer Contract
07/27/10  OpenHouse
09/02/10  Environmental Board Subcommittee Meeting 2012
10/11/10 Presentation to Land, Facilities and Programs Committee 01/19/12  Spicewood Springs Neighborhood Open House

(Parks and Recreation Board)
10/22/10  Meeting with Parks and Recreation Board
10/26/10  Parks and Recreation Board Meeting
11/11/10 Balcones Village/Spicewood Springs HOAAnnual Meeting
12/02/10  Environmental Board Subcommittee Meeting

12/15/10  Environmental Board Subcommittee Meeting
12/16/10  Ch.26 City Council Hearing for Spicewood Springs Shaft Site
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