

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$650,000.00	03/23/2006 (Council) – engineering services for design, bid/award, and construction phase support for Fort Branch Watershed Management Area Reach 6 & 7 - Truelight Area and Eleanor Drive
\$7,854.00	08/14/2008 (Administrative Authority) Amendment for Additional Design Services
\$450,000.00	10/02/2008 (Proposed) – additional engineering services for design, bid/award, and construction phases
<hr/>	
<i>\$1,107,854.00</i>	<i>Total Contract Authorization</i>

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$314,873.00	02/14/2007 -- Original Professional Services Agreement for Preliminary Design Services
\$342,981.00	08/14/2008 -- SA #1 – Engineer's Summary Letter and 60% Design Documents
\$418,672.00	Proposed -- SA #2 -- Final Design Phase, Bid/Award Phase, Construction Phase and Post Construction Phase Services
<hr/>	
<i>\$1,076,526.00</i>	<i>Total Contract Expenditures</i>