

AUTHORIZATION HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$ 435,844.60	06/05/2008– Contract Authorization of 2008 Misc. Bridge Maintenance
\$ 4,042.80	09/03/2008 - Administrative Authorization
\$ 3,543.96	09/10/2008 - Administrative Authorization
\$ 2,082.65	09/29/2008 - Administrative Authorization
\$ 6,436.18	10/30/2008 - Administrative Authorization
\$ 1,774.59	12/09/2008 - Administrative Authorization
\$ 84,050.00	12/12/2008 - <i>Proposed Council Authorization</i>
<hr/>	
\$ 537,774.78	06/05/2008 - Total Council Authorization

CONTRACT HISTORY

<u>AMOUNT</u>	<u>DATE -- DESCRIPTION</u>
\$435,844.60	06/05/2008 – Original Contract Authorization of 2008 Misc. Bridge Maintenance
\$ 4,042.80	09/03/2008 - Change Order #1
\$ 3,543.96	09/10/2008 - Change Order #2
\$ 2,082.65	09/29/2008 - Change Order #3
\$ 6,436.18	10/30/2008 - Change Order #4
\$ 1,774.59	12/09/2008 - Change Order #5
\$ 84,050.00	12/12/2008 - <i>Proposed Change Order # 6 - Slaughter Lane Bridge Repair and Maintenance</i>
<hr/>	
\$537,774.78	<i>Proposed Total Contract Expenditures</i>