Purchasing Office RECOMMENDATION FOR COUNCIL ACTION

Item No. 7

Subject: Authorize award, negotiation, and execution of Amendment No. 6 to a professional services contract with DMJM H&N, Albuquerque, NM, to extend the contract for up to 12 months for additional construction administration services for the security system upgrade at Austin Bergstrom International Airport in an amount not to exceed \$180,000, for a total contract amount not to exceed \$705,736.

Amount and Source of Funding: Funding in the amount of \$180,000 is available in the Fiscal Year 2008-2009 Capital Budget of the Department of Aviation.

Fiscal Note: A fiscal note is attached.

For More Information: Mick Osborne, Specialist Sr. Buyer 974 2995

Purchasing Language: Contract Amendment.

MBE/WBE: This contract was awarded in compliance with Chapter 2-9C of the City Code (Minority Owned and Women Owned Business Enterprise Procurement Program). No subcontracting opportunities were identified; therefore, no goals were established for this solicitation.

Boards and Commission Action: Recommended by the Austin Airport Advisory Commission.

Prior Council Action: June 21, 2007 - Approved 16-month professional services agreement with four one-month extension options.

On May 17, 2007, City Council authorized a contract with EO Integrated Systems for the purchase and installation of a security system upgrade at Austin-Bergstrom International Airport. On June 21, 2007 City Council authorized a contract with DMJM H&N for construction administration services for this project.

The project was estimated to be completed within 16 to 20 months. The installation has not proceeded as quickly as anticipated and additional construction administration services are needed to oversee completion of the work. This proposed amendment will extend the contract for up to 12 months, through the completion of the project.