

AUTHORIZATION HISTORY

\$1,300,000.00	4-8-1998 (Council) authorization of contract for phase 1 services to upgrade electrical distribution system.
\$40,993.92	3-14-2002 SA-1 administrative authorization for additional services.
\$3,900,000.00	10-11-2001 (Council) SA-2 authorization for phase 2 electrical distribution system upgrade
\$1,937,700.00	<i>Proposed</i> SA-3 authorization for phase 2 construction phase services
<hr/>	
\$7,178,693.92	Total Contract Authorization

CONTRACT HISTORY

\$1,300,000.62	10-2-1998 contract for phase 1 design and construction phase services.
\$40,993.92	3-14-2002 SA-1 for additional services.
\$3,889,965.37	3-14-2002 SA-2 for phase 2 design services
\$1,937,700.00	<i>Proposed</i> SA-3 contract for phase 2 construction phase services
<hr/>	
\$7,178,693.92	Total Contract Authorization