

Sand Hill Design Build
Sand Hill Energy Partners, a JV of
The Industrial Company and PB Americas, Inc.
\$24,000,000 budget

Contract Execution Date	August 7, 2008	Preliminary Phase	\$522,264.00
Change Order No. 1	November 19, 2008	Long-lead Equipment	\$2,244,954.00
Amendment No. 1	December 23, 2008	Lump sum for professional services	\$2,145,483.00
Change Order No. 2	January 7, 2009	Expedited long-lead	\$12,478,692.00
		TOTAL TO DATE	\$17,391,393.00